

July 7, 2020

City Council Meeting Agenda Packet:

Part I (Agenda Item Nos. 1-12)

Agenda Item No.	Starting Page	Ending Page
AGENDA	1	10
1	11	12
2	13	14
3	15	30
4	31	76
5	77	230
6	231	238
7	239	242
8	243	246
9	247	250
10	251	290
11	291	310
12	311	378

Part II (Agenda Item No. 13)

Agenda Item No.	Starting Page	Ending Page
13	379	788

Part III (Agenda Item No. 13 – Continued)

Agenda Item No.	Starting Page	Ending Page
13	789	1508

Part IV (Agenda Item No. 14)

Agenda Item No.	Starting Page	Ending Page
14	1509	1510



Agenda Date: 7/7/2020

TO:

Honorable Mayor and Members of the City Council

THROUGH:

Bruce Moe, City Manager

FROM:

Stephanie Katsouleas, Public Works Director
Prem Kumar, City Engineer
Anastasia Seims, Senior Civil Engineer

SUBJECT:

Consider the Following:

- 1) Adopting a Resolution Awarding a Construction Agreement to C.A Rasmussen, Inc. for the Sepulveda Bridge Widening Project for \$8,791,040; Authorizing the City Manager to Approve Additional Work if Necessary, for up to \$879,105; and Approving the Plans and Specifications for the Project;
- 2) Adopting a Resolution Awarding a Construction Management Services Agreement with S2 Engineering, Inc. for the Sepulveda Bridge Widening Project for \$1,689,704;
- 3) Adopting a Resolution Approving Amendment No. 7 to the Professional Design Services Agreement with HDR Engineering, Inc. for the Sepulveda Bridge Widening Project for \$424,546 (Public Works Director Katsouleas).

ADOPT RESOLUTION NOS. 20-0082, 20-0083 AND 20-0084

RECOMMENDATION:

Staff recommends that City Council adopt:

1. Resolution No. 20-0082 awarding a construction agreement to C.A Rasmussen, Inc. for the Sepulveda Bridge Widening Project for \$8,791,040, authorizing the City Manager to execute the Agreement; authorizing the City Manager to approve additional work, if necessary, for up to \$879,105; and approving the Plans and Specifications for the Project;
2. Resolution No. 20-0083 awarding a Construction Management Services Agreement with S2 Engineering, Inc. for the Sepulveda Bridge Widening Project for \$1,689,704; and
3. Resolution No. 20-0084 approving Amendment No. 7 to the Professional Design Services Agreement with HDR Engineering, Inc. for the Sepulveda Bridge Widening

Project for \$424,546.

FISCAL IMPLICATIONS:

A combination of federal and local funds is currently available for this Project in the approved budget. No additional funding appropriation is necessary. The agreements with C.A Rasmussen, Inc., S2 Engineering, Inc., and HDR Engineering, Inc., and the construction contingency are funded with monies from Los Angeles County Metropolitan Transportation Authority (Metro) Call for Projects, Proposition C Local Return, and Metro's Measure R Grant Funds. The Budget and Expenditure Summary Report is provided in an attachment.

BACKGROUND:

The purpose of the Sepulveda Bridge Widening Project is to widen the northbound lane of the existing Sepulveda Bridge at 33rd Street (i.e., the pinch point). The existing bridge is 100 feet wide and 165 feet long, with 5-foot sidewalks and no shoulders. The Project includes widening the east side of the bridge by approximately 29 feet to provide one additional northbound lane on Sepulveda Boulevard within the Project area. The widened structure includes a total of seven through lanes - three southbound and four northbound. The additional lane begins just north of 33rd Street where a merging lane currently exists adjacent to the sidewalk. The new lane will continue north from 33rd Street to approximately 295 feet south of Rosecrans Avenue where the lane will merge into an existing fourth lane. The widened bridge will have a shoulder varying from two to eight feet on the east side of the bridge, and the existing non-standard sidewalks will be widened to six feet. Seismic retrofits of the existing bridge will also be completed. Landscaping will be provided in the project area, mostly for the purpose of slope stabilization. The bridge railings in both northbound and southbound directions will also be upgraded.

Staff has provided numerous reports and presentations to City Council regarding the need for and benefits associated with widening the bridge on State Highway 1 (Sepulveda Boulevard) between Rosecrans Avenue and 33rd Street in Manhattan Beach. The most recent actions were as follows:

- On June 5, 2018, City Council approved a Resolution of Necessity for the acquisition of easements over portions of the real property located at 3500 N. Sepulveda Boulevard. This authority to acquire the subject property interests for public use, pursuant to California Constitution, Article I, Section 19, California Government Code, is commonly referred to as the "Eminent Domain Law."
- On August 21, 2018, staff updated City Council regarding the status of the real property rights-of-way acquisition and approving HDR Engineering, Inc.'s Amendment No. 5 to assist with the unresolved right-of-way issues.
- On October 15, 2019, City Council met in closed session to discuss the subject property interests at 3500 N. Sepulveda Boulevard

On October 30, 2019, the City received the right-of-way certification from Caltrans for the project, and on December 3, 2019, City Council approved Amendment No. 6 to the Professional Services Agreement with HDR Engineering, Inc., which included services such as assist the City with obtaining the Notice to Proceed (E-76), preparing a complete bid package, advertising the project for construction bidding, and overseeing the review and selection process for a construction management firm and construction contractor for the Project.

On April 2, 2020, the City received the long-awaited E-76 notice to proceed with construction from Caltrans, which was the remaining documentation need to authorize staff to formally advertise the Project for construction bids.

DISCUSSION:

Bids for the Sepulveda Bridge Widening Project were solicited on a competitive basis in accordance with the provisions of the California Public Contract Code in April 2020. The project was advertised for bid in the City’s publisher of record (Beach Reporter) twice, in several construction industry publications, and was listed on the City’s website and BidSync, an online service that connects vendors, suppliers and contractors to government procurement opportunities. Staff also notified over 60 contractors on the City’s contractor database regarding this project.

A total of seven competitive bids were received on June 9, 2020, and opened on June 10, 2020, after twenty-four hours of contactless document isolation. The bid results are as follows:

Contractor	Total Bid Price
C.A Rasmussen, Inc.	\$8,791,039.70
Spectrum Construction Group, Inc.	\$9,471,228.18
SEMA Construction, Inc.	\$9,687,590.90
Powell Constructors, Inc.	\$9,959,129.50
Stacy and Witbeck, Inc.	\$10,248,888.00
Griffith Company	\$10,313,216.00
Steve P. Rados, Inc.	\$11,174,272.00

Staff reviewed C.A Rasmussen, Inc.’s contractor license and found it to be in order. Additionally, references indicate the contractor has the knowledge and capability to complete the work in a timely and acceptable manner.

All bid packets were analyzed for arithmetical errors, completeness, accuracy, etc. C.A Rasmussen, Inc.’s bid packet included an error for the extended amount of one of the bid items, but this error resulted in no variance to the total bid amount included in the submitted bid. Exhibit 15-G of the bid packet did not include the total claimed Disadvantaged Business Enterprise (DBE) participation percentage, but the DBE dollar amounts for all DBE subcontractors were provided in the Exhibit and the DBE requirement was met. Further, the bid packet did not include additional evidence indicating the capacity of one of the two persons signing the Bid to bind the Bidder. In consultation with the City Attorney’s Office, it was determined that the error to the extended price of one of the bid items on C.A. Rasmussen Inc.’s bid packet, the omission of the DBE participation percentage on Exhibit 15-G, and the late submittal of evidence are all immaterial deviations for the purposes of considering its bid as responsive. Additionally, per the specifications, in cases of discrepancy between the unit price and the extended amount set forth for the item, the unit price shall prevail. Therefore, the unit price for the bid item is used to calculate the extended amount for that bid item, and the total bid amount is unchanged.

Staff recommends that City Council authorize the City Manager to award a construction contract with C.A Rasmussen, Inc. for \$8,791,040 and approve additional work, if necessary, for up to

\$879,105.

The City issued Request for Proposal (RFP) No. 1225-20 on November 27, 2019, for construction management and inspection services for the Sepulveda Bridge Widening Project. A total of six proposals were received by the January 7, 2020, RFP deadline. Each proposal was evaluated and ranked by the City's evaluation committee based on the proposer's understanding of the scope of services, proposed methodology and work plan, and experience of both the firm and the project team members.

S2 Engineering, Inc. submitted the most responsive and comprehensive proposal. The firm's assigned staff has the most relevant experience and its proposal demonstrated a significant understanding of the key project tasks and constraints. The recommended award of \$1,689,704 will cover the expected costs for the scope outlined in the RFP, which includes construction and inspection services and materials testing and inspection services during the construction phase of the Project. Per Government Code Section 4526, Professional Services Consultants are selected based on qualifications.

Key services to be provided by S2 Engineering, Inc. include:

- Full-time inspection of construction activities.
- Ongoing review and oversight of the construction schedule and budget.
- Responding to contractor questions, requests for information, and issues that arise in the field during construction.
- Coordinating between the contractor, City staff, and Caltrans.

Staff recommends that City Council authorize the City Manager to award a construction management services agreement with S2 Engineering, Inc. for \$1,689,704.

HDR Engineering, Inc. is the Engineer of Record for the Project and prepared the Project plans and specifications. At the City's request, HDR Engineering, Inc. provided a not-to-exceed proposal of \$424,546 to assist the City with the following design support services during construction:

- Site visits and coordination support during construction.
- Responding to design questions, reviewing design submittals, and responding to design issues that arise in the field during construction.
- Preparation of a Certificate of Environmental Compliance (CEC) and submission of the CEC to Caltrans at the end of construction.
- Review of contractor redline as-built and finalize as-built plan set for City and Caltrans records.

Staff recommends that City Council approve an amendment to the Agreement with HDR Engineering, Inc. for a not-to-exceed amount of \$424,546. Upon City Council award of the agreements and amendment, they will be submitted to Caltrans in accordance with Caltrans's Local Assistance Procedures Manual for Caltrans review and approval. The City will also coordinate with Caltrans and Metro to update the funding agreements with both agencies to

reflect the contract amounts and amendment awarded by City Council.

The Notice to Proceed to fulfill preconstruction requirements and order materials will be issued as soon as the Council-approved award package is submitted to and approved by Caltrans. Construction is anticipated to start approximately four to six weeks after the contractor begins procuring products and materials (i.e., staging). The complete construction project is expected to last 12-14 months. Allowable construction hours will be from 7:30 AM to 6:00 PM, Monday through Friday, and 9:00 AM to 6:00 AM on Saturday. However, the contractor will be required to refrain from closing any northbound lanes prior 9:00 AM. Please note that limited night time work will occur for specific construction activities in order to ensure the safety of the commuters and workers, as required by Caltrans on its Right-of-Way Permit and plan approvals. The construction activities that will be required to occur at night include removing existing striping, placing traffic signal equipment, removing and reconstructing the median, installing bridge approach slabs, constructing driveways, placing the polyester concrete overlay on the bridge, and slurry sealing activities.

PUBLIC OUTREACH:

A significant number of public meetings were held with City Council on June 5, 2012, October 15, 2013, February 25, 2014, May 6, 2014, January 6, 2015, July 7, 2015, February 16, 2016, December 20, 2016, June 5, 2018, and December 3, 2019. The project was also discussed at previous Capital Improvement Program budget meetings, Planning Commission meetings, and during several presentations made by the Community Development Department relating to redevelopment of the mall.

Once the project progresses to the construction phase, public outreach will include a public information meeting prior to construction, construction notices, electronic message boards on Sepulveda Boulevard for northbound and southbound traffic, media coordination, and updates on the City website.

ENVIROMENTAL REVIEW:

Environmental review regarding the overall project (CEQA Negative Declaration) was completed on February 24, 1988. Subsequent environmental re-validations were completed on June 1, 2004, May 5, 2014, and July 20, 2018.

LEGAL REVIEW:

The City Attorney has approved the agreements and amendment as to form.

ATTACHMENTS:

1. Resolution No. 20-0082
2. Agreement - C.A. Rasmussen, Inc.
3. Bid Proposal
4. Project Plans and Specifications
5. Resolution No. 20-0083
6. Agreement - S2 Engineering, Inc.
7. Resolution No. 20-0084
8. Amendment No. 7 - HDR Engineering, Inc.
9. Agreement & Amendments No. 1-6 - HDR Engineering, Inc.

- 10. Budget and Expenditures Summary
- 11. Location Map

RESOLUTION NO. 20-0082

A RESOLUTION OF THE MANHATTAN BEACH CITY COUNCIL
AWARDING A CONSTRUCTION AGREEMENT TO C.A
RASMUSSEN, INC. FOR THE SEPULVEDA BRIDGE WIDENIGN
PROJECT; AUTHORIZING THE CITY MANAGER TO APPROVE
ADDITIONAL WORK, IF NECESSARY; AND APPROVING THE
PLANS AND SPECIFICATIONS FOR SEPULVEDA BRIDGE
WIDENING PROJECT

THE MANHATTAN BEACH CITY COUNCIL HEREBY RESOLVES AS
FOLLOWS:

SECTION 1. The City Council hereby approves that certain agreement
("Agreement") between the City of Manhattan Beach and C.A Rasmussen, Inc.
("Contractor"), dated July 7, 2020, for the Sepulveda Bridge Widening Project
("Project"), in the amount of \$8,791,039.70.

SECTION 2. The City Council hereby approves the plans and
specifications for the Project.

SECTION 3. The City Council hereby authorizes and directs the City
Manager to execute the Agreement and further authorizes the City Manager to pay
Contractor up to an additional \$879,105.00 for additional work, if necessary.

SECTION 4. The City Clerk shall certify to the passage and adoption of this
Resolution.

ADOPTED on July 7, 2020.

AYES:
NOES:
ABSENT:
ABSTAIN:

RICHARD MONTGOMERY
Mayor

ATTEST:

LIZA TAMURA
City Clerk

CONTRACT

CITY OF MANHATTAN BEACH CONTRACT FOR SEPULVEDA BRIDGE WIDENING PROJECT

THIS CONTRACT ("Contract") is made and entered this _____ day of _____, 2020 ("Effective Date"), by and between the CITY OF MANHATTAN BEACH, a California municipal corporation ("City") and C.A. Rasmussen, a California corporation ("Contractor"). The Contractor's California State Contractor's license number is 254681.

In consideration of the mutual covenants hereinafter set forth, the parties hereto agree as follows:

1. Contract Documents. The Contract Documents consist of this Contract, the Notice Inviting Bids, Instructions to Bidders, Bid (including documentation accompanying the Bid and any post-Bid documentation submitted before the Notice of Award), the Bonds, permits from regulatory agencies with jurisdiction, General Provisions, Special Provisions, Plans, Standard Plans, SSPWC, Caltrans Standard Specifications (2018), Caltrans Revised Standard Specifications (RSS), Caltrans Technical Special Provisions, City of Manhattan Beach Technical Special Provisions, other Reference Specifications, Addenda, Change Orders, City-Caltrans Construction Cooperative Agreement, and Supplemental Agreements. The Contract Documents are attached hereto and incorporated herein by reference.

2. Scope of Services. The Contractor shall perform and provide all materials, tools, equipment, labor, and services necessary to complete the Work in a good and workmanlike manner for the project identified as Sepulveda Bridge Widening ("Project"), as described in the Contract Documents.

3. Compensation.

3.1 Contract Price and Basis for Payment. In consideration for the Contractor's full, complete, and timely performance of the Work required by the Contract Documents, the City shall pay the Contractor for the actual quantity of Work required under the Bid Items awarded by the City performed in accordance with the lump sum prices and unit prices for Bid Items, set forth in the Bidder's Proposal submitted with the Bid. The sum of the unit prices and lump sum prices for the Bid Items, awarded by the City is \$8,791,039.70 ("Contract Price"). It is understood and agreed that the quantities set forth in the Bidder's Proposal for which unit prices are fixed are estimates only and that the City will pay and the Contractor will accept, as full payment for these items of work, the unit prices set forth in the Bidder's Proposal multiplied by the actual number of units performed, constructed, or completed as directed by the Engineer.

3.2 Payment Procedures. Based upon applications for payment submitted by the Contractor to the City, the City shall make payments to the Contractor in accordance with Section 9 of the SSPWC, as modified by Section 9 of the General Provisions.

4. Contract Time.

4.1 Initial Notice to Proceed. The City shall issue the "Notice to Proceed to Fulfill Preconstruction Requirements and Order Materials." The date specified in the Notice to Proceed to Fulfill Preconstruction Requirements and Order Materials constitutes the date of commencement of the Contract Time of **240 Working Days** (exclusive of plant establishment period). The Contract Time includes the time necessary to fulfill preconstruction requirements,

place the order for materials, and to complete construction of the Project (except as adjusted by subsequent Change Orders).

The Notice to Proceed to Fulfill Preconstruction Requirements and Order Materials shall further specify that the Contractor must complete the preconstruction requirements and order materials within **30 Working Days** after the date of commencement of the Contract Time; this duration is part of the Contract Time.

Preconstruction requirements include, but are not limited to, the following:

- Submitting and obtaining approval of initial Traffic Control Plans
- Submitting and obtaining approval of the Stormwater Pollution Prevention Plan (SWPPP)/Water Pollution Control Plan (WPCP)
- Submitting and obtaining approval of time critical submittals as described in General Provisions
- Installation of the approved Project Identification Signs
- Obtaining approved Encroachment Permits as required
- Obtaining an approved Right-of-Way Permit
- Obtaining a Temporary Use Permit for a construction yard
- Notifying all agencies, utilities, residents, etc., as outlined in the Contract Documents
- Contractor submission requirements to Caltrans as Specified in City-Caltrans Construction Cooperative Agreement
- Submitting and obtaining approval of the Project Baseline Schedule
- Submitting and obtaining approval of a Project Staffing List with contact information and a Project Emergency Contact List

4.2 Notice to Proceed with Construction. After all preconstruction requirements are met and long lead materials items have been ordered in accordance with the Notice to Proceed to Fulfill Preconstruction Requirements and Order Materials, the City shall issue the “Notice to Proceed with Construction,” at which time the Contractor shall diligently prosecute the Work, including corrective items of Work, day to day thereafter, within the remaining Contract Time. The “Notice to Proceed with Construction” will not be issued before July 1st, 2020.

5. Liquidated Damages for Delay and Control of Work.

5.1 Liquidated Damages. The Contractor and the City have agreed to liquidate damages pursuant to Section 6-9 of the General Provisions.

6. Additional Federal Requirements.

6.1 Payment of Prevailing Wages on Public Works Projects. In accordance with Labor

Code Section 1770 *et seq.*, the Project is a “public work.” The selected Bidder (Contractor) and any Subcontractors shall pay wages in accordance with the prevailing hourly rates determined by the Wage and Hour Division (WHD) of the United States Department of Labor or the general prevailing wage determinations by the State of California Department of Industrial Relations (DIR), whichever is higher. Copies of those rates are on file with the Director of Public Works and are available to any interested party upon request. The Contractor shall post a copy of the WHD/DIR’s determination of the prevailing rate of per diem wages at each job site. This Project is subject to compliance monitoring and enforcement by the WHD/DIR.

6.2 Federal-Aid Construction Contract. This Federal aid construction contract incorporates all Federal provisions referenced in Exhibit 12-G “Required Federal-Aid Contract Language”, Exhibit 12-H “Sample Bid”, Exhibit 15-G “Construction Contract DBE Commitment”, Exhibit 15-H “DBE Information – Good Faith Efforts”, Exhibit 12-B “Bidder’s List of Subcontractor (DBE and Non-DBE) Parts 1 and 2”, Exhibit 17-F “Final Report-Utilization of Disadvantaged Business Enterprises (DBE) and First-Tier Subcontractors” and Exhibit 17-O “Disadvantaged Business Enterprise (DBE) Certification Status Change”. All of the aforementioned documents were obtained from latest version of the Local Assistance Procedures Manual by the California Department of Transportation and are incorporated on Appendix II “Federal Requirements” of this document.

6.3 DBE Goal. In accordance with 49 CFR Part 26.45, the U.S. Department of Transportation (DOT), the Federal Highway Administration (FHWA) and Caltrans regulations a DBE Goal of 12% has been established for this project. Refer to Section 1 of Exhibit 12-G on Appendix II “Federal requirements” for additional information.

6.4 Buy America Requirements for Steel and Iron Materials. Refer to Section 8 of Exhibit 12-G on Appendix II “Federal requirements” of this document for additional information.

6.5 Additional Federal Requirements. Refer to Appendix II “Federal requirements” of this document for additional information.

7. Early Completion.

7.1 City Not Liable for Contractor Failure to Achieve Early Completion. While the Contractor may schedule completion of all of the Work, or portions thereof, earlier than the Contract Time, the City is exempt from liability for and the Contractor will not be entitled to an adjustment of the Contract Sum or to any additional costs, damages, including, but not limited to, claims for extended general conditions costs, home office overhead, jobsite overhead, and management or administrative costs, or compensation whatsoever, for use of float time or for the Contractor’s inability to complete the Work earlier than the Contract Time for any reason whatsoever.

8. Work after Stop Work Notice. Any work completed by the Contractor after the issuance of a Stop Work Notice by the City shall be rejected and/or removed and replaced as specified in the applicable Section of the Special Provisions.

9. Antitrust Claims. In entering into this Contract, the Contractor offers and agrees to assign to the City all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. § 15) or under the Cartwright Act (Business and Professions

Code Section 16700 *et seq.*) arising from purchases of goods, services, or materials pursuant to the Contract. This assignment shall be made and become effective at the time the City tenders final payment to the Contractor without further acknowledgment by the parties.

10. Prevailing Wages. The City and the Contractor acknowledge that the Project is a public work to which prevailing wages apply.

11. Workers' Compensation. Labor Code Sections 1860 and 3700 provide that every contractor will be required to secure the payment of compensation to its employees. In accordance with the provisions of Labor Code Section 1861, by signing this Contract, the Contractor certifies as follows:

"I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that Code, and I will comply with such provisions before commencing the performance of the Work of this Contract."

12. Titles. The titles used in this Contract are for convenience only and shall in no way define, limit or describe the scope or intent of this Contract or any part of it.

13. Authority. Any person executing this Contract on behalf of the Contractor warrants and represents that he or she has the authority to execute this Contract on behalf of the Contractor and has the authority to bind the Contractor to the performance of its obligations hereunder.

14. Entire Agreement. This Contract, including the Contract Documents and any other documents incorporated herein by specific reference, represents the entire and integrated Contract between the City and the Contractor. This Contract supersedes all prior oral or written negotiations, representations or agreements. This Contract may not be modified or amended, nor any provision or breach waived, except in a writing signed by both parties that expressly refers to this Contract.

15. Counterparts. This Contract may be executed in counterpart originals, duplicate originals, or both, each of which is deemed to be an original for all purposes.

IN WITNESS WHEREOF, the parties hereto have executed this Contract the day and year first above written.

CITY OF MANHATTAN BEACH

By: _____
City Manager

APPROVED AS TO FORM:

ATTEST:

By: _____
City Clerk

By: _____
City Attorney

Dated: _____

("CONTRACTOR")

By: _____
NAME TITLE

By: _____
NAME TITLE

PROOF OF AUTHORITY TO BIND
CONTRACTING PARTY REQUIRED

Bond No. _____

**PAYMENT BOND
(LABOR AND MATERIALS)**

KNOW ALL PERSONS BY THESE PRESENTS that:

WHEREAS the City of Manhattan Beach ("City"), State of California, has awarded to _____

_____ ("Principal")

(Name and address of Contractor)

a contract (the "Contract") for the Work described as follows:

SEPULVEDA BRIDGE WIDENING PROJECT

(Project name)

WHEREAS, under the terms of the Contract, the Principal is required before entering upon the performance of the Work, to file a good and sufficient payment Bond with the City to secure the claims to which reference is made in Title 3 (commencing with Section 9000) of Part 6 of Division 4 of the Civil Code.

NOW, THEREFORE, we, the undersigned Principal, and _____

(Name and address of Surety)

("Surety") a duly admitted surety insurer under the laws of the State of California, as Surety, are held and firmly bound unto the City and all contractors, subcontractors, laborers, material suppliers, and other persons employed in the performance of the Contract and referred to in Title 3 (commencing with Section 9000) of Part 6 of Division 4 of the Civil Code in the penal sum of _____ Dollars

(\$ _____), for materials furnished or labor thereon of any kind, or for amounts due under the Unemployment Insurance Act with respect to this Work or labor, that the Surety will pay the same in an amount not exceeding the amount hereinabove set forth, and also in case suit is brought upon this Bond, will pay, in addition to the face amount thereof, costs and reasonable expenses and fees, including reasonable attorneys' fees, incurred by City and Caltrans in successfully enforcing this obligation, to be awarded and fixed by the court, and to be taxed as costs and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this Bond shall inure to the benefit of any and all persons, companies, and corporations entitled to file claims under Title 3 (commencing with Section 9000) of Part 6 of Division 4 of the Civil Code, so as to give a right of action to them or their assigns in any suit brought upon this Bond.

Upon expiration of the time within which the California Labor Commissioner may serve a civil wage and penalty assessment against the principal, any of its subcontractors, or both the principal and its subcontractors pursuant to Labor Code Section 1741, and upon expiration of the time within which a joint labor management committee may commence an action against the principal, any of its subcontractors, or both the principal and its subcontractors pursuant to Labor Code

Section 1771.2, if the condition of this Bond be fully performed, then this obligation shall become null and void; otherwise, it shall be and remain in full force and effect.

The Surety hereby stipulates and agrees that no change, extension of time, alteration, or addition to the terms of the Contract or the Specifications accompanying the same shall in any manner affect its obligations on this Bond, and it does hereby waive notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two identical counterparts of this instrument, each of which shall for all purposes be deemed an original hereof, have been duly executed by Principal and Surety, on the date set forth below, the name of each corporate party being hereto affixed and these presents duly signed by its undersigned representative(s) pursuant to authority of its governing body.

Dated: _____

“Principal”

“Surety”

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Title: _____

Title: _____

Date: _____

Date: _____

Signature: _____

Print Name: _____

Title: _____

Date: _____

(Seal)

(Seal)

NOTE: *This Bond must be executed in duplicate and dated, all signatures must be notarized, and evidence of the authority of any person signing as attorney-in-fact must be attached. DATE OF BOND MUST NOT BE BEFORE DATE OF CONTRACT.* Surety companies executing Bonds must appear on the Treasury Department’s most current list (Circular 570 as amended) and be authorized to transact business in the State where the project is located.

Bond No. _____

PERFORMANCE BOND

KNOW ALL PERSONS BY THESE PRESENTS that:

WHEREAS the City of Manhattan Beach ("City"), has awarded to _____

_____ ("Principal")

(Name and address of Contractor)

a contract (the "Contract") for the Work described as follows:

SEPULVEDA BRIDGE WIDENING PROJECT

(Project name)

WHEREAS, Principal is required under the terms of the Contract to furnish a Bond for the faithful performance of the Contract.

NOW, THEREFORE, we, the undersigned Principal, and _____

(Name and address of Surety)

("Surety") a duly admitted surety insurer under the laws of the State of California, as Surety, are held and firmly bound unto the City in the penal sum of _____ Dollars (\$ _____),

this amount being not less than the total Contract Price, in lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, successors executors and administrators, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the hereby bounded Principal, his, her or its heirs, executors, administrators, successors or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants, conditions and provisions in the Contract and any alteration thereof made as therein provided, on the Principal's part, to be kept and performed at the time and in the manner therein specified, and in all respects according to their true intent and meaning, and shall indemnify and save harmless the City and Caltrans (additional obligee), their officers, agents and employees, as therein stipulated, then this obligation shall become null and void; otherwise, it shall be and remain in full force and effect.

As a part of the obligation secured hereby and in addition to the face amount specified therefor, there shall be included costs and reasonable expenses and fees, including reasonable attorneys' fees, incurred by City and Caltrans (additional obligee) in successfully enforcing such obligation, all to be taxed as costs and included in any judgment rendered. Surety hereby waives any statute of limitations as it applies to an action on this Bond.

The Surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract or of the Work to be performed thereunder or the specifications accompanying the same shall in anywise affect its obligations under this Bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Contract or to the Work or to the specifications. Surety hereby waives the provisions of California Civil Code Sections 2845 and 2849. The City and Caltrans (additional obligee) is the principal beneficiary of this Bond and has all rights of a party hereto.

IN WITNESS WHEREOF, two identical counterparts of this instrument, each of which shall for all purposes be deemed an original hereof, have been duly executed by Principal and Surety, on the date set forth below, the name of each corporate party being hereto affixed and these presents duly signed by its undersigned representative(s) pursuant to authority of its governing body.

Dated: _____

“Principal”

“Surety”

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Title: _____

Title: _____

Date: _____

Date: _____

Signature: _____

Print Name: _____

Title: _____

Date: _____

(Seal)

(Seal)

NOTE: *This Bond must be executed in duplicate and dated, all signatures must be notarized, and evidence of the authority of any person signing as attorney-in-fact must be attached. DATE OF BOND MUST NOT BE BEFORE DATE OF CONTRACT.* Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 570 as amended) and be authorized to transact business in the State where the project is located.

No. _____

WARRANTY BOND

KNOW ALL PERSONS BY THESE PRESENTS that:

WHEREAS the City of Manhattan Beach ("City"), State of California, has awarded to _____

(Name and address of Contractor) ("Principal")

a contract (the "Contract") for the Work described as follows:

SEPULVEDA BRIDGE WIDENING PROJECT

(Project name)

WHEREAS, under the terms of the Contract, the Principal is required before entering upon the performance of the Work to file a good and sufficient warranty Bond with the City.

NOW, THEREFORE, we, the undersigned Principal, and _____

(Name and address of Surety)

("Surety") a duly admitted surety insurer under the laws of the State of California, as Surety, are held and firmly bound unto the City in the penal sum of _____ Dollars (\$_____) this amount being not less than 10% of the total Contract Price, lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the hereby bounded Principal, his, her or its heirs, executors, administrators, successors or assigns, shall remedy, without cost to the City, any defects which may develop during a period of one year from the date of completion and acceptance of the work performed under the Contract, caused by defective or inferior materials or workmanship, and shall indemnify, defend and hold harmless the City and Caltrans, its officers, agents, and employees for any and all claims, demands, causes of action, damages, injuries, liabilities, losses, costs or expenses, including attorneys' fees and costs of defense, which arise out of, pertain to, or relate to such defects or to the Principal's actions or inactions in remedying such defects, then this obligation shall become null and void; otherwise it shall be and remain in full force and effect.

In case suit is brought upon this bond, Surety further agrees to pay, in addition to the Penal Sum, all costs and reasonable expenses and fees, including reasonable attorneys' fees, incurred by the City in successfully enforcing such obligation, all to be taxed as costs and included in any judgment rendered.

FURTHER, Surety hereby waives the provisions of California Civil Code sections 2845 and 2849. The City is the principal beneficiary of this bond and has all rights of a party hereto.

The Surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract or to the work to be performed thereunder or the specifications

accompanying the same shall in anywise affect its obligations on this bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Contract or to the work or to the specifications.

IN WITNESS WHEREOF, two identical counterparts of this instrument, each of which shall for all purposes be deemed an original hereof, have been duly executed by Principal and Surety, on the date set forth below, the name of each corporate party being hereto affixed and these presents duly signed by its undersigned representative(s) pursuant to authority of its governing body.

Dated: _____

“Principal”

“Surety”

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Title: _____

Title: _____

Date: _____

Date: _____

Signature: _____

Print Name: _____

Title: _____

Date: _____

(Seal)

(Seal)

NOTE: *This Bond must be executed in duplicate and dated, all signatures must be notarized, and evidence of the authority of any person signing as attorney-in-fact must be attached. DATE OF BOND MUST NOT BE BEFORE DATE OF CONTRACT.* Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 570 as amended) and be authorized to transact business in the State where the project is located.

CHECKLIST FOR EXECUTION OF CONTRACT

TO BE SUBMITTED BY SUCCESSFUL BIDDER:

- _____ Two executed copies of the Contract
- _____ Completed, signed and notarized Payment Bond (original) in amount of the Contract
- _____ Completed, signed and notarized Performance Bond (original) in amount of the Contract
- _____ Completed, signed and notarized Warranty Bond (original) in the amount of 10% of the Contract
- _____ Workers' Compensation Certificate with attached Certificate of Insurance
- _____ General Liability insurance certificate naming the City as a co-insured
- _____ Automobile insurance naming the City as a co-insured
- _____ Umbrella/Excess Liability (General aggregate) insurance certificate naming the City as a co-insured, if applicable
- _____ Copy of City business license, if applicable
- _____ Additional insured endorsement – comprehensive general liability
- _____ Additional insured endorsement – automobile liability
- _____ Additional insured endorsement – excess liability
- _____ Waiver of Subrogation - general liability
- _____ Waiver of Subrogation - Worker's Compensation

ALL SUBMITTALS WILL BE RETAINED BY CITY, EXCEPT FOR ONE COPY OF THE FULLY EXECUTED CONTRACT

CITY OF MANHATTAN BEACH

BID SCHEDULE FOR

SEPULVEDA BRIDGE WIDENING PROJECT

Bidder's Name: C. A. Rasmussen, Inc.

Bidder's Address: 28548 Livingston Avenue, Valencia, CA 91355

To the Honorable Mayor and Members of the City Council:

In compliance with the Notice Inviting Bids, the undersigned hereby agrees to execute the Contract to furnish all labor, materials, equipment and supplies for the Project in accordance with the Contract Documents to the satisfaction and under the direction of the City Engineer, at the following prices:

Base Bid Items as Follows:

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
1	999990	MOBILIZATION (10% maximum of Total Bid Price)	LS %	1	670,000.-	670,000.-
2	020706	RELOCATE WATER LINE	LS %	1	220,000.-	220,000.-
3	023332	RELOCATE FIRE HYDRANT	LS Complete	1	15,000.-	15,000.-
4	024078	REMOVE HANDRAIL	LF	50	31.-	1,550.-
5	025686 (S)	COMMUNICATION SYSTEM (TEMPORARY)	LS %	1	65,000.-	65,000.-
6	026742 (S)	COMMUNICATION SYSTEM	LS %	1	83,000.-	83,000.-
7	026778	RELOCATE TRASH RECEPTACLE	LS Complete	1	400.-	400.-

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
8	033735	RELOCATE BUS BENCH	LS Complete	1	1,700.-	1,700.-
9	022931	REMOVE LIGHT POLES	EA	4	2,900.-	11,600.-
10	733000	PRE/POST CONSTRUCTION PHOTO/VIDEO SURVEYS	LS %	1	3,300.-	3,300.-
11	070030 (S)	LEAD COMPLIANCE PLAN	LS Complete	1	13,000.-	13,000.-
12	120090	CONSTRUCTION AREA SIGNS	LS Complete	1	16,000.-	16,000.-
13	120100	TRAFFIC CONTROL SYSTEM	LS %	1	80,000.-	80,000.-
14	120120	TYPE III BARRICADE	EA	10	100.-	1,000.-
15	120149	TEMPORARY PAVEMENT MARKING (PAINT)	SQFT	76	4.-	304.-
16	120159	TEMPORARY TRAFFIC STRIPE (PAINT)	LF	8575	0.60	5,145.-
17	120165	CHANNELIZER (SURFACE MOUNTED)	EA	93	49.-	4,557.-
18	128651	PORTABLE CHANGEABLE MESSAGE SIGN	EA	2	4,600.-	9,200.-
19	038090	PORTABLE VEHICLE SPEED FEEDBACK SIGN	EA	2	5,500.-	11,000.-
20	129000	TEMPORARY RAILING (TYPE K)	LF	900	19.-	17,100.-
21	129100	TEMPORARY CRASH CUSHION MODULE	EA	22	340.-	7,480.-

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
22	129150	TEMPORARY TRAFFIC SCREEN	LF	900	4.60	4,140.-
23	130100	JOB SITE MANAGEMENT	LS %	1	32,000.-	32,000.-
24	130200	PREPARE WATER POLLUTION CONTROL PROGRAM	LS %	1	920.-	920.-
25	130530	TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX)	SQYD	847	2.90	2,456.30
26	130620	TEMPORARY DRAINAGE INLET PROTECTION	EA	6	230.-	1,380.-
27	130640	TEMPORARY FIBER ROLL	LF	660	3.10	2,046.-
28	130650	TEMPORARY GRAVEL BAG BERM	LF	434	6.50	2,821.-
29	130680	TEMPORARY SILT FENCE	LF	406	4.-	1,624.-
30	130710	TEMPORARY CONSTRUCTION ENTRANCE	EA	2	3,600.-	7,200.-
31	130730	STREET SWEEPING	LS %	1	22,000.-	22,000.-
32	130900	TEMPORARY CONCRETE WASHOUT	LS Complete	1	12,000.-	12,000.-
33	140003 (S)	ASBESTOS COMPLIANCE PLAN	LS Complete	1	620.-	620.-
34	140003A (S)	REMOVE ASBESTOS CONTAINING MATERIAL	LS %	1	19,400.-	19,400.-
35	140003B (S)	ASBESTOS REMOVAL WORK PLAN	LS Complete	1	630.-	630.-

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
36	140003C	ASBESTOS REMOVAL REPORT	LS %	1	620.-	620.-
37	141000	TEMPORARY FENCE (TYPE ESA)	LF	242	16.-	3872.-
38	141102	REMOVE YELLOW PAINTED TRAFFIC STRIPE (HAZARDOUS WASTE)	LF	350	6.30	2205.-
39	141103	REMOVE RED PAINT (HAZARDOUS WASTE)	LF	223	9.40	2096.20
40	141120	TREATED WOOD WASTE	LB	2540	0.80	2032.-
41	146002	CONTRACTOR SUPPLIED BIOLOGIST	LS %	1	5,000.-	5,000.-
42	149001 (S)	DUST CONTROL PLAN (NATURALLY OCCURRING ASBESTOS)	LS %	1	1,100.-	1,100.-
43	035491 (S)	VIBRATION MONITORING	LS %	1	53,300.-	53,300.-
44	150608	REMOVE CHAIN LINK FENCE	LF	75	24.-	1,800.-
45	150662	REMOVE METAL BEAM GUARDRAIL	LF	230	9.10	2093.-
46	150685	REMOVE IRRIGATION FACILITY	LS Complete	1	19,000.-	19,000.-
47	150770	REMOVE ASPHALT CONCRETE PAVEMENT	SQFT	2036	3.-	6,108.-
48	153248	REMOVE CONCRETE (MISCELLANEOUS)	SQFT	615	1.60	984.-
49	150620	REMOVE GATE AND BOLLARDS	LS	1	2,100.-	2,100.-

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
50	150829	N/A	N/A	N/A	N/A	N/A
51	160102	CLEARING AND GRUBBING	LS Complete	1	66,000.-	66,000.-
52	190105 (S)	ROADWAY EXCAVATION (TYPE Z-2) (AERIALY DEPOSITED LEAD)	CY	1092	220.-	240,240.-
53	190101	ROADWAY EXCAVATION	CY	481	53.-	25,493.-
54	190105A	ROADWAY EXCAVATION (UNREGULATED)	LS %	1	2,200.-	2,200.-
55	192037 (F)	STRUCTURE EXCAVATION (RETAINING WALL)	CY	210	144.-	30,240.-
56	193013 (F)	STRUCTURE BACKFILL (RETAINING WALL)	CY	180	172.-	30,960.-
57	198010	IMPORTED BORROW	CY	1269	45.-	57,105.-
58	200052	PRUNE EXISTING PLANTS	LS Complete	1	1,500.-	1,500.-
59	200122	WEED GERMINATION	SQYD	1260	0.62	781.20
60	200123	CULTIVATION	SQYD	410	4.90	2,009.-
61	202004	IRON SULFATE	LB	632	1.30	821.60
62	202006	SOIL AMENDMENT	CY	87	87.-	7,569.-
63	202038	PACKET FERTILIZER	EA	2584	0.60	1,550.40

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
64	202039	SLOW RELEASE FERTILIZER	LB	1346	2.50	3365.-
65	204011	PLANT (GROUP K)(48" BOX)	EA	18	2600.-	46,800.-
66	204035	PLANT (GROUP A)	EA	2220	12.-	26640.-
67	204038	PLANT (GROUP U)	EA	46	111.-	5,106.-
68	204096	MAINTAIN EXISTING PLANTED AREAS	LS %	1	14,000.-	14,000.-
69	204099	PLANT ESTABLISHMENT PERIOD WORK	LS %	1	6,000.-	6,000.-
70	205035	WOOD MULCH	CY	105	173.-	18,165.-
71	208000	IRRIGATION SYSTEM	LS %	1	58,000.-	58,000.-
72	260303	CLASS 3 AGGREGATE BASE	CY	285	112.-	31,920.-
73	290201	ASPHALT TREATED PERMEABLE BASE	CY	204	267.-	54,468.-
74	377501	SLURRY SEAL	TON	40	417.-	16,680.-
75	390132	HOT MIX ASPHALT (TYPE A)	TON	243	145.-	35,235.-
76	390137	RUBBERIZED HOT MIX ASPHALT (GAP GRADED)	TON	86	209.-	17,974.-
77	394060	DATA CORE	LS Complete	1	2,400.-	2,400.-

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
78	397005	TACK COAT	TON	0.5	686.00	343.00
79	401055	JOINTED PLAIN CONCRETE PAVEMENT (RSC)	CY	58	740.00	42,920.00
80	510060 (F)	STRUCTURAL CONCRETE, RETAINING WALL	CY	117	620.00	72,540.00
81	510501 (F)	MINOR CONCRETE	CY	109	540.00	58,860.00
82	510502 (F)	MINOR CONCRETE (MINOR STRUCTURE)	CY	0.35	6,790.00	2,376.50
83	510526 (F)	MINOR CONCRETE (BACKFILL)	CY	4.30	820.00	3,526.00
84	511035 (F)	ARCHITECTURAL TREATMENT	SQFT	1055	8.00	8,440.00
85	520103 (F)	BAR REINFORCING STEEL (RETAINING WALL)	LB	11390	1.70 1.70	19,363.00 19,363.00
86	600017	REMOVE RETAINING WALL	LF	100	85.00	8,500.00
87	650010	12" REINFORCED CONCRETE PIPE	LF	52	406.00	21,112.00
88	650014	18" REINFORCED CONCRETE PIPE	LF	132	486.00	64,152.00
89	700617	DRAINAGE INLET MARKERS	EA	2	500.00	1,000.00
90	707050A	SPPWC CATCH BASIN W/ APRON	EA	1	13,200.00	13,200.00
91	707050B	BROOKS INLET W/ APRON OR APPROVED EQUAL	EA	1	5,250.00	5,250.00

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
92	707051	CAST-IN-PLACE REINFORCED CONCRETE JUNCTION STRUCTURE/MH	EA	3	12,300.00	36,900.00
93	710102	ABANDON CULVERT	LF	103.7	107.00	11,095.90
94	710132	REMOVE CULVERT	LF	84.4	225.00	18,990.00
95	710150	REMOVE INLET	EA	2	5,400.00	10,800.00
96	710156	REMOVE MANHOLE	EA	1	22,500.00	22,500.00
97	730070	DETECTABLE WARNING SURFACE	SQFT	54	42.00	2,268.00
98	731519	MINOR CONCRETE (STAMPED CONCRETE)	SQFT	1101	7.10	7,817.10
99	731504	MINOR CONCRETE (CURB AND GUTTER)	CY	31	420.00	13,020.00
100	731730	REMOVE CONCRETE (CURB)	LF	627	7.00	4,389.00
101	731780	REMOVE CONCRETE (SIDEWALK)	SQYD	390	56.00	21,840.00
102	731790	REMOVE CONCRETE ISLAND (PORTIONS)	SQYD	125	57.00	7,125.00
103	731840	REMOVE CONCRETE (CURB AND GUTTER)	LF	585	29.00	16,965.00
104	733000	PRE/POST CONSTRUCTION SURVEYS	EA	3	3,500.00	10,500.00
105	750010	MANHOLE FRAME AND COVER	EA	3	1,500.00	4,500.00

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
106	780433	PAINT CURB (2-COAT) (RED)	SQFT	220	4.49	987.80
107	800360	CHAIN LINK FENCE (TYPE CL-6)	LF	50	56.-	2800.-
108	810230	PAVEMENT MARKER (RETROREFLECTIVE)	EA	103	6.30	648.-
109	820133	OBJECT MARKER (TYPE N)	EA	1	77.-	77.-
110	820310	REMOVE ROADSIDE SIGN PANEL	EA	3	64.-	192.-
111	820550	RESET ROADSIDE SIGN (METAL POST)	EA	3	130.-	390.-
112	820630	RELOCATE ROADSIDE SIGN (WOOD POST)	EA	2	220.-	440.-
113	820640	RELOCATE ROADSIDE SIGN (STRAP AND SADDLE BRACKET METHOD)	EA	8	126.-	1,008.-
114	019039	RELOCATE MONUMENT SIGN	LS Complete	1	730.-	730.-
115	820750	FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"- UNFRAMED)	SQFT	1	64.-	64.-
116	820840	ROADSIDE SIGN - ONE POST	EA	1	470.-	470.-
117	839719 (F)	CONCRETE BARRIER (TYPE 732SW)	LF	133	440.- 600	58,520.- 79,800.-
118	840505	6" THERMOPLASTIC TRAFFIC STRIPE	LF	3752	1.10	4,127.20
119	840506	8" THERMOPLASTIC TRAFFIC STRIPE	LF	844	1.20	1,012.80

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
120	840515	THERMOPLASTIC PAVEMENT MARKING	SQFT	1076	9.40	10,114.40
121	846030	REMOVE THERMOPLASTIC TRAFFIC STRIPE	LF	4050	2.60	10,530.-
122	846035	REMOVE THERMOPLASTIC PAVEMENT MARKING	SQFT	293	3.10	908.30
123	860460	LIGHTING AND SIGN ILLUMINATION	LS %	1	44,800.-	44,800.-
124	861501	MODIFY SIGNAL AND LIGHTING	LS %	1	112,600.-	112,600.-
125	861504	MODIFY LIGHTING AND SIGN ILLUMINATION	LS %	1	100,800.-	100,800.-
126	157560	BRIDGE REMOVAL (PORTION), LOCATION A	LS %	1	144,800.-	144,800.-
127	192003 (F)	STRUCTURE EXCAVATION (BRIDGE)	CY	795	94.-	74,730.-
128	193003 (F)	STRUCTURE BACKFILL (BRIDGE)	CY	575	238.-	136,850.-
129	490601	16" CAST-IN-DRILLED-HOLE PILING	LF	4247	150.-	637,050.-
130	510051 (F)	STRUCTURAL CONCRETE, BRIDGE FOOTING	CY	190	880.-	167,200.- 167,200.- E.S.
131	510053 (F)	STRUCTURAL CONCRETE, BRIDGE	CY	1380	1,150.-	1,587,000.- 1,587,000.- E.S.
132	510087	STRUCTURAL CONCRETE, APPROACH SLAB (TYPE R) (RAPID SET CONCRETE)	CY	100	2,600.- E.S. 2,800.-	260,000.- 280,000.- E.S.
133	520102 (F)	BAR REINFORCING STEEL (BRIDGE)	LB	307500	1.33	408,975.-

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
134	511106	DRILL AND BOND DOWEL	LF	2210	41.-	90,610.-
135	511110	DRILL AND BOND DOWEL (CHEMICAL ADHESIVE)	EA	248	28.-	6,944.-
136	511035 (F)	ARCHITECTURAL TREATMENT	SQFT	5190	14.15	73,438.50
137	150857	REMOVE ASPHALT CONCRETE SURFACING	SQFT	13010	1.30	16,913.-
138	153227	FURNISH POLYESTER CONCRETE OVERLAY	CF	1070	114.-	121,980.-
139	153228 (F)	PLACE POLYESTER CONCRETE OVERLAY	SQFT	17030	5.60	95,368.-
140	833140 (F)	CONCRETE BARRIER (TYPE 732SW)	LF	366	ES ² 600.- 420.-	219,600.- ES ² 153,780.-
141	150833	REMOVE RETAINING WALL, PLANTER AND ATTACHMENTS	LF	110	270.-	29,700.-
142	192049 (F)	STRUCTURE EXCAVATION (SOLDIER PILE WALL)	CY	139	740.-	102,860.-
143	193029 (F)	STRUCTURE BACKFILL (SOLDIER PILE WALL)	CY	95	510.-	48,450.-
144	193119 (F)	LEAN CONCRETE BACKFILL	CY	130	190.-	24,700.-
145	049031	STEEL SOLDIER PILE (W 12 X 53)	LF	115	130.- 90.-	14,950.- 10,350.- ES ²
146	049032	STEEL SOLDIER PILE (W 14 X 61)	LF	316	130.- 90.-	41,080.- 28,440.- ES ²
147	049033	STEEL SOLDIER PILE (W 16 X 100)	LF	33	310.- 90.-	10,230.- 2,970.- ES ²

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
148	049034	STEEL SOLDIER PILE (W 18 X 175)	LF	875	200.- 90.-	175,000.- 78,750.- <i>ES</i>
149	490400	24" DRILLED HOLE	LF	321	220.-	70,620.-
150	490403	30" DRILLED HOLE	LF	553	370.-	204,610.-
151	510072 (F)	STRUCTURAL CONCRETE BARRIER SLAB	CY	152	690.-	104,880.-
152	510058 (F)	STRUCTURAL CONCRETE, WALL	CY	93	1,200.-	111,600.-
153	511035 (F)	ARCHITECTURAL TREATMENT	SQFT	2271	27.-	61,317.-
154	035669	FURNISH PRECAST CONCRETE PANEL	SQFT	2727	69.-	188,163.-
155	512520	ERECT PRECAST CONCRETE PANEL	EA	48	260.-	12,480.-
156	520103	BAR REINFORCING STEEL (RETAINING WALL)	LB	24140	1.41	34,037.40
157	590120	CLEAN AND PAINT STEEL SOLDIER PILING	LS %	1	60,000.- 2,000.-	60,000.- 2,000.- <i>ES</i>
158	681132	GEOCOMPOSITE DRAIN	SQFT	2727	7.60	20,725.20
159	839719	CONCRETE BARRIER (TYPE 732SW)	LF	290	600.- 420.-	174,000.- 121,800.- <i>ES</i>
160	N/A	WASTE MANAGEMENT PLAN	LS %	1	1,400.-	1,400.-

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
164	280015	LEAN CONCRETE BASE, RAPID SETTING	CY	48	310.-	14,880.-
TOTAL BASE BID SCHEDULE						\$ 8,701,639.70

ADDITIVE BID SCHEDULE A

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
161	N/A	REMOVAL AND STORE OF "FRY'S" SIGN	LS	1	60,000.-	60,000.-
162	N/A	GROUND PENETRATING RADAR FOR EXISTING UTILITIES	LS	1	15,000.-	15,000.-
163	N/A	LIDAR SCAN OF EXISTING BUILDINGS	LS	1	15,000.-	15,000.-
TOTAL ADDITIVE BID SCHEDULE A						\$ 90,000.-

NOTES:

1. In the CODE column (S) denotes a specialty item, (F) denotes a final pay item. In the UNIT OF MEASURE column (LS) denotes a lump sum item, (%) denotes a partial payment lump sum item, and (C) denotes payments will be made after the completion of the lump sum item. See Section 9 of the General Provisions for details.
2. Estimated quantities are for the purpose of Bid comparison only; payments will be made on the basis of actual measurement of Work completed, except for lump sum (LS) and final pay (F) quantities. The Bid Price shall include, but not limited to, sales tax and all other applicable taxes and fees.
3. Items may be adjusted or deleted. Therefore, regardless of total actual volume (percentage) compared to estimated quantities, the unit prices provided above by the Bidder shall be applied to the final quantity when payment is calculated for these items. No adjustment in the unit prices will be allowed. The City reserves the right to not use any of the estimated

quantities; and if this right is exercised, the Contractor will not be entitled to any additional compensation. Cost of all export of material shall be included in the above unit costs; no additional compensation will be granted for such expenses.

Total Bid Price = Base Bid Schedule Amount Plus (+) All Additive Bid Schedule Amounts


TOTAL BID PRICE IN DIGITS: \$ 8,791,039.70

TOTAL BID PRICE IN WORDS: Eight million seven hundred ninety one thousand thirty nine dollars & seventy cents

The undersigned certifies to have a minimum of three consecutive years of current experience in the type of Work related to the Project and that this experience is in actual operation of the firm with permanent employees performing a part of the Work as distinct from a firm operating entirely by subcontracting all phases of the Work. The undersigned also certifies to be properly licensed by the State as a contractor to perform this type of Work. The undersigned possesses California Contractor's License

Number 254681, Class _____, which expires on 5/31/2021
A, B, C-31, HAZ, ASB

Signature:  Title: Eric Landegger,
Chief Estimator Date: 6/9/20

Signature:  Title: Lisa PUNCH,
Corporate Secretary Date: 6/9/20

BIDDER'S PROPOSAL – CONTRACTOR'S STATEMENT

SEPULVEDA BRIDGE WIDENING PROJECT

Fill out all of the following information. Attach additional sheets if necessary.

(1) Bidder's Name: C. A. Rasmussen, Inc.

(2) If the Bidder's name is a fictitious name, who or what is the full name of the registered owner? If the Bidder's name is not a fictitious name, write "N/A" in the response to this question. If you are doing business under a fictitious name, provide a copy of the filed valid Fictitious Business Name Statement.

N/A

(3) Business Address: 28548 Livintston Avenue, Valencia, CA 91355

(4) Telephone: 661-367-9040 Email: bids@carasmussen.com

(5) Type of Firm – Individual, Partnership, LLC or Corporation: Corporation

(6) Corporation organized under the laws of the State of: California

(7) California State Contractor's License Number and Class: 254681 A, B, C-31, HAZ, ASB

Original Date Issued: 9/18/1968 Expiration Date: 5/31/2021

(8) DIR Contractor Registration Number: 1000000274

(9) List the name and title of the person(s) who inspected the Project site for your firm:

Eric Landegger, Chief Estimator

(10) Number of years experience the company has as a contractor in construction work: 56

(11) List the names, titles, addresses and telephone numbers of all individuals, firm members, partners, joint venturers, and company or corporate officers having a principal interest in this Bid:

Charles A. Rasmussen - President all can be reached
Doug Misley, Adam Rasmussen - Vice President at above address
& phone number.

Lisa Punches - Corporate Secretary

Eric Landegger - Chief Estimator

(12) List all current and prior D.B.A.'s, aliases, and fictitious business names for any principal having interest in this Bid:

None.

(13) List the dates of any voluntary or involuntary bankruptcy judgments against any principal having an interest in this Bid:

None.

(14) For all arbitrations, lawsuits, settlements and the like (in or out of court) that the company or any principal having an interest in this Bid has been involved with in the past five years:

None

a. List the names, addresses and telephone numbers of contact persons for the parties:

N/A

b. Briefly summarize the parties' claims and defenses:

N/A

c. State the tribunal (e.g., Superior Court, American Arbitration Association, etc.), the matter number, and the outcome:

N/A

(15) Has the company or any principal having an interest in this Bid ever had a contract terminated by the owner or agency? If yes, explain.

No.

(16) Has the company or any principal having an interest in this Bid ever failed to complete a project? If yes, explain.

No.

(17) Has the company or any principal having an interest in this Bid ever been terminated for cause, even if it was converted to a "termination of convenience"? If yes, explain.

No.

(18) For projects that the company or any principal having an interest in this Bid has been involved with in the last five years, did you have any claims or actions:

- a. By you against the owner? Circle one: Yes No
- b. By the owner against you? Circle one: Yes No
- c. By any outside agency or individual for labor compliance?
Circle one: Yes No
- d. By Subcontractors? Circle one: Yes No
- e. Are any of these claims or actions unresolved or outstanding?
Circle one: Yes No

If your answer is "yes" to any part or parts of this question, explain.

N/A

(19) Has the company or any of its principals ever been debarred by any agencies? Is yes, please explain.

No.

See attached list of project references.

(20) For all public agency projects in excess of \$15,000.00 that you are currently working on or have worked on in the past two years, provide the following information:

Project 1 Name/Number _____

Project Description _____

Approximate Construction Dates From: _____ To: _____

Agency Name: _____

Contact Person: _____ Telephone: _____

Address: _____

Original Contract Amount: \$ _____ Final Contract Amount: \$ _____

If final amount is different from original amount, please explain (change orders, extra work, etc.).

Did you or any Subcontractor, file any claims against the Agency?

Circle one: Yes No

Did the Agency file any claims against you? Circle one: Yes No

If you answered yes to either of the above two questions, please explain and indicate outcome of claims.

Project 2 Name/Number _____

Project Description _____

Approximate Construction Date From: _____ To: _____

Agency Name: _____

Contact Person: _____ Telephone: _____

Address: _____

Original Contract Amount: \$ _____ Final Contract Amount: \$ _____

If final amount is different from original amount, please explain (change orders, extra work, etc.).



C. A. RASMUSSEN, INC.

Project References

Project Name/Description	Construction Dates	Owner	Initial Contract Price	Final Contract Price	Explanation of Contract Amounts	Prime or Sub File Claim Against Agency?	Did Agency File Claims?
Operational Improvement on SR14-Rancho Vista Blvd Measure R Project; Project No. 671	11/2018 - TBD	City of Palmdale Director of Public Works, Development Services Building, 38250 Sierra Highway, Palmdale, CA 93550 661-267-5300	\$9,318,326	TBD	N/A	No	No
07-303504 - Cold Plane & Overlay Asphalt Concrete Pavement & Upgrade Curb Ramps in Ventura County in Thousand Oaks from Carlisle Rd. to Rte. 101	2/2018 - TBD	Caltrans Thousand Oaks Construction Office 1525 Rancho Conejo Blvd. Thousand Oaks, CA 91320 Hector Arroyo; 805-480-4928	\$3,733,789	TBD	N/A	No	No
US-395 Phase 1 Widening Construction Project; IFB No. 18-1001967	2/2019 - TBD	San Bernardino County Transportation Authority (SBCT) 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 David Gallardo 909-884-8276	\$21,356,078	TBD	N/A	No	No
08-0P3904 - Widen Existing Shoulder to 8' and Construction Shoulder Rumble Strips in San Bernardino County from 0.5 Mile West of Rte. 395 to 263rd Street	3/2019 - TBD	Caltrans 15255 Bear Valley Rd Hesperia, CA 92345 John Santos; 951-538-5315	\$15,560,218	TBD	N/A	No	No
South Waterfront/ Pier J Bike & Pedestrian Path, Segments 2-6. HD-S2535	1/2020 - TBD	Port of Long Beach 725 Harbor Plaza Long Beach, CA 90802 562-437-0041	\$6,991,481	TBD	N/A	No	No
07-310404 - Place Hot Mix Asphalt & Cold Plane Asphalt Concrete Pavement in Los Angeles County from Rte. 5/138 Separation to Rte. 138/14 Separation	1/2020 - TBD	Caltrans Thousand Oaks Construction Office 1525 Rancho Conejo Blvd. Thousand Oaks, CA 91320 Hector Arroyo; 805-480-4928	\$16,309,184	TBD	N/A	No	No
07-302204 - Place Hot Mix Asphalt & Individual Slab Replacement in Ventura Co. in Ventura & Santa Paula from Rte. 126/101 Separation to Haun Creek Bridge; 07-Ven-12-0.0/R13.6	03/31/2020	Caltrans Thousand Oaks Construction Office 1525 Rancho Conejo Blvd. Thousand Oaks, CA 91320 Hector Arroyo; 805-480-4928	\$11,817,002	\$11,023,177	Change Orders	No	No

La Mesa and Amethyst Roadway Rehabilitation Project, BM17-092	09/30/17	City of Victorville 1433 Civic Drive Victorville, CA 92392 Bruce Miller 760-955-5085 bmiller@ca.victorville.ca.us	\$10,080,317	\$8,720,766	Change Orders	No	No
Sierra Highway Pedestrian Bridge & Street Improvements	02/23/19	City of Santa Clarita 23920 Valencia Blvd., Suite 300 Santa Clarita, CA 91355 Jackie Lillio 661-259-2489 jlillio@santa-clarita.com	\$3,161,502	\$3,411,665	Change Orders	No	No
Ventura Ave. Resurfacing - 2014-044	10/11/17	City of San Buenaventura 336 Sanjon Rd. Ventura, CA 93001 Chris Palmeri 805-652-4521 cpalmeri@cityofventura.ca.gov	\$1,423,020	\$1,449,563	Change Orders	No	No
07-2W0104 - Cold Plane AC Pavement and Overlay in Ventura Co. in Ojai and Ventura from the Santa Barbara Co. Line to 0.1 Mile West of Bridge Road; 07-Ven-150-0.0/R13.3, 18.6/31.4	03/23/18	Caltrans Thousand Oaks Construction Office 1525 Rancho Conejo Blvd. Thousand Oaks, CA 91320 Alfred Ira; 805-480-4928	\$3,232,520	\$6,063,831	Change Orders	No	No
05-1H4204 - Cold Plane Existing Pavement & Replace with RHMA-G in Santa Barbara Co. in and near Santa Barbara on Rte. 154 from 0.1 Mile West of Pesetas Lane to State Street and on Rte. 192 from 0.2 East of Tye Road to Cold Spring Road; 05-SB-154, 192-32.5/32.8, 2.8/7.0	02/21/18	Caltrans 35 S. La Patera Lane Goleta, CA 93117 Michael Mortensen 805-698-2601	\$1,836,356	\$1,792,077	Change Orders	No	No
07-3W4804 - Replace PCC Pavement & Repair & Resurface AC Pavement in LA Co. in LA from Rte. 101/170 Separation to Rte. 170/5 Separation; 07-LA-170-R14.6/R20.6	07/11/18	Caltrans Thousand Oaks Construction Office 1525 Rancho Conejo Blvd. Thousand Oaks, CA 91320 Alfred Ira; 805-480-4928	\$2,576,437	\$2,338,146	Change Orders	No	No
07-251904; Cold Plane AC Pavement, Place HMA and Concrete Pavement in Ventura Co. at La Conchita from 0.6 Mile North of Mobil Pier Undercrossing to Santa Barbara Co. Line	02/21/18	Caltrans Thousand Oaks Construction Office 1525 Rancho Conejo Blvd. Thousand Oaks, CA 91320 James Riley; 805-480-4928	\$3,644,542	\$3,571,432	Change Orders	No	No

Did you or any Subcontractor, file any claims against the Agency?

Circle one: Yes No

Did the Agency file any claims against you? Circle one: Yes No

If you answered yes to either of the above two questions, please explain and indicate outcome of claims.

Project 3 Name/Number _____

Project Description _____

Approximate Construction Dates From: _____ To: _____

Agency Name: _____

Contact Person: _____ Telephone: _____

Address: _____

Original Contract Amount: \$ _____ Final Contract Amount: \$ _____

If final amount is different from original amount, please explain (change orders, extra work, etc.).

Did you or any Subcontractor, file any claims against the Agency?

Circle one: Yes No

Did the Agency file any claims against you? Circle one: Yes No

If you answered yes to either of the above two questions, please explain and indicate outcome of claims.

Project 4 Name/Number _____

Project Description _____

Approximate Construction Dates From: _____ To: _____

Agency Name: _____

Contact Person: _____ Telephone: _____

Address: _____

Original Contract Amount: \$_____ Final Contract Amount: \$_____

If final amount is different from original amount, please explain (change orders, extra work, etc.).

Did you or any Subcontractor, file any claims against the Agency?

Circle one: Yes No

Did the Agency file any claims against you? Circle one: Yes No

If you answered yes to either of the above two questions, please explain and indicate outcome of claims.

Project 5 Name/Number _____

Project Description _____

Approximate Construction Dates From: _____ To: _____

Agency Name: _____

Contact Person: _____ Telephone: _____

Address: _____

Original Contract Amount: \$_____ Final Contract Amount: \$_____

If final amount is different from original amount, please explain (change orders, extra work, etc.).

Did you or any Subcontractor, file any claims against the Agency?

Circle one: Yes No

Did the Agency file any claims against you? Circle one: Yes No

If you answered yes to either of the above two questions, please explain and indicate outcome of claims.

Project 6 Name/Number _____

Project Description _____

Approximate Construction Dates From: _____ To: _____

Agency Name: _____

Contact Person: _____ Telephone: _____

Address: _____

Original Contract Amount: \$_____ Final Contract Amount: \$_____

If final amount is different from original amount, please explain (change orders, extra work, etc.).

Did you or any Subcontractor, file any claims against the Agency?

Circle one: Yes No

Did the Agency file any claims against you? Circle one: Yes No

If you answered yes to either of the above two questions, please explain and indicate outcome of claims.

[Continue to Next Page]

Upon request of the City, the Bidder shall furnish evidence showing a notarized financial statement, financial data, construction experience, or other additional information.

Failure to provide truthful answers to the questions above or in the following References Form may result in the Bid being deemed non-responsive.

Water Pollution Control Certification. The Bidder certifies to the City that he/she has trained his/her employees and Subcontractors for Water Pollution Control management and has included sufficient sums in the Bid Price to cover such costs of training as stipulated in the most current Regional Water Quality Control Board requirements, including the Municipal Separate Storm Sewer System NPDES Permit and as defined the Caltrans Standard Specification Section 13. The Contractor is responsible for all clean up and payment of all fines levied as a result of any illegal discharge (as defined in NPDES permit) occurring as a result of the Contractor's Work and/or operations.

I, the undersigned, certify and declare that I have read all the foregoing answers to the Bidder's Proposal – Contractor's Statement and know their contents. The matters stated in the Bidder's Proposal – Contractor's Statement answers are true of my own knowledge and belief, except as to those matters stated on information and belief, and as to those matters I believe them to be true. I declare under penalty of perjury under the laws of the State of California that the foregoing is correct.


Company

Signature:  _____

Name: **Eric Landegger** _____

Title: **Chief Estimator** _____

Date: **June 9, 2020** _____

Signature:  _____

Name: **Lisa PUNCHES** _____

Title: **Corporate Secretary** _____

Date: **June 9, 2020** _____



C. A. RASMUSSEN, INC.

General Engineering Contractors

Safety • Quality • Service
Since 1964

Valencia Commerce Center
28548 Livingston Avenue
Valencia, CA 91355-4171
Telephone 661.367.9040
Fax 661.367.9099
www.carasmussen.com

CERTIFICATE OF CORPORATE AUTHORITY

I hereby certify that C. A. Rasmussen, Inc. is a duly organized and existing California Corporation, which has the power to take the action called for by the following resolution.

I further certify that **Eric Landegger** is Chief Estimator of C. A. Rasmussen, Inc. and has the authority to execute bid bonds, bid submittals, contract documents and change orders on behalf of the corporation, as stated in the minutes of the Board of Directors' Meeting of C. A. Rasmussen, Inc. held April 1, 2013.

In witness whereof, I have affixed my hand and seal of said corporation this 29th Day of January 2018.

Lisa Punches
Corporate Secretary

**DESIGNATION OF SUBCONTRACTORS
[Public Contract Code Section 4104]**

SEPULVEDA BRIDGE WIDENING PROJECT

List all Subcontractors who will perform Work or labor or render service to the Contractor in or about the construction of the Work or improvement, or a Subcontractor licensed by the State of California who, under subcontract to the Contractor, specially fabricates and installs a portion of the Work or improvement according to detailed drawings contained in the Plans and Specifications, in an amount in excess of one-half percent of the Contractor's total Bid or, in the case of bids or offers for the construction of streets or highways, including bridges, in excess of one-half percent of the Contractor's total Bid or \$10,000.00, whichever is greater. If all Subcontractors do not fit on this page, attach another page listing all information for all other Subcontractors.

Name under which Subcontractor is Licensed and Registered	CSLB License Number(s) and Class(es)	DIR Contractor Registration Number	Address and Phone Number	Type of Work (e.g., Electrical)	Percentage of Total Bid (e.g., 10%)
Don H Mahaffey Drilling Co.	139513	1000033440	1800 S. Alameda St. Compton, CA 90221	CIDH Pile & Soldier Pile Wall	8.7%
G & F Concrete Cutting, Inc.	590310	1000001776	13653 Alondra Blvd. Santa Fe Springs, CA 90670	Demo	2.6%
Gobal Transloading	1065577	1000005453	1842 E. 29th St. Signal Hill, CA 90755	HAZ Materials	2.0%
Vclarde Construction, Inc.	662355	1000005838	523 S. Brand Blvd. #201 San Fernando, CA 91340	Poly Concrete	2.0%
R-Help Construcion Co. Inc.	673147	1000007050	3255 Grande Vista Dr. Newbury Park, CA 91320	Underground	4.9%

The percentage of the total Bid shall represent the "portion of the work" for the purposes of Public Contract Code Section 4104(b).

**DESIGNATION OF SUBCONTRACTORS
[Public Contract Code Section 4104]**

SEPULVEDA BRIDGE WIDENING PROJECT

List all Subcontractors who will perform Work or labor or render service to the Contractor in or about the construction of the Work or improvement, or a Subcontractor licensed by the State of California who, under subcontract to the Contractor, specially fabricates and installs a portion of the Work or improvement according to detailed drawings contained in the Plans and Specifications, in an amount in excess of one-half percent of the Contractor's total Bid or, in the case of bids or offers for the construction of streets or highways, including bridges, in excess of one-half percent of the Contractor's total Bid or \$10,000.00, whichever is greater. If all Subcontractors do not fit on this page, attach another page listing all information for all other Subcontractors.

Name under which Subcontractor is Licensed and Registered	CSLB License Number(s) and Class(es)	DIR Contractor Registration Number	Address and Phone Number	Type of Work (e.g., Electrical)	Percentage of Total Bid (e.g., 10%)
Next Century Rebar	718745	1000028219	268N. Lincoln Ave. #16 Corona, CA 92882	REBAR	5.3%
Marina Landsape	492862	1000000079	3707 W. Garden Grove Blvd. Orange, CA 92868	landscape	1.9%
Dynalectric	550173	1000001129	4462 Corporate Drv. Los Alamitos, CA 90720	Electrical	4.1%
CGO Construction Co., Inc.	532200	1000013024	3100 E. Cedar St. #14 Ontario, CA 91761	Clearing	0.6%
ACL	468840	100000	P. O. Box 1929 Chino Hills, CA 91709	Barrier Rail	2.9%

The percentage of the total Bid shall represent the "portion of the work" for the purposes of Public Contract Code Section 4104(b).

**DESIGNATION OF SUBCONTRACTORS
[Public Contract Code Section 4104]**

SEPULVEDA BRIDGE WIDENING PROJECT

List all Subcontractors who will perform Work or labor or render service to the Contractor in or about the construction of the Work or improvement, or a Subcontractor licensed by the State of California who, under subcontract to the Contractor, specially fabricates and installs a portion of the Work or improvement according to detailed drawings contained in the Plans and Specifications, in an amount in excess of one-half percent of the Contractor's total Bid or, in the case of bids or offers for the construction of streets or highways, including bridges, in excess of one-half percent of the Contractor's total Bid or \$10,000.00, whichever is greater. If all Subcontractors do not fit on this page, attach another page listing all information for all other Subcontractors.

Name under which Subcontractor is Licensed and Registered	CSLB License Number(s) and Class(es)	DIR Contractor Registration Number	Address and Phone Number	Type of Work (e.g., Electrical)	Percentage of Total Bid (e.g., 10%)*

*The percentage of the total Bid shall represent the "portion of the work" for the purposes of Public Contract Code Section 4104(b).

**DESIGNATION OF SUBCONTRACTORS
[Public Contract Code Section 4104]**

SEPULVEDA BRIDGE WIDENING PROJECT

List all Subcontractors who will perform Work or labor or render service to the Contractor in or about the construction of the Work or improvement, or a Subcontractor licensed by the State of California who, under subcontract to the Contractor, specially fabricates and installs a portion of the Work or improvement according to detailed drawings contained in the Plans and Specifications, in an amount in excess of one-half percent of the Contractor's total Bid or, in the case of bids or offers for the construction of streets or highways, including bridges, in excess of one-half percent of the Contractor's total Bid or \$10,000.00, whichever is greater. If all Subcontractors do not fit on this page, attach another page listing all information for all other Subcontractors.

Name under which Subcontractor is Licensed and Registered	CSLB License Number(s) and Class(es)	DIR Contractor Registration Number	Address and Phone Number	Type of Work (e.g., Electrical)	Percentage of Total Bid (e.g., 10%)*

*The percentage of the total Bid shall represent the "portion of the work" for the purposes of Public Contract Code Section 4104(b).

Bond No. N/A - BID BOND**BID BOND****SEPULVEDA BRIDGE WIDENING PROJECT**

KNOW ALL PERSONS BY THESE PRESENTS that:

WHEREAS the City of Manhattan Beach ("City"), has issued an invitation for Bids for the Work described as follows: SEPULVEDA BRIDGE WIDENING PROJECT

WHEREAS C.A. RASMUSSEN, INC., 28548 LIVINGSTON AVE., VALENCIA, CA 91355

(Name and address of Bidder)

("Principal"), desires to submit a Bid to City for the Work.

WHEREAS, Bidders are required to furnish a form of Bidder's security with their Bids.

NOW, THEREFORE, we, the undersigned Principal, and LIBERTY MUTUAL INSURANCE COMPANY

790 THE CITY DRIVE SOUTH, STE. 200, ORANGE, CA 92868

(Name and address of Surety)

("Surety"), a duly admitted surety insurer under the laws of the State of California, as Surety, are held and firmly bound unto the City in the penal sum of TEN PERCENT OF THE TOTAL AMOUNT BID Dollars (\$10% OF THE TOTAL AMOUNT BID), being not less than ten percent of the total Bid price, in lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the hereby bounded Principal is awarded the Contract for the Work by the City and, within the time and in the manner required by the bidding specifications, enters into the written form of Contract included with the bidding specifications, furnishes the required Bonds (one to guarantee faithful performance and the other to guarantee payment for labor and materials), and furnishes the required insurance coverage, then this obligation shall become null and void; otherwise, it shall be and remain in full force and effect.

In case suit is brought upon this instrument, Surety further agrees to pay all court costs incurred by the City in the suit and reasonable attorneys' fees in an amount fixed by the court. Surety hereby waives the provisions of Civil Code Section 2845.

IN WITNESS WHEREOF, this instrument has been duly executed by Principal and Surety, on the date set forth below, the name of each corporate party being hereto affixed and these presents duly signed by its undersigned representative(s) pursuant to authority of its governing body.

Dated: MAY 8, 2020

"Principal"

Name: C.A. RASMUSSEN, INC.
Address: 28548 LIVINGSTON AVE.
VALENCIA, CA 91355
Telephone No.: (661) 367-9062

Signature:



Print Name: Eric Landegger
Title: Eric Landegger, Chief Estimator
Date: 6/19/2020

"Surety"


Company Name: LIBERTY MUTUAL INSURANCE COMPANY
Address: 790 THE CITY DRIVE SOUTH, STE. 200,
ORANGE, CA 92868
Telephone No.: (800) 763-9268

Signature:



Print Name: DENNIS LANGER
Title: ATTORNEY-IN-FACT
Date: MAY 8, 2020

Signature:



Print Name: Lisa Punched
Title: Corporate Secretary
Date: 6/19/2020

NOTE: This Bond must be dated, all signatures must be notarized, and evidence of the authority of any person signing as attorney-in-fact must be attached.

ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California
County of Los Angeles)


On June 9, 2020 before me, Danielle Tellez, Notary Public
(insert name and title of the officer)

personally appeared Eric Landegger and Lisa Panches,
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) ~~is/are~~
subscribed to the within instrument and acknowledged to me that ~~he/she/they~~ executed the same in
~~his/her/their~~ authorized capacity(ies), and that by ~~his/her/their~~ signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature  (Seal)



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California)
County of LOS ANGELES)


On MAY 8, 2020 before me, JENNIFER OCHS, NOTARY PUBLIC,
Date Here Insert Name and Title of the Officer

personally appeared DENNIS LANGER
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person~~(s)~~ whose name~~(s)~~ is/~~are~~ subscribed to the within instrument and acknowledged to me that he/~~she/they~~ executed the same in his/~~her/their~~ authorized capacity~~(ies)~~, and that by his/~~her/their~~ signature~~(s)~~ on the instrument the person~~(s)~~, or the entity upon behalf of which the person~~(s)~~ acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.



Signature Jennifer Ochs
Signature of Notary Public
JENNIFER OCHS, NOTARY PUBLIC

Place Notary Seal Above

OPTIONAL

Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: _____ Document Date: _____
Number of Pages: _____ Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)

Signer's Name: _____
 Corporate Officer — Title(s): _____
 Partner — Limited General
 Individual Attorney in Fact
 Trustee Guardian or Conservator
 Other: _____
Signer Is Representing: _____

Signer's Name: _____
 Corporate Officer — Title(s): _____
 Partner — Limited General
 Individual Attorney in Fact
 Trustee Guardian or Conservator
 Other: _____
Signer Is Representing: _____



This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

Certificate No: 8203281 - 024078

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Paul Boucher, Michelle Haase, Dennis Langer, Thomas G. McCall, Janina Monroe, Timothy J. Noonan, Jennifer Ochs, Adriana Valenzuela

all of the city of Los Angeles state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 11th day of March, 2020.



Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

By: David M. Carey
David M. Carey, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, currency rate, interest rate or residual value guarantees.

State of PENNSYLVANIA
County of MONTGOMERY ss

On this 11th day of March, 2020 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA
Notarial Seal
Teresa Pastella, Notary Public
Upper Merion Twp., Montgomery County
My Commission Expires March 28, 2021
Member, Pennsylvania Association of Notaries

By: Teresa Pastella
Teresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

To confirm the validity of this Power of Attorney call 1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 8TH day of MAY, 2020.



By: Renee C. Llewellyn
Renee C. Llewellyn, Assistant Secretary

**NONCOLLUSION DECLARATION FORM
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
[Public Contract Code Section 7106]**

SEPULVEDA BRIDGE WIDENING PROJECT

The undersigned declares:
Chief Estimator/

I am the Corporate Secretary of C. A. Rasmussen, Inc., the party making the foregoing Bid.

The Bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The Bid is genuine and not collusive or sham. The Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or sham Bid. The Bidder has not directly or indirectly colluded, conspired, connived, or agreed with any Bidder or anyone else to put in a sham Bid, or to refrain from bidding. The Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the Bid price of the Bidder or any other Bidder, or to fix any overhead, profit, or cost element of the Bid price, or of that of any other Bidder. All statements contained in the Bid are true. The Bidder has not, directly or indirectly, submitted his or her Bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, Bid depository, or to any member or agent thereof, to effectuate a collusive or sham Bid, and has not paid, and will not pay, any Person or entity for such purpose.

Any person executing this declaration on behalf of a Bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the Bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on June 9, 2020 [date], at Valencia [city], California [state].

Signature: 

Printed Name: Eric Landegger

Date: June 9, 2020

Signature: 

Printed Name: Lisa Panches

Date: June 9, 2020

This form must be notarized.

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California
County of Los Angeles

Subscribed and sworn to (or affirmed) before me on this 9th
day of June, 2020, by Eric Landegger

proved to me on the basis of satisfactory evidence to be the
person(s) who appeared before me.



(Seal)





Signature Danielle

ADDENDA ACKNOWLEDGMENT FORM

SEPULVEDA BRIDGE WIDENING PROJECT

Bidder's Name: C. A. Rasmussen, Inc.

The Bidder shall signify receipt of all Addenda here, if any:

Addendum Number	Date Received	Signature
1	May 12, 2020	
2	May 28, 2020	
3	May 28, 2020	
4	June 4, 2020	

If there are more Addenda than there is room in the chart above, attach another page acknowledging receipt of the Addenda.

Department of Industrial Relations (DIR) Contractor Registration Number

Contractors must register with the Department of Industrial Relations (DIR) before bidding on public works contracts in California. For more information, please refer to this section of the Department of Industrial Relations Website: <http://www.dir.ca.gov/Public-Works/PublicWorks.html>.

Per this requirement, provide the following information:

Contractor Name:

C. A. Rasmussen, Inc.

**Contractor Department of Industrial Relations Registration
Number:**

1000000274

Expiration Date of Registration Number:

6/30/2022

(THIS FORM MUST BE SUBMITTED WITH THE SEALED BID)

EXHIBIT 12-H SAMPLE BID

CITY / COUNTY OF Manhattan Beach

DEPARTMENT OF PUBLIC WORKS

BID

FOR

Sepulveda Bridge Widening Project

(PROJECT DESCRIPTION)

IN

City of Manhattan Beach

(LOCATION)

Notice to bidders and Special Provisions dated: 4/15/2020
 Project Plans approved: 11/25/2019
 Standard Specifications dated: 2018 standard specs
 Standard Plans dated: 2018 standard plans

Contract No. 1245-20

Federal Aid Project No. NO. not provided.

Bid Opening Date: 6/9/2020

(DO NOT DETACH)

PROPOSAL TO THE CITY / COUNTY OF Manhattan Beach

DEPARTMENT OF PUBLIC WORKS

CONTRACT NO. - 1245-20

NAME OF BIDDER C. A. Rasmussen, Inc.

BUSINESS P.O. BOX N/A

CITY, STATE, ZIP N/A

BUSINESS STREET ADDRESS 28548 Livingston Avenue
(Please include even if P.O. Box used)

CITY, STATE, ZIP Valencia, CA 91355

TELEPHONE NO: AREA CODE () 661-367-9040

FAX NO: AREA CODE () 661-554-7272

CONTRACTOR LICENSE NO. 254681

The work for which this proposal is submitted is for construction in conformance with the special provisions (including the payment of not less than the State general prevailing wage rates or Federal minimum wage rates), the project plans described below, including any addenda thereto, the contract annexed hereto, and also in conformance with Current California Department of Transportation Standard Plans, Standard Specifications, and the Labor Surcharge and Equipment Rental Rates in effect on the date the work is accomplished.

4/15/2020

The special provisions for the work to be done are dated (Insert advertisement date) and are entitled:

CITY / COUNTY OF Manhattan Beach
 DEPARTMENT OF Public Works
 NOTICE TO CONTRACTORS AND SPECIAL PROVISIONS FOR

(Description of Work)

IN

(Location)

The project plans for the work to be done were approved 11/25/2019 and are entitled:

CITY / COUNTY OF Manhattan Beach
 DEPARTMENT OF Public Works
 PROJECT PLANS FOR
Sepulveda Bridge Widening Project
(Description of Work)

IN
Manhattan Beach
(Location)

Bids are to be submitted for the entire work. The amount of the bid for comparison purposes will be the total of all items. The bidder shall set forth for each unit basis item of work a unit price and a total for the item, and for each lump sum item a total for the item, all in clearly legible figures in the respective spaces provided for that purpose. In the case of unit basis items, the amount set forth under the "Item Total" column shall be the product of the unit price bid and the estimated quantity for the item.

In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit price shall prevail, except as provided in (a) or (b), as follows:

- (a) If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the same as the amount of the entry in the item total column, then the amount set forth in the item total column for the item shall prevail and shall be divided by the estimated quantity for the item and the price thus obtained shall be the unit price;
- (b) (Decimal Errors) If the product of the entered unit price and the estimated quantity is exactly off by a factor of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, the discrepancy will be resolved by using the entered unit price or item total, whichever most closely approximates percentage-wise the unit price or item total in the *CITY/COUNTY OF Manhattan Beach* Final Estimate of cost.

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may be deemed irregular. Likewise if the item total for a lump sum item is unreadable or otherwise unclear, or is omitted, the bid may be deemed irregular unless the project being bid has only a single item and a clear, readable total bid is provided.

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in establishing any unit price or item total or lump sums. Written unit prices, item totals and lump sums will be interpreted according to the number of digits and, if applicable, decimal placement. Cents symbols also have no significance in establishing any unit price or item total since all figures are assumed to be expressed in dollars and/or decimal fractions of a dollar. Bids on lump sum items shall be item totals only; if any unit price for a lump sum item is included in a bid and it differs from the item total, the items total shall prevail.

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to cover every omission, inconsistency, error or other irregularity which may occur in a bid. Any situation not specifically provided for will be determined in the discretion of the *CITY/COUNTY OF Manhattan Beach*, and that discretion will be exercised in the manner deemed by the *CITY/COUNTY OF Manhattan Beach* to best protect the public interest in the prompt and economical completion of the work. The decision of the *CITY/COUNTY OF Manhattan Beach* respecting the amount of a bid, or the existence or treatment of an irregularity in a bid, shall be final.

If this proposal shall be accepted and the undersigned shall fail to enter into the contract and furnish the 2 bonds in the sums required by the State Contract Act, with surety satisfactory to the *CITY/COUNTY OF Manhattan Beach*, within 8 days, not including Saturdays, Sundays and legal holidays, after the bidder has received notice from the *CITY/COUNTY OF Manhattan Beach* that the contract has been awarded, the *CITY/COUNTY OF Manhattan Beach* may, at its option, determine that the bidder has abandoned the contract, and thereupon this proposal and the acceptance thereof shall be null and void and the forfeiture of the security accompanying this proposal shall operate and the same shall be the property of the *CITY / COUNTY OF Manhattan Beach*.

The undersigned, as bidder, declares that the only persons or parties interested in this proposal as principals are those named herein; that this proposal is made without collusion with any other person, firm, or corporation; that he has carefully examined the location of the proposed work, the annexed proposed form of contract, and the plans therein referred to; and he proposes, and agrees if this proposal is accepted, that he will contract with the *CITY/COUNTY OF Manhattan Beach*, in the form of the copy of the contract annexed hereto, to provide all necessary machinery, tools, apparatus and other means of construction, and to do all the work and furnish all the materials specified in the contract, in the manner and time therein

The Bidder shall list the name and address, Contractor license number, and description of portion of work subcontracted of each subcontractor to whom the Bidder proposes to subcontract portions of the work, as required by the provisions of the Standard Specifications and of the special provisions.

LIST OF SUBCONTRACTORS

Business Name and Location	California Contractor License Number	Description of Portion of Work	Bid Items Numbers	Percentage of Bid Item Subcontracted
Don H Mahaffey Drilling Co. Compton, CA 90221	139513	CIDH, Soldier Pile Wall	129,144-150	4%, 67%, 79%, 72%, 72%, 68%, 74%
G & F Concrete Cutting, Inc. Santa Fe Springs, CA 90670	590310	Demo	4,45,49,79,86,95,100,101,102,103,126,132,134,135,141	81%, 76%, 5%, 78%, 50%, 75%, 79%, 79%, 76%, 77%, 2%, 29%, 21%, 78%
Gobal Transloading Signal Hill, CA	1065577	Haz Materials	52	74%
Velarde Concrete Construction, In.c San Fernando	662355	Poly Concrete	1,138,139	1%, 80%, 75%
Next Century Rebar Corona, CA	718745	REBAR	85,117,129,132,133,140,151,156,159	71%, 15%, 7%, 7%, 71%, 17%, 14%, 71%, 17%
R-Help Newbury Park	673147	Underground	1-3, 34,82,83,87,88,89,90,91, 92, 93, 94, 95, 96, 105	4%, 73%, 80%, 77%, 80%
Marina Landscape Orange, CA	792862	Landscape	46,59-71	100%
Dynalectric Los Alamitos, CA	550173	Electrical	1,5,6,9,123,124,125	5%, 80%, 80%, 77%, 80%, 75%, 80%
CGO Construction Co, Inc. Ontario, CA	532200	Clearing	51	75%
ACL Construction Chino Hills, CA	468840	Barrier Rail	117,140,159	54% for each

(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL SHALL ALSO CONSTITUTE AN ENDORSEMENT AND EXECUTION OF THOSE CERTIFICATIONS WHICH ARE A PART OF THIS PROPOSAL)

The Bidder shall list the name and address, Contractor license number, and description of portion of work subcontracted of each subcontractor to whom the Bidder proposes to subcontract portions of the work, as required by the provisions of the Standard Specifications and of the special provisions.

LIST OF SUBCONTRACTORS

Business Name and Location	California Contractor License Number	Description of Portion of Work	Bid Items Numbers	Percentage of Bid Item Subcontracted

(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL SHALL ALSO CONSTITUTE AN ENDORSEMENT AND EXECUTION OF THOSE CERTIFICATIONS WHICH ARE A PART OF THIS PROPOSAL)

The Bidder shall list the name and address, Contractor license number, and description of portion of work subcontracted of each subcontractor to whom the Bidder proposes to subcontract portions of the work, as required by the provisions of the Standard Specifications and of the special provisions.

LIST OF SUBCONTRACTORS

Business Name and Location	California Contractor License Number	Description of Portion of Work	Bid Items Numbers	Percentage of Bid Item Subcontracted

(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL SHALL ALSO CONSTITUTE AN ENDORSEMENT AND EXECUTION OF THOSE CERTIFICATIONS WHICH ARE A PART OF THIS PROPOSAL)

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor _____, hereby certifies that he has X, has not _____, participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
(Gro Construction Co., Inc.), hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Dyna Tech, hereby certifies that he has has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor Don H Mahaffey Drilling Co., hereby certifies that he has has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
G&F Concrete Cutting, Inc., hereby certifies that he has has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Global Transloading, hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor Valverde concrete construction, hereby certifies that he has has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor Next Century rebar, hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
K-HELP Construction, hereby certifies that he has has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.



EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Manana Landscape, hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

PUBLIC CONTRACT CODE

PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares under penalty of perjury under the laws of the State of California that the bidder has ____, has not X been convicted within the preceding three years of any offenses referred to in that section, including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any state or Federal antitrust law in connection with the bidding upon, award of, or performance of, any public works contract, as defined in Public Contract Code Section 1101, with any public entity, as defined in Public Contract Code Section 1100, including the Regents of the University of California or the Trustees of the California State University. The term "bidder" is understood to include any partner, member, officer, director, responsible managing officer, or responsible managing employee thereof, as referred to in Section 10285.1.

Note: The bidder must place a checkmark after "has" or "has not" in one of the blank spaces provided. The above Statement is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute signature of this Statement. Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the following questionnaire:

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local government project because of a violation of law or a safety regulation?

Yes No

If the answer is yes, explain the circumstances in the following space.

PUBLIC CONTRACT CODE 10232 STATEMENT

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury, that no more than one final unappealable finding of contempt of court by a federal court has been issued against the Contractor within the immediately preceding two-year period because of the Contractor's failure to comply with an order of a federal court which orders the Contractor to comply with an order of the National Labor Relations Board.

Note: The above Statement and Questionnaire are part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute signature of this Statement and Questionnaire.
Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.

Noncollusion Affidavit
(Title 23 United States Code Section 112 and
Public Contract Code Section 7106)

To the CITY / COUNTY of Manhattan Beach
DEPARTMENT OF PUBLIC WORKS.

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

Note: The above Non-collusion Affidavit is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute signature of this Non-collusion Affidavit. Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.

DEBARMENT AND SUSPENSION CERTIFICATION

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated therewith in the capacity of owner, partner, director, officer, manager:

- is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal agency;
- has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal agency within the past 3 years;
- does not have a proposed debarment pending; and
- has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

None.

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility. For any exception noted above, indicate below to whom it applies, initiating agency, and dates of action.

Notes: Providing false information may result in criminal prosecution or administrative sanctions. The above certification is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute signature of this Certification.

**NONLOBBYING CERTIFICATION
FOR FEDERAL-AID CONTRACTS**

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:


- (1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
- (2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities," in conformance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the language of this certification be included in all lower tier subcontracts, which exceed \$100,000 and that all such subrecipients shall certify and disclose accordingly.

DISCLOSURE OF LOBBYING ACTIVITIES

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352

1. Type of Federal Action: <input checked="" type="checkbox"/> a. contract <input type="checkbox"/> b. grant <input type="checkbox"/> c. cooperative agreement <input type="checkbox"/> d. loan <input type="checkbox"/> e. loan guarantee <input type="checkbox"/> f. loan insurance		2. Status of Federal Action: <input checked="" type="checkbox"/> a. bid/offer/application <input type="checkbox"/> b. initial award <input type="checkbox"/> c. post-award		3. Report Type: <input checked="" type="checkbox"/> a. initial <input type="checkbox"/> b. material change For Material Change Only: year _____ quarter _____ date of last report _____	
4. Name and Address of Reporting Entity <input checked="" type="checkbox"/> Prime <input type="checkbox"/> Subawardee C.A. Rasmussen, Inc. Tier _____, if known 2857B Livingston Ave. Valencia, CA 91355 Congressional District, if known		5. If Reporting Entity in No. 4 is Subawardee, Enter Name and Address of Prime: N/A Congressional District, if known			
6. Federal Department/Agency: N/A		7. Federal Program Name/Description: N/A CFDA Number, if applicable _____			
8. Federal Action Number, if known: N/A		9. Award Amount, if known: N/A			
10. a. Name and Address of Lobby Entity (If individual, last name, first name, MI) N/A		b. Individuals Performing Services (including address if different from No. 10a) (last name, first name, MI) N/A			
(attach Continuation Sheet(s) if necessary)					
11. Amount of Payment (check all that apply) \$ <u>N/A</u> <input type="checkbox"/> actual <input type="checkbox"/> planned		13. Type of Payment (check all that apply) <input type="checkbox"/> a. retainer <input type="checkbox"/> b. one-time fee <input type="checkbox"/> c. commission N/A <input type="checkbox"/> d. contingent fee <input type="checkbox"/> e. deferred <input type="checkbox"/> f. other, specify _____			
12. Form of Payment (check all that apply): <input type="checkbox"/> a. cash <input type="checkbox"/> b. in-kind; specify: nature <u>N/A</u> value _____					
14. Brief Description of Services Performed or to be performed and Date(s) of Service, including officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11: N/A (attach Continuation Sheet(s) if necessary)					
15. Continuation Sheet(s) attached: Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>					
16. Information requested through this form is authorized by Title 31 U.S.C. Section 1352. This disclosure of lobbying reliance was placed by the tier above when his transaction was made or entered into. This disclosure is required pursuant to 31 U.S.C. 1352. This information will be reported to Congress semiannually and will be available for public inspection. Any person who fails to file the required disclosure shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.		Signature:  Print Name: <u>Eric Landegger</u> Title: <u>Chief Estimator</u> Telephone No.: <u>661-367-9040</u> Date: <u>6/9/20</u>			
Authorized for Local Reproduction Standard Form - LLL					
Federal Use Only:					

**INSTRUCTIONS FOR COMPLETION OF SF-LLL,
DISCLOSURE OF LOBBYING ACTIVITIES**

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 1352. The filing of a form is required for such payment or agreement to make payment to lobbying entity for influencing or attempting to influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or an employee of a Member of Congress in connection with a covered Federal action. Attach a continuation sheet for additional information if the space on the form is inadequate. Complete all items that apply for both the initial filing and material change report. Refer to the implementing guidance published by the Office of Management and Budget for additional information.

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence, the outcome of a covered Federal action.
2. Identify the status of the covered Federal action.
3. Identify the appropriate classification of this report. If this is a follow-up report caused by a material change to the information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last, previously submitted report by this reporting entity for this covered Federal action.
4. Enter the full name, address, city, state and zip code of the reporting entity. Include Congressional District if known. Check the appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier. Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.
5. If the organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, state and zip code of the prime Federal recipient. Include Congressional District, if known.
6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organization level below agency name, if known. For example, Department of Transportation, United States Coast Guard.
7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments.
8. Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 (e.g., Request for Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant or loan award number, the application/proposal control number assigned by the Federal agency). Include prefixes, e.g., "RFP-DE-90-001."
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the award/loan commitments for the prime entity identified in item 4 or 5.
10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to influenced the covered Federal action.
(b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a). Enter Last Name, First Name and Middle Initial (MI).
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item 10). Indicate whether the payment has been made (actual) or will be made (planned). Check all boxes that apply. If this is a material change report, enter the cumulative amount of payment made or planned to be made.
12. Check the appropriate box. Check all boxes that apply. If payment is made through an in-kind contribution, specify the nature and value of the in-kind payment.
13. Check the appropriate box. Check all boxes that apply. If other, specify nature.
14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and the date(s) of any services rendered. Include all preparatory and related activity not just time spent in actual contact with Federal officials. Identify the Federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of Congress that were contacted.
15. Check whether or not a continuation sheet(s) is attached.
16. The certifying official shall sign and date the form, print his/her name title and telephone number.

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.

SF-LLL-Instructions Rev. 06-04-90(ENDING)

Accompanying this proposal is Bidder's Bond

(NOTICE: INSERT THE WORDS "CASH(\$ _____)," "CASHIER'S CHECK,"
"CERTIFIED CHECK," OR "BIDDER'S BOND," AS THE CASE MAY BE.)

in amount equal to at least ten percent of the total of the bid.

The names of all persons interested in the foregoing proposal as principals are as follows:

IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of corporation, also names of the president, secretary, treasurer, and manager thereof; if a copartnership, state true name of firm, also names of all individual copartners composing firm; if bidder or other interested person is an individual, state first and last names in full.

Charles A. Rasmussen - President

Doug Misley, Adam Rasmussen - Vice Presidents

Lisa Punches - Corporate Secretary

Eric Landegger - Chief Estimator

Licensed in conformance with an act providing for the registration of Contractors,

License No. 254681 Classification(s) A, B, C-31, HAZ, ASB

ADDENDA

This Proposal is submitted with respect to the changes to the contract included in addenda number/s

1, 2, 3, 4

(Fill in addenda numbers if addenda have been received and insert, in this Proposal, any Engineer's Estimate sheets that were received as part of the addenda.)

By my signature on this proposal I certify, under penalty of perjury under the laws of the State of California, that the foregoing questionnaire and statements of Public Contract Code Sections 10162, 10232 and 10285.1 are true and correct and that the bidder has complied with the requirements of Section 8103 of the Fair Employment and Housing Commission Regulations (Chapter 5, Title 2 of the California Administrative Code). By my signature on this proposal I further certify, under penalty of perjury under the laws of the State of California and the United States of America, that the Noncollusion Affidavit required by Title 23 United States Code, Section 112 and Public Contract Code Section 7106; and the Title 49 Code of Federal Regulations, Part 29 Debarment and Suspension Certification are true and correct.

Date: June 9, 2020



Eric Landegger (Title)

[Handwritten Signature]

Chief Estimator (Title)

Signature and Title of Bidder

Business Address 28548 Livingston Avenue, Valencia, CA 91355

Place of Business 28548 Livingston Avenue, Valencia, CA 91355

Place of Residence 28548 Livingston Avenue, Valencia, CA 91355

Insert completed
[Exhibit 15-G Local Agency Bidder DBE Commitment (Construction Contracts)]
here.

Insert completed
[Exhibit 15-H DBE Information —Good Faith Efforts]
here.

Attach
[RAILROAD AGREEMENT]
(if required)

CITY / COUNTY OF Manhattan Beach

DEPARTMENT OF Public Works

CONTRACT NO. 1245-20

THIS AGREEMENT, made and concluded, in duplicate, _____,
between the City/County of Manhattan Beach thereof, party of the first part, and

Contractor, party of the second part.

ARTICLE I.--WITNESSETH, That for and in consideration of the payments and agreements hereinafter mentioned, to be made and performed by the said party of the first part, and under the conditions expressed in the 2 bonds, bearing even date with these presents, and hereunto annexed, the said party of the second part agrees with the said party of the first part, at his own proper cost and expense, to do all the work and furnish all the materials, except such as are mentioned in the specifications to be furnished by said party of the first part, necessary to construct and complete in a good, workmanlike and substantial manner and to the satisfaction of the City/County of Manhattan Beach, the work described in the special provisions and the project plans described below, including any addenda thereto, and also in conformance with current California Department of Transportation Standard Plans, the Standard Specifications, and the Labor Surcharge and Equipment Rental Rates in effect on the date the work is accomplished, which said special provisions, project plans, Standard Plans, Standard Specifications, and Labor Surcharge and Equipment Rental Rates are hereby specially referred to and by such reference made a part hereof.

The special provisions for the work to be done are dated 4/15/2020 and are entitled:

CITY / COUNTY OF Manhattan Beach ;
DEPARTMENT OF Public Works
NOTICE TO CONTRACTORS AND SPECIAL PROVISIONS FOR

Sepulveda Bridge Widening Project
PROJECT DESCRIPTION
Sepulveda Bridge Widening Project

IN

Manhattan Beach

PROJECT LOCATION

The project plans for the work to be done were approved 11/25/2019 and are entitled:

CITY / COUNTY OF Manhattan Beach ;
DEPARTMENT OF Public Works
PROJECT PLANS FOR

Sepulveda Bridge Widening Project
PROJECT DESCRIPTION

IN

PROJECT LOCATION

Manhattan Beach

ARTICLE II.--The said party of the first part hereby promises and agrees with the said Contractor to employ, and does hereby employ, the said Contractor to provide the materials and to do the work according to the terms and conditions herein contained and referred to, for the prices hereinafter set forth, and hereby contracts to pay the same at the time, in the manner and upon the conditions herein set forth; and the said parties for themselves, their heirs, executors, administrators, successors and assigns, do hereby agree to the full performance of the covenants herein contained.

ARTICLE III.--The State general prevailing wage rates determined by the Director of Industrial Relations are hereby made a part of this contract. It is further expressly agreed by and between the parties hereto that should there be any conflict between the terms of this instrument and the bid or proposal of said Contractor, then this instrument shall control and nothing herein shall be considered as an acceptance of the said terms of said proposal conflicting herewith. When the project is subject to both State and Federal hourly minimum rates for wages and fringe benefits and when the two rates differ for similar kinds of labor, the Contractor shall not pay less than the higher rate. Federal wage rates can be found in Appendix X.

ARTICLE IV.--By my signature hereunder, as Contractor, I certify that I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for worker's compensation or to undertake self insurance in conformance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this contract.

ARTICLE V.--And the said Contractor agrees to receive and accept the following prices as full compensation for furnishing all materials and for doing all the work contemplated and embraced in this agreement; also for all loss or damage, arising out of the nature of the work aforesaid, or from the action of the elements, or from any unforeseen difficulties or obstructions which may arise or be encountered in the prosecution of the work until its acceptance by the (NAME OF LOCAL AGENCY, DEPARTMENT OF Manhattan Beach), and for all risks of every description connected with the work; also for all expenses incurred by or in consequence of the suspension or discontinuance of work and for well and faithfully completing the work, and the whole thereof, in the manner and according to the plans and specifications, and the requirements of the Engineer under them, to wit:

ARTICLE VI.--The provisions of Form FHWA 1273 is hereby physically attached, unmodified as a part of this contract (Exhibit A). This provision applies to federal-aid contracts and all work performed by subcontracts and subsequent lower-tier subcontracts and required be physically included in each executed contract.

ARTICLE VII.-- The Minimum Federal Wage Rates Determination is hereby physically attached, in conformance with federal 10-day rule as a part of this contract (Exhibit B). This wage rate determination applies to federal-aid contracts and all work performed exceeding \$2000 by subcontracts and subsequent lower-tier subcontracts and required be physically included in each executed contract.

BID ITEM LIST						
Item No.	Item Code	Item	Unit of Measure	Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)
		(Items in CONTRACT will be the same as those bid in PROPOSAL)				

IN WITNESS WHEREOF, The parties to these presents have here-unto set their hands the year and date first above written

CITY / COUNTY OF Manhattan Beach
DEPARTMENT OF PUBLIC WORKS

By _____
Authorized Local Agency Representative

Contractor

By 
Eric Landegger, Chief Estimator

Licensed in accordance with
an act providing for the
registration of contractors,

License No. 254681

Federal Employer Identification

Number 95-2534082

Approved and certified as being in conformance with the requirements of the State Contract Act.

Attorney, City / County of _____

Approved Effective _____

**FEDERAL
WAGE RATES**

- Refer to the DOL Homepage on the internet for the current rates at <https://wdol.gov/> or contact your District Local Assistance Engineer for a hard copy.

Exhibit A - For Federal-Aid Contracts Insert
[Unmodified Form FHWA-1273, Required Contract Provisions Federal-Aid Contracts]
here.

Exhibit B - For Federal-Aid Contracts Insert
[Minimum Federal Wage Rates Determinations In Conformance With Federal 10-Day Rule As
May Issued By An Addendum]
here.

EXHIBIT 15-G CONSTRUCTION CONTRACT DBE COMMITMENT

1. Local Agency: City of Manhattan Beach 2. Contract DBE Goal: 12% DBE
 3. Project Description: Sepulveda Bridge Widening Project
 4. Project Location: City of Manhattan Beach
 5. Bidder's Name: C. A. Rasmussen, Inc. 6. Prime Certified DBE: 7. Bid Amount: _____
 8. Total Dollar Amount for ALL Subcontractors: _____ 9. Total Number of ALL Subcontractors: _____

10. Bid Item Number	11. Description of Work, Service, or Materials Supplied	12. DBE Certification Number	13. DBE Contact Information (Must be certified on the date bids are opened)	14. DBE Dollar Amount
1, 129, 144-150 (all partial)	CIDH & Soldier file	43116	Mahaffey 1800 S. Alameda St. Compton, CA 90221	\$ 761,460.-
52	HAZ Materials	35157	Global Transloading 1942 E 29th St. Signal Hill, CA	\$ 178,951.50
4, 45, 49, 79, 86, 95, 100-103, 126, 132, 134-135 & 141 (all partial)	Demo	8735	G&F Concrete Cutting 13653 Alondra Santa Fe Springs, CA	\$ 224,566.-
Local Agency to Complete this Section upon Execution of Award			15. TOTAL CLAIMED DBE PARTICIPATION	%
21. Local Agency Contract Number: <u>1245-20</u> 22. Federal-Aid Project Number: <u>No. not provided</u> 23. Bid Opening Date: <u>June 9, 2020 @ 11 AM</u> 24. Contract Award Date: <u>TBD</u> 25. Award Amount: <u>TBD</u>				
Local Agency certifies that all DBE certifications are valid and information on this form is complete and accurate.			IMPORTANT: Identify all DBE firms being claimed for credit, regardless of tier. Names of the First Tier DBE Subcontractors and their respective item(s) of work listed above must be consistent, where applicable with the names and items of the work in the "Subcontractor List" submitted with your bid. Written confirmation of each listed DBE is required.	
26. Local Agency Representative's Signature		27. Date	16. Preparer's Signature	17. Date
28. Local Agency Representative's Name		29. Phone	18. Preparer's Name	19. Phone
30. Local Agency Representative's Title			20. Preparer's Title	

- DISTRIBUTION: 1. Original – Local Agency
 2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract execution may result in de-obligation of federal funds on contract.
 3. Include additional copy with award package.

EXHIBIT 15-G CONSTRUCTION CONTRACT DBE COMMITMENT

1. Local Agency: City of Manhattan Beach 2. Contract DBE Goal: 12% DBE
 3. Project Description: Sepulveda Bridge Widening Project
 4. Project Location: City of Manhattan Beach
 5. Bidder's Name: C. A. Rasmussen, Inc. 6. Prime Certified DBE: 7. Bid Amount: _____
 8. Total Dollar Amount for **ALL** Subcontractors: _____ 9. Total Number of **ALL** Subcontractors: _____

10. Bid Item Number	11. Description of Work, Service, or Materials Supplied	12. DBE Certification Number	13. DBE Contact Information (Must be certified on the date bids are opened)	14. DBE Dollar Amount
1,138, 139 (All partial)	poly concrete	43788	Valverde Concrete San Fernando, CA	\$175,285.70
51	clearing	4483	CGO Const. Ontario, CA	\$49,300.-
Local Agency to Complete this Section upon Execution of Award			15. TOTAL CLAIMED DBE PARTICIPATION	%
21. Local Agency Contract Number: <u>1245-20</u> 22. Federal-Aid Project Number: <u>No. not provided</u> 23. Bid Opening Date: <u>June 9, 2020 @ 11 AM</u> 24. Contract Award Date: <u>TBD</u> 25. Award Amount: <u>TBD</u>				
Local Agency certifies that all DBE certifications are valid and information on this form is complete and accurate.			IMPORTANT: Identify all DBE firms being claimed for credit, regardless of tier. Names of the First Tier DBE Subcontractors and their respective item(s) of work listed above must be consistent, where applicable with the names and items of the work in the "Subcontractor List" submitted with your bid. Written confirmation of each listed DBE is required.	
26. Local Agency Representative's Signature		27. Date	16. Preparer's Signature	17. Date
28. Local Agency Representative's Name		29. Phone	18. Preparer's Name	19. Phone
30. Local Agency Representative's Title			20. Preparer's Title	

- DISTRIBUTION: 1. Original – Local Agency
 2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract execution may result in de-obligation of federal funds on contract.
 3. Include additional copy with award package.



DON H. MAHAFFEY DRILLING CO.
DBE/ SBE/ MBE/ WBE CERTIFIED

June 9, 2020

To All Bidding Prime Contractors

RE: Sepulveda Bridge Widening – CIDH/Soldier Piles

Quote No. 7399

PROPOSAL AGREEMENT

Governed by the terms and conditions attached hereto we propose to install the following:

Item #	Description	UM	QTY	Unit Price	Total Price
1	MOBILIZATION	LS	1	\$30,000.00	\$30,000.00
129	16" CIDH CONCRETE PILING	LF	4,247	\$100.00	\$424,700.00
144	LEAN CONCRETE BACKFILL	CY	130	\$150.00	\$19,500.00
145	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	115	\$65.00	\$7,475.00
146	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	316	\$65.00	\$20,540.00
147	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	33	\$65.00	\$2,145.00
148	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	875	\$65.00	\$56,875.00
149	24" DRILLED HOLE	LF	321	\$150.00	\$48,150.00
150	36" DRILLED HOLE	LF	553	\$275.00	\$152,075.00

ESCALATION: The Principal Sum quoted herein is valid provided this Proposal is accepted within 10 days from the date hereon, and the work is completed by July 2020, however Don H. Mahaffey Drilling Co. ("Mahaffey") reserves the right to adjust its' prices at any time to allow for any price increases for its' cost of labor and purchase of material under the prevailing market conditions. All material included in the Principal Sum is subject to prior sale.

SECTION 1. THE ABOVE PRICES SHOWN SPECIFICALLY INCLUDES ONLY THE FOLLOWING WORK DESCRIPTION:

- The items listed in this Proposal are a package; customer may not select fewer than all items in accepting the Proposal.
- Drilling for the installation of CIDH and Soldier Piles.
- Hoist CIDH rebar cages furnished by others.
- Hoist wide flange beams furnished by others. All excavating, if required to facilitate the installation of reinforcing cage extensions and / or dowels is to be performed by others in a schedule and sequence so as to not delay our work. If the top of the cages are below working grade; (1) safe, timely access must be provided to the top of cage / pile cut-off elevation for personnel to work and (2) sufficient extensions to secure the reinforcement must be provided by others.
- Furnish and place lean mix and 4,000 -psi concrete for CIDH and Lean Mix Backfill for the Soldier Piles. On wet and / or cased piles Client is responsible to have full time inspection for immediate approval to place concrete when Mahaffey is ready to place concrete. The shoring piles will not be vibrated. Washout areas shall be supplied, maintained and disposed of by others.
- Client is to clear the pile line from all existing obstructions. Note that if the design requires a zero tolerance it may not be achievable especially if casing is use in pile installation. Client should be aware that this may result in modifications toe the wall that may result in additional costs.
- Rock and / or obstruction drilling is defined as drilling through hard rock/difficult materials that are not indicated on the project soil borings. Rock and/or obstruction drilling is not included in the Principal Sum. All rock and / or obstruction drilling time will be documented on Mahaffey Daily Work Tickets and signed by an authorized Representative of the Contractor on a timely basis. All such time will be charged at the rate of \$850.00 per hour per rig and is in addition to the Principal Sum above. Dispute and / or refusal to acknowledge and sign for rock and / or obstruction drilling as documented will be cause for cessation of work

CLIENT INITIALS _____

MAHAFFEY INITIALS _____

Mahaffey Proposal 2

until such disagreement is resolved by an authorized representative of Mahaffey. **Rock and / or obstruction drilling is not change order work.**

- Dry, level, continuous, unobstructed access is to be provided and maintained by others to within a 5 horizontal foot reach of center at the top of each pile cutoff elevation and within a 6 vertical foot reach of center for all tiebacks for all equipment and material trucks moving under their own power.
- All working benches shall be provided and maintained by others in a schedule and sequence agreed to in writing by Mahaffey in advance.
- All extra work will be charged in addition to the unit prices.

SECTION 2. TERMS OF PAYMENT.

100% of monthly progress payments (in accordance with a precontract schedule of values) shall be paid within 30-days of invoice date. Full and final payment shall be made no later than 35-days of Mahaffey's demobilization. Retention shall not be withheld. If any portion of Mahaffey's invoice is disputed, Client must notify Mahaffey, in writing, within five (5) days of receipt of Mahaffey's invoice. If notice is not timely received, Client is not entitled to later claim a good faith dispute as to Mahaffey's invoice. If payment or any portion thereof is delinquent, Client agrees to pay, in addition to any and all delinquent amounts, 2.0% per month or 24% annual rate as liquidated damages on the unpaid balance. The parties acknowledge that such charges are reasonable considering all the circumstances existing on the date of this Agreement, including (1) the relationship of the charges to the range of harm that Mahaffey can reasonably anticipate; and (2) the anticipation that proof of actual damages would be costly or inconvenient as a result of the failure to make payment when due. Mahaffey's payments are not contingent upon payment to Client by others. **Past due payments may be cause for cessation of Mahaffey's work.**

SECTION 3. TO BE FURNISHED BY OTHERS AT NO COST TO MAHAFFEY:

1. **ACCESS** safe, suitable and timely for all personnel and for all equipment and material trucks moving under their own power without mats to all areas of work. Access includes but is not limited to furnishing of materials, acceptable ramps, benches and maintenance of same, including access for placement of concrete via chute directly from mixer truck.
2. **REMOVAL**, relocation or protection of any existing utilities, roads, hardscaping, power lines, structures, sidewalks, curbs, gutters and/or landscaping either above or below ground, which may interfere with MAHAFFEY's work, whether or not depicted on any contract documents. Power lines closer than legally permissible are to be removed or de-energized by others. When Client request Mahaffey to commence work on the above referenced construction project, that request will constitute Client's representation to Mahaffey that it has located all above or below ground utilities, structures, sidewalks, curbs, gutters and/or landscaping and that Client has taken all necessary and appropriate action to ensure that the work to be performed by Mahaffey can be performed safely without any threat of injury or damage to persons or property. Client is responsible for all "Dig Alert" notifications and interpretations and ensuring that drilling locations do not impact existing utilities and / or facilities. Provide "Dig Alert" number _____ and initials _____.
3. **Mahaffey** is not responsible for underground pile irregularities ("blow-outs", "mushrooms" "blow-togethers", etc.) revealed by excavation. Mahaffey is not responsible for delay time due to Owner analysis and response to pile testing. Mahaffey is not responsible for providing a particular aesthetic finish to any subsequently excavated piles.
4. **PREPARATION** for, performance of and extra work required by non-destructive pile testing is excluded. Load testing of piles is excluded.
5. **ALL FIELD ENGINEERING**, transit and level work as required by Mahaffey to clearly mark and accurately confirm the top of rebar cage and concrete elevation in addition to center hubs, reinforced points and grade stakes for concrete and steel placement at each pier and/or pile location and maintenance of same. Contractor is solely responsible for ensuring that drilling locations do not impact existing utilities and/or facilities.
6. **ALL LEGAL SERVICES** necessary to hold Mahaffey harmless and defend Mahaffey in litigation arising out of or pertaining to discovering, encountering, handling, or exposing toxic or hazardous wastes as described by the United States Government.
7. **HANDLING**, disposal and/or removal of spoils (liquid or solid including but not limited to dirt, mud, rock, concrete, slurry, water, drilling fluids, any materials expelled by the shaft or any other by product) resulting from all phases of pile installation operations from rebar, pile caps, grade beams, footings, streets, access roads, alleys and/or jobsite and to be done on a continuous basis so as not to delay Mahaffey. Concrete

Revised 3-14-2018

Mahaffey Proposal 3

wash out areas are to be provided, maintained and disposed of by others. It is a condition of this bid and any subsequent contract based on this bid that the owner assumes all responsibility for the removal, handling and/or disposal of toxic or hazardous wastes including asbestos. Mahaffey assumes and will assume no responsibility for the removal, handling and/or disposal of such toxic or hazardous waste. All work shall be performed in a level 'D' working environment.

8. **JOBSITE SECURITY** to avoid vandalism and/or theft of our equipment and materials. All costs related to the replacement and/or repair, including lost time, of our equipment and materials due to vandalism and/or theft.
9. **TRAFFIC CONTROL**, material handling plans or traffic protection equipment, labor, watchmen, street cleaning, dewatering systems, potable water source, electrical power, construction lighting and sanitation facilities are to be located not more than one hundred feet (100') from Mahaffey's drilling and/or driving operations.
10. **ENVIRONMENTAL CONTROLS** (noise, vibration, exhaust fumes and any other environmental hazards or annoyances) are excluded from the Proposal.
11. **ALL REQUIRED ONSITE** permits, as-built drawings, shop drawings, inspections, observations, monitoring, materials design, surveys, easements, testing of any type, inspection reports, personal protection equipment, and/or Confined Space Entry requirements. Any "down-hole" inspections shall be performed at the sole risk of the Contractor and shall exclude the use of any of Mahaffey's equipment and/or personnel.
12. **PLACEMENT** of dowels, anchor bolts, keys or any formwork above or below existing grade, concrete curing or chipping, sandblasting, structural steel and/or pile extensions, protective coverings and/or hole covers for shafts and/or rebar.
13. **WHEN** reinforcing cages are to be hoisted by Mahaffey, the material is to be furnished and fabricated by others and delivered sufficiently dished and braced with welded rings to retain their shape during handling. Delivery of each cage is to be made to each shaft location within a 10-foot reach of Mahaffey's equipment. Rebar cages will be placed a maximum of 5-feet above top of pile elevation or existing grade. Should Mahaffey include in its' scope of work setting rebar cages extending more that 5-feet above existing grade, it is the Contractor's responsibility to secure and maintain accurate positioning of rebar extending above pile cut off elevation and to detach the cage rigging from the cage above grade.
14. **SUFFICIENT** on-site area shall be provided for Mahaffey to set up an office, and to store and/or fabricate materials.
15. **SHOULD** it become necessary for Mahaffey to pump fluids from the shafts, a sump, holding tank, Baker tank, desilting basin or any other adequate type of containment shall be furnished, cleaned and maintained by others within fifty feet (50') of each shaft location.
16. **CONSTRUCTION WATER** for the drilling operation as specified by Mahaffey will be within fifty feet (50') of each shaft location.
17. **SHOULD** Client require work to be performed in addition to that specifically described herein, all such work will be charged in addition to the principal sum, at **Extra Work Rates**.
18. **NOTIFICATION** and interpretation of Dig Alert.

SECTION 4. GENERAL CONDITIONS.

1. **UNLESS SPECIFIED** in our work description, only conventional earth auger tools will be used. Work items such as casing, rock drilling, coring, dewatering, hand-mining, hand-cleaning, shoring of bells, etc. will be charged at the delay and / or obstruction rate in addition to the Principal Sum and / or Unit Prices. This work is not change order work. All daily work tickets must be approved and signed for on a daily basis. Mahaffey reserves the right to stop work until any dispute regarding delay and / or obstruction is resolved.
2. **REMOVAL** of any obstruction as defined by the International Association of Foundation Drilling Contractors and the U.S. Department of Transportation will be extra work and charged in addition to the principal sum and/or unit prices. Obstructions are defined as "any material which cannot be drilled with a conventional earth auger and/or underreaming tool and which requires the use of special rock augers, core barrels, air tools, blasting, and/or other methods of hand excavation. All earth seams, rock fragments, and voids included in this rock excavation area will be considered rock for the full volume of the shaft from initial contact with rock, for pay purposes." Determination of when drilling conditions necessitate the use of special rock augers, core barrels, air tools, blasting, and/or other methods of hand excavation shall be at the sole discretion of Mahaffey.
3. **NO WORK** exclusive of (a) work included in our work description and (b) rock and / or obstruction drilling will be performed without a fully executed, approved change order acknowledging description of work and pricing. Terms of payment shall be in accordance the "Terms Of Payment" herein, except that no retention shall be withheld.
4. **THIS PROPOSAL** is based on working standard 8-hour days, Monday through Friday, between the hours of 7am and 5pm. Should Client require working hours other than those described they will be performed at

Mahaffey Proposal 4

applicable overtime rates. However, premium time is sometimes necessary to our operation; Mahaffey assumes no responsibility for any premium time, which is required to support our operation.

- 5. **DRILLED SHAFTS** must be accepted or rejected upon completion of excavation and prior to placement of concrete and/or steel. Allowing placement of materials constitutes final acceptance. Changes made after acceptance will be at extra cost.
- 6. **EXTRA WORK** and items of work specifically excluded but performed by Mahaffey, or delays resulting from interference or non-performance of others shall be invoiced at the Delay and/or Obstruction rate and included in monthly progress estimates and reimbursed according to our terms of payment.
- 7. **BACKCHARGES** to Mahaffey will be accepted only if agreed to and signed for by an authorized representative of Mahaffey on a daily basis.
- 8. **Mahaffey's** standard insurance coverages are available for review at <http://www.MahaffeyDrilling.com/about/insurance>. Please carefully review the documents for conformance to Client's insurance requirements. By listing, Client represents that it has reviewed and accepted those documents. Waivers of Subrogation are excluded from this Proposal Agreement. C.C.I.P or O.C.I.P. supplied by others does not result in a reduction of the Principal quoted herein. Any coverage beyond these will be provided at Mahaffey's invoice cost plus 10%, if available.
- 9. **BONDING IS EXCLUDED.** If a bond is provided, the entire premium shall be paid by others and the obligee shall provide to Mahaffey a Bond Status Report immediately upon request.
- 10. **MAHAFFEY** specifically excludes acceptance of liquidated and/or other damages unless those damages are assessed by Owner to Client for Mahaffey's work. Mahaffey is not responsible for delays or liquidated damages due to inspections, Engineer's Report in the event of anomalies, or approval of a mitigation report.
- 11. **SHOULD** Mahaffey be delayed from the mutually agreed upon, written progress schedule and start date, Mahaffey will be entitled to extended home office overhead in accordance with the Eichleay method for costs of funding.
- 12. **NOT WITHSTANDING** anything to the contrary elsewhere in the contract documents, Mahaffey specifically excludes the duty to defend, indemnify and/or hold harmless any entity and/or person related to and/or associated with this Proposal and/or subsequent contract, for work described herein, beyond its proven pro rata share of fault. Mahaffey's duty to defend shall be contingent upon a prior determination of its proven pro rata share of fault.
- 13. **CLIENT** is defined as the entity hiring Mahaffey to perform the work described herein.
- 14. **THIS PROSPOSAL** is made for Client's acceptance within ten (10) days and shall be signed, initialed where indicated and attached to and become a part of any subsequent Subcontract Agreement. In the event of any conflict between the provisions of this Proposal, the project specifications, and any written contract for work covered by the terms of this Proposal, the terms and conditions of this Proposal shall prevail.
- 15. **Mahaffey** is responsible for only those terms and conditions of the Prime Contract which have been reviewed and initialed (approved) specifically, and which are directly related to the scope of work of this Proposal / Agreement.
- 16. **ANY CONTROVERSY** arising out of or relating to this Proposal, any subsequent Subcontract Agreement, the construction of the project, or regarding the performance or interpretation of this Proposal or Subcontract Agreement shall be submitted to arbitration. Arbitration shall be had in accordance with the Construction Industry Rules of the American Arbitration Association in effect at the time of the arbitration. All proceedings shall be held in Los Angeles County and in English. The prevailing party shall be entitled to an award of costs and fees, including but not limited to filing fees, arbitrators fees, expert witness fees and attorneys fees. Any monetary award shall take into account and include compensation for delayed payment, including the aforementioned reasonable rate of interest, and compensation for any decline in the value of money. This arbitration clause shall survive the termination of this Proposal or any subsequent Subcontract Agreement. The decision of the arbitrator shall be final and binding and may be entered as a judgment in any court of competent jurisdiction. The arbitration award shall not be modified or set aside on appeal except as authorized by applicable law or for error of law.
- 17. **MODIFICATIONS to these conditions or exclusions must be initialed by an authorized representative of MAHAFFEY.**
- 18. **ANY AND ALL SCHEDULES** pertaining to or relating to this subcontract shall be mutually agreed to in writing by an authorized representative of Mahaffey and the contractor. Such schedules shall not be amended, altered, modified, accelerated and/or adjusted unless mutually agreed to in writing by an authorized representative of Mahaffey and the contractor. However, should performance exceed such schedule no penalties or damages will be assessed. Mahaffey will provide a schedule exclusively conditioned upon receipt of an individual and separate written request for same from the contractor. Mahaffey is not responsible for delays or liquidated damages if it stops work for non-payment. **Client must account for additional scheduling time for pile review, plan review, and possible mitigation. Client must include the maximum requisite time allowed to the agency in charge of pile and report review. Mahaffey will not**

CLIENT INITIALS _____

MAHAFFEY INITIALS _____ Page 471 of 1510

Revised 3-14-2018

Mahaffey Proposal 5

be responsible for delays or liquidated damages if Client fails to appropriately schedule for pile review, report review, and mitigation work.

19. ALL ITEMS not specifically included are excluded.

20. BY LISTING MAHAFFEY at bid time, Client has accepted all terms and conditions contained in this Proposal. Moreover, Client is required to take ALL bid items listed in this Proposal.

SECTION 5. EXTRA WORK.

ALL EXTRA WORK WILL BE CHARGED IN ADDITION TO THE UNIT PRICES.

- 1. Delay and/or Obstruction time will be charged at a rate of \$850.00 per hour.
- 2. Unmanned standby days will be charged at the rate of \$2,000.00 per day per rig (when Mahaffey's equipment is required to remain on site but for which there is no work available within the normal sequence of operation).
- 3. This Proposal is based on performing work in a maximum of ONE continuous, uninterrupted operation in the most efficient sequence and this Proposal includes a maximum of ONE single rig mobilization and demobilization. The price for each additional mobilization and demobilization of equipment will be \$30,000.00.
- 4. Extra work, overtime and doubletime, as required by client, will be charged additional to the principal sum, including all union fringes, taxes, insurance, and overhead profit. These rates are valid through June 2017.

	STRAIGHT TIME	OVERTIME	DOUBLETIME
Superintendent	\$158.00 /man hr.	\$221.00 /man hr.	\$276.00 /man hr.
Foreman	\$140.00 /man hr.	\$195.00 /man hr.	\$244.00 /man hr.
Operating Engineer	\$137.00 /man hr.	\$191.00 /man hr.	\$239.00 /man hr.
Carpenter/Piledriver	\$111.00 /man hr.	\$155.00 /man hr.	\$193.00 /man hr.
Laborer	\$100.00 /man hr.	\$139.00 /man hr.	\$173.00 /man hr.

- 5. Extra work not covered by the above rates will be invoiced at cost (direct and indirect) plus 30% and included in monthly progress estimates and reimbursed according to Mahaffey's terms of payment.
- 6. Any third party work and/or material handled by Mahaffey at the direction of client will be invoiced at invoice plus 20% overhead and 10% profit.
- 7. Equipment not previously described in this Proposal will be invoiced according to Nielsen Dataquest Rental Rate Blue Book or Caltrans Extra Work Force Account rates when being used on force account or non unit price for extra work.

This Agreement supersedes any verbal agreement and/or oral representations and warranties that preceded this Agreement.

Respectfully Submitted,
Don H. Mahaffey Drilling Co.

Accepted:

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Title: _____

Title: _____

Date: _____

Date: _____

For: _____

For: Don H. Mahaffey Drilling Co.

CSLB #: _____

CSLB #: 139513 A HAZ

Firm ID 43116
DBA Name DON H MAHAFFEY DRILLING CO
Firm Name
Address Line1 1800 SOUTH ALAMEDA STREET
Address Line2
City COMPTON
State CA
Zip Code1 90221
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
E-Mail ashley@mahaffeydrilling.com
Contact Name ASHLEY MAHAFFEY TULLIUS
Area Code 310
Phone Number 668-2030
Extension 2
Alt Area Code 310
Alt Phone Number 245-6157
Extension
Fax Area Code 310
Fax Phone Number 668-2040
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 57; 58;
Districts 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 237310; 237990; 238910; 238990;
ACDBE NAICS
Work Codes C4904 DRILLED HOLE; C4905 SOIL STABILIZATION; C4906 CAST-IN-DRILLED-HOLE CONCRETE PILING; C4901 FURNISH & DRIVE PILING; C1580 MODIFY BRIDGE ITEM; C1970 EMBANKMENT CONSTRUCTION;
Licenses A General Engineering Contractor;
Trucks
Gender F
Ethnicity HISPANIC
Firm Type DBE



611A2
RPA
178,951.50

"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

June 8, 2020

Estimating Department
CA Rasmussen
Via Email

RE: Sepulveda Blvd Bridge Widening; Bid Date 6/8/2020

Dear Estimator:

Please consider Global Transloading, LLC for Transportation & Disposal Services on the above-mentioned bid. Global Transloading, LLC is a Certified DBE/MBE/WBE/SBE. Our Certification Number is 35159. Global Transloading, LLC is registered with the California DIR as a Public Works Subcontractor under registration number 100005453. Global Transloading, LLC is a California State Licensed Contractor License# 1065577.

Description	Rate	Notes
Line Item 52: End Dump Trucking & Disposal of Non RCRA Type Z-2 Aerially Deposited Lead Impacted Soil; Disposal at a Class I Landfill Located in California	\$109.25 Per Ton	Disposal will occur at a California Class I Landfill. Quote includes, Trucking, Disposal and Preparation of Transportation & Disposal Plan.
	$1092.07 \times 1.5 = 1638.105 \times 109.25 = 178,951.50$	
Hourly End Dump Trucking for Asphalt/Concrete	\$100.00 Per Hour	Hourly Trucking Begins at jobsite and ends 1 hour after last dump of day for all dumps located within Los Angeles.
Hourly Super 10 Dump Trucking for Asphalt/Concrete	\$100.00 Per Hour	Hourly Trucking Begins at jobsite and ends 1 hour after last dump of day for all dumps located within Los Angeles.



"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

Standard Terms and Conditions

- 1.) **Validity of Quote:** This price quotation must be accepted within 30 days of quotation date. All pricing is dependent upon profile approval and acceptance being issued by selected disposal facility. Material must be profiled, and hauling must start within 45 days of this price quotation. All material must be hauled within 1 year of this price quotation. There is a 3% Price Escalation Factor that is effective January 1, 2021.
- 2.) **Trucks:** This price quotation is for Low Side End Dump Trailers. It is the Contractor's responsibility to determine the number of trucks needed to complete the days haul-out.
- 3.) **Demurrage:** Each truck is allowed 1 hour on site to load. Any time on site in excess of this 1 hour due to circumstances not under the control of Global Transloading, LLC (i.e., loader breakdown, etc.) will be billed at \$100.00 per hour rounded to the nearest quarter hour for the End Dump Trucks.
- 4.) **Cleanup Load:** On Per-Ton Loads, there is a 24 ton minimum charge for all cleanup loads for the End Dumps. This is when there is not enough material on the day or project to complete a load.
- 5.) **Cancelled Trucks:** Trucks must be cancelled at least 4 hours prior to scheduled time, if trucks arrive on site and are cancelled due to shortage of material, inoperable loading equipment or any other circumstances, not under direct control of Global Transloading LLC, contractor will be billed a 4-hour minimum charge at \$100 per hour.
- 6.) **Loading:** It is the responsibility of the contractor/generator to provide all loading. All costs associated with improper loading (i.e., damage to truck/trailer, overweight trailers, etc.) are responsibility of the Contractor.
- 7.) **Non-Conforming Waste:** Any and all costs associated with non-conforming waste (i.e. RCRA, etc.) is the responsibility of the contractor.
- 8.) **Disposal:** This price quotation includes disposal where indicated. It is the responsibility of the Contractor to provide all analytical data necessary to profile waste material and gain waste acceptance. Global Transloading, LLC will profile all material and gain waste acceptance at designated landfill. If Trucking Only is selected it is the responsibility of the Contractor to profile and receive waste acceptance from the designated landfill.
- 9.) **Rule 1166 Determination:** It is the responsibility of the Contractor to determine if and when Rule 1166 applies to the project. Rule 1166 affects soil disposal and the Contractor assumes all responsibility for PID Monitoring, Reporting and staying in compliance with any Rule 1166 permit that is in place.



"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90747
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

- 10.) **Shipping Documents:** Global Transloading, LLC shall provide pre-printed Non Hazardous Waste Manifests or Hazardous Waste Manifests.
- 11.) **On Site Administration:** An On-Site Truck Expeditor shall be provided when more than 5 trucks are on-site at any one time. This Truck Expeditor will ensure manifests are completed on site, count loads and ensure trucks are expedited through the site.
- 12.) **Force Majeure Clause:** Global Transloading, LLC shall be excused from performance of its obligations under this price quotation/agreement when certain circumstances arise beyond our control making performance inadvisable, commercially impracticable, illegal or impossible. These are Acts of God such as, but not limited to, pandemics, war, terrorist attacks, natural disaster, famine, strike, and fire.
- 13.) **Indemnification:** Customer agrees to indemnify, save and hold harmless, Global Transloading LLC, its affiliated companies, and their officers and employees against all losses, liabilities, damages, injuries, claims and demands, in connection with trucking, materials and disposal services which is the subject of the agreement.
- 14.) **Entire Agreement:** The entire agreement/ estimate is contained herein. There are no other promises, representations, or warranties affecting this quotation. Any other terms and conditions shall be deemed null and void unless agreed to in writing by Global Transloading LLC and Customer/contractor.
- 15.) **Payment Terms:** Global Transloading, LLC invoices customers on a weekly basis. Payment is due Net 30 days from Invoice date.

Thank you again for your consideration. Should you develop waste streams that need disposal/recycling options please keep us in mind for pricing for those items as we also provide disposal solutions. Should you have further questions please do not hesitate to contact me at (562) 495-9600.

Best Regards,

Shannon Griego

Global Transloading, LLC

Danielle Tellez

From: Shannon Griego <Shannon@globaltransloading.com>
Sent: Monday, June 8, 2020 1:50 PM
To: Danielle Tellez; Ken Norwood
Subject: Re: REMINDER - Sepulveda Bridge Widening
Attachments: Sepulveda Bridge Widening Quote CA Rasmussen.pdf

Hi Danielle:

Please see attached Price Quotation for Sepulved Bridge Widening. Please call if you have questions. I can be reached at 562-495-9600.

Best Regards,

Shannon Griego
Global Transloading, LLC
1842 East 29th Street
Signal Hill, Ca 90755
Phone: 562-495-9600
Cell Phone: 714-465-6197
California State Contractors License #1065577
DBE/MBE/WBE/SBE & Veteran Owned

Firm ID 35159
DBA Name GLOBAL TRANSLOADING, LLC
Firm Name GLOBAL TRANSLOADING, LLC
Address Line1 1842 EAST 29TH STREET
Address Line2
City SIGNAL HILL
State CA
Zip Code1 90755
Zip Code2
Mailing Address Line1 1842 EAST 29TH ST
Mailing Address Line2
Mailing City SIGNAL HILL
Mailing State CA
Mailing Zip Code1 90755
Mailing Zip Code2
Certification Type DBE
EMail shannon@globaltransloading.com
Contact Name SHANNON GRIEGO
Area Code 562
Phone Number 495-9600
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 562
Fax Phone Number 495-9660
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 05; 06; 10; 13; 14; 15; 16; 19; 27; 30; 33; 34; 36; 37; 38; 39; 42; 49; 50; 54; 56;
Districts 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 484110; 484121; 484122; 484220; 484230; 488510; 562111; 562112; 562119;
ACDBE NAICS
Work Codes C9774 TRUCKER; C8700 CONSULTANT, NON ENGINEERING; C9771 TRUCK BROKER;
Licenses
Trucks FOR HIRE - 6;
Gender F
Ethnicity NATIVE AMERICAN
Firm Type DBE

Firm ID 35159
DBA Name GLOBAL TRANSLOADING, LLC
Firm Name GLOBAL TRANSLOADING, LLC
Address Line1 1842 EAST 29TH STREET
Address Line2
City SIGNAL HILL
State CA
Zip Code1 90755
Zip Code2
Mailing Address Line1 1842 EAST 29TH ST
Mailing Address Line2
Mailing City SIGNAL HILL
Mailing State CA
Mailing Zip Code1 90755
Mailing Zip Code2
Certification Type DBE
Email shannon@globaltransloading.com
Contact Name SHANNON GRIEGO
Area Code 562
Phone Number 495-9600
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 562
Fax Phone Number 495-9660
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 05; 06; 10; 13; 14; 15; 16; 19; 27; 30; 33; 34; 36; 37; 38; 39; 42; 49; 50; 54; 56;
Districts 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 484110; 484121; 484122; 484220; 484230; 488510; 562111; 562112; 562119;
ACDBE NAICS
Work Codes C9774 TRUCKER; C8700 CONSULTANT, NON ENGINEERING; C9771 TRUCK BROKER;
Licenses
Trucks FOR HIRE - 6;
Gender F
Ethnicity NATIVE AMERICAN
Firm Type DBE



SUMMIT 214, 104 RPA
6242 RPA

G&F Concrete Cutting, Inc.

13653 Alondra Blvd., Santa Fe Springs, CA 90670

562.229.0227 FAX 562.229.0231

6-9-2020

State License 590310 DIR#1000001776

Certified DBE / SBE / MBE / WMBE

C.A. Rasmussen
Attn: Estimating
P. 661-367-9089
bids@carasmussen.com

Project: City of Manhattan Beach / Sepulveda Bridge Widening Project

CONTRACT PROPOSAL

Scope of work as follows:

- 1) Bid Item 4 Remove Handrail 50 LF. Price per LF \$25.00 = \$1,250.00
- 2) Bid Item 45 Remove MBGR 230 LF. Price per LF \$23.00 = \$5,290.00
- 3) Bid Item 49 Remove Gate and Bollards LS. Price \$1,600.00
- 4) Bid Item 79 Jointed Plain Concrete (portion) Green saw. Per 8 hr. shift \$2,134.00
- 5) Bid Item 86 Remove Retaining Wall 100 LF. Price per LF \$66.67 = \$6,667.00
- 6) Bid Item 95 Remove Inlet 2 ea. Price per ea. \$2,700.00 = \$5,400.00
- 7) Bid Item 100 Remove Concrete Curb 627 LF. Price per LF \$5.28 = \$3,310.00
- 8) Bid Item 101 Remove Concrete Sidewalk 390 SQYD. Price per SQYD \$43.98 = \$16,918.20 17,152
- 9) Bid Item 102 Remove Concrete Island (portions) 125 SQYD. Price per SQYD \$45.21 = \$5,651.25
- 10) Bid Item 103 Remove Concrete Curb & Gutter 585 LF. Price per LF \$22.17 = \$12,969.45
- 11) Bid Item 126 Bridge Removal (portion) LS. Price \$111,059.00
- 12) Bid Item 134 Drill and Bond Dowel 2,210 LF (drill only with access provided by Prime Contractor) Price per LF \$12.00 = \$26,520.00
- 13) Bid Item 135 Drill and Bond Dowel 248 ea. (drill only with access provided by Prime Contractor) Price ea. \$6.00 = \$1,488.00
- 14) Bid Item 141 Remove Retaining Wall, Planter and Attachments 110 LF. Price per LF \$210.00 = \$23,100.00

Notes on Pricing:

- a) Prices are based on work hours between 7am and 3:30pm, Monday-Friday.
- b) Standby caused by others will be charged at \$120.00 per hour per person.
- c) Price is based upon Laborer for vacuum slurry provided by G&F Customer
- d) Cost of off-haul and disposal of slurry is included not included
- e) Cost of Bond is included not included. Rate is 2.5% and to be billed and paid by customer.
- f) Retention is subject to final negotiation and will not be agreed upon if Bond is requested.

For Saw Cutting Work:

Saw cutting price is included in the removal bid items.

For Rock Drill Work:

The Prime Contractor agrees to pay G&F for "all holes drilled" including those where rebar is encountered, and not drilled to full depth. The unusable drilled holes will be billed on a prorated basis per inch depth of the unit price for the appropriate hole diameter size in the matrix above. The location of these unusable holes will be marked out with a painted dot and depth noted. Should the Prime Contractor choose to have G&F core drill the rebar encountered holes as identified above, G&F will perform this work on an hourly basis or a negotiated price.

Prompt Payment:

Should this project be governed under the agency's prompt payment act to small businesses G&F shall be paid in accordance and within the timeline of the terms and conditions of the Agency's Prompt Payment Policy and this documentation will be incorporated into the final contract.

Engineering:

G&F's prices are EXCLUSIVE of all engineering costs associated with our scope of work including the cost of any stamped work plans required for the scope of work quoted. In addition, G&F's proposal DOES NOT include costs associated with any on-site engineer to inspect or monitor our scope of work. All these costs are to be covered by the customer. G&F will provide submittals for means and methods and equipment to be utilized in the performance of our work.

G&F Scanning Conditions: Test results provided by G&F Concrete Cutting Inc are given in good faith and to the best of our knowledge. However, in the unlikely event that such information proves to be inaccurate, the extent of liability assumed by G&F, if any, is limited to the amount billed for labor and materials on the day that the information was provided and alleged to have been inaccurate. The services being provided by G&F do not relieve the Client and/or property owner of the responsibility of having to comply with California Government Code 4216-4216.9. It is expressly understood by the Client and/or owner that G&F services are not a substitute for compliance with California Code 4216-4216.9. This daily log is based on observations made during a walk-through survey of the property and is not intended to create any sort of warranty and/or certification that the work performed by the contractor and/or subcontractors was completed in compliance with the governing building codes, architectural plans and specifications and contract documents.

Please Note: Certain low-density material such as PVC and plastic conduit may not be located accurately, if at all, using any inspection method. Also, when excavating within the tolerance zone, perform excavating with hand tools until the marked utilities are exposed. For concrete and masonry structures, do not cut core or drill within 3" inches of any marked indications and 3' feet away from any marked utilities

Included: One mobilization included; additional mobilizations will be \$900.00 each.

Other Exclusions: Layout, SWPPP, license fees, permits/permit fees, soils test, removal and handling of hazardous or toxic materials, flagging, traffic control, lighting, manlifts, striping, sweepers, barricades, dust partitions, temporary fencing, removal of shoring or form material, protective covers, demolition utilities, shoring or bracing, locate/cut/cap utilities, excavation, access to work, scaffolding, dowel holes, backfill and compaction, patching or grouting, damage to unknowns in or below slab, wash down, pressure washing, overtime and waiver of subrogation. Unless stated scissor / boom lifts & platform to access work provided by customer. Customer must notify G&F if Dig Alert tickets are required and advance pothole all areas prior to saw cutting.

Any additional permits or licenses for individual cities/job sites, additional charges will apply. Waivers of subrogation add 3%. G&F Concrete Cutting, Inc. will not accept any back-charges unless notified within 24 hours of damages occurring and given sufficient time to identify and repair said back-charges. Bid will revert to T&M if no authorized signature is returned before start of job

If accepted, this proposal is to become part of the contract.

G&F Concrete Cutting, Inc.

Submitted by:

Accepted by:

Michael Phillips
949-887-7428

Authorized Signature

Print Name

- Quote valid for 90 days from above date.
- SBE/DBE/WMBE/MBE Certified.
- Union Signatory to Operating Engineers and Laborer's International Union.
- ISNetworld, Veriforce, Gold Shovel Certified and Union Trained

Bids

From: Michael Phillips <m.phillips@gfconcretecutting.com>
Sent: Monday, June 8, 2020 7:04 AM
To: Bids
Cc: Danielle Tellez
Subject: Sepulveda Bridge Widening proposal from G&F Concrete Cutting
Attachments: C.A Rasmussen Sepulveda Bridge Widening City of Manhattan Beach.docx; Original DBE Certificate.pdf

Estimating,

Please see attached proposal. Call me with any questions.

Thank you,

Michael Phillips
Estimator

G&F Concrete Cutting, Inc.
UDBE/MBE/WBE/SBE Certified
13653 Alondra Blvd.
Santa Fe Springs, CA 90670

562.229.0227 OFFICE
562.229.0231 FAX
949.887.7428 CELL

Firm ID 8735
DBA Name G & F CONCRETE CUTTING, INC.
Firm Name G & F CONCRETE CUTTING, INC.
Address Line1 13653 ALONDRA BLVD.
Address Line2
City SANTA FE SPRINGS
State CA
Zip Code1 90670
Zip Code2
Mailing Address Line1 13653 ALONDRA BLVD.
Mailing Address Line2
Mailing City SANTA FE SPRINGS
Mailing State CA
Mailing Zip Code1 90670
Mailing Zip Code2
Certification Type DBE
EMail r.ferguson@gfconcretecutting.com
Contact Name RITA M. VIGIL-FERGUSON
Area Code 562
Phone Number 229-0227
Extension
Alt Area Code 714
Alt Phone Number 813-9161
Extension
Fax Area Code 562
Fax Phone Number 229-0231
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 19; 30; 33; 36; 37; 40; 56;
Districts 05; 07; 08; 11; 12;
DBE NAICS 238910; 238990;
ACDBE NAICS C9905 CUTTING; C1901 ROADWAY EXCAVATION; C1940 DITCHES EXCAVATION; C9904 CORING; C1920 STRUCTURE EXCAVATION; C5111 CONCRETE OVERLAY, DRILL & BOND; C9980 DEMOLITION; C4040 CLEAN & SEAL PAVEMENT JOINTS - ROUT & SEAL CRACKS; C5100 CONCRETE STRUCTURE;
Work Codes A General Engineering Contractor; C08 Concrete Contractor; C12 Earthwork and Paving Contractor; C21 Building Moving / Demolition Contractor; C61 Limited Specialty Contractor; D06 Concrete Related Services;
Licenses
Trucks
Gender F
Ethnicity HISPANIC
Firm Type DBE

Prompt Payment:

Should this project be governed under the agency's prompt payment act to small businesses G&F shall be paid in accordance and within the timeline of the terms and conditions of the Agency's Prompt Payment Policy and this documentation will be incorporated into the final contract.

Engineering:

G&F's prices are EXCLUSIVE of all engineering costs associated with our scope of work including the cost of any stamped work plans required for the scope of work quoted. In addition, G&F's proposal DOES NOT include costs associated with any on-site engineer to inspect or monitor our scope of work. All these costs are to be covered by the customer. G&F will provide submittals for means and methods and equipment to be utilized in the performance of our work.

G&F Scanning Conditions: Test results provided by G&F Concrete Cutting Inc are given in good faith and to the best of our knowledge. However, in the unlikely event that such information proves to be inaccurate, the extent of liability assumed by G&F, if any, is limited to the amount billed for labor and materials on the day that the information was provided and alleged to have been inaccurate. The services being provided by G&F do not relieve the Client and/or property owner of the responsibility of having to comply with California Government Code 4216-4216.9. It is expressly understood by the Client and/or owner that G&F services are not a substitute for compliance with California Code 4216-4216.9. This daily log is based on observations made during a walk-through survey of the property and is not intended to create any sort of warranty and/or certification that the work performed by the contractor and/or subcontractors was completed in compliance with the governing building codes, architectural plans and specifications and contract documents.

Please Note: Certain low-density material such as PVC and plastic conduit may not be located accurately, if at all, using any inspection method. Also, when excavating within the tolerance zone, perform excavating with hand tools until the marked utilities are exposed. For concrete and masonry structures, **do not cut core or drill within 3" inches** of any marked indications and 3' feet away from any marked utilities

Included: One mobilization included; additional mobilizations will be \$960.00 each.

Other Exclusions: Layout, SWPPP, license fees, permits/permit fees , soils test, removal and handling of hazardous or toxic materials, flagging, traffic control, lighting, manlifts, striping, sweepers, barricades, dust partitions, temporary fencing, removal of shoring or form material, protective covers, demolition utilities, shoring or bracing, locate/cut/cap utilities, excavation, access to work, scaffolding, dowl holes, backfill and compaction, patching or grouting, damage to unknowns in or below slab, wash down, pressure washing, overtime and waiver of subrogation. Unless stated scissor / boom lifts & platform to access work provided by customer. Customer must notify G&F if Dig Alert tickets are required and advance pothole all areas prior to saw cutting.

Any additional permits or licenses for individual cities/job sites, additional charges will apply. Waivers of subrogation add 3%. G&F Concrete Cutting, Inc. will not accept any back-charges unless notified within 24 hours of damages occurring and given sufficient time to identify and repair said back-charges. Bid will revert to T&M if no authorized signature is returned before start of job

If accepted, this proposal is to become part of the contract.

G&F Concrete Cutting, Inc.

Submitted by:

Accepted by:

Michael Phillips
949-887-7428

Authorized Signature

Print Name

- Quote valid for 90 days from above date.
- SBE/DBE/WMBE/MBE Certified.
- Union Signatory to Operating Engineers and Laborer's International Union.
- ISNetworld, Veriforce, Gold Shovel Certified and Union Trained

Firm ID 8735
DBA Name G & F CONCRETE CUTTING, INC.
Firm Name G & F CONCRETE CUTTING, INC.
Address Line1 13653 ALONDRA BLVD.
Address Line2
City SANTA FE SPRINGS
State CA
Zip Code1 90670
Zip Code2
Mailing Address Line1 13653 ALONDRA BLVD.
Mailing Address Line2
Mailing City SANTA FE SPRINGS
Mailing State CA
Mailing Zip Code1 90670
Mailing Zip Code2
Certification Type DBE
EMail r.ferguson@gfconcretecutting.com
Contact Name RITA M. VIGIL-FERGUSON
Area Code 562
Phone Number Extension 229-0227
Alt Area Code 714
Alt Phone Number Extension 813-9161
Fax Area Code 562
Fax Phone Number 229-0231
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 19; 30; 33; 36; 37; 40; 56;
Districts 05; 07; 08; 11; 12;
DBE NAICS 238910; 238990;
ACDBE NAICS
Work Codes C9905 CUTTING; C1901 ROADWAY EXCAVATION; C1940 DITCHES EXCAVATION; C9904 CORING; C1920 STRUCTURE EXCAVATION; C5111 CONCRETE OVERLAY, DRILL & BOND; C9980 DEMOLITION; C4040 CLEAN & SEAL PAVEMENT JOINTS - ROUT & SEAL CRACKS; C5100 CONCRETE STRUCTURE;
Licenses A General Engineering Contractor; C08 Concrete Contractor; C12 Earthwork and Paving Contractor; C21 Building Moving / Demolition Contractor; C61 Limited Specialty Contractor; D06 Concrete Related Services;
Trucks
Gender F
Ethnicity HISPANIC
Firm Type DBE



**VELARDE CONCRETE
CONSTRUCTION, INC.**

DBE #43788 - SB #27334 - CL #662355 - DIR #1000005838

June 8, 2020

Attn: Estimating Department

Owner: City Of Manhattan Beach

Contract : 700020076

Bid Date: 6/9/20

Addenda: (4 acknowledged)

SP...
P...
\$ 175,285.70
2 shifts

Bid item 138:

Furnish polyester concrete overlay 1,070 cf x \$91.00 = \$97,370.00

Bid item 139:

Place polyester concrete overlay 17,030 sf x \$3.54 = \$60,286.20

Bid item 1:

Mobilization 1 each = \$6,560.00

Optional bid item:

Prepare concrete bridge deck surface by means of shot blasting if needed

17,030 sf x \$.65 = \$8,569.50 11,019.50

175,285.70

Estimate includes:

Labor, Equipment and Material to complete the items listed above for our scope of work only, except as noted in specific bid items and exclusions listed below.

Estimate Excludes:

Traffic control, Cozeep/Traffic breaks, , Air monitoring, Sweeper, Temporary delineation, Temporary pavement transitions, Trial Slabs.
Any required Survey, Lay-out, Engineering, Quality Control, Inspections, Concrete Testing, Concrete washout, Permits, Applications.

Sweeping - exclude

Various - labor

P. 1

523 S. BRAND BLVD., STE. 201, SAN FERNANDO, CA 91340

Tel. (818) 919-2841 Fax (818) 898-2330 Email: gus@velardeconcreteinc.com

at least 4 app slabs, 11' dia

**VELARDE CONCRETE
CONSTRUCTION, INC.**

Prime Contractor to provide:

- Velarde concrete is signatory to the laborers union. GC to provide additional labor to meet any other trade union requirements.
- Secure storage area for materials, equipment, concrete batching and stock piling within the project limits.
- Water source, Portable rest room, dumpsters for polyester concrete, containers and pallets , Concrete washout for polyester concrete waste.

Bid Items may not be separated or deleted without written agreement. Deleting some bid items may affect price of other items.
Velarde Concrete requires minimum of 30 days notice for scheduling. Velarde Concrete is not to incur liquidated damages or charges for delays due to equipment failure, material shortage or inclement weather. One mobilizations are included in this estimate. Each additional mobilization will be charged at force account rates plus any additional costs from 2nd tier subcontractors, equipment rental companies or material suppliers. Contractor to provide monthly payments for work completed, payment must be received by Velarde within 7 days of Contractor's payment by owner. No retention to be withheld. If this proposal is accepted all terms stated in this estimate must be incorporated into Subcontract Agreement. Our Bond Rate is 1.2% not included in quote.

Thank you for your consideration, please call me with any questions (818) 919-2841.

Gus Velarde, Estimator

Accepted by: _____ Date: _____

P. 2

523 S. BRAND BLVD., STE. 201, SAN FERNANDO, CA 91340
Tel. (818) 919-2841 Fax (818) 898-2330 Email: gus@velardeconcreteinc.com

[Skip to Main Content](#) [Back To Query Form \(licenseForm.htm\)](#)

Search Returned 1 Records

Mon Jun 08 13:00:34 PDT 2020

Query Criteria

Certification Types: DBE
Firm Name: Velarde Concrete

Firm ID	43788
DBA Name	VELARDE CONCRETE CONSTRUCTION INC
Firm Name	VELARDE CONCRETE CONSTRUCTION INC
Address Line1	523 S BRAND BLVD, SUITE 201
Address Line2	
City	SAN FERNANDO
State	CA
Zip Code1	91340
Zip Code2	
Mailing Address Line1	
Mailing Address Line2	
Mailing City	
Mailing State	
Mailing Zip Code1	
Mailing Zip Code2	
Certification Type	DBE
EMail	estimating@velardeconcreteinc.com
Contact Name	MARIA VELARDE
Area Code	818
Phone Number	898-2300
Extension	
Alt Area Code	818
Alt Phone Number	919-2940
Extension	
Fax Area Code	818
Fax Phone Number	898-2330
Agency Name	DEPARTMENT OF TRANSPORTATION
Counties	01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 57; 58;
Districts	01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS	237110; 237310; 238110; 238120; 238990;
ACDBE NAICS	
Work Codes	C1901 ROADWAY EXCAVATION; C2700 CEMENT TREATED BASE; C3000 Concrete Pumping; C2800 CONCRETE BASE; C5111 CONCRETE OVERLAY, DRILL & BOND; C1201 TRAFFIC CONTROL SYSTEM; C3600 PENETRATING TREATMENT & PRIME COAT; C5100 CONCRETE STRUCTURE; C5110 CONCRETE SURFACE FINISH; C7200 ROCK SLOPE PROTECTION; C7301 CONCRETE CURB & SIDEWALK - MISC; C8331 CONCRETE BARRIER; A General Engineering Contractor; C08 Concrete Contractor; C31 Construction Zone Traffic Control Contractor;
Licenses	
Trucks	
Gender	M
Ethnicity	HISPANIC
Firm Type	DBE

Printed on: 6/8/2020 1:04:13 PM

To verify most current certification status go to: <https://www.caleprocure.ca.gov>



Office of Small Business & DVBE Services

Certification ID: 27334

Legal Business Name:
VELARDE CONCRETE CONSTRUCTION INC

Doing Business As (DBA) Name 1:
VELARDE CONCRETE CONSTRUCTION INC

Doing Business As (DBA) Name 2:

Address:
523 S BRAND BLVD
Suite 201
SAN FERNANDO
CA 91340

Email Address:
maria@velardeconcreteinc.com
Business Web Page:
<http://www.velardeconcreteinc.com>
Business Phone Number:
818/898-2300
Business Fax Number:
818/898-2330
Business Types:
Construction

Certification Type	Status	From	To
SB(Micro)	Approved	12/20/2019	12/31/2021

Stay Informed! KEEP YOUR CERTIFICATION PROFILE UPDATED!
-LOG IN at [CaleProcure.CA.GOV](https://www.caleprocure.ca.gov)

Questions?
Email: OSDSHELP@DGS.CA.GOV
Call OSDS Main Number: 916-376-4940
707 3rd Street, 1-400, West Sacramento, CA 95605

Bids

From: Amanda Velarde <amanda@velardeconcreteinc.com>
Sent: Monday, June 8, 2020 2:07 PM
To: Bids
Cc: Gustavo Velarde
Subject: Sepulveda Blvd Bridge Widening Polyester Concrete Quote
Attachments: MB Sepulveda Widening..Polyester Quote&DBE.pdf

Good afternoon,

Attached please find Velarde Concrete's quote for the City of Manhattan Beach Sepulveda Blvd Bridge Widening Project - Bid Items 138 Furnish Polyester Concrete Overlay and 139 Place Polyester Concrete Overlay. Our SBE and DBE certification are attached to the quote.

Please call our estimator, Gus Velarde, at (818) 919-2841 with any questions.

Best of luck!

Amanda Velarde
Velarde Concrete Construction, Inc.
523 S. Brand Blvd., Suite 201
San Fernando, CA 91340
(818) 898-2300

Firm ID 43788
DBA Name VELARDE CONCRETE CONSTRUCTION INC
Firm Name VELARDE CONCRETE CONSTRUCTION INC
Address Line1 523 S BRAND BLVD, SUITE 201
Address Line2
City SAN FERNANDO
State CA
Zip Code1 91340
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
E-Mail estimating@velardeconcreteinc.com
Contact Name MARIA VELARDE
Area Code 818
Phone Number 898-2300
Extension
Alt Area Code 818
Alt Phone Number 919-2940
Extension
Fax Area Code 818
Fax Phone Number 898-2330
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 57; 58;
Districts 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 237110; 237310; 238110; 238120; 238990;
ACDBE NAICS C1901 ROADWAY EXCAVATION; C2700 CEMENT TREATED BASE; C3000 Concrete Pumping; C2800 CONCRETE BASE; C5111 CONCRETE OVERLAY, DRILL & BOND; C1201 TRAFFIC CONTROL SYSTEM; C3600 PENETRATION TREATMENT & PRIME COAT; C5100 CONCRETE STRUCTURE; C5110 CONCRETE SURFACE FINISH; C7200 ROCK SLOPE PROTECTION; C7301 CONCRETE CURB & SIDEWALK - MISC; C8331 CONCRETE BARRIER;
Work Codes A General Engineering Contractor; C08 Concrete Contractor; C31 Construction Zone Traffic Control Contractor;
Licenses
Trucks
Gender M
Ethnicity HISPANIC
Firm Type DBE



CGO CONSTRUCTION COMPANY, INC.

ENGINEERS & CONTRACTORS • LIC. # 532200
 3100 EAST CEDAR STREET, #14, ONTARIO, CA. 91761 • PHONE (909) 930-5501 • FAX (909) 930-5503
 (a UDBE/ DBE Firm) CUCP #4483. DIR #1000013024
 Email: cgoconst2@msn.com

SCLEARING
 P&A
 499,300

TO	DATE
	June 8, 2020
	BID DOCUMENTS
	Plans and specifications from City of Manhattan
	Beach
ATTENTION	PHONE NUMBER
Estimating Dept.	
Sepulveda Bridge Widening	
Manhattan Beach	

PROPOSAL & CONTRACT

DESCRIPTION OF WORK	ESTIMATED QUANTITY	UNIT	UNIT PRICE	TOTAL
Item 51 – Clearing and Grubbing(trees/vegetation only)	1	LS	\$49,300.00	\$49,300.00 ✓

1. Excludes Traffic control/barricades, and Sweeper.
2. Excludes grass, weeds, pruning, and topsoil removal.
3. Excludes utilities/substructures/irrigation lines. Asbestos/lead abatement.
4. No permits, testing, bonds, and engineering fees included.
5. Construction water to be paid for by the owner and available on site in sufficient quantity and pressure.
6. Excavating and replacing of saturated, toxic/hazardous, or unsuitable material are excluded.
7. Not responsible for any spoils or deviations caused by other contractors.
8. Bracing/shoring, dewatering, buried tanks/barrels are excluded.
9. Our Liability Insurance is \$1M/Occurrence, \$2M Aggregate, \$4M Umbrella.
10. ***Retention, if withheld, is to be released 60 Days after our work is 100% completed and accepted.***

ACCEPTED

COMPANY _____
 BY: _____
 DATE: _____

CGO CONSTRUCTION COMPANY, INC.

 BY: CHARLES DJURI – ESTIMATOR
 DATE: JUNE 8, 2020

Bids

From: Charles Ojuri <cgoconst2@msn.com>
Sent: Tuesday, June 9, 2020 7:21 AM
To: Charles Ojuri
Subject: Fw: Sepulveda Bridge Widening Quote
Attachments: Sepulveda Bridge Quote.pdf

Estimating Dept.

Attached is our quote.
Thank you.

Charles Ojuri - Project Manager
CGO Construction Company, Inc.
3100 East Cedar Street, Suite 14
Ontario, Ca. 91761
Phone: 909-930-5501
Fax: 909-930-5503
Cell: 951-201-8390

Firm ID 4483
DBA Name C G O CONSTRUCTION COMPANY
Firm Name C G O CONSTRUCTION COMPANY
Address Line1 3100 EAST CEDAR STREET #14
Address Line2
City ONTARIO
State CA
Zip Code1 91761
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
E-Mail cgoconst2@msn.com
Contact Name CHARLES OJURI
Area Code 909
Phone Number 930-5501
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 909
Fax Phone Number 930-5503
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 13; 14; 15; 16; 19; 30; 33; 36; 37; 54;
Districts 06; 07; 08; 09; 11; 12;
DBE NAICS 237310; 238120; 541490; 541618;
ACDBE NAICS
Work Codes C1901 ROADWAY EXCAVATION; C5501 STEEL STRUCTURES; C1940 DITCHES EXCAVATION;
C1920 STRUCTURE EXCAVATION; C1601 CLEARING & GRUBBING; C5570 STEEL CRIB WALL;
C8700 CONSULTANT, NON ENGINEERING; C1930 STRUCTURE BACKFILL;
Licenses A General Engineering Contractor; C21 Building Moving / Demolition Contractor;
Trucks
Gender M
Ethnicity BLACK
Firm Type DBE

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

INSTRUCTIONS – CONSTRUCTION CONTRACT DBE COMMITMENT

CONTRACTOR SECTION

1. **Local Agency** - Enter the name of the local agency that is administering the contract.
2. **Contract DBE Goal** - Enter the contract DBE goal percentage as it appears on the project advertisement.
3. **Project Location** - Enter the project location(s) as it appears on the project advertisement.
4. **Project Description** - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic Rehab, Overlay, Widening, etc).
5. **Bidder's Name** - Enter the contractor's firm name.
6. **Prime Certified DBE** - Check box if prime contractor is a certified DBE.
7. **Bid Amount** - Enter the total contract bid dollar amount for the prime contractor.
8. **Total Dollar Amount for ALL Subcontractors** – Enter the total dollar amount for all subcontracted contractors. SUM = (DBEs + all Non-DBEs). Do not include the prime contractor information in this count.
9. **Total number of ALL subcontractors** – Enter the total number of all subcontracted contractors. SUM = (DBEs + all Non-DBEs). Do not include the prime contractor information in this count.
10. **Bid Item Number** - Enter bid item number for work, services, or materials supplied to be provided.
11. **Description of Work, Services, or Materials Supplied** - Enter description of work, services, or materials to be provided. Indicate all work to be performed by DBEs including work performed by the prime contractor's own forces, if the prime is a DBE. If 100% of the item is not to be performed or furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM Chapter 9 to determine how to count the participation of DBE firms.
12. **DBE Certification Number** - Enter the DBE's Certification Identification Number. All DBEs must be certified on the date bids are opened.
13. **DBE Contact Information** - Enter the name, address, and phone number of all DBE subcontracted contractors. Also, enter the prime contractor's name and phone number, if the prime is a DBE.
14. **DBE Dollar Amount** - Enter the subcontracted dollar amount of the work to be performed or service to be provided. Include the prime contractor if the prime is a DBE. See LAPM Chapter 9 for how to count full/partial participation.
15. **Total Claimed DBE Participation** - \$: Enter the total dollar amounts entered in the "DBE Dollar Amount" column. %: Enter the total DBE participation claimed ("Total Claimed DBE Participation Dollars" divided by item "Bid Amount"). If the total % claimed is less than item "Contract DBE Goal," an adequately documented Good Faith Effort (GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the LAPM).
16. **Preparer's Signature** - The person completing the DBE commitment form on behalf of the contractor's firm must sign their name.
17. **Date** - Enter the date the DBE commitment form is signed by the contractor's preparer.
18. **Preparer's Name** - Enter the name of the person preparing and signing the contractor's DBE commitment form.
19. **Phone** - Enter the area code and phone number of the person signing the contractor's DBE commitment form.
20. **Preparer's Title** - Enter the position/title of the person signing the contractor's DBE commitment form.

LOCAL AGENCY SECTION

21. **Local Agency Contract Number** - Enter the Local Agency contract number or identifier.
22. **Federal-Aid Project Number** - Enter the Federal-Aid Project Number(s).
23. **Bid Opening Date** - Enter the date contract bids were opened.
24. **Contract Award Date** - Enter the date the contract was executed.
25. **Award Amount** – Enter the contract award amount as stated in the executed contract.
26. **Local Agency Representative's Signature** - The person completing this section of the form for the Local Agency must sign their name to certify that the information in this and the Contractor Section of this form is complete and accurate.
27. **Date** - Enter the date the DBE commitment form is signed by the Local Agency Representative.
28. **Local Agency Representative's Name** - Enter the name of the Local Agency Representative certifying the contractor's DBE commitment form.
29. **Phone** - Enter the area code and phone number of the person signing the contractor's DBE commitment form.

30. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying the contractor's DBE commitment form.

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 1

As of March 1, 2015 Contractors (and sub-contractors) wishing to bid on public works contracts shall be registered with the State Division of Industrial Relations and certified to bid on Public Works contracts. Please register at: <https://www.dir.ca.gov/Public-Works/Contractor-Registration.html>

In accordance with Title 49, Section 26.11 of the Code of Federal Regulations, and Section 4104 of the Public Contract Code of the State of California, as amended, the following information is required for each sub-contractor who will perform work amounting to more than one half of one percent (0.5%) of the Total Base Bid or \$10,000 (whichever is greater). Photocopy this form for additional firms. Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: DON H MAHAFFEY DRIVING City, State: COMPTON, CA	129, 144-150 CIDH & SOLDIER PILE WALL	\$761,440.00		139513 100003440	Y	43116	<input type="checkbox"/> <\$1 million <input checked="" type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: 64 yrs.
Name: GIF CONCRETE CUTTING City, State: SANTA FE SPRINGS, CA	4, 45, 99, 79, 86, 95, 100, 101, 102, 103, 126, 132, 134, 135, 141 DEMO	\$224,566.00		590310 1000601776	Y	8735	<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input checked="" type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: 40 yrs.
Name: GLOBAL TRANSLADING City, State: SIGNAL HILL, CA	52 HAZ MATERIALS	\$178,951.50		1065577 1060005453	Y	35157	<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: 16 yrs.
Name: VALVERDE CONCRETE CONSTRUCTION INC. City, State: SAN FERNANDO, CA	1, 138, 139 POLY CONCRETE	\$175,285.70		662355 1000005838	Y	E.L. 43788	<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: 32 yrs.
Name: DYNALGTRIC City, State: COSALAMITOS, CA	1, 5, 6, 9, 123, 124, 125 ELECTRICAL	\$364,484.00		106827 E.L. 550173 1000601129	N	N/A	<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: 32 yrs.
Name: MARINA LANDSCAPE City, State: ORANGE, CA	40, 59-71 LANDSCAPE	\$167,357.40	100	492862 1000000079	N	E.L. 43788 N/A	<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input checked="" type="checkbox"/> <\$15 million Age of Firm: 34 yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part I

As of March 1, 2015 Contractors (and sub-contractors) wishing to bid on public works contracts shall be registered with the State Division of Industrial Relations and certified to bid on Public Works contracts. Please register at: <https://www.dir.ca.gov/Public-Works/Contractor-Registration.html>

In accordance with Title 49, Section 26.11 of the Code of Federal Regulations, and Section 4104 of the Public Contract Code of the State of California, as amended, the following information is required for each sub-contractor who will perform work amounting to more than one half of one percent (0.5%) of the Total Base Bid or \$10,000 (whichever is greater). Photocopy this form for additional firms. Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number DIR Reg Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
Name: NEXT CENTURY REBAR City, State: CORONA, CA	85, 117, 121 132, 133, 140 151, 154, 159 REBAR	\$ 455,299.00		918745 1000028219	N	N/A	<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: 3 yrs.
Name: KHEVP CONSTRUCTION CO City, State: NEW BURY PARK, CA	1, 2, 3, 341 82, 83, 87, 88, 89, 90, 91, 92, 93, 94, 95, 96, 105	\$ 431,062.05		673147 1000067050	N	N/A	<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input checked="" type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: 27 yrs.
Name: City, State:	UNDERGROUND						<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: ___ yrs.
Name: City, State:							<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: ___ yrs.
Name: City, State:							<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: ___ yrs.
Name: City, State:							<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: ___ yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Bidder's List of Subcontractors (DBE and NON-DBE)

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 1

As of March 1, 2015 Contractors (and sub-contractors) wishing to bid on public works contracts shall be registered with the State Division of Industrial Relations and certified to bid on Public Works contracts. Please register at: <https://www.dir.ca.gov/Public-Works/Contractor-Registration.html>

In accordance with Title 49, Section 26.11 of the Code of Federal Regulations, and Section 4104 of the Public Contract Code of the State of California, as amended, the following information is required for each sub-contractor who will perform work amounting to more than one half of one percent (0.5%) of the Total Base Bid or \$10,000 (whichever is greater). **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but were not selected to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.
Name:							<input type="checkbox"/> <\$1 million
City, State:							<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: ___ yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package



CITY OF MANHATTAN BEACH

ADDENDUM NO. 1

BID DOCUMENTS

Project No. 0700020076 Bid No. 1245-20

SEPULVEDA BRIDGE WIDENING PROJECT On State Route 1 from 33rd Street to Rosecrans Avenue

Issued on May 12, 2020

Please note the following revisions to the Request for Bid document for the Sepulveda Bridge Widening Project (Project No. 0700020076 and Bid Number 1245-20). *A signed copy of this addendum must be attached to the bid.*

Responses to Questions:

- Q1. The Checklist For Bidders requires the federal document 'Exhibit 15-G Construction Contract DBE Commitment' to be submitted at the time of bid. The Local Assistance Procedures Manual Exhibit 12-G states that Exhibit 15-G must be received by the Agency within five (5) days of bid opening (page 2 of 23). Please confirm Bidders can submit Exhibit 15-G within five (5) days of bid opening.
- A1. Exhibit 15-G must be included in and submitted with the Contractor's bid by the bid opening.
- Q2. The Checklist For Bidders requires the federal document 'Exhibit 15-H Proposer/Contractor Good Faith Efforts' to be submitted at the time of bid. The Local Assistance Procedures Manual Exhibit 12-G states that Exhibit 15-H must be received by the Agency within five (5) days of bid opening (page 3 of 23). Please confirm Bidders can submit Exhibit 15-H within five (5) days of bid opening.
- A2. Exhibit 15-H must be included in and submitted with the contractor's bid by the bid opening.

- Q3. The Checklist For Bidders requires the federal document 'Exhibit 17-F Final Report-Utilization of Disadvantaged Business Enterprises (DBE) and First-Tier Subcontractors' to be submitted at the time of bid. The Local Assistance Procedures Manual Exhibit 12-G states that Exhibit 17-F is to be completed upon work completion and submitted within 90 days of contract acceptance (page 4 of 23). Please confirm Exhibit 17-F is not required at time of bid.
- A3. Exhibit 17-F is not required to be included in or submitted with the contractor's bid. Exhibit 17-F will be required to be submitted upon completion of the work by the contractor that is awarded the contract and completes the work.
- Q4. The Checklist For Bidders requires the federal document 'Exhibit 17-O DBE Certification Status Change' to be submitted at the time of bid. The Local Assistance Procedures Manual Exhibit 12-G states that Exhibit 17-O is to be completed upon work completion if a DBE is decertified before completing its work, and form is to be submitted within 30 days of contract acceptance (page 4 of 23). Please confirm Exhibit 17-O is not required at time of bid.
- A4. Exhibit 17-O is not required to be included in or submitted with the contractor's bid. Exhibit 17-O will be required to be submitted if a DBE is decertified and upon completion of the work by the contractor that is awarded the contract and completes the work.
- Q5. The Checklist For Bidders requires the federal document 'Exhibit 16-B Subcontracting Request to be submitted at the time of bid. Note that this form is to request a subcontract change. Please confirm Exhibit 16-B is not required at time of bid.
- A5. Exhibit 16-B must be included in and submitted with the Contractor's bid by the bid opening.
- Q6. The Checklist For Bidders requires a Completed References Form and the 'Bidder's Proposal - Contractor's Statement' refers to a References Form, but the form was not provided in the Packet for Bid. Please provide References Form.
- A6. The References Form is Item 20 in the "Bidders Proposal – Contractor's Statement" on pages B-19 through B-22.
- Q7. Special Instructions No.23 requires the Contractor to "hire a geotechnical firm to sample the subgrade material at all proposed signal and lighting foundation locations to confirm that the foundation dimensions are adequate for the signal and lighting pole sizes and soil conditions." Please confirm the Contractor is to obtain/submit the geotechnical data (soil properties) and the Agency will confirm pole design is adequate. Please confirm that any changes to the pole/foundation design required as a result of such geotechnical data shall be addressed via change order.
- A7. The geotechnical firm hired by the Contractor is responsible for confirming that the foundation dimensions are adequate for the signal and lighting pole sizes and soil conditions. In the event that the foundation dimensions are not adequate for the signal and lighting pole sizes and soil conditions, the geotechnical firm hired by the Contractor shall provide the soil properties, geotechnical recommendations and design requirements necessary for a Structural Engineer to evaluate the foundation designs.

The City will be responsible for hiring a Structural Engineer to evaluate the foundation designs if needed. If the Structural Engineer hired by the City determines that the foundation dimensions need to be revised, the Contractor may submit a Change Order Proposal Form for review by the City.

- Q8. GP 6-2.1 "For any overtime or emergency work beyond a regular eight-hour day and for any work performed on Saturday, Sunday, or holidays, the charges for City personnel, including inspection, required on the job site shall be the responsibility of the Contractor and all costs therefor shall be deducted from the payments due the Contractor." GP 6-7.3.1 provides an exception list of activities that might be necessary to be performed outside the standard 8-hr day Mon-Fri. Please confirm that the activities listed in GP 6-7.3.1 would be exempt from the Contractor's costs prescribed in GP 6-2.1.
- A8. Exceptions to the hours of work that are approved by the Engineer per General Provisions Section 6-7.3.1 are exempt from General Provisions Section 6-2.1 if the hour-by-hour construction schedule approved by the Engineer is followed. In the event that the hour-by-hour construction schedule approved by the Engineer is not followed, the requirements included in General Provisions Section 6-2.1 shall apply to the additional hours worked.
- Q9. SP Part 1 - No.9 states "Pedestrian access shall be provided on Closed sidewalks shall be posted with "SIDEWALK CLOSED" signs at each approach to the closure and an approved alternate route provided." Please confirm all sidewalks posted with "SIDEWALK CLOSED" signs will be closed to the public.
- A9. All sidewalks posted with "SIDEWALK CLOSED" signs will be closed to the public. However, the Contractor is responsible for providing an approved alternate route for pedestrians when a sidewalk is closed.
- Q10. SP Part 1 - No.20 states "Note Section 11-6 of the General Provisions. The Contractor is responsible for ensuring that the encountered soil meet the design parameters provided in the Geotechnical Reports." Please clarify the expectation of the Contractor for the prescribed soil verification. What tests, depths, and frequency of such tests will be required? Is the Contractor required to submit for review and approval prior to proceeding with work? If so, what will be the review duration by the Agency? Should soil not meet design parameters, as stated in the Geotechnical Reports, and a design change is required, please confirm a change order will be issued by the Agency, to the Contractor, for any effects as a result of the change in design including any remediation of the soil, additional export and import.
- A.10 Materials testing and inspection and special inspection requirements are provided in the Project Plans and Specifications, and the Contractor is responsible for reviewing the Contract Documents and ensuring the testing and inspection requirements are met. Whether a change order will be considered depends on the situation and will be addressed as the situation arises. For example, if the Contractor is responsible for meeting soil compaction requirements but the soil does not pass the materials testing and inspection, then the Contractor will be responsible for the costs associated with the corrective work necessary.

- Q11. The Checklist for Bidders requires at time of bid that the Completed Subcontractor Designation Form B-24 and List of Subcontractors Exhibit 12-H Appendix II Federal Requirements. Do both forms need to be filled out and submitted at time of bid? Also, do all forms on checklist from Exhibit 12-H (Sample Bid) need to be filled out and signed and submitted with bid? Please confirm that all forms listed on checklist be submitted at time of bid.
- A11. Both the Designation of Subcontractors Form on page B-24 and Exhibit 12-H must be included in and submitted with the Contractor's bid by the bid opening.
- Q12. The Checklist For Bidders requires the federal documents from Exhibit 12-H, Non-collusion Affidavit, and Debarment and Suspension Certificate, to be submitted at time of bid. These two forms do not provide a signature line. Do the Non-collusion Affidavit and the Debarment Suspension Certificate need to be signed?
- A12. All of the documents included in Exhibits 12-H, such as the Non-collusion Affidavit, and Debarment and Suspension Certificate, must be included in and submitted with the Contractor's bid by the bid opening. As stated on the forms, signing the contractor's bid shall also constitute signature of the forms included in Exhibit 12-H.
- Q13. Please provide clear direction regarding coverage of On/Off-Site Hauling under the prevailing wage requirements. General Provisions Section 7-2.2.1 states that, "this Project is subject to (a) Chapter 1, including without limitation Labor Code Section 1771." However, according to the DIR, "off-the-site hauling is not generally covered work." Will On-Off-Site Hauling, including work done under Bid Items No. 52, 53, & 54 be considered work covered by prevailing wage requirements?
- A13. The DIR requires hauling from a public works site to be considered subject to prevailing wage rates when the hauling is in the execution of any contract for public work per Labor Code Section 1772. Since this Project is a "public work" as defined in Labor Code Section 1720 *et seq.*, hauling, including work associated with Bid Items 52, 53, and 54, is subject to the requirements of General Specifications Section 7-2.2.1.
- Q14. Please differentiate between the scope of work under Bid Item No. 50 (Remove Retaining Wall, Planter & Attachments) and Bid Item No. 141 (Remove Retaining Wall, Planter & Attachments).
- A14. The Bid Item 50 for "Remove Retaining Wall, Planter, and Attachments" is deleted from the Bid Schedule per this Addendum No. 1. Bid Item No. 141 includes the work shown in Construction Details (Removal Plan) – Sheet 7 of 111 and in the Retaining Wall No. 204 plans Sheets 93 and 94 of 111
- Q15. According to the Legend on Project Plan Sheet No. 94, the removal of the Retaining Wall shown on this sheet is Bridge Removal (Bid Item No. 126). However, based on the description in Note 1 and the call outs in Section A-A and B-B this work is Removal of Retaining Wall, Planter & Attachments (Bid Item No. 50 and/or 141). Please confirm that the removal of the Retaining Wall shown on Plan Sheet 94 is included in the scope of work for Bid Item No. 50 and/or 141.

- A15. Bid Item No. 50 is deleted from the Bid Schedule per this Addendum No. 1. Bid Item 141 is associated with the removal of Retaining Wall No. 204. Bid Item 126 is associated with the bridge removals as shown on Sheets 61 and 62 of 111.
- Q16. Confirm that the limits of furnish and place 3/4" polyester concrete overlay include the Structure Concrete Approach Slabs (Type R).
- A16. Yes, the limits of furnish and place 3/4" polyester concrete overlay include the Structure Concrete Approach Slabs (Type R).
- Q17. Confirm that payment for the Type MR < 1/2" Joint Seal called out on Sheet 89, "Abutment Tie Details," shall be included in Bid Item No. 132, "Structure Concrete, Approach Slab (Type R)."
- A17. Yes, the Type MR < 1/2" Joint Seal called out on Sheet 89 of 111, "Abutment Tie Details," shall be included in Bid Item No. 132, "Structure Concrete, Approach Slab (Type R)."
- Q18. Confirm that all Structure Concrete Approach Slabs included in this contract, including the approach slabs directly adjacent to the newly widened portion of the Sepulveda Bridge, shall be constructed in accordance with the requirements shown on Plans Sheet 89, Structure Concrete Approach Slab Type R.
- A18. Structure Concrete Approach Slab Type R shall be constructed per the requirements shown on Plan Sheet 89 of 111 and all associated plan sheets and specifications.
- Q19. Confirm that payment for the Paving Notch Extension called out on Sheet 89, "Abutment Tie Details," shall be included in Bid Item No. 132, "Structure Concrete, Approach Slab (Type R)."
- A19. Yes, the payment for the Paving Notch Extension called out on Sheet 89 of 111, "Abutment Tie Details," shall be included in Bid Item No. 132, "Structure Concrete, Approach Slab (Type R)."
- Q20. The "Checklist for Bidders" pages I-6 and I-7 states "Failure of the bidder to provide all required information in a complete and accurate manner may cause the Bid to be considered Non-Responsive". This would lead us to believe all of these documents on the checklist are required to be submitted with the bid.
- A20. All documents listed on the checklist are required to be included in and submitted with the Contractor's bid by the bid opening except as amended in this Addendum No. 1.
- Q21. The following documents say they are "Sample Bid" will they be revised to be submitted with the bid? Equal Employment Opportunity Cert., Public Contract Code Form 10285.1, Public Contract Code Form 10162, Non-Collusion Affidavit, Debarment and Suspension Cert., and Non-Lobbying Cert. Or should we submit forms that say "Sample Bid"?
- A21. The forms included in the Bid Advertisement will not be revised. Contractors shall submit the required forms included in the Bid Advertisement.

- Q22. Please confirm that DBE commitment 15-G, List of Subcontractors 12-B, and DBE Good Faith Efforts 15-H are to be submitted 5 days after bid submittal as specified on sheets 223 and 224 of the bid docs. This is also Caltrans requirements and per federal regulations.
- A22. Please refer to the Q1 and A1 above regarding Exhibit 15-G. Please refer to Q2 and A2 above regarding Exhibit 15-H. Exhibit 12-B must be included in and submitted with the Contractor's bid by the bid opening.
- Q23. Final Report utilization of DBE Exhibit 17-F is a form that is typically to be turned in prior to job completion.
- A23. Please refer to the Q3 and A3 above.
- Q24. DBE Certification Status Change Exhibit 17-O is a form that is typically to be turned in prior to job completion.
- A24 Please refer to the Q4 and A4 above.
- Q25. Subcontracting Request Exhibit 16-B is a form that is typical submitted after award prior to starting work.
- A25. Please refer to the Q5 and A5 above.
- Q26. Plan Sheet 42 includes a list of Caltrans Standard Plan Sheets, including Sheet B3-4 (Retaining Wall Type 5). The RW 212 details, also on Plan Sheet 42, call out Type 1 (Case 1) Retaining Wall. Confirm that RW 212 shall be Caltrans Standard Type 1 (Case 1) and that the applicable reference should be Caltrans Standard Plan Sheet B3-1A.
- A26. RW No. 212 shall be Retaining Wall Type 1 (Case 1) per Caltrans Standard Plan B3-1A. Project Plan Sheet R-1 (Sheet 42 of 111) is revised per this Addendum No. 1.
- Q27. Bid Item No.2 is "Relocate Water Line". Plan Sheet 30, 31, and 33 show a 10" waterline on the west side of the bridge to be relocated by the Contractor with a 12" waterline and 20" casing along the west side of the completed bridge. Special Provisions Part 1 No.18 also refers to the Contractor's relocation of the 10" waterline on the west side of the bridge. Technical Specifications Section 5 states the Contractor is to coordinate with City of Manhattan Beach - Water the relocation of the 'Eastern 10" waterline', on the "Eastern Bridge". The Utility plans do not show a 10" line on the east side of the bridge, but show a 12" existing line to be protected in place. Please confirm the scope for Bid Item No. 2.
- A27. In Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division 1 General Provisions, 5 Control of Work, Section 5-1.36C(3) on page CTSSP-9, the references to "East 10" Water Line" and "Eastern Bridge" in reference to utility "City of Manhattan Beach – Water" are revised to "West 10" Water Line" and "Western Bridge" per this Addendum No. 1. The scope for Bid Item No. 2: Relocate Water Line shall include the scope of work shown on Plan Sheets 30, 31, and 33 of 111 and all other associated plan sheets and specifications.

- Q28. Plan Sheet 2 shows the driveway for the Fry's parking lot having 0.5' JPCP (structural section 4). There is no bid item for non-rapid set JPCP. Please confirm the bid item under which this JPCP will be covered.
- A28. Structural Section 4 shall be 0.5' JPCP – RSC. Project Plan Sheet X-1 (Sheet 2 of 111) is revised per this Addendum No. 1. JCP – RSC is to be paid under Bid Item No. 79.
- Q29. Plan Sheet 2 shows structural section 3 having 0.85' LCB-RSC. There is no bid item for LCB-RSC. Please confirm the bid item under which LCB-RSC will be covered.
- A29. Lean Concrete Base, Rapid Setting is added to the Bid Schedule as Bid Item No. 164 per this Addendum No. 1.
- Q30. Bid Item No. 19 "Portable Vehicle Speed Feedback Signs" cannot be located in the Project Plans, and the specifications do not state that placement will be directed by the Agency or its Engineer. Please confirm 2 Each - "Portable Vehicle Speed Feedback Signs" are to be provided per Bid Item No. 19.
- A30. Please refer to Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division II General Construction, 12 Temporary Traffic Control, Section 12-3.37: Portable Vehicle Speed Feedback Signs" for the specifications regarding the placement of the portable vehicle speed feedback signs. Bid Item No. 19 is included in the Project, and there are no changes to the estimated quantity for Bid Item No. 19 included in the Bid Schedule.
- Q31. Please differentiate between the scope of work under Bid Item No. 53 "Roadway Excavation" and Bid Item No. 54 "Roadway Excavation (Unregulated)".
- A31. Please refer to Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division II General Construction, 7 Legal Relations and Responsibility to the Public, Section 7-1.02K(6)(j)(iii): Unregulated Earth Material Containing Lead regarding Bid Item No. 54: Roadway Excavation (Unregulated). Bid Item No. 53: Roadway Excavation is associated with roadway excavation not covered by Bid Item No. 52: Roadway Excavation (Type Z-2) (Aerially Deposited Lead) and Bid Item No. 54: Roadway Excavation (Unregulated).
- Q32. Please confirm what Bid Item unregulated structural backfill will be compensated under.
- A32. Unregulated soil is not permitted to be used for structural backfill.

- Q33. Technical Specification Section 5-1.36C(3) provides information regarding "Utility Relocation and Contractor-Arranged Time for the Relocation". The Contractor is to provide "at least" these durations for utilities to perform their scopes of work, with no maximum durations listed. Expected durations are necessary for planning and pricing of the project and associated work. Please confirm the utility work described will be performed within these provided utility work durations, and if not completed within these durations, the Contractor will be granted a project time extension for any utility work exceeding these durations.
- A33. The number of working days listed in the table titled "Utility Relocation and Contractor-Arranged Time for the Relocation" in Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division 1 General Provisions, 5 Control of Work, Section 5-1.36C(3) on page CTSSP-9 are the minimum number of working days that the Contractor shall account for in regards to the time it will take to coordinate with the utility company in order for the Contractor to be able to relocate the utility. The total number of working days associated with the Contractor's coordination with the various utility companies is not provided because it is dependent on the means and methods of the Contractor and how whether the Contractor initiated coordination with the utilities in a timely fashion. The total number of working days associated with the relocation of the utilities are also not provided, because they are dependent on the Contractor and the Contractor's means and methods for performing the work. Whether a potential change order will be considered depends on the situation, such as the cause for the delay and whether the baseline schedule is impacted, and will be addressed as the situation arises.
- Q34. Technical Specification Section 13-1.01D requires a WPC Manager to manage the Water Pollution Control Program for the project by complying with the QSP requirements within the Construction General Permit. Please confirm a Certified QSP can be utilized in substitution of a WPC Manager and the listed stormwater management training course.
- A34. Per Caltrans Standard Specification Section 13-101D(4)(b), the WPC manager must comply with the Construction General Permit requirements for QSP and comply with the requirements described under "WPC Manager Training," including completing the 8-hour WPC manager training. This requirement cannot be waived.

Revisions to the Bid Documents:

1. **Bid Schedule for Sepulveda Bridge Widening Project:** Pages B-2 through B-15 of the Bid Documents, which is the Bid Schedule for Sepulveda Bridge Widening Project, are hereby replaced with the copy of pages B-2 through B-15 that are attached to this Addendum No. 1.
2. **Special Provisions, Part I: Special Instructions, Item No. 9:** The third sentence of Item No. 9 under Special Provisions, Part I: Special Instructions is hereby revised to the following: “Closed sidewalks shall be posted with “SIDEWALK CLOSED” signs at each approach to the closure and an approved alternate route provided.”
3. **Special Provisions, Part I: Special Instructions, Item No. 10:** The first sentence of Item No. 10 under Special Provisions, Part I: Special Instructions is hereby revised to the following: “Protect traffic signal detectors in place or replace within five calendar days or install temporary camera that functions in same manner in the interim.”
4. **Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division 1 General Provisions, 5 Control of Work:** Section 5 Control of Work in Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division 1 General Provisions, 5 Control of Work is hereby replaced with the following:

Add between the 2nd and 3rd paragraphs of section 5-1.36C(3):

Contractor’s installation of the utilities shown in the following table requires coordination with the utility companies. Make the necessary arrangements with the utility company through the Engineer and submit a schedule:

1. Verified by a representative of the utility company
2. Allowing at least the time shown for the coordination between the Contractor and the utility owner, which is required to be completed prior to the Contractor being able to relocate the utility.

**Utility Relocation and Contractor–Arranged Time
for the Coordination for Utility Relocation**

Utility	Utility address	Location	Working days
Southern California Gas		West side of Roadway	30
City of Manhattan Beach – Water	West 10” Water Line	Western Bridge	40
City of Manhattan Beach – Water	Fire Hydrant	Sta. 106+10 Rt. 60’	30
Southern California Edison	Street Lighting	Sta 100+00 to 107+00	10

5. **Plan Sheet X-1 (Sheet 2 of 111):** Plan Sheet X-1 (Sheet 2 of 111) is hereby deleted and replaced with the copy of Plan Sheet X-1 (Sheet 2 of 111) that is attached to this Addendum No. 1.
6. **Plan Sheet R-1 (Sheet 42 of 111):** Plan Sheet R-1 (Sheet 42 of 111) is hereby deleted and replaced with the copy of Plan Sheet R-1 (Sheet 42 of 111) that is attached to this Addendum No. 1.
7. **Plan Sheet E-1 (Sheet 49 of 111):** Plan Sheet E-1 (Sheet 49 of 111) is hereby deleted and replaced with the copy of Plan Sheet E-1 (Sheet 49 of 111) that is attached to this Addendum No. 1.

This Addendum is approved by:

PREM KUMAR, PE, CITY ENGINEER

DATE

A SIGNED COPY OF THIS ADDENDUM MUST BE ATTACHED TO THE BID.

I hereby acknowledge that the information contained in this addendum has been included in the bid submitted for this project.

C. A. Rasmussen, Inc.

COMPANY NAME



SIGNATURE
Eric Landegger,
Chief Estimator

June 9, 2020

DATE



CITY OF MANHATTAN BEACH

ADDENDUM NO. 2

BID DOCUMENTS

Project No. 0700020076 Bid No. 1245-20

SEPULVEDA BRIDGE WIDENING PROJECT On State Route 1 from 33rd Street to Rosecrans Avenue

Issued on May 28, 2020

Please note the following revisions to the Request for Bid document for the Sepulveda Bridge Widening Project (Project No. 0700020076 and Bid Number 1245-20). *A signed copy of this addendum must be attached to the bid.*

Responses to Questions:

- Q1. Please clarify the limits of Sections B-B and C-C shown on Sheets 63-65. The plans show Section B-B in the middle of the existing abutments but the elevations indicate the work would be only at the ends.
- A1. Per Plan Sheets 63 – 65 of 111, Section B-B is a section at an existing pile and Section C-C is a section at an existing column. The extents of the section are as shown on the plan views on Plan Sheets 63 and 64 of 111 and as shown in the Section B-B and Section C-C on Plan Sheet 65 of 111.
- Q2. Technical Specification Section 14-8.03F states, "The Contractor must install seismographs at locations determined by the Innovative Fertility Center and the Engineer." Please confirm the quantity of monitors required and the duration/activities where the vibration monitoring will be required.
- A2. Up to two seismographs will be required for the entire duration of project. Each seismograph may be relocated up to two times. Locations to be determined by the Engineer where construction activities are likely to cause vibrations above the threshold described in the Technical Specifications.

- Q3. Storage cabinets currently line the length of the retaining wall to be demolished behind the fertility clinic. Please confirm all items will be removed from the cabinets prior to the start of project and that none of the items currently being stored will result in hazardous materials or hazardous conditions during demolition.
- A3. Private property being stored within the limits of the work will be removed prior to the start of construction. The storage cabinets will not result in hazardous materials or hazardous conditions to the contractor.
- Q4. Bid Item Nos. 117F, 140F, and 159 are described as Concrete Barrier (Type 732SW). However, the project plans (RW No. 212, RW No. 204 and Bridge Plans) call for Concrete Barrier (Type 732SW Modified). Sheet No. 91 from the project plans provides detail for Concrete Barrier (Type 732SW Modified). These details differ from the details provided in the Caltrans Standard Plans for Concrete Barrier (Type 732SW). Please clarify what barrier shall be provided on the project. If the desired barrier for the project is Concrete Barrier (Type 732SW Modified) please also provide a detail to clarify construction of the barrier above RW No. 212. The detail provided for Concrete Barrier (Type 732SW Modified) indicate that the barrier side walk (SW) shall be placed either on a bridge deck slab, an approach slab, or a barrier slab. RW No. 212 details indicate that the barrier SW shall be placed on soil and no barrier slab shall be constructed. (See Project Plan Sheet No. 42). Also, clarify that the barrier architectural treatment shall be provided on the barrier constructed on RW No. 204, RW No. 212 as well as on the Sepulveda Bridge widening. Based on detail B-B from Project Plan sheet 91, it is not clear that architectural treatment shall be provided on the barrier constructed above the retaining walls.
- A4. Bid Item No. 117 is associated with Concrete Barrier Type 732SW related to Retaining Wall No. 212, Bid Item No. 140 is associated with Concrete Barrier Type 732SW (MOD) related to the widened bridge, and Bid Item No. 159 is associated with Concrete Barrier Type 732SW(MOD) related to Retaining Wall No. 204. The Item Descriptions for Bid Item No. 140 and Bid Item No. 159 are revised to "Concrete Barrier (Type 732SW(MOD))" per this Addendum No. 2. Concrete Barrier Type 732SW related to the Retaining Wall No. 212 shall be constructed per Plan Sheet 42 of 111 and all other associated plan sheets and specifications. Concrete Barrier Type 732SW (MOD) related to the widened bridge shall be constructed per Plan Sheet 91 of 111 and all other associated plan sheets and specifications. Concrete Barrier Type 732SW (MOD) related to the Retaining Wall No. 204 shall be constructed per Plan Sheet 102 of 111 and all other associated plan sheets and specifications. The concrete barrier architectural treatments for Concrete Barrier Type 732SW related to Retaining Wall No. 212 shall be constructed per Plan Sheet 103 of 111 and all other associated plan sheets and specifications. The concrete barrier architectural treatments for Concrete Barrier Type 732SW(MOD) related to the widened bridge shall be constructed per Plan Sheet 92 of 111 and all other associated plan sheets and specifications. The concrete barrier architectural treatments for Concrete Barrier Type 732SW(MOD) related to Retaining Wall No. 204 shall be constructed per Plan Sheet 103 of 111 and all other associated plan sheets and specifications.

- Q5. General Provisions Section 7-3.1.12 states "The Contractor shall ensure all Subcontractors and their employees are listed as additional insureds on all of the Contractor's insurance." This requirement suggests the Contractor is to cover the project via a CCIP, which is not typical for a project of this size. Please confirm a CCIP is not required and Subcontractors are to obtain their own insurance, following the same requirements as the Contractor.
- A5. A Contractor Controlled Insurance Program (CCIP) is not required. Per General Provisions Section 7-3.1.10. Subcontractors are to obtain their own insurance, which must meet all of the requirements of Section 7-3.
- Q6. Special Provisions Part 1 - No.16 provides an option for the Contractor to "coordinate with the City to park a trailer on Parkview Ave at no cost to the Contractor". Parkview Avenue is a narrow street lined with businesses and business parking lots. Please confirm the location, type, and size of space available to the Contractor for potential use. Please confirm any specific requirements for utilizing the space.
- A6. The approximate location of where the Contractor may coordinate with the City to park a trailer on Parkview Ave. is the parking lane on the south side of Parkview Ave. east of Market Pl. There must be sufficient room for two-way traffic on Parkview Ave. and there must be sufficient room for a fire truck to turn around at the east end of Parkview Ave. Access to all gates and driveways along Parkview Ave. must be maintained 24/7. If this area is used, surrounding areas must be swept and kept clean in accordance with industry best management practices. The Contractor is responsible for fixing any damaged pavement, curb, gutter, fencing, etc. at the discretion of the City Engineer or Inspector. The Contractor is also required to slurry seal the width of the roadway from Market Pl. to the east end of Parkview Ave. and stripe the roadway to match the existing striping. Slurry seal and striping to match City Standard Drawings.
- Q7. Please provide the additional project earthwork CADD files with the existing and proposed project geometry and surfaces. We can use the following file formats: XML, LandXML, DWG and DGN. That will help our engineers to get the exact earthwork take-off and estimate the best possible method and price.
- A7. All project information is provided in the Contract Documents included in the Bid Advertisement. AutoCAD files will not be provided to potential bidders.
- Q8. Typical Section B-B on Project Plan Sheet 94 indicates that from approximate station 102+11.99 to 102+47.53 the soldier pile wall will be constructed within the same footprint as the existing RW that is to be removed. However, on Plan Sheets 93 and 95 the alignment of the soldier pile wall is shown to be adjacent, but not in line with the existing RW. Please clarify whether the existing RW and Planter do or do not interfere with RW No. 204.
- A8. Plan Sheets 93 and 95 of 111 and show the same alignment of the existing retaining wall that is to be removed and the new Retaining Wall No. 204 as Section B-B on Plan Sheet 94 of 111. Please refer to Plan Sheets 93 – 95 of 111 and all other associated plan sheets and specifications for requirements regarding the removal of the existing retaining wall and the construction of Retaining Wall No. 204.

- Q9. Section B-B on Project Plan Sheet No. 99 calls for the placement of a geocomposite drain behind RW No. 204. However, Detail A-A and Detail C-C do not call for the placement of the geocomposite drain. Confirm that the geocomposite drain, including the concrete drainage pad (Detail shown on Project Plan Sheet No. 101), is not required.
- A9. Both Section A-A and Section C-C on Plan Sheet 99 of 111 have a note that states, "For information not shown, see 'Section B-B.'" Per this note, the geocomposite drain shown in Section B-B on Plan Sheet 99 of 111 and the Geocomposite Drain Detail on Plan Sheet 101 of 111 are included in the project scope of work.
- Q10. Project Plan Sheet No. 95 indicates that from Station 102+11.99 to 102+47.53 there is approximately 9'7" horizontal clearance between the building and the centerline of RW No. 204. Project Plan Sheet 95 also indicates 4'8" of horizontal clearance between the building and planter that is to be removed. However, based on a site investigation the horizontal clearance between the roofline and existing retaining wall and planter is much less than 4'8". In fact, it appears that at least a portion of the planter is located under the roofline of the existing building. Please clarify the horizontal offset from the existing building, including the roofline, to the existing planter wall and the new RW.
- A.10 Section B-B on Plan Sheet 96 of 111 is a typical section without a dimension to existing building or roofline. It is recommended that the Contractor inspect the Project site. This will assist the Contractor with better understanding the Project and site constraints, including but not limited to the existing building roofline near Retaining Wall No. 204. No allowances for cost adjustments will be made if a Bidder fails to adequately examine the Project site before submitting a Bid.
- Q11. Please confirm that the City will perform all inspection and testing of materials and will also be responsible for all costs of inspection and testing of materials within 50 miles of the project per Section 4-1.4 of the General Provisions.
- A11. The Contractor shall perform all inspection and testing of materials, and the costs for the inspection and testing of materials shall be borne by the Contractor. General Provisions Section 4-1.4 is revised per this Addendum No. 2.
- Q12. Does the Equal Employment Opportunity Certification need to be completed and submitted by Primes only or Primes and each proposed subcontractor?
- A12. Per the Note included on the Equal Employment Opportunity Certification form, the Equal Employment Opportunity Certification form "must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)"
- Q13. Does the Nonlobbying Certification for Federal-Aid Contracts (Exhibit 12-H) need to be completed/submitted by Primes only, or do we need the form from each proposed subcontractor?
- A13. The Nonlobbying Certification for Federal-Aid Contracts is required to be completed and submitted by the Contractor submitting the bid for the Project.

- Q14. With Addendum No. 1 questions answered and clarifications done with all the DBE Submittal, it doesn't make sense to include the GFE with bid because it would be incomplete. It is impossible to bid a job, get quotes, insert subs and on top of that complete all DBE Documents. It usually take 3 days to complete those forms. Can you please reconsider to submit those documents within 4 business days?
- A14. Exhibit 15-G must be submitted with the Contractor's bid per Local Assistance Procedures Manual Exhibit 12-G Section 1.a. DBE Commitment Submittal. Exhibit 15-H must be submitted within five (5) calendar days of the bid opening per Local Assistance Procedures Manual Exhibit 12-G Section 1.b. Good Faith Efforts Submittal. Exhibit 16-B must be submitted after the award of the contract and prior to the start of work per Local Assistance Procedures Manual Chapter 16, Section 16-7 Subcontractors.
- Q15. With Exhibit 15-H if submitted at bid time Part C would be incomplete due to the fact we won't know our subs until the last 20 mins. Part D would be incomplete due to the fact we cannot provide copies of quote because it would be impossible to get quotes to bid runner & we are choosing subs up until 15 mins before bid time. so if we submit a GFE incomplete Because CO of Manhattan Beach is not giving us enough time to complete it correctly is that ok and will we not be held non-responsive? Also, 15-G is usually back up with quote & cert according to Caltrans so if we do not have our DBE Sub quote in enough time and we submit a blank document we no DBE % because there is not enough time to submit this would we be non-responsive? We have done 100's of these documents and asking for these at time of bid will definitely cause errors and not even getting DBE participation. Please reconsider and follow the Caltrans Spec. like you are for other items of this project.
- A15. Please refer to A14 above.
- Q16. Please confirm that the Subcontracting Request form is required from all subcontractors who will perform work or labor in an amount in excess of one-half percent of the Contractor's total Bid or \$10,000.00, whichever is greater.
- A16. Please refer to the "Designation of Subcontractors" form on page B-24 and Exhibit 12-B: Bidder's List of Subcontractors for the requirements regarding which subcontractors to include on the forms.
- Q17. Log No. 10-4 in the ECR states that, "Construction near the Innovative Fertility Center would be conducted during a 20-day period each month when growth cycles of the embryos are not occurring." Please provide limits to define, "Construction near the Innovative Fertility Center."
- A17. The requirement for "Construction near the Innovative Fertility Center would be conducted during a 20-day period each month when growth cycles of the embryos are not occurring" is superseded and no longer applicable. Construction may occur on the working days and during the working hours stipulated in the Contract Documents.
- Q18. Log No. 10-4 in the ECR states that, "Construction near the Innovative Fertility Center would be conducted during a 20-day period each month when growth cycles of the

embryos are not occurring." Please provide a schedule of the monthly 20-day working period when construction near the fertility center will be allowed.

A18. Please refer to A17 above.

Q19. Log No. 10-4 in the ECR states that, "Construction near the Innovative Fertility Center would be conducted during a 20-day period each month when growth cycles of the embryos are not occurring." Please confirm that work near the fertility center will not be subject to the requirements of General Provisions Section 6-7.3.1.

A19. Please refer to A17 above. All work, including but not limited to work near the Innovation Fertility Center, is subject to the requirements of General Provisions Section 6-7.3.1

Q20. Log No. 10-4 in the ECR states that, "Construction near the Innovative Fertility Center would be conducted during a 20-day period each month when growth cycles of the embryos are not occurring." Please confirm that when work is not allowed near the fertility center, and when the work is on the project critical path, that time will be considered non-working days.

A20. Please refer to A17 above. Nonworking days will not be provided for work that is on the critical path near the Innovative Fertility Center since this work is no longer limited to a 20-day period each month.

Q21. As a follow-up to the Addendum No.1 - Question No.10 answer, SP Part 1 - No.20 states "Note Section 11-6 of the General Provisions. The Contractor is responsible for ensuring that the encountered soil meet the design parameters provided in the Geotechnical Reports." Please provide the tests, depths, and frequency of the tests that will be required by the City.

A21. There are no changes to the response provided in Addendum No. 1, Responses to Questions, A10.

Q22. As a follow-up to the Addendum No.1 - Question No.32 answer, please confirm that as allowed by the Department of Toxic Substances Control (DTSC) Variance for Caltrans, unregulated materials onsite, if found to meet gradation and other specification requirements, can be used as structural backfill.

A22. There are no changes to the response provided in Addendum No. 1, Responses to Questions, A32.

Q23. Per Addendum No.1, newly revised Technical Specification Section 5-1.36C(3) states that the Contractor is to relocate the SCE Street Lighting. Within Supplemental Project Information -SCE Utility Agreement, Item 1 states "In accordance with Notice to Owner No. 01 dated July 15, 2019, (SCE) shall remove and relocate its street light facilities in order to clear the CITY's proposed construction project." Item 3. Performance of Work states, "(SCE) agrees to perform the herein described work with its own forces..." Please confirm the Contractor is not required to perform any street lighting work for this project. If required, please provide the specific scope of SCE and specific scope of the Contractor. Also, please confirm there are no temporary street lights required for this project.

- A23. The Contractor is responsible for the installation of the street lighting system per Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division X Electrical Work, 87 Electrical Systems, 87-2 Lighting Systems and all other associated specifications and plan sheets. The Contractor is also responsible for maintaining the existing streetlight as fully functional or for providing a temporary pole with the same coverage during construction until such time the proposed, new streetlight is in place and functional.
- Q24. Per Addendum No.1, newly revised Technical Specification Section 5-1.36C(3) states that the Contractor is to relocate the SCG Gas Line. There is no bid item for the Gas Line Relocation. Please confirm Socal Gas will perform the Gas Line relocation. Please Confirm the duration of the gas line relocation by Socal Gas.
- A24 The relocation of the gas line will be completed by Southern California Gas, but the Contractor is responsible for the coordination of the gas line relocation per Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division 1 General Provisions, 5 Control of Work. The number of working days that Southern California Gas will require for the gas line relocation is not provided and will be determined through the Contractor's coordination with Southern California Gas when the Contractor develops a schedule for the work that is verified by the utility per Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions, Division 1 General Provisions, 5 Control of Work. The Contractor is responsible for ensuring that the coordination with Southern California Gas is initiated and followed up on in a timely fashion and that the relocation work is scheduled in a manner to not negatively impact construction activities or the project schedule.
- Q25. Per project plans and Addendum No.1, rapid setting JPCP is to be utilized for the bus pad and Fry's driveway. There are no specifications for new pavement rapid set JPCP within the specifications. Please provide the specifications for new pavement rapid set JPCP.
- A25. JPCP-RSC is addressed within the Caltrans Standard Specifications. Refer to section 40 Concrete Pavement, specifically section 40-4 Jointed Plan Concrete Pavement. t Concrete specifications are provided in section 90 Concrete and specifically in section 90-3 Rapid Set Concrete.
- Q26. Will you please consider having the DBE/GFE documents due after the time of bid, to reflect the Caltrans spec. We receive sub quotes up until the very last minutes before the bid and it will be difficult to accurately complete all required documents in time. Per 2018 Caltrans Standard Spec 2-1.33B DBE and Good Faith Effort Documentation are due no later than 4pm on the 5th day after bid opening.
- A26. Please refer to A14 above.
- Q27. Section 12-4.02A(1) directs that, "Contractor is to submit detailed staging and traffic control plans for review and approval prior to any work requiring nighttime lane closures." Confirm that the Traffic Control Plan shall be submitted in accordance with

the requirements of Section 6C.01, "Temporary Traffic Control Plans," from the MUTCD (2009 Rev 1 & Rev 2).

- A27. Please refer to Caltrans Standard Specifications Section 12: Temporary Traffic Control for traffic control requirements not included in the Project Bid Package.
- Q28. Confirm that the Traffic Control Plan submittal does not require a signature or stamp from a Professional Engineer.
- A28. The Traffic Control Plan must be signed and stamped by a licensed Civil Engineer.
- Q29. There is a bid item of remove irrigation facility (item 46) shows on the base bid schedule. However, irrigation removal isn't shown on drawing. Please provide the location of irrigation removal.
- A29. The exact locations of the existing irrigation is not provided. Per Plan Sheet C-1 (Sheet 7 of 11) Note 2, the Contractor is to remove existing irrigation facilities in conflict with roadway construction.
- Q30. There is a bid item of Maintain existing planted areas (item 68) shows on the base bid schedule. However, maintain existing planted areas isn't shown on drawing. Please provide the location of maintain existing planted areas.
- A30. The existing planted areas that need to maintained and are included in Bid Item No. 68 are all the existing planted areas that are not identified for removals in the Project Documents. It is recommended that the Contractor inspect the Project site. This will assist the Contractor with better understanding the Project and site constraints. No allowances for cost adjustments will be made if a Bidder fails to adequately examine the Project site before submitting a Bid.
- Q31. Can form 12-B be the only subcontractor listing form required at the time of bid submission, in lieu of 12H, 16B and B24? Form 12-B contains all of information requested by the other 3 forms.
- A31. Exhibits 12-B, 12-H, and the Designation of Subcontractors form on page B-24 are all required to be submitted with the Contractor's bid. Please refer to A14 above regarding Exhibit 16-B.
- Q32. In regards to the Corona-virus and current social distancing guidelines, will you consider making this an electronic bid submission? If not, what steps is the City of Manhattan Beach going to take to protect the bid runners during this global pandemic?
- A32. Per the "Delivery of Bids" section under "Instructions to Bidders," no emailed Bids or alternatives will be considered. The Bid opening date and time and drop-off procedure is revised per this Addendum No. 2. Please refer to Addendum No. 2, Revisions to the Bid Documents #1.
- Q33. Can you please clarify if we need to duplicate the bid documents? There is a "sample bid section pg. 242-263" and we are very unsure on what exact documents you would like to be added to the Bid Documents Section Pg. 11-41.

- A33. Please refer to the “Notice Inviting Bids” and the “Instructions to Bidders” regarding the information that is required to be submitted by all Bidders at the time of Bid submission along with Pages B-1 through B-29, as revised by issued Addendums.
- Q34. Technical Specification Section 14-11.13A refers to graffiti cover paint on bridge No. 0062. Please direct where the Contractor should expect to encounter the graffiti cover paint.
- A34. Per Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions Section 14-11.13A, the graffiti cover paint is part of the existing paint system with the existing red curb paint.
- Q35. Technical Specification Section 14-11.13A refers to graffiti cover paint on bridge No. 53-0062. Confirm that removal of graffiti cover paint is not required, other than as necessary to perform the Bridge Removal.
- A35. Per Special Provisions, Part II: Standard and Special Technical Provisions, Caltrans Technical Provisions Section 14-11.13A, the graffiti cover paint is part of the existing paint system that will be disturbed, and the method of removal for the removed debris must meet the requirements included in the Project Documents and must be described in the Debris Containment and Collection Plan.

Revisions to the Bid Documents:

1. **Bid Opening Date, Time and Drop-off Procedure on the Notice Inviting Bids:** The first paragraph of the Notice Inviting Bids is hereby removed and replaced with the following:

“**NOTICE IS HEREBY GIVEN** that the City of Manhattan Beach (“City”) invites sealed Bids for the Project. The City will receive such Bids at the entrance of City Hall, 1400 Highland Avenue, Manhattan Beach, California 90266 from 10:30 a.m. to 11:00 a.m. on June 9, 2020.

In response to COVID19, City facilities, including City Hall, are closed to the public. Therefore, sealed Bids for this Project will only be accepted by City Staff present outside the main entrance door of City Hall during the period of time stated above. Bidders must make the necessary arrangements to physically deliver sealed Bids to City Staff. There will be no other opportunities or alternative methods considered to submit a Bid for this Project.

After 24 hours of contactless document isolation, the Bids will be publicly opened and read aloud by City Clerk staff via a Zoom meeting. The meeting web address and call-in information will be provided on a flyer to all Bidders when the sealed Bids are submitted. The Bid results will be posted on the City website within 24 hours after the Bid Opening.”

2. **General Provisions, Section 4-1.4: Test of Materials:** The first paragraph of Section 4-1.4: Test of Materials under General Provisions is hereby replaced by the following:

“Unless otherwise called for in these General Provisions, all testing of materials will be performed by the Contractor in such number and at such locations as deemed necessary by the Engineer to ensure compliance with the Contract Documents. The cost of all testing will be borne by the Contractor, and the cost of all retesting will be borne by the Contractor.”

3. **General Provisions, Section 7-3.1.12: Subcontractors:** Section 7-3.1.12: Subcontractors under General Provisions is hereby deleted.

4. **Special Provisions, Part I: Special Instructions, Item No. 16:** After the second sentence of Item No. 16 under Special Provisions, Part I: Special Instructions, the following is hereby added:

“The approximate location of where the Contractor may coordinate with the City to park a trailer on Parkview Ave. is the parking lane on the south side of Parkview Ave. east of Market Pl. There must be sufficient room for two-way traffic on Parkview Ave. and there must be sufficient room for a fire truck to turn around at the east end of Parkview Ave. Access to all gates and driveways along Parkview Ave. must be maintained 24/7. If this area is used, surrounding areas must be swept and kept clean in accordance with industry best management practices. The Contractor is responsible for fixing any damaged pavement, curb, gutter, fencing, etc. at the discretion of the City Engineer or Inspector. The Contractor is also required to slurry seal the width of the roadway from Market Pl. to the east end of Parkview Ave. and stripe the roadway to match the existing striping. Slurry seal and striping to match City Standard Drawings.”

5. **Special Provisions, Part I: Special Instructions, Item No. 28:** The following paragraph is hereby added as Item No. 28 under Special Provisions, Part I: Special Instructions:

“28. It is the responsibility of the Contractor performing the work to install and maintain the traffic control devices according to “California Manual on Uniform Traffic Control Devices” (CA MUTCD), latest edition, to insure the safe movement of traffic and pedestrians through or around the work area and provide maximum protection and safety to construction workers. Traffic Control Plans must be signed and stamped by a licensed Civil Engineer.”

6. **Special Provisions, Part II: Standard and Special Technical Provisions, City Technical Provisions, Division II General Construction, 14 Environmental Stewardship, Section 14-8.03E(2) Seismographs:** After the first sentence in the first paragraph of Section 14-8.03E(2) Seismographs in Special Provisions, Part II: Standard and Special Technical Provisions, City Technical Provisions, Division II General Construction, 14 Environmental Stewardship the following is hereby added: “Up to two seismographs will be required for the entire duration of project. Each seismograph may be relocated up to two times. Locations to be determined by the Engineer where construction activities are likely to cause vibrations above the threshold described in the Technical Specifications.”

7. **Special Provisions, Part II: Standard and Special Technical Provisions, City Technical Provisions, Division IX Traffic Control Devices, 83 Railings and Barriers, 83-3 Concrete Barriers, Section 83-3.04 Payment:** Section 83-3.04 Payment in Special Provisions, Part II: Standard and Special Technical Provisions, City Technical Provisions, Division IX Traffic Control Devices, 83 Railings and Barriers, 83-3 Concrete Barriers is hereby replaced with the following: “The payment for 3” and 4” openings in the Concrete Barrier Type 732SW and Concrete Barrier Type 732SW(MOD) is included in the payment of the Concrete Barrier Type 732SW Concrete Barrier Type 732SW(MOD), respectively.”

8. **Special Provisions, Part II: Standard and Special Technical Provisions, City Technical Provisions, Division IX Traffic Control Devices, 87 Electrical Systems, Section 87-21.03C, Signal and Lighting Modifications Item Nos. 18, 19, and 20:** The following is hereby added as Item Nos. 18, 19, and 20 in the third paragraph regarding the removals, adjustments or additions included in modifying a signal and lighting system under Section 87-21.03C in Special Provisions, Part II: Standard and Special Technical Provisions, City Technical Provisions, Division IX Traffic Control Devices, 87 Electrical Systems:
 - “18. Opticom 3100 GPS Radio Unit
 19. AB-0155 Pelco Mounting Bracket
 20. GPS Cable Model #1070”

9. **Plan Sheet X-1 (Sheet 2 of 111):** Plan Sheet X-1 (Sheet 2 of 111) is hereby deleted and replaced with the copy of Plan Sheet X-1 (Sheet 2 of 111) that is attached to this Addendum No. 2.

10. **Plan Sheet C-2 (Sheet 8 of 111):** Plan Sheet C-2 (Sheet 8 of 111) is hereby deleted and replaced with the copy of Plan Sheet C-2 (Sheet 8 of 111) that is attached to this Addendum No. 2.

11. **Plan Sheet U-1 (Sheet 30 of 111):** Plan Sheet U-1 (Sheet 30 of 111) is hereby deleted and replaced with the copy of Plan Sheet U-1 (Sheet 30 of 111) that is attached to this Addendum No. 2.

12. **Plan Sheet R-1 (Sheet 42 of 111):** Plan Sheet R-1 (Sheet 42 of 111) is hereby deleted and replaced with the copy of Plan Sheet R-1 (Sheet 42 of 111) that is attached to this Addendum No. 2.
13. **Plan Sheet E-1 (Sheet 49 of 111):** Plan Sheet E-1 (Sheet 49 of 111) is hereby deleted and replaced with the copy of Plan Sheet E-1 (Sheet 49 of 111) that is attached to this Addendum No. 2.
14. **Plan Sheet E-2 (Sheet 50 of 111):** Plan Sheet E-2 (Sheet 50 of 111) is hereby deleted and replaced with the copy of Plan Sheet E-1 (Sheet 50 of 111) that is attached to this Addendum No. 2.

This Addendum is approved by:

PREM KUMAR, PE, CITY ENGINEER

DATE

A SIGNED COPY OF THIS ADDENDUM MUST BE ATTACHED TO THE BID.

I hereby acknowledge that the information contained in this addendum has been included in the bid submitted for this project.

C. A. Rasmussen, Inc.

COMPANY NAME



SIGNATURE

**Eric Landegger,
Chief Estimator**

6/9/2020

DATE



CITY OF MANHATTAN BEACH

ADDENDUM NO. 3

BID DOCUMENTS

Project No. 0700020076 Bid No. 1245-20

SEPULVEDA BRIDGE WIDENING PROJECT On State Route 1 from 33rd Street to Rosecrans Avenue

Issued on May 28, 2020

Please note the following revisions to the Request for Bid document for the Sepulveda Bridge Widening Project (Project No. 0700020076 and Bid Number 1245-20). *A signed copy of this addendum must be attached to the bid.*

Revisions to the Bid Documents:

1. **Change in Federal Wage Decision:** The current applicable Federal Wage Decision for this project, Project No. 0700020076, Sepulveda Bridge Widening Project has changed. The new, applicable Federal Wage Decision is **General Decision Number: CA20200022, dated May 15, 2020, Modification 5.**

Bidders are instructed to use the current applicable FEDERAL WAGE DECISION NUMBER: CA20200022, DATED MAY 15, 2020, MODIFICATION 5, which is attached to this Addendum No. 3.

This Addendum is approved by:

PREM KUMAR, PE, CITY ENGINEER

DATE

A SIGNED COPY OF THIS ADDENDUM MUST BE ATTACHED TO THE BID.

I hereby acknowledge that the information contained in this addendum has been included in the bid submitted for this project.

C. A. Rasmussen, Inc.

COMPANY NAME



SIGNATURE
Eric Landegger,
Chief Estimator

6/9/2020

DATE



CITY OF MANHATTAN BEACH

ADDENDUM NO. 4

BID DOCUMENTS

Project No. 0700020076 Bid No. 1245-20

SEPULVEDA BRIDGE WIDENING PROJECT On State Route 1 from 33rd Street to Rosecrans Avenue

Issued on June 4, 2020

Please note the following revisions to the Request for Bid document for the Sepulveda Bridge Widening Project (Project No. 0700020076 and Bid Number 1245-20). *A signed copy of this addendum must be attached to the bid.*

Revisions to the Bid Documents:

1. **Bid Schedule for Sepulveda Bridge Widening Project:** Pages B-2 through B-15 of the Bid Documents, which is the Bid Schedule for Sepulveda Bridge Widening Project, are hereby replaced with the copy of pages B-2 through B-15 that are attached to this Addendum No. 4. The changes made to the Bid Schedule are as follows:
 - Bid Item No. 149 was revised to “24” Drilled Hole” with Caltrans Item Code 490400.
 - Bid Item No. 150 was revised to “30” Drilled Hole” with Caltrans Item Code 490403.

This Addendum is approved by:

PREM KUMAR, PE, CITY ENGINEER

DATE

A SIGNED COPY OF THIS ADDENDUM MUST BE ATTACHED TO THE BID.

I hereby acknowledge that the information contained in this addendum has been included in the bid submitted for this project.

C. A. Rasmussen, Inc.

COMPANY NAME



SIGNATURE

**Eric Landegger,
Chief Estimator**

6/9/2020

DATE



Safety · Quality · Service
Since 1964

C. A. RASMUSSEN, INC.

General Engineering Contractors

License No. 254681 A

June 11, 2020

City of Manhattan Beach
City Clerk's Office – City Hall
1400 Highland Ave.
Manhattan Beach, CA 90266

(310)802-5056 Phone

Re: Sepulveda Bridge Widening Project – Bid No. 1245-20
Bid date: 6/9/2020

Enclosed please find our DBE information sheets and Good Faith Effort package. The information and documentation are provided per the project specifications.

If there are any questions or concerns, please feel free to contact me at (661)367-9056.

Thank you,

Jaquie Ciraulo

Jaquie Ciraulo
Estimating Assistant

C. A. Rasmussen, Inc.
jciraulo@carasmussen.com

Valencia Commerce Center
28548 Livingston Avenue
Valencia, CA 91355-4171
Telephone 661.367.9040
Fax 661.554.7272
www.carasmussen.com



EXHIBIT 15-G CONSTRUCTION CONTRACT DBE COMMITMENT

1 of 2

1. Local Agency: City of Manhattan Beach 2. Contract DBE Goal: 12% DBE
 3. Project Description: Sepulveda Bridge Widening Project
 4. Project Location: City of Manhattan Beach
 5. Bidder's Name: C. A. Rasmussen, Inc. 6. Prime Certified DBE: 7. Bid Amount: \$ 8,791,039.70
 8. Total Dollar Amount for ALL Subcontractors: _____ 9. Total Number of ALL Subcontractors: _____

10. Bid Item Number	11. Description of Work, Service, or Materials Supplied	12. DBE Certification Number	13. DBE Contact Information (Must be certified on the date bids are opened)	14. DBE Dollar Amount
129 & 144-150 (all Partial)	CIDH & Soldier Pile Wall	43116	Mahaffey 1800 S. Alameda St. Compton, CA 90221 (310) 668-2030	\$ 761,460.00
4, 45, 49, 79, 86, 95, 100-103, 126, 132, 134-135 & 141 (all Partial)	Demo	8735	G&F Concrete Cutting 13653 Alondra Blvd. Santa Fe Springs, CA 90670 (562) 229-0227	\$ 224,566.00
52 (partial)	Haz Materials	35159	Global Transloading 1842 East 29th St. Signal Hill, CA 90755 (562) 495-9600	\$ 178,951.50
Local Agency to Complete this Section upon Execution of Award			15. TOTAL CLAIMED DBE PARTICIPATION [see page 2 of 2 for totals %]	
21. Local Agency Contract Number: <u>1245-20</u>				
22. Federal-Aid Project Number: <u>No. not provided</u>				
23. Bid Opening Date: <u>June 9, 2020 @ 11 AM</u>				
24. Contract Award Date: <u>TBD</u>				
25. Award Amount: <u>TBD</u>			IMPORTANT: Identify all DBE firms being claimed for credit, regardless of tier. Names of the First Tier DBE Subcontractors and their respective item(s) of work listed above must be consistent, where applicable with the names and items of the work in the "Subcontractor List" submitted with your bid. Written confirmation of each listed DBE is required.	
Local Agency certifies that all DBE certifications are valid and information on this form is complete and accurate.				
26. Local Agency Representative's Signature		27. Date		16. Preparer's Signature
28. Local Agency Representative's Name		29. Phone		17. Date
30. Local Agency Representative's Title				18. Preparer's Name
				19. Phone
				20. Preparer's Title

- DISTRIBUTION: 1. Original – Local Agency
 2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract execution may result in de-obligation of federal funds on contract.
 3. Include additional copy with award package.

EXHIBIT 15-G CONSTRUCTION CONTRACT DBE COMMITMENT

2 of 2

- 1. Local Agency: City of Manhattan Beach
- 2. Contract DBE Goal: 12% DBE
- 3. Project Description: Sepulveda Bridge Widening Project
- 4. Project Location: City of Manhattan Beach
- 5. Bidder's Name: C. A. Rasmussen, Inc.
- 6. Prime Certified DBE:
- 7. Bid Amount: \$ 8,791,039.70
- 8. Total Dollar Amount for ALL Subcontractors: _____
- 9. Total Number of ALL Subcontractors: _____

10. Bid Item Number	11. Description of Work, Service, or Materials Supplied	12. DBE Certification Number	13. DBE Contact Information (Must be certified on the date bids are opened)	14. DBE Dollar Amount
1,138-139 (all partial)	Poly Concrete	43788	Velarde Concrete 523 S. Brand #201 San Fernando, CA 91340 (818) 419-2841	\$ 175,285.70
51 (partial)	Clearing	4483	CGO Construction Co. 3100 E. Cedar St. #14 Ontario, CA 91761 (909) 930-5501	\$ 49,300.00
Local Agency to Complete this Section upon Execution of Award				
21. Local Agency Contract Number: <u>1245-20</u>			15. TOTAL CLAIMED DBE PARTICIPATION	\$ 1,389,563.20
22. Federal-Aid Project Number: <u>No. not provided</u>				15.81%
23. Bid Opening Date: <u>June 9, 2020 @ 11 AM</u>				
24. Contract Award Date: <u>TBD</u>				
25. Award Amount: <u>TBD</u>			IMPORTANT: Identify all DBE firms being claimed for credit, regardless of tier. Names of the First Tier DBE Subcontractors and their respective item(s) of work listed above must be consistent, where applicable with the names and items of the work in the "Subcontractor List" submitted with your bid. Written confirmation of each listed DBE is required.	
Local Agency certifies that all DBE certifications are valid and information on this form is complete and accurate.				
26. Local Agency Representative's Signature		27. Date		16. Preparer's Signature
28. Local Agency Representative's Name		29. Phone		17. Date
30. Local Agency Representative's Title				18. Preparer's Name
				19. Phone
				20. Preparer's Title

DISTRIBUTION: 1. Original – Local Agency
 2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract execution may result in de-obligation of federal funds on contract.
 3. Include additional copy with award package.



DON H. MAHAFFEY DRILLING CO.
DBE/ SBE/ MBE/ WBE CERTIFIED

June 9, 2020

To All Bidding Prime Contractors

RE: Sepulveda Bridge Widening – CIDH/Soldier Piles

Quote No. 7399

PROPOSAL AGREEMENT

Governed by the terms and conditions attached hereto we propose to install the following:

Item #	Description	UM	QTY	Unit Price	Total Price
1	MOBILIZATION	LS	1	\$30,000.00	\$30,000.00
129	16" CIDH CONCRETE PILING	LF	4,247	\$100.00	\$424,700.00
144	LEAN CONCRETE BACKFILL	CY	130	\$150.00	\$19,500.00
145	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	115	\$65.00	\$7,475.00
146	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	316	\$65.00	\$20,540.00
147	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	33	\$65.00	\$2,145.00
148	STEEL SOLDIER PILE (PARTIAL – SET ONLY)	LF	875	\$65.00	\$56,875.00
149	24" DRILLED HOLE	LF	321	\$150.00	\$48,150.00
150	36" DRILLED HOLE	LF	553	\$275.00	\$152,075.00

ESCALATION: The Principal Sum quoted herein is valid provided this Proposal is accepted within 10 days from the date hereon, and the work is completed by July 2020, however Don H. Mahaffey Drilling Co. ("Mahaffey") reserves the right to adjust its' prices at any time to allow for any price increases for its' cost of labor and purchase of material under the prevailing market conditions. All material included in the Principal Sum is subject to prior sale.

SECTION 1. THE ABOVE PRICES SHOWN SPECIFICALLY INCLUDES ONLY THE FOLLOWING WORK DESCRIPTION:

- The items listed in this Proposal are a package; customer may not select fewer than all items in accepting the Proposal.
- Drilling for the installation of CIDH and Soldier Piles.
- Hoist CIDH rebar cages furnished by others.
- Hoist wide flange beams furnished by others. All excavating, if required to facilitate the installation of reinforcing cage extensions and / or dowels is to be performed by others in a schedule and sequence so as to not delay our work. If the top of the cages are below working grade; (1) safe, timely access must be provided to the top of cage / pile cut-off elevation for personnel to work and (2) sufficient extensions to secure the reinforcement must be provided by others.
- Furnish and place lean mix and 4,000 -psi concrete for CIDH and Lean Mix Backfill for the Soldier Piles. On wet and / or cased piles Client is responsible to have full time inspection for immediate approval to place concrete when Mahaffey is ready to place concrete. The shoring piles will not be vibrated. Washout areas shall be supplied, maintained and disposed of by others.
- Client is to clear the pile line from all existing obstructions. Note that if the design requires a zero tolerance it may not be achievable especially if casing is use in pile installation. Client should be aware that this may result in modifications toe the wall that may result in additional costs.
- Rock and / or obstruction drilling is defined as drilling through hard rock/difficult materials that are not indicated on the project soil borings. Rock and/or obstruction drilling is not included in the Principal Sum. All rock and / or obstruction drilling time will be documented on Mahaffey Daily Work Tickets and signed by an authorized Representative of the Contractor on a timely basis. All such time will be charged at the rate of \$850.00 per hour per rig and is in addition to the Principal Sum above. Dispute and / or refusal to acknowledge and sign for rock and / or obstruction drilling as documented will be cause for cessation of work

CLIENT INITIALS _____

MAHAFFEY INITIALS _____

Mahaffey Proposal 2

until such disagreement is resolved by an authorized representative of Mahaffey. **Rock and / or obstruction drilling is not change order work.**

- Dry, level, continuous, unobstructed access is to be provided and maintained by others to within a 5 horizontal foot reach of center at the top of each pile cutoff elevation and within a 6 vertical foot reach of center for all tiebacks for all equipment and material trucks moving under their own power.
- All working benches shall be provided and maintained by others in a schedule and sequence agreed to in writing by Mahaffey in advance.
- All extra work will be charged in addition to the unit prices.

SECTION 2. TERMS OF PAYMENT.

100% of monthly progress payments (in accordance with a precontract schedule of values) shall be paid within 30-days of invoice date. Full and final payment shall be made no later than 35-days of Mahaffey's demobilization. Retention shall not be withheld. If any portion of Mahaffey's invoice is disputed, Client must notify Mahaffey, in writing, within five (5) days of receipt of Mahaffey's invoice. If notice is not timely received, Client is not entitled to later claim a good faith dispute as to Mahaffey's invoice. If payment or any portion thereof is delinquent, Client agrees to pay, in addition to any and all delinquent amounts, 2.0% per month or 24% annual rate as liquidated damages on the unpaid balance. The parties acknowledge that such charges are reasonable considering all the circumstances existing on the date of this Agreement, including (1) the relationship of the charges to the range of harm that Mahaffey can reasonably anticipate; and (2) the anticipation that proof of actual damages would be costly or inconvenient as a result of the failure to make payment when due. Mahaffey's payments are not contingent upon payment to Client by others. **Past due payments may be cause for cessation of Mahaffey's work.**

SECTION 3. TO BE FURNISHED BY OTHERS AT NO COST TO MAHAFFEY:

1. **ACCESS** safe, suitable and timely for all personnel and for all equipment and material trucks moving under their own power without mats to all areas of work. Access includes but is not limited to furnishing of materials, acceptable ramps, benches and maintenance of same, including access for placement of concrete via chute directly from mixer truck.
2. **REMOVAL**, relocation or protection of any existing utilities, roads, hardscaping, power lines, structures, sidewalks, curbs, gutters and/or landscaping either above or below ground, which may interfere with MAHAFFEY's work, whether or not depicted on any contract documents. Power lines closer than legally permissible are to be removed or de-energized by others. When Client request Mahaffey to commence work on the above referenced construction project, that request will constitute Client's representation to Mahaffey that it has located all above or below ground utilities, structures, sidewalks, curbs, gutters and/or landscaping and that Client has taken all necessary and appropriate action to ensure that the work to be performed by Mahaffey can be performed safely without any threat of injury or damage to persons or property. Client is responsible for all "Dig Alert" notifications and interpretations and ensuring that drilling locations do not impact existing utilities and / or facilities. Provide "Dig Alert" number _____ and initials _____.
3. **Mahaffey** is not responsible for underground pile irregularities ("blow-outs", "mushrooms" "blow-togethers", etc.) revealed by excavation. Mahaffey is not responsible for delay time due to Owner analysis and response to pile testing. Mahaffey is not responsible for providing a particular aesthetic finish to any subsequently excavated piles.
4. **PREPARATION** for, performance of and extra work required by non-destructive pile testing is excluded. Load testing of piles is excluded.
5. **ALL FIELD ENGINEERING**, transit and level work as required by Mahaffey to clearly mark and accurately confirm the top of rebar cage and concrete elevation in addition to center hubs, reinforced points and grade stakes for concrete and steel placement at each pier and/or pile location and maintenance of same. Contractor is solely responsible for ensuring that drilling locations do not impact existing utilities and/or facilities.
6. **ALL LEGAL SERVICES** necessary to hold Mahaffey harmless and defend Mahaffey in litigation arising out of or pertaining to discovering, encountering, handling, or exposing toxic or hazardous wastes as described by the United States Government.
7. **HANDLING**, disposal and/or removal of spoils (liquid or solid including but not limited to dirt, mud, rock, concrete, slurry, water, drilling fluids, any materials expelled by the shaft or any other by product) resulting from all phases of pile installation operations from rebar, pile caps, grade beams, footings, streets, access roads, alleys and/or jobsite and to be done on a continuous basis so as not to delay Mahaffey. Concrete

Mahaffey Proposal 3

wash out areas are to be provided, maintained and disposed of by others. It is a condition of this bid and any subsequent contract based on this bid that the owner assumes all responsibility for the removal, handling and/or disposal of toxic or hazardous wastes including asbestos. Mahaffey assumes and will assume no responsibility for the removal, handling and/or disposal of such toxic or hazardous waste. All work shall be performed in a level 'D' working environment.

- 8. **JOBSITE SECURITY** to avoid vandalism and/or theft of our equipment and materials. All costs related to the replacement and/or repair, including lost time, of our equipment and materials due to vandalism and/or theft.
- 9. **TRAFFIC CONTROL**, material handling plans or traffic protection equipment, labor, watchmen, street cleaning, dewatering systems, potable water source, electrical power, construction lighting and sanitation facilities are to be located not more than one hundred feet (100') from Mahaffey's drilling and/or driving operations.
- 10. **ENVIRONMENTAL CONTROLS** (noise, vibration, exhaust fumes and any other environmental hazards or annoyances) are excluded from the Proposal.
- 11. **ALL REQUIRED ONSITE** permits, as-built drawings, shop drawings, inspections, observations, monitoring, materials design, surveys, easements, testing of any type, inspection reports, personal protection equipment, and/or Confined Space Entry requirements. Any "down-hole" inspections shall be performed at the sole risk of the Contractor and shall exclude the use of any of Mahaffey's equipment and/or personnel.
- 12. **PLACEMENT** of dowels, anchor bolts, keys or any formwork above or below existing grade, concrete curing or chipping, sandblasting, structural steel and/or pile extensions, protective coverings and/or hole covers for shafts and/or rebar.
- 13. **WHEN** reinforcing cages are to be hoisted by Mahaffey, the material is to be furnished and fabricated by others and delivered sufficiently doped and braced with welded rings to retain their shape during handling. Delivery of each cage is to be made to each shaft location within a 10-foot reach of Mahaffey's equipment. Rebar cages will be placed a maximum of 5-feet above top of pile elevation or existing grade. Should Mahaffey include in its' scope of work setting rebar cages extending more that 5-feet above existing grade, it is the Contractor's responsibility to secure and maintain accurate positioning of rebar extending above pile cut off elevation and to detach the cage rigging from the cage above grade.
- 14. **SUFFICIENT** on-site area shall be provided for Mahaffey to set up an office, and to store and/or fabricate materials.
- 15. **SHOULD** it become necessary for Mahaffey to pump fluids from the shafts, a sump, holding tank, Baker tank, desilting basin or any other adequate type of containment shall be furnished, cleaned and maintained by others within fifty feet (50') of each shaft location.
- 16. **CONSTRUCTION WATER** for the drilling operation as specified by Mahaffey will be within fifty feet (50') of each shaft location.
- 17. **SHOULD** Client require work to be performed in addition to that specifically described herein, all such work will be charged in addition to the principal sum, at **Extra Work Rates**.
- 18. **NOTIFICATION** and interpretation of Dig Alert.

SECTION 4. GENERAL CONDITIONS.

- 1. **UNLESS SPECIFIED** in our work description, only conventional earth auger tools will be used. Work items such as casing, rock drilling, coring, dewatering, hand-mining, hand-cleaning, shoring of bells, etc. will be charged at the delay and / or obstruction rate in addition to the Principal Sum and / or Unit Prices. This work is not change order work. All daily work tickets must be approved and signed for on a daily basis. Mahaffey reserves the right to stop work until any dispute regarding delay and / or obstruction is resolved.
- 2. **REMOVAL** of any obstruction as defined by the International Association of Foundation Drilling Contractors and the U.S. Department of Transportation will be extra work and charged in addition to the principal sum and/or unit prices. Obstructions are defined as "any material which cannot be drilled with a conventional earth auger and/or underreaming tool and which requires the use of special rock augers, core barrels, air tools, blasting, and/or other methods of hand excavation. All earth seams, rock fragments, and voids included in this rock excavation area will be considered rock for the full volume of the shaft from initial contact with rock, for pay purposes." Determination of when drilling conditions necessitate the use of special rock augers, core barrels, air tools, blasting, and/or other methods of hand excavation shall be at the sole discretion of Mahaffey.
- 3. **NO WORK** exclusive of (a) work included in our work description and (b) rock and / or obstruction drilling will be performed without a fully executed, approved change order acknowledging description of work and pricing. Terms of payment shall be in accordance the "Terms Of Payment" herein, except that no retention shall be withheld.
- 4. **THIS PROPOSAL** is based on working standard 8-hour days, Monday through Friday, between the hours of 7am and 5pm. Should Client require working hours other than those described they will be performed at

Mahaffey Proposal 4

applicable overtime rates. However, premium time is sometimes necessary to our operation; Mahaffey assumes no responsibility for any premium time, which is required to support our operation.

- 5. **DRILLED SHAFTS** must be accepted or rejected upon completion of excavation and prior to placement of concrete and/or steel. Allowing placement of materials constitutes final acceptance. Changes made after acceptance will be at extra cost.
- 6. **EXTRA WORK** and items of work specifically excluded but performed by Mahaffey, or delays resulting from interference or non-performance of others shall be invoiced at the Delay and/or Obstruction rate and included in monthly progress estimates and reimbursed according to our terms of payment.
- 7. **BACKCHARGES** to Mahaffey will be accepted only if agreed to and signed for by an authorized representative of Mahaffey on a daily basis.
- 8. **Mahaffey's** standard insurance coverages are available for review at <http://www.MahaffeyDrilling.com/about/insurance>. Please carefully review the documents for conformance to Client's insurance requirements. By listing, Client represents that it has reviewed and accepted those documents. Waivers of Subrogation are excluded from this Proposal Agreement. C.C.I.P or O.C.I.P. supplied by others does not result in a reduction of the Principal quoted herein. Any coverage beyond these will be provided at Mahaffey's invoice cost plus 10%, if available.
- 9. **BONDING IS EXCLUDED.** If a bond is provided, the entire premium shall be paid by others and the obligee shall provide to Mahaffey a Bond Status Report immediately upon request.
- 10. **MAHAFFEY** specifically excludes acceptance of liquidated and/or other damages unless those damages are assessed by Owner to Client for Mahaffey's work. Mahaffey is not responsible for delays or liquidated damages due to inspections, Engineer's Report in the event of anomalies, or approval of a mitigation report.
- 11. **SHOULD** Mahaffey be delayed from the mutually agreed upon, written progress schedule and start date, Mahaffey will be entitled to extended home office overhead in accordance with the Eichleay method for costs of funding.
- 12. **NOT WITHSTANDING** anything to the contrary elsewhere in the contract documents, Mahaffey specifically excludes the duty to defend, indemnify and/or hold harmless any entity and/or person related to and/or associated with this Proposal and/or subsequent contract, for work described herein, beyond its proven pro rata share of fault. Mahaffey's duty to defend shall be contingent upon a prior determination of its proven pro rata share of fault.
- 13. **CLIENT** is defined as the entity hiring Mahaffey to perform the work described herein.
- 14. **THIS PROSPOSAL** is made for Client's acceptance within ten (10) days and shall be signed, initialed where indicated and attached to and become a part of any subsequent Subcontract Agreement. In the event of any conflict between the provisions of this Proposal, the project specifications, and any written contract for work covered by the terms of this Proposal, the terms and conditions of this Proposal shall prevail.
- 15. **Mahaffey** is responsible for only those terms and conditions of the Prime Contract which have been reviewed and initialed (approved) specifically, and which are directly related to the scope of work of this Proposal / Agreement.
- 16. **ANY CONTROVERSY** arising out of or relating to this Proposal, any subsequent Subcontract Agreement, the construction of the project, or regarding the performance or interpretation of this Proposal or Subcontract Agreement shall be submitted to arbitration. Arbitration shall be had in accordance with the Construction Industry Rules of the American Arbitration Association in effect at the time of the arbitration. All proceedings shall be held in Los Angeles County and in English. The prevailing party shall be entitled to an award of costs and fees, including but not limited to filing fees, arbitrators fees, expert witness fees and attorneys fees. Any monetary award shall take into account and include compensation for delayed payment, including the aforementioned reasonable rate of interest, and compensation for any decline in the value of money. This arbitration clause shall survive the termination of this Proposal or any subsequent Subcontract Agreement. The decision of the arbitrator shall be final and binding and may be entered as a judgment in any court of competent jurisdiction. The arbitration award shall not be modified or set aside on appeal except as authorized by applicable law or for error of law.
- 17. **MODIFICATIONS to these conditions or exclusions must be initialed by an authorized representative of MAHAFFEY.**
- 18. **ANY AND ALL SCHEDULES** pertaining to or relating to this subcontract shall be mutually agreed to in writing by an authorized representative of Mahaffey and the contractor. Such schedules shall not be amended, altered, modified, accelerated and/or adjusted unless mutually agreed to in writing by an authorized representative of Mahaffey and the contractor. However, should performance exceed such schedule no penalties or damages will be assessed. Mahaffey will provide a schedule exclusively conditioned upon receipt of an individual and separate written request for same from the contractor. Mahaffey is not responsible for delays or liquidated damages if it stops work for non-payment. **Client must account for additional scheduling time for pile review, plan review, and possible mitigation. Client must include the maximum requisite time allowed to the agency in charge of pile and report review. Mahaffey will not**

Revised 3-14-2018

Mahaffey Proposal 5

be responsible for delays or liquidated damages if Client fails to appropriately schedule for pile review, report review, and mitigation work.

19. ALL ITEMS not specifically included are excluded.

20. BY LISTING MAHAFFEY at bid time, Client has accepted all terms and conditions contained in this Proposal. Moreover, Client is required to take ALL bid items listed in this Proposal.

SECTION 5. EXTRA WORK.

ALL EXTRA WORK WILL BE CHARGED IN ADDITION TO THE UNIT PRICES.

- 1. Delay and/or Obstruction time will be charged at a rate of \$850.00 per hour.
- 2. Unmanned standby days will be charged at the rate of \$2,000.00 per day per rig (when Mahaffey's equipment is required to remain on site but for which there is no work available within the normal sequence of operation).
- 3. This Proposal is based on performing work in a maximum of **ONE** continuous, uninterrupted operation in the most efficient sequence and this Proposal includes a maximum of **ONE** single rig mobilization and demobilization. The price for each additional mobilization and demobilization of equipment will be \$30,000.00.
- 4. Extra work, overtime and doubletime, as required by client, will be charged additional to the principal sum, including all union fringes, taxes, insurance, and overhead profit. These rates are valid through June 2017.

	STRAIGHT TIME	OVERTIME	DOUBLETIME
Superintendent	\$158.00 /man hr.	\$221.00 /man hr.	\$276.00 /man hr.
Foreman	\$140.00 /man hr.	\$195.00 /man hr.	\$244.00 /man hr.
Operating Engineer	\$137.00 /man hr.	\$191.00 /man hr.	\$239.00 /man hr.
Carpenter/Piledriver	\$111.00 /man hr.	\$155.00 /man hr.	\$193.00 /man hr.
Laborer	\$100.00 /man hr.	\$139.00 /man hr.	\$173.00 /man hr.

- 5. Extra work not covered by the above rates will be invoiced at cost (direct and indirect) plus 30% and included in monthly progress estimates and reimbursed according to Mahaffey's terms of payment.
- 6. Any third party work and/or material handled by Mahaffey at the direction of client will be invoiced at invoice plus 20% overhead and 10% profit.
- 7. Equipment not previously described in this Proposal will be invoiced according to Nielsen Dataquest Rental Rate Blue Book or Caltrans Extra Work Force Account rates when being used on force account or non unit price for extra work.

This Agreement supersedes any verbal agreement and/or oral representations and warranties that preceded this Agreement.

Respectfully Submitted,
Don H. Mahaffey Drilling Co.

Accepted:

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Title: _____

Title: _____

Date: _____

Date: _____

For: _____

For: Don H. Mahaffey Drilling Co.

CSLB #: _____

CSLB #: 139513 A HAZ

Firm ID 43116
DBA Name DON H MAHAFFEY DRILLING CO
Firm Name
Address Line1 1800 SOUTH ALAMEDA STREET
Address Line2
City COMPTON
State CA
Zip Code1 90221
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
EEmail ashley@mahaffeydrilling.com
Contact Name ASHLEY MAHAFFEY TULLIUS
Area Code 310
Phone Number 668-2030
Extension 2
Alt Area Code 310
Alt Phone Number 245-6157
Extension
Fax Area Code 310
Fax Phone Number 668-2040
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 57; 58;
Districts 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 237310; 237990; 238910; 238990;
ACDBE NAICS
Work Codes C4904 DRILLED HOLE; C4905 SOIL STABILIZATION; C4906 CAST-IN-DRILLED-HOLE CONCRETE PILING; C4901 FURNISH & DRIVE PILING; C1580 MODIFY BRIDGE ITEM; C1970 EMBANKMENT CONSTRUCTION;
Licenses A General Engineering Contractor;
Trucks
Gender F
Ethnicity HISPANIC
Firm Type DBE

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Don H Mahaffey Drilling Co., hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

G&F Concrete Cutting, Inc.

13653 Alondra Blvd., Santa Fe Springs, CA 90670

562.229.0227 FAX 562.229.0231

6-9-2020

State License 590310 DIR#1000001776

Certified DBE / SBE / MBE / WMBE

C.A. Rasmussen
Attn: Estimating
P. 661-367-9089
bids@carasmussen.com

Project: City of Manhattan Beach / Sepulveda Bridge Widening Project

CONTRACT PROPOSAL

Scope of work as follows:

- 1) Bid Item 4 Remove Handrail 50 LF. Price per LF \$25.00 = \$1,250.00
- 2) Bid Item 45 Remove MBGR 230 LF. Price per LF \$23.00 = \$5,290.00
- 3) Bid Item 49 Remove Gate and Bollards LS. Price \$1,600.00
- 4) Bid Item 79 Jointed Plain Concrete (portion) Green saw. Per 8 hr. shift \$2,134.00
- 5) Bid Item 86 Remove Retaining Wall 100 LF. Price per LF \$66.67 = \$6,667.00
- 6) Bid Item 95 Remove Inlet 2 ea. Price per ea. \$2,700.00 = \$5,400.00
- 7) Bid Item 100 Remove Concrete Curb 627 LF. Price per LF \$5.28 = \$3,310.00
- 8) Bid Item 101 Remove Concrete Sidewalk 390 SQYD. Price per SQYD \$43.98 = \$16,918.20
- 9) Bid Item 102 Remove Concrete Island (portions) 125 SQYD. Price per SQYD \$45.21 = \$5,651.25
- 10) Bid Item 103 Remove Concrete Curb & Gutter 585 LF. Price per LF \$22.17 = \$12,969.45
- 11) Bid Item 126 Bridge Removal (portion) LS. Price \$111,059.00
- 12) Bid Item 134 Drill and Bond Dowel 2,210 LF (drill only with access provided by Prime Contractor) Price per LF \$12.00 = \$26,520.00
- 13) Bid Item 135 Drill and Bond Dowel 248 ea. (drill only with access provided by Prime Contractor) Price ea. \$6.00 = \$1,488.00
- 14) Bid Item 141 Remove Retaining Wall, Planter and Attachments 110 LF. Price per LF \$210.00 = \$23,100.00

Notes on Pricing:

- a) Prices are based on work hours between 7am and 3:30pm, Monday-Friday.
- b) Standby caused by others will be charged at \$120.00 per hour per person.
- c) Price is based upon Laborer for vacuum slurry provided by G&F Customer
- d) Cost of off-haul and disposal of slurry is included not included
- e) Cost of Bond is included not included. Rate is 2.5% and to be billed and paid by customer.
- f) Retention is subject to final negotiation and will not be agreed upon if Bond is requested.

For Saw Cutting Work:

Saw cutting price is included in the removal bid items.

For Rock Drill Work:

The Prime Contractor agrees to pay G&F for "all holes drilled" including those where rebar is encountered, and not drilled to full depth. The unusable drilled holes will be billed on a prorated basis per inch depth of the unit price for the appropriate hole diameter size in the matrix above. The location of these unusable holes will be marked out with a painted dot and depth noted. Should the Prime Contractor choose to have G&F core drill the rebar encountered holes as identified above, G&F will perform this work on an hourly basis or a negotiated price.

Prompt Payment:

Should this project be governed under the agency’s prompt payment act to small businesses G&F shall be paid in accordance and within the timeline of the terms and conditions of the Agency’s Prompt Payment Policy and this documentation will be incorporated into the final contract.

Engineering:

G&F’s prices are EXCLUSIVE of all engineering costs associated with our scope of work including the cost of any stamped work plans required for the scope of work quoted. In addition, G&F’s proposal DOES NOT include costs associated with any on-site engineer to inspect or monitor our scope of work. All these costs are to be covered by the customer. G&F will provide submittals for means and methods and equipment to be utilized in the performance of our work.

G&F Scanning Conditions: Test results provided by G&F Concrete Cutting Inc are given in good faith and to the best of our knowledge. However, in the unlikely event that such information proves to be inaccurate, the extent of liability assumed by G&F, if any, is limited to the amount billed for labor and materials on the day that the information was provided and alleged to have been inaccurate. The services being provided by G&F do not relieve the Client and/or property owner of the responsibility of having to comply with California Government Code 4216-4216.9. It is expressly understood by the Client and/or owner that G&F services are not a substitute for compliance with California Code 4216-4216.9. This daily log is based on observations made during a walk-through survey of the property and is not intended to create any sort of warranty and/or certification that the work performed by the contractor and/or subcontractors was completed in compliance with the governing building codes, architectural plans and specifications and contract documents.

Please Note: Certain low-density material such as PVC and plastic conduit may not be located accurately, if at all, using any inspection method. Also, when excavating within the tolerance zone, perform excavating with hand tools until the marked utilities are exposed. For concrete and masonry structures, **do not cut core or drill within 3” inches** of any marked indications and 3’ feet away from any marked utilities

Included: One mobilization included; additional mobilizations will be \$960.00 each.

Other Exclusions: Layout, SWPPP, license fees, permits/permit fees , soils test, removal and handling of hazardous or toxic materials, flagging, traffic control, lighting, manlifts, striping, sweepers, barricades, dust partitions, temporary fencing, removal of shoring or form material, protective covers, demolition utilities, shoring or bracing, locate/cut/cap utilities, excavation, access to work, scaffolding, dowel holes, backfill and compaction, patching or grouting, damage to unknowns in or below slab, wash down, pressure washing, overtime and waiver of subrogation. Unless stated scissor / boom lifts & platform to access work provided by customer. Customer must notify G&F if Dig Alert tickets are required and advance pothole all areas prior to saw cutting.

Any additional permits or licenses for individual cities/job sites, additional charges will apply. Waivers of subrogation add 3%. G&F Concrete Cutting, Inc. will not accept any back-charges unless notified within 24 hours of damages occurring and given sufficient time to identify and repair said back-charges. Bid will revert to T&M if no authorized signature is returned before start of job

If accepted, this proposal is to become part of the contract.

G&F Concrete Cutting, Inc.

Submitted by:

Accepted by:

Michael Phillips
949-887-7428

Authorized Signature

Print Name

- Quote valid for 90 days from above date.
- SBE/DBE/WMBE/MBE Certified.
- Union Signatory to Operating Engineers and Laborer’s International Union.
- ISNetworld, Veriforce, Gold Shovel Certified and Union Trained

G&F Concrete Cutting, Inc.

13653 Alondra Blvd., Santa Fe Springs, CA 90670

562.229.0227 FAX 562.229.0231

6-9-2020

State License 590310 DIR#1000001776
Certified DBE / SBE / MBE / WMBE

C.A. Rasmussen
Attn: Estimating
P. 661-367-9089
bids@carasmussen.com

Project: City of Manhattan Beach / Sepulveda Bridge Widening Project

CONTRACT PROPOSAL

Scope of work as follows:

- 1) Bid Item 4 Remove Handrail 50 LF. Price per LF \$25.00 = \$1,250.00
- 2) Bid Item 45 Remove MBGR 230 LF. Price per LF \$23.00 = \$5,290.00
- 3) Bid Item 49 Remove Gate and Bollards LS. Price \$1,600.00
- 4) Bid Item 79 Jointed Plain Concrete (portion) Green saw. Per 8 hr. shift \$2,134.00
- 5) Bid Item 86 Remove Retaining Wall 100 LF. Price per LF \$66.67 = \$6,667.00
- 6) Bid Item 95 Remove Inlet 2 ea. Price per ea. \$2,700.00 = \$5,400.00
- 7) Bid Item 100 Remove Concrete Curb 627 LF. Price per LF \$5.28 = \$3,310.00
- 8) Bid Item 101 Remove Concrete Sidewalk 390 SQYD. Price per SQYD \$43.98 = \$16,948.20
- 9) Bid Item 102 Remove Concrete Island (portions) 125 SQYD. Price per SQYD \$45.21 = \$5,651.25
- 10) Bid Item 103 Remove Concrete Curb & Gutter 585 LF. Price per LF \$22.17 = \$12,969.45
- 11) Bid Item 126 Bridge Removal (portion) LS. Price \$111,059.00
- 12) Bid Item 134 Drill and Bond Dowel 2,210 LF (drill only with access provided by Prime Contractor) Price per LF \$12.00 = \$26,520.00
- 13) Bid Item 135 Drill and Bond Dowel 248 ea. (drill only with access provided by Prime Contractor) Price ea. \$6.00 = \$1,488.00
- 14) Bid Item 141 Remove Retaining Wall, Planter and Attachments 110 LF. Price per LF \$210.00 = \$23,100.00

15) Item 132 Deep Saw Appro Slabs 2134/Shift x 2 ea = 4268

Notes on Pricing:

- a) Prices are based on work hours between 7am and 3:30pm, Monday-Friday.
- b) Standby caused by others will be charged at \$120.00 per hour per person.
- c) Price is based upon Laborer for vacuum slurry provided by G&F Customer
- d) Cost of off-haul and disposal of slurry is included not included
- e) Cost of Bond is included not included. Rate is 2.5% and to be billed and paid by customer.
- f) Retention is subject to final negotiation and will not be agreed upon if Bond is requested.

For Saw Cutting Work:

Saw cutting price is included in the removal bid items.

For Rock Drill Work:

The Prime Contractor agrees to pay G&F for "all holes drilled" including those where rebar is encountered, and not drilled to full depth. The unusable drilled holes will be billed on a prorated basis per inch depth of the unit price for the appropriate hole diameter size in the matrix above. The location of these unusable holes will be marked out with a painted dot and depth noted. Should the Prime Contractor choose to have G&F core drill the rebar encountered holes as identified above, G&F will perform this work on an hourly basis or a negotiated price.

ADDENDUMS

BOND

2.5% ✓
Page 539 of 1510

Prompt Payment:

Should this project be governed under the agency's prompt payment act to small businesses G&F shall be paid in accordance and within the timeline of the terms and conditions of the Agency's Prompt Payment Policy and this documentation will be incorporated into the final contract.

Engineering:

G&F's prices are EXCLUSIVE of all engineering costs associated with our scope of work including the cost of any stamped work plans required for the scope of work quoted. In addition, G&F's proposal DOES NOT include costs associated with any on-site engineer to inspect or monitor our scope of work. All these costs are to be covered by the customer. G&F will provide submittals for means and methods and equipment to be utilized in the performance of our work.

G&F Scanning Conditions: Test results provided by G&F Concrete Cutting Inc are given in good faith and to the best of our knowledge. However, in the unlikely event that such information proves to be inaccurate, the extent of liability assumed by G&F, if any, is limited to the amount billed for labor and materials on the day that the information was provided and alleged to have been inaccurate. The services being provided by G&F do not relieve the Client and/or property owner of the responsibility of having to comply with California Government Code 4216-4216.9. It is expressly understood by the Client and/or owner that G&F services are not a substitute for compliance with California Code 4216-4216.9. This daily log is based on observations made during a walk-through survey of the property and is not intended to create any sort of warranty and/or certification that the work performed by the contractor and/or subcontractors was completed in compliance with the governing building codes, architectural plans and specifications and contract documents.

Please Note: Certain low-density material such as PVC and plastic conduit may not be located accurately, if at all, using any inspection method. Also, when excavating within the tolerance zone, perform excavating with hand tools until the marked utilities are exposed. For concrete and masonry structures, do not cut core or drill within 3" inches of any marked indications and 3' feet away from any marked utilities

Included: One mobilization included; additional mobilizations will be \$960.00 each.

Other Exclusions: Layout, SWPPP, license fees, permits/permit fees, soils test, removal and handling of hazardous or toxic materials, flagging, traffic control, lighting, manlifts, striping, sweepers, barricades, dust partitions, temporary fencing, removal of shoring or form material, protective covers, demolition utilities, shoring or bracing, locate/cut/cap utilities, excavation, access to work, scaffolding, dowel holes, backfill and compaction, patching or grouting, damage to unknowns in or below slab, wash down, pressure washing, overtime and waiver of subrogation. Unless stated scissor / boom lifts & platform to access work provided by customer. Customer must notify G&F if Dig Alert tickets are required and advance pothole all areas prior to saw cutting.

Any additional permits or licenses for individual cities/job sites, additional charges will apply. Waivers of subrogation add 3%. G&F Concrete Cutting, Inc. will not accept any back-charges unless notified within 24 hours of damages occurring and given sufficient time to identify and repair said back-charges. Bid will revert to T&M if no authorized signature is returned before start of job

If accepted, this proposal is to become part of the contract.

G&F Concrete Cutting, Inc.

Submitted by:

Accepted by:

Michael Phillips
949-887-7428

Authorized Signature

Print Name

- Quote valid for 90 days from above date.
- SBE/DBE/WMBE/MBE Certified.
- Union Signatory to Operating Engineers and Laborer's International Union.
- ISNetworld, Veriforce, Gold Shovel Certified and Union Trained

Firm ID 8735
DBA Name G & F CONCRETE CUTTING, INC.
Firm Name G & F CONCRETE CUTTING, INC.
Address Line1 13653 ALONDRA BLVD.
Address Line2
City SANTA FE SPRINGS
State CA
Zip Code1 90670
Zip Code2
Mailing Address Line1 13653 ALONDRA BLVD.
Mailing Address Line2
Mailing City SANTA FE SPRINGS
Mailing State CA
Mailing Zip Code1 90670
Mailing Zip Code2
Certification Type DBE
EMail r.ferguson@gfconcretecutting.com
Contact Name RITA M. VIGIL-FERGUSON
Area Code 562
Phone Number 229-0227
Extension
Alt Area Code 714
Alt Phone Number 813-9161
Extension
Fax Area Code 562
Fax Phone Number 229-0231
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 19; 30; 33; 36; 37; 40; 56;
Districts 05; 07; 08; 11; 12;
DBE NAICS 238910; 238990;
ACDBE NAICS
Work Codes C9905 CUTTING; C1901 ROADWAY EXCAVATION; C1940 DITCHES EXCAVATION; C9904 CORING; C1920 STRUCTURE EXCAVATION; C5111 CONCRETE OVERLAY, DRILL & BOND; C9980 DEMOLITION; C4040 CLEAN & SEAL PAVEMENT JOINTS - ROUT & SEAL CRACKS; C5100 CONCRETE STRUCTURE;
Licenses A General Engineering Contractor; C08 Concrete Contractor; C12 Earthwork and Paving Contractor; C21 Building Moving / Demolition Contractor; C61 Limited Specialty Contractor; D06 Concrete Related Services;
Trucks
Gender F
Ethnicity HISPANIC
Firm Type DBE

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor G.E. F Concrete Cutting, Inc., hereby certifies that he has **X**, has not ____, participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.



SHA2
RPA
178,951.50

"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

June 8, 2020

Estimating Department
CA Rasmussen
Via Email

RE: Sepulveda Blvd Bridge Widening; Bid Date 6/8/2020

Dear Estimator:

Please consider Global Transloading, LLC for Transportation & Disposal Services on the above-mentioned bid. Global Transloading, LLC is a Certified DBE/MBE/WBE/SBE. Our Certification Number is 35159. Global Transloading, LLC is registered with the California DIR as a Public Works Subcontractor under registration number 100005453. Global Transloading, LLC is a California State Licensed Contractor License# 1065577.

Description	Rate	Notes
Line Item 52: End Dump Trucking & Disposal of Non RCRA Type Z-2 Aerially Deposited Lead Impacted Soil; Disposal at a Class I Landfill Located in California	\$109.25 Per Ton	Disposal will occur at a California Class I Landfill. Quote includes, Trucking, Disposal and Preparation of Transportation & Disposal Plan.
	$109204 \times 1.5 = 163806$	$163806 \times 109.25 = \$178,951.50$
Hourly End Dump Trucking for Asphalt/Concrete	\$100.00 Per Hour	Hourly Trucking Begins at jobsite and ends 1 hour after last dump of day for all dumps located within Los Angeles.
Hourly Super 10 Dump Trucking for Asphalt/Concrete	\$100.00 Per Hour	Hourly Trucking Begins at jobsite and ends 1 hour after last dump of day for all dumps located within Los Angeles.



"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

Standard Terms and Conditions

- 1.) **Validity of Quote:** This price quotation must be accepted within 30 days of quotation date. All pricing is dependent upon profile approval and acceptance being issued by selected disposal facility. Material must be profiled, and hauling must start within 45 days of this price quotation. All material must be hauled within 1 year of this price quotation. There is a 3% Price Escalation Factor that is effective January 1, 2021.
- 2.) **Trucks:** This price quotation is for Low Side End Dump Trailers. It is the Contractors responsibility to determine the number of trucks needed to complete the days haul-out.
- 3.) **Demurrage:** Each truck is allowed 1 hour on site to load. Any time on site in excess of this 1 hour due to circumstances not under the control of Global Transloading, LLC (i.e., loader breakdown, etc.) will be billed at \$100.00 per hour rounded to the nearest quarter hour for the End Dump Trucks.
- 4.) **Cleanup Load:** On Per-Ton Loads, there is a 24 ton minimum charge for all cleanup loads for the End Dumps. This is when there is not enough material on the day or project to complete a load.
- 5.) **Cancelled Trucks:** Trucks must be cancelled at least 4 hours prior to scheduled time, if trucks arrive on site and are cancelled due to shortage of material, inoperable loading equipment or any other circumstances, not under direct control of Global Transloading LLC, contractor will be billed a 4-hour minimum charge at \$100 per hour.
- 6.) **Loading:** It is the responsibility of the contractor/generator to provide all loading. All costs associated with improper loading (i.e., damage to truck/trailer, overweight trailers, etc.) are responsibility of the Contractor.
- 7.) **Non-Conforming Waste:** Any and all costs associated with non-conforming waste (i.e. RCRA, etc.) is the responsibility of the contractor.
- 8.) **Disposal:** This price quotation includes disposal where indicated. It is the responsibility of the Contractor to provide all analytical data necessary to profile waste material and gain waste acceptance. Global Transloading, LLC will profile all material and gain waste acceptance at designated landfill. If Trucking Only is selected it is the responsibility of the Contractor to profile and receive waste acceptance from the designated landfill.
- 9.) **Rule 1166 Determination:** It is the responsibility of the Contractor to determine if and when Rule 1166 applies to the project. Rule 1166 affects soil disposal and the Contractor assumes all responsibility for PID Monitoring, Reporting and staying in compliance with any Rule 1166 permit that is in place.



"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

- 10.) **Shipping Documents:** Global Transloading, LLC shall provide pre-printed Non Hazardous Waste Manifests and Hazardous Waste Manifests.
- 11.) **On Site Administration:** An On-Site Truck Expeditor shall be provided when more than 5 trucks are on-site at any one time. This Truck Expeditor will ensure manifests are completed on site, count loads and ensure trucks are expedited through the site.
- 12.) **Force Majeure Clause:** Global Transloading, LLC shall be excused from performance of its obligations under this price quotation/agreement when certain circumstances arise beyond our control making performance inadvisable, commercially impracticable, illegal or impossible. These are Acts of God such as, but not limited to, pandemics, war, terrorist attacks, natural disaster, famine, strike, and fire.
- 13.) **Indemnification:** Customer agrees to indemnify, save and hold harmless, Global Transloading LLC, its affiliated companies, and their officers and employees against all losses, liabilities, damages, injuries, claims and demands, in connection with trucking, materials and disposal services which is the subject of the agreement.
- 14.) **Entire Agreement:** The entire agreement/ estimate is contained herein. There are no other promises, representations, or warranties affecting this quotation. Any other terms and conditions shall be deemed null and void unless agreed to in writing by Global Transloading LLC and Customer/contractor.
- 15.) **Payment Terms:** Global Transloading, LLC invoices customers on a weekly basis. Payment is due Net 30 days from Invoice date.

Thank you again for your consideration. Should you develop waste streams that need disposal/recycling options please keep us in mind for pricing for those items as we also provide disposal solutions. Should you have further questions please do not hesitate to contact me at (562) 495-9600.

Best Regards,

Shannon Griego

Global Transloading, LLC

Firm ID 35159
DBA Name GLOBAL TRANSLOADING, LLC
Firm Name GLOBAL TRANSLOADING, LLC
Address Line1 1842 EAST 29TH STREET
Address Line2
City SIGNAL HILL
State CA
Zip Code1 90755
Zip Code2
Mailing Address Line1 1842 EAST 29TH ST
Mailing Address Line2
Mailing City SIGNAL HILL
Mailing State CA
Mailing Zip Code1 90755
Mailing Zip Code2
Certification Type DBE
Email shannon@globaltransloading.com
Contact Name SHANNON GRIEGO
Area Code 562
Phone Number 495-9600
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 562
Fax Phone Number 495-9660
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 05; 06; 10; 13; 14; 15; 16; 19; 27; 30; 33; 34; 36; 37; 38; 39; 42; 49; 50; 54; 56;
Districts 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 484110; 484121; 484122; 484220; 484230; 488510; 562111; 562112; 562119;
ACDBE NAICS
Work Codes C9774 TRUCKER; C8700 CONSULTANT, NON ENGINEERING; C9771 TRUCK BROKER;
Licenses
Trucks FOR HIRE - 6;
Gender F
Ethnicity NATIVE AMERICAN
Firm Type DBE


EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Global Transloading, hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.



**VELARDE CONCRETE
CONSTRUCTION, INC.**

DBE #43788 - SB #27334 - CL #662355 - DIR #1000005838

June 8, 2020

Attn: Estimating Department

Owner: City Of Manhattan Beach
Contract: 700020076
Bid Date: 6/9/20
Addenda: (4 acknowledged)

*SPOLYCON
RPA
2 shifts.
\$ 175,285.70*

<u>Bid item 138:</u>		
Furnish polyester concrete overlay	1,070 cf x \$91.00 =	\$97,370.00
<u>Bid item 139:</u>		
Place polyester concrete overlay	17,030 sf x \$3.54 =	\$60,286.20
<u>Bid item 1:</u>		
Mobilization	1 each	= \$6,560.00

Optional bid item:
 Prepare concrete bridge deck surface by means of shot blasting if needed
 17,030 sf x \$.65 = **\$8,569.50** *11,069.50*

Estimate includes:
 Labor, Equipment and Material to complete the items listed above for our scope of work only, except as noted in specific bid items and exclusions listed below.

Estimate Excludes:
 Traffic control, Cozeep/Traffic breaks, , Air monitoring, Sweeper, Temporary delineation, Temporary pavement transitions, Trial Slabs.
 Any required Survey, Lay-out, Engineering, Quality Control, Inspections, Concrete Testing, Concrete washout, Permits, Applications.

included.
Sweeping - exclude.
union - labor

175,285.70

P. 1

523 S. BRAND BLVD., STE. 201, SAN FERNANDO, CA 91340
 Tel. (818) 919-2841 Fax (818) 898-2330 Email: gus@velardeconcretelnc.com

also includes apprx. slabs, JT seal.

**VELARDE CONCRETE
CONSTRUCTION, INC.**

Prime Contractor to provide:

- Velarde concrete is signatory to the laborers union, GC to provide additional labor to meet any other trade union requirements.
- Secure storage area for materials, equipment, concrete batching and stock piling within the project limits.
- Water source, Portable rest room, dumpsters for polyester concrete, containers and pallets , Concrete washout for polyester concrete waste.

Bid items may not be separated or deleted without written agreement. Deleting some bid items may affect price of other items.

Velarde Concrete requires minimum of 30 days notice for scheduling. Velarde Concrete is not to incur liquidated damages or charges for delays due to equipment failure, material shortage or inclement weather. One mobilizations are included in this estimate. Each additional mobilization will be charged at force account rates plus any additional costs from 2nd tier subcontractors, equipment rental companies or material suppliers. Contractor to provide monthly payments for work completed, payment must be received by Velarde within 7 days of Contractor's payment by owner. No retention to be withheld. If this proposal is accepted all terms stated in this estimate must be incorporated into Subcontract Agreement. Our Bond Rate is 1.2% not included in quote.

Thank you for your consideration, please call me with any questions (818) 919-2841.

Gus Velarde, Estimator

Accepted by: _____ Date: _____

P. 2

523 S. BRAND BLVD., STE. 201, SAN FERNANDO, CA 91340
Tel. (818) 919-2841 Fax (818) 898-2330 Email: gus@velardeconcreteinc.com

[Skip to Main Content](#) [Back To Query Form \(licenseForm.htm\)](#)

Search Returned 1 Records

Mon Jun 08 13:00:34 PDT 2020

Query Criteria

Certification Types: DBE
Firm Name: Velarde Concrete

Firm ID	43788
DBA Name	VELARDE CONCRETE CONSTRUCTION INC
Firm Name	VELARDE CONCRETE CONSTRUCTION INC
Address Line1	523 S BRAND BLVD, SUITE 201
Address Line2	
City	SAN FERNANDO
State	CA
Zip Code1	91340
Zip Code2	
Mailing Address Line1	
Mailing Address Line2	
Mailing City	
Mailing State	
Mailing Zip Code1	
Mailing Zip Code2	
Certification Type	DBE
E-Mail	estimating@velardeconcreteinc.com
Contact Name	MARIA VELARDE
Area Code	818
Phone Number	898-2300
Extension	
Alt Area Code	818
Alt Phone Number	919-2940
Extension	
Fax Area Code	818
Fax Phone Number	898-2330
Agency Name	DEPARTMENT OF TRANSPORTATION
Counties	01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 57; 58;
Districts	01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS	237110; 237310; 238110; 238120; 238990;
ACDBE NAICS	C1901 ROADWAY EXCAVATION; C2700 CEMENT TREATED BASE; C3000 Concrete Pumping; C2800 CONCRETE BASE; C5111 CONCRETE OVERLAY, DRILL & BOND; C1201 TRAFFIC CONTROL SYSTEM; C3600 PENETRATING TREATMENT & PRIME COAT; C5100 CONCRETE STRUCTURE; C5110 CONCRETE SURFACE FINISH; C7200 ROCK SLOPE PROTECTION; C7301 CONCRETE CURB & SIDEWALK - MISC; C8331 CONCRETE BARRIER;
Work Codes	A General Engineering Contractor; C08 Concrete Contractor; C31 Construction Zone Traffic Control Contractor;
Licenses	
Trucks	
Gender	M
Ethnicity	HISPANIC
Firm Type	DBE

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
velarde concrete construction, Inc., hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.



CGO CONSTRUCTION COMPANY, INC.

ENGINEERS & CONTRACTORS • LIC. # 532200
 3100 EAST CEDAR STREET, #14, ONTARIO, CA. 91761 • PHONE (909) 930-5501 • FAX (909) 930-5503
 (a UDBE/ DBE Firm) CUCP #4483. DIR #1000013024
 Email: cgoconst2@msn.com


*SCLEARING
 RPA
 \$49,300*

TO	DATE June 8, 2020			
	BID DOCUMENTS Plans and specifications from City of Manhattan			
	Beach			
ATTENTION Estimating Dept.	PHONE NUMBER			
Sepulveda Bridge Widening				
Manhattan Beach				
PROPOSAL & CONTRACT				
DESCRIPTION OF WORK	ESTIMATED QUANTITY	UNIT	UNIT PRICE	TOTAL
Item 51 – Clearing and Grubbing(trees/vegetation only)	1	LS	\$49,300.00	\$49,300.00

1. Excludes Traffic control/barricades, and Sweeper.
2. Excludes grass, weeds, pruning, and topsoil removal.
3. Excludes utilities/substructures/irrigation lines. Asbestos/lead abatement.
4. No permits, testing, bonds, and engineering fees included.
5. Construction water to be paid for by the owner and available on site in sufficient quantity and pressure.
6. Excavating and replacing of saturated, toxic/hazardous, or unsuitable material are excluded.
7. Not responsible for any spoils or deviations caused by other contractors.
8. Bracing/shoring, dewatering, buried tanks/barrels are excluded.
9. Our Liability Insurance is \$1M/Occurrence, \$2M Aggregate, \$4M Umbrella.
10. ***Retention, if withheld, is to be released 60 Days after our work is 100% completed and accepted.***

ACCEPTED

COMPANY _____
 BY: _____
 DATE: _____

CGO CONSTRUCTION COMPANY, INC.

 BY: CHARLES OJURI – ESTIMATOR
 DATE: JUNE 8, 2020

Firm ID 4483
DBA Name C G O CONSTRUCTION COMPANY
Firm Name C G O CONSTRUCTION COMPANY
Address Line1 3100 EAST CEDAR STREET #14
Address Line2
City ONTARIO
State CA
Zip Code1 91761
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
EMail cgoconst2@msn.com
Contact Name CHARLES OJURI
Area Code 909
Phone Number 930-5501
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 909
Fax Phone Number 930-5503
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 13; 14; 15; 16; 19; 30; 33; 36; 37; 54;
Districts 06; 07; 08; 09; 11; 12;
DBE NAICS 237310; 238120; 541490; 541618;
ACDBE NAICS
Work Codes C1901 ROADWAY EXCAVATION; C5501 STEEL STRUCTURES; C1940 DITCHES EXCAVATION; C1920 STRUCTURE EXCAVATION; C1601 CLEARING & GRUBBING; C5570 STEEL CRIB WALL; C8700 CONSULTANT, NON ENGINEERING; C1930 STRUCTURE BACKFILL;
Licenses A General Engineering Contractor; C21 Building Moving / Demolition Contractor;
Trucks
Gender M
Ethnicity BLACK
Firm Type DBE

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
C&O Construction Co., Inc., hereby certifies that he has X, has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

EXHIBIT 15-H: PROPOSER/CONTRACTOR GOOD FAITH EFFORTS

Federal-aid Project No(s). Federal number not provided Bid Opening Date 06/09/2020

The City of Manhattan Beach established a Disadvantaged Business Enterprise (DBE) goal of 12% for this contract. The information provided herein shows the required good faith efforts to meet or exceed the DBE contract goal.

Proposers or bidders submit the following information to document their good faith efforts within five (5) business days from bid opening. Proposers and bidders are recommended to submit the following information even if the Exhibit 10-O1: Consultant Proposal DBE Commitments or Exhibit 15-G: Construction Contract DBE Commitment indicate that the proposer or bidder has met the DBE goal. This form protects the proposer's or bidder's eligibility for award of the contract if the administering agency determines that the bidder failed to meet the goal for various reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a mathematical error.

The following items are listed in the Section entitled "Submission of DBE Commitment" of the Special Provisions, **please attach additional sheets as needed:**

- A. The names and dates of each publication in which a request for DBE participation for this project was placed by the bidder (please attach copies of advertisements or proofs of publication):

Publications	Dates of Advertisement
<u>See attached section A.</u>	

- B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and methods used for following up initial solicitations to determine with certainty whether the DBEs were interested (please attach copies of solicitations, telephone records, fax confirmations, etc.):

Names of DBEs Solicited	Date of Initial Solicitation	Follow Up Methods and Dates
<u>See attached section B.</u>		
		(Title)
		(Title)
	06/09/2020	

Proposer/Contractor Good Faith Effort

C. The items of work made available to DBE firms including those unbundled contract work items into economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that sufficient work to facilitate DBE participation in order to met or exceed the DBE contract goal.

Items of Work	Bidder Normally Performs Item (Y/N)	Breakdown of Items	Amount (\$)	Percentage Of Contract
See attached section C.				0.00%
				0.00%
				0.00%

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the firms involved), and the price difference for each DBE if the selected firm is not a DBE:

Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection of the DBEs:

[See attached section D.](#)

Names, addresses and phone numbers of firms selected for the work above:

[See attached section D.](#)

E. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining information related to the plans, specifications and requirements for the work which was provided to DBEs:

[See attached section E.](#)

F. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining bonding, lines of credit or insurance, necessary equipment, supplies, materials, or related assistance or services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or its affiliate:

See attached section F.

G. The names of agencies, organizations or groups contacted to provide assistance in contacting, recruiting and using DBE firms (please attach copies of requests to agencies and any responses received, i.e., lists, Internet page download, etc.):

Name of Agency/Organization	Method/Date of Contact	Results
See attached section G.		

H. Any additional data to support a demonstration of good faith efforts:

See attached section H.

Good Faith Effort Documentation

for

City of Manhattan Beach

Sepulveda Bridge Widening Project

Bid No. 1245-20

Bid Date: 6/9/2020

- SECTION A:** Names and dates of advertisement publications
- SECTION B:** Names and dates of written notices sent to certified DBEs soliciting bids and the follow-up methods and telephone log
- SECTION C:** Items of work made available to DBE firms
- SECTION D:** Rejected DBE firms, and firms selected for work
- SECTION E:** Offer of assistance to DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance or information related to the plans, specifications and requirements for the work which was provided to DBEs
- SECTION F:** Offer of assistance to DBEs in obtaining necessary equipment, supplies, materials or related assistance or services
- SECTION G:** Names of agencies, organizations or groups contacted to provide assistance in contacting, recruiting and using DBE firms, and results of contact
- SECTION H:** Additional information

SECTION A:
**Names and dates of advertisement
publications**



www.ContractorsEstimate.com
 Certified DGS Trade and Focus Publication since 2002

CE Trade - Trade Paper



DGS
 DVBE Resource
 Packet

Earthwork
 Takeoffs

Online DVBE
 certification is
 here!

Los Angeles
 DBE/MBE/WBE

ARTICLES
 &
 EDITORIALS

RESOURCES
 &
 LINKS

City of San Diego
 SLBE - ELBE
 Program

SBE/DVBE Search

Minority Business
 Development
 Agency

Advertisement date: May 26th, 2020 @ 3:40 p.m. through bid opening date



C. A. RASMUSSEN, INC.

General Engineering Contractors
 License No. 254681 A
 Phone: 661-367-9040 Fax: 661-554-7272
 Safety ~ Quality ~ Service
 Since 1964

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified DBE subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
 Owner: City of Manhattan Beach
 Bid Number: 1245-20
 Lead Estimator: Eric Landegger
 Engineer's Estimate: \$9.9M
 Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to: Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal - Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental, Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental - Biological Studies; Environmental - Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment, Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Piling Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental - Acoustic/Noise Studies; Environmental - Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS ARE OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages

Email Quotes to: bids@carasmussen.com
 Fax Quotes to: 661-554-7272

Please send quotes at least one day prior to the bid due date so we may review your scope of work

C. A. Rasmussen, Inc. will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.'s listing of a Subcontractor in its bid to the Public Agency is not to be construed as an acceptance of all of the Subcontractor's conditions or exceptions included with the Subcontractor's price quote.

Plans and Specifications are available for review at:
 C. A. Rasmussen, Inc. Office
 28548 Livingston Ave.
 Valencia, CA 91355
 Phone: 661-367-9040
 Fax: 661-554-7272

or
 Our FTP Site: <https://files.secureserver.net/0fRCLIZqdj1TH>

Item specific plans are available upon request, please contact:



Caltrans
 "DBE" Goals
 on Federally
 Funded Projects

View sample
 BID ESTIMATE

Find
 Certified
 Firms

San Francisco
 LBE/MBE/WBE

NEWS
 &
 EVENTS

FEDERAL
 BIDDING
 OPPORTUNITIES

Caltrans
 Currently
 Advertised
 Projects

SAM SYSTEM
 FOR AWARD
 MANAGEMENT

SMBE/SWBE
 Query

Elite SDVOB
 Network

Danielle Tellez at 661-367-9040 x162 or dtellez@carasmussen.com
Published on May 26th, 2020 @ 3:40 p.m. by Contractor's Estimate, Inc.
Located at <http://www.contractorselectimate.com>
This advertisement will run until the bid date

[What are we about?](#)

[Contact us](#)

[Terms](#)

[HOME](#)



www.Contractors Estimate.com
 Certified DGS Trade and Focus Publication since 2002

CE Focus - Focus Paper



Trade
Ads

DGS
DVBE Resource
Packet

Earthwork
Takeoffs

Online DVBE
certification is
here!

Los Angeles
DBE/MBE/WBE

ARTICLES
&
EDITORIALS

RESOURCES
&
LINKS

City of San Diego
SLBE - ELBE
Program

SBE/DVBE Search

Minority Business
Development
Agency

Advertisement date: May 26th, 2020 @ 3:49 p.m. through bid opening date



C. A. RASMUSSEN, INC.

General Engineering Contractors
 License No. 254681 A
 Phone: 661-367-9040 Fax: 661-554-7272
 Safety - Quality - Service
 Since 1964

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified DBE subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
Owner: City of Manhattan Beach
Bid Number: 1245-20
Lead Estimator: Eric Landegger
Engineer's Estimate: \$9.9M
Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to: Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal - Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental - Biological Studies; Environmental - Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment, Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Pilings Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental - Acoustic/Noise Studies; Environmental - Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS ARE OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages

Email Quotes to: bids@carasmussen.com
 Fax Quotes to: 661-554-7272

Please send quotes at least one day prior to the bid due date so we may review your scope of work

C. A. Rasmussen, Inc. will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.'s listing of a Subcontractor in its bid to the Public Agency is not to be construed as an acceptance of all of the Subcontractor's conditions or exceptions included with the Subcontractor's price quote.

Plans and Specifications are available for review at:

C. A. Rasmussen, Inc. Office
 28548 Livingston Ave.
 Valencia, CA 91355
 Phone: 661-367-9040
 Fax: 661-554-7272

or

Our FTP Site: <https://files.secureserver.net/0fRCLIZqdjTH>

Item specific plans are available upon request, please contact:

Focus
Ads

Caltrans
"DBE" Goals
on Federally
Funded Projects

View sample
BID ESTIMATE

Find
Certified
Firms

San Francisco
LBE/MBE/WBE

NEWS
&
EVENTS

FEDERAL
BIDDING
OPPORTUNITIES

Caltrans
Currently
Advertised
Projects

SAM SYSTEM
FOR AWARD
MANAGEMENT

SMBE/SWBE
Query

Elite SDVOB
Network

Danielle Tellez at 661-367-9040 x162 or dtellez@carasmussen.com
Published on May 26th, 2020 @ 3:40 p.m. by Contractor's Estimate, Inc.
Located at <http://www.contractorselectimate.com>
This advertisement will run until the bid date

[What are we about?](#)

[Contact us](#)

[Terms](#)

[HOME](#)

Danielle Tellez

From: Sarah@ContractorsEstimate.com
Sent: Tuesday, May 26, 2020 4:01 PM
To: Danielle Tellez
Subject: RE: Another Ad to Run
Attachments: Trade ad City of Manhattan Beach.pdf; Focus ad City of Manhattan Beach.pdf

Hi Danielle,
Here are the links to your trade and focus ads.
<http://www.contractorsestimate.com/focusads/055620.html>
<http://www.contractorsestimate.com/tradeads/055620.html>

Thanks!
Have a great week

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 3:16 PM
To: Sarah@ContractorsEstimate.com
Subject: Another Ad to Run

Hi Sarah,

I have another ad to run – this one is for the City of Manhattan Beach.

Thank you! 😊

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9062 (F)661-554-7272 (C) 805-441-1995
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

W/M/S/DVBE CONTRACT & CONSTRUCTION NEWS

"A Statewide Publication for the State of California"

*The Voice of the Minority, Women, Disadvantaged, Small Business and Disabled Veteran
Contractors and other Business Enterprises.*

P.O. Box 892135, Temecula, CA 92589 (800) 570-7070 Fax (800) 548-4237

Official Proof of Publication

(COPY OF ADVERTISEMENT)

C. A. Rasmussen, Inc.

Proof of Publication Attached

Advertisement For:

Project: Sepulveda Bridge Widening Project

The Date(s) of Publication

Friday, May 29th, 2020 and Tuesday, June 2nd, 2020

*I certify (declare) under penalty of perjury that the foregoing is true and correct. The above advertisement was published
statewide in W/M/S/DVBE CONTRACT & CONSTRUCTION NEWS*



T Gieseman, Editor
W/M/S/DVBE CONTRACT & CONSTRUCTION NEWS

PROOF OF PUBLICATION

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified **DBE** subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project

Owner: City of Manhattan Beach

Bid Number: 1245-20

Lead Estimator: Eric Landegger

Engineer's Estimate: \$9.9M

Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Piling Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental – Acoustic/Noise Studies; Environmental – Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc.

Plans and specifications for this project are available for review at our office and online via our file share website: <https://files.secureserver.net/0frCLIZzqdjjTH>. If item specific plan sheets are needed, please call or email with your request. Subcontractors will be required to enter into our standard contract. No modifications to the contract are permitted. Payment and performance bonds may be required. C. A. Rasmussen, Inc. will conduct itself in Good Faith with DBE subs for this project, including assistance in obtaining bonding, lines of credit, insurance, necessary equipment, supplies and materials. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery schedules. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages. C. A. Rasmussen, Inc. will work with interested DBE subs to identify opportunities to break down items into economically feasible packages. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.

An Equal Opportunity Employer

28548 Livingston Avenue

Valencia, CA 91355

Phone: (661) 367-9040

Fax: (661) 554-7272

the *THOMAS* BID REGISTER
A BI-WEEKLY TRADE PUBLICATION

P.O. Box 892135, Temecula, CA 92589 (800) 570-7070 Fax (800) 548-4237

Official Proof of Publication
(COPY OF ADVERTISEMENT)

C. A. Rasmussen, Inc.

Proof of Publication Attached

Advertisement For:

Project: Sepulveda Bridge Widening Project

The Date(s) of Publication

Friday, May 29th, 2020 and Tuesday, June 2nd, 2020

I certify (declare) under penalty of perjury that the foregoing is true and correct.
The above advertisement to be published statewide in the ***THOMAS BID REGISTER***.



T Giese, Editor
the **THOMAS BID REGISTER**

PROOF OF PUBLICATION

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified **DBE** subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
Owner: City of Manhattan Beach
Bid Number: 1245-20
Lead Estimator: Eric Landegger
Engineer's Estimate: \$9.9M
Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Pilings Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental – Acoustic/Noise Studies; Environmental – Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc.

Plans and specifications for this project are available for review at our office and online via our file share website: <https://files.secureserver.net/0fRCLIZzqdijjTH>. If item specific plan sheets are needed, please call or email with your request. Subcontractors will be required to enter into our standard contract. No modifications to the contract are permitted. Payment and performance bonds may be required. C. A. Rasmussen, Inc, will conduct itself in Good Faith with DBE subs for this project, including assistance in obtaining bonding, lines of credit, insurance, necessary equipment, supplies and materials. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery schedules. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages. C. A. Rasmussen, Inc. will work with interested DBE subs to identify opportunities to break down items into economically feasible packages. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.

An Equal Opportunity Employer
28548 Livingston Avenue
Valencia, CA 91355
Phone: (661) 367-9040
Fax: (661) 554-7272

Contact: Danielle Tellez, Estimating Coordinator

Prime seeking Subs - Seeking DBE Subcontractors/Suppliers		Hide ad	Update ad
<p>C. A. Rasmussen, Inc. is seeking DBE Subcontractors/Suppliers and will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening. All bid items are open for bid, including items of work normally performed by C. A. Rasmussen, Inc. Please email quotes to: bids@carasmussen.com or fax quotes to: 661-554-7272.</p>	<p>C. A. Rasmussen, Inc. Danielle Tellez dtellez@carasmussen.com 661-367-9062</p>	<p>Response Deadline: Jun 08, 2020 11:00:00 PM PDT Ad created: Jun 02, 2020 4:20:42 PM PDT Ad updated: Jun 02, 2020 4:20:42 PM PDT</p>	

SECTION B:

**Names & dates of written notices sent
to certified DBEs soliciting bids and
follow-up methods & telephone log**



General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

INVITATION TO BID

TO ALL BIDDERS:

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified **DBE** subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
Owner: City of Manhattan Beach
Bid Number: 1245-20
Lead Estimator: Eric Landegger
Engineer's Estimate: \$9.9M
Bid Date: June 9, 2020 @ 11 AM

C. A. Rasmussen, Inc. will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.'s listing of a Subcontractor in its bid to the Public Agency is not to be construed as an acceptance of all of the Subcontractor's conditions or exceptions included with the Subcontractor's price quote.

Plans and Specifications are available for review at:

Our FTP Site:

<https://files.secureserver.net/0fRCLIZzqdjiTH>

C. A. Rasmussen, Inc. Office

28548 Livingston Ave.
Valencia, CA 91355
Phone: 661-367-9040
Fax: 661-554-7272

Item specific plans are available upon request, please contact Danielle Tellez at 661-367-9040 x162 or dtellez@carasmussen.com



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

RESPONSE FORM

Owner: City of Manhattan Beach **Estimate:** \$9.9M **Bid Date:** June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: _____ Union Non-Union

Contact Person: _____ Minority Status: _____

(DBE, SBE, DVBE, WBE, etc.)

Phone: _____ Email: _____ DIR# _____

please complete so we may update our records

We are seeking **DBE** subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier;



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Pilings Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental – Acoustic/Noise Studies; Environmental – Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS ARE OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc.
Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages.

**Email Quotes to: bids@carasmussen.com
Fax Quotes to: 661-554-7272**

Please send quotes at least one day prior to the bid due date so we may review your scope of work. Please return this Response Form and if you have any questions, please contact Danielle Tellez at 661-367-9040 ext.162.

[Skip to Main Content](#)

[Back To Query Form \(licenseForm.htm\)](#)

Search Returned 1339 Records

Tue May 26 14:07:45 PDT 2020

Query Criteria

District: 06 07 08

Work Category Codes: C0612 C0620 C0621 C0624 C0625 C0639 C0649 C0651 C0652 C0653 C0657 C0670 C0671 C0672 C0680 C0683 C0685 C0686 C0698 C0700 C0800 C1200 C1201 C1211 C1290 C1522 C1531 C1532 C1575 C1580 C1601 C1701 C1801 C1901 C1910 C1920 C1925 C1930 C1970 C1980 C2000 C2020 C2030 C2065 C2066 C2067 C2201 C2301 C2401 C2501 C2602 C3000 C3701 C3901 C3910 C3940 C3990 C4010 C4040 C4201 C4904 C4906 C5100 C5105 C5110 C5120 C5124 C5190 C5201 C5620 C5900 C6200 C6500 C6800 C6820 C7000 C7035 C7036 C7301 C7500 C7505 C7602 C8000 C8001 C8101 C8201 C8320 C8330 C8331 C8396 C8405 C8406 C8501 C8601 C8602 C8603 C8604 C8605 C8608 C8713 C8722 C8723 C8733 C8760 C8790 C8792 C8793 C8794 C8802 C8851 C8852 C8853 C9602 C9603 C9604 C9605 C9606 C9607 C9608 C9609 C9670 C9771 C9774 C9854 C9857 C9867 C9869 C9906 C9907 C9908 C9980 C9982 F5170

Certification Types: DBE

Firm ID 39096
DBA Name 1 STOP TRUCKING
Firm Name
Address Line1 1976 SOUTH LA CIENEGA BLVD, SUITE 445
Address Line2
City LOS ANGELES
State CA
Zip Code1 90034
Zip Code2
Mailing Address
Line1
Mailing Address
Line2
Mailing City
Mailing State
Mailing Zip
Code1
Mailing Zip
Code2
Certification DBE
Type
E-Mail fredtmac@yahoo.com
Contact Name FREDRICK TRIPLETT
Area Code 323
Phone Number 712-3483
Extension
Alt Area Code
Alt Phone
Number

Fax Area Code 323
Fax Phone Number 792-4445
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 19; 30; 33; 36; 37; 56;
Districts 07; 08; 11; 12;
DBE NAICS 484110;
ACDBE NAICS
Work Codes C9774 TRUCKER;
Licenses
Trucks FOR HIRE - 1;
Gender M
Ethnicity BLACK
Firm Type DBE

Firm ID 42097
DBA Name 3531 TRUCKING, INC.
Firm Name 3531 TRUCKING, INC.
Address Line1 1239 BONNIE COVE
Address Line2
City GLENDORA
State CA
Zip Code1 91740
Zip Code2
Mailing Address Line1 P. O. BOX 1062
Mailing Address Line2
Mailing City GLENDORA
Mailing State CA
Mailing Zip Code1 91740
Mailing Zip Code2
Certification Type DBE
Email MMiranda921@yahoo.com
Contact Name MIGUEL MIRANDA
Area Code 626
Phone Number 644-6221
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code
Fax Phone Number

Counties 10; 19; 30; 33; 36; 40; 42; 56;
Districts 05; 06; 07; 08; 12;
DBE NAICS 484220;
ACDBE NAICS
Work Codes C9774 TRUCKER;
Licenses
Trucks HAUL TRUCK - 1;
Gender M
Ethnicity HISPANIC
Firm Type DBE

Firm ID 43381
DBA Name 3COTECH, INC.
Firm Name 3COTECH, INC.
Address Line1 224 W. 8TH STREET
Address Line2
City SAN PEDRO
State CA
Zip Code1 90731
Zip Code2

Mailing Address
Line1
Mailing Address
Line2
Mailing City
Mailing State
Mailing Zip
Code1
Mailing Zip
Code2

Certification DBE
Type
EEmail contracts@3cotech.com
Contact Name KATARZYNA JANOWICZ
Area Code 714
Phone Number 478-4434

Extension
Alt Area Code
Alt Phone
Number
Extension
Fax Area Code 310
Fax Phone 853-1646
Number

Agency Name LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA)
Counties 19;
Districts 07;
DBE NAICS 541611; 541618; 541620; 541690;

Work Codes J9510 ENVIRONMENTAL QUALITY; C8713 CONSULTANT, ENVIRONMENTAL; C8830 Energy Stud
C8700 CONSULTANT, NON ENGINEERING;

Licenses

Trucks

Gender F

Ethnicity CAUCASIAN

Firm Type DBE

Firm ID 46353

DBA Name 4 KAY'S SWEEPING, INC.

Firm Name 4 KAY'S SWEEPING, INC.

Address Line1 4044 JOSEPHINE STREET

Address Line2

City LYNWOOD

State CA

Zip Code1 90262

Zip Code2

Mailing Address

Line1

Mailing Address

Line2

Mailing City

Mailing State

Mailing Zip

Code1

Mailing Zip

Code2

Certification DBE

Type

EMail KeithP@4KaysSweeping.com

Contact Name KEITH PRICE

Area Code 800

Phone Number 680-7696

Extension

Alt Area Code

Alt Phone

Number

Extension

Fax Area Code

Fax Phone

Number

Agency Name LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA)

Counties 19; 33; 36;

Districts 07; 08;

DBE NAICS 488490;

ACDBE NAICS

Work Codes C9609 STREET SWEEPING TRUCK;

Licenses

Gender M
Ethnicity BLACK
Firm Type DBE

Firm ID 41759
DBA Name A & B EQUIPMENT, INCORPORATED
Firm Name
Address Line1 3390 CAMPBELL STREET
Address Line2
City RIVERSIDE
State CA
Zip Code1 92509
Zip Code2
Mailing Address
Line1
Mailing Address
Line2
Mailing City
Mailing State
Mailing Zip
Code1
Mailing Zip
Code2
Certification DBE
Type
EMail aandbequipment@aol.com
Contact Name KRISTIN KELLEY
Area Code 951
Phone Number 368-3580
Extension
Alt Area Code 951
Alt Phone 685-8800
Number
Extension
Fax Area Code 951
Fax Phone 685-8800
Number
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 13; 30; 33; 36;
Districts 08; 11; 12;
DBE NAICS 532490;
ACDBE NAICS
Work Codes C9606 WATER TRUCK ;
Licenses
Trucks WATER TRUCKS - 1;
Gender F
Ethnicity CAUCASIAN
Firm Type DBE

Firm ID 42103
DBA Name A & J DUMP TRUCK SERVICES
Firm Name JOSE ROSENDO HENRIQUEZ DBA A & J DUMP TRUCK SERVICES
Address Line1 4740 W. 133RD ST.
Address Line2
City HAWTHORNE
State CA
Zip Code1 90250
Zip Code2
Mailing Address
Line1
Mailing Address
Line2
Mailing City
Mailing State
Mailing Zip
Code1
Mailing Zip
Code2
Certification
Type DBE
Email henriquez.23@icloud.com
Contact Name JOSE R. HENRIQUEZ
Area Code 424
Phone Number 558-0319
Extension
Alt Area Code
Alt Phone
Number
Extension
Fax Area Code
Fax Phone
Number
Agency Name LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA)
Counties 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27;
29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55;
57; 58;
Districts 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 484220;
ACDBE NAICS
Work Codes C9774 TRUCKER;
Licenses
Trucks SUPERDUMP TRUCK - 2;
Gender M
Ethnicity HISPANIC
Firm Type DBE

Firm ID 45181
DBA Name A & M CONSULTING ENGINEERS
Firm Name A & M CONSULTING ENGINEERS
Address Line1 204 E. OAK AVE SUITE 5A
Address Line2
City VISALIA
State CA
Zip Code1 93291
Zip Code2
Mailing Address
Line1
Mailing Address
Line2
Mailing City
Mailing State
Mailing Zip
Code1
Mailing Zip
Code2
Certification DBE
Type
EEmail javier@am-engr.com
Contact Name JAVIER ANDRADE
Area Code 559
Phone Number 429-4747
Extension
Alt Area Code 650
Alt Phone 454-7951
Number
Extension
Fax Area Code 844
Fax Phone 853-5517
Number
Agency Name CITY OF FRESNO
Counties 00;
Districts 00;
DBE NAICS 541310; 541330;
ACDBE NAICS
Work Codes C8765 DRAFTING; C8760 LAND SURVEYOR; C8852 SWPPP Planning; C8733 CONSTRUCTION ENGINEERING & INSPECTION SERVICES; C8773 Construction Management - Highway, Street and Bridge Construction; C8800 Construction Estimating and Costing; C8781 Engineering - Hydrology; C8706 DESIGN BRIDGES; C8700 CONSULTANT, NON ENGINEERING; C8704 ARCHITECT; C872 CIVIL ENGINEERING;
Licenses EC Civil Engineer;
Trucks
Gender M
Ethnicity HISPANIC
Firm Type DBE

Firm ID 33638
DBA Name A & P DEVELOPMENT & CONSTRUCTION, INC.
Firm Name A & P DEVELOPMENT & CONSTRUCTION, INC.
Address Line1 18314 BROADWAY
Address Line2
City GARDENA
State CA
Zip Code1 90744
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
EEmail pocampo@ap-construction.com
Contact Name PETER OCAMPO
Area Code 310
Phone Number 793-2310
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 310
Fax Phone Number 793-2312
Agency Name LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA)
Counties 00;
Districts 00;
DBE NAICS 236210; 236220; 237110; 237130; 237990; 238910;
ACDBE NAICS E4952 SEWERAGE SYSTEMS; C5501 STEEL STRUCTURES; D3530 CONSTRUCTION & RELATE
Work Codes MACHINERY; C8783 Engineering - Structural; C9980 DEMOLITION; A0710 SOIL PREPARATION SERVICES; C9801 BUILDING CONSTRUCTION;
Licenses A General Engineering Contractor; B General Building Contractor; C13 Fencing Contractor;
Trucks
Gender M
Ethnicity HISPANIC
Firm Type DBE

Firm ID 44792

DBA Name A & S CEMENT CONTRACTORS INC.
 City Contacting
 July 7, 2020

Firm Name A & S CEMENT CONTRACTORS INC.
Address Line1 8140 MONROE AVE.
Address Line2
City STANTON
State CA
Zip Code1 90680
Zip Code2
Mailing Address
Line1
Mailing Address
Line2
Mailing City
Mailing State
Mailing Zip
Code1
Mailing Zip
Code2
Certification
Type DBE
EMail michael@ascement.net
Contact Name MICHAEL J. SCHUNK
Area Code 714
Phone Number 220-2694
Extension
Alt Area Code 714
Alt Phone
Number 930-6971
Extension
Fax Area Code 714
Fax Phone
Number 220-0571
Agency Name LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA)
Counties 19; 30; 33; 36; 37; 56;
Districts 07; 08; 11; 12;
DBE NAICS 237310; 238110; 238190;
ACDBE NAICS
Work Codes C5100 CONCRETE STRUCTURE; C5110 CONCRETE SURFACE FINISH; C7301 CONCRETE CUF & SIDEWALK - MISC;
Licenses C08 Concrete Contractor;
Trucks
Gender M
Ethnicity HISPANIC
Firm Type DBE

Firm ID 35441
DBA Name A & S GRADING SERVICES, INC.
Firm Name A & S GRADING SERVICE, INC
Address Line1 1089 N. GARFIELD

City FRESNO
State CA
Zip Code1 93723
Zip Code2
Mailing Address Line1 1089 N. GARFIELD
Mailing Address Line2
Mailing City FRESNO
Mailing State CA
Mailing Zip Code1 93723
Mailing Zip Code2
Certification Type DBE
EMail smith_3867@msn.com; asgrading1089@gmail.com
Contact Name AL SMITH
Area Code 559
Phone Number 276-2328
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 559
Fax Phone Number 275-0149
Agency Name CITY OF FRESNO
Counties 10;
Districts 06;
DBE NAICS 238190; 238910; 238990;
ACDBE NAICS
Work Codes C9903 CONSTRUCTION CLEAN UP; C1601 CLEARING & GRUBBING; C9980 DEMOLITION; A07 SOIL PREPARATION SERVICES; A0780 LANDSCAPE & HORTICULTURAL SERVICES; C1910 GRADING;
Licenses C08 Concrete Contractor; C12 Earthwork and Paving Contractor; C27 Landscaping Contractor; D63 Construction Cleanup;
Trucks
Gender M
Ethnicity BLACK
Firm Type DBE

Firm ID 5270
DBA Name A B S L CONSTRUCTION
Firm Name A B S L CONSTRUCTION
Address Line1 29393 PACIFIC ST
Address Line2

Danielle Tellez

From: Danielle Tellez
Sent: Tuesday, May 26, 2020 4:36 PM
To: Danielle Tellez
Subject: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bcc: fredtmac@yahoo.com; miguel@3531truckinginc.com; contracts@3cotech.com; KeithP@4KaysSweeping.com; aandbequipment@aol.com; henriquez.23@icloud.com; javier@am-engr.com; michael@ascement.net; smith_3867@msn.com; asgrading1089@gmail.com; luis@abslconstruction.com; estimator@aconezone.com; AFMENVIRO@aol.com; osornia1234@gmail.com; altechnicalservicesca@gmail.com; a1orniron@sbcglobal.net; torrijos@verizon.net; casandraw@atechinc.net; info@abhashmi.com; tony@acpavingcompany.net; aro174733@gmail.com; daniel12ABR@gmail.com; dona@a3geo.com; aaaes@earthlink.net; ruth.abbe@abbeassociates.com; artv@abconstructionspecialties.com; etuombe@abesengineering.com; amandaK@abkgeo.com; nancydelcid36@gmail.com; carolyn@absoluteurethane.com; neweamil@newemail.com; lhorchos@abt-products.com; natalie.aces@gmail.com; ACCULINESURVEY@SBCGLOBAL.NET; office@accuratesawcutting.com; Moronia@acefencecompany.com; acmlighting@sbcglobal.net; Acm_services@yahoo.com; ialonsorice@advancedciviltech.com; actiontruckingent@yahoo.com; robert@adimprovements.com; estimating@adanta-inc.com; adrcontinentalgp@aol.com; kallen@adssafety.com; support@1800fixphone.com; advancedgeneng@gmail.com; duran@advancedtrafficteam.com; jose@adgsocal.com; kay.alabed@aescotech.com; aesthetixpainting@gmail.com; affordablepainting2005@yahoo.com; gayles@ageeconstruction.com; mary@agriserviceinc.com; Charles.A@apr3d.com; ahmedz@AIHLabs.com; alisa@movendirt.com; herb.fricke@akana.us; agent@akana.us; AKIMA@AkimaConsulting.com; thomascwhitmore@gmail.com; kramsey@alamedaconstruction.com; chris@alanizassociates.com; lindy@alaskaenterprisesinc.com; chidi@awatraffic.com; aldanatrucking@yahoo.com; AlejandroAndrade31@yahoo.com; debbieh@alertolite.com; mayra.acci@gmail.com; touray@alfredce.com; ismcomm@aol.com; AllStateTrucking@outlook.com; jenerro.lockhart@alluvionbc.com; ma@almendarizconsulting.com; BOBBYEVANSFINANCE@YAHOO.COM; rose@alohaconstructionservices.com; greg@goalphacom.com; jamie@altalandsurveying.com; Miguel@altalandsurveying.com; mario@altacontracting.com; melissa@alysoncorp.com; alfonso.manrique@am-ce.com; jshah@amcon.net; apconstruction09@gmail.com; aaldinger@americanpavingsupply.com; RMPavaldez@aol.com; dolores@steelplacers.com; atswithstraffic@gmail.com; ascengineer@me.com; anchorspainting@gmail.com; Charles.Anderson@andersonpine.com; teixeira_andrew@yahoo.com; leilafar2014@gmail.com; anne@anne-morris.com; anotherchancetrucking@gmail.com; nick.antonio@AntonioAcoustics.com; C21Payan@hotmail.com; AnydayTruckingInc@gmail.com; info@anytimedumping.com; deborahloiselle@yahoo.com; patricia.preston@comcast.net; janet@apexmarker.com; elahe@a-t-s.com; FERNANDO@ARAGONGEO.COM; rturner@archaeopaleo.com; aprmi@archaeopaleo.com; archuleta8@aol.com; arcotrucking1@yahoo.com; becky@areawest.net; arguelloconcrete@sbcglobal.net; ariescorp@gmail.com;

Bcc:

arrizonbrostrucking@yahoo.com; ARROYOTKG@COMCAST.NET; jogilvie@artemis-environmental.com; kshockley@auroraih.com; info@auroraih.com; AvaEnvironmental@yahoo.com; kellie@avilatraffic.com; lavila@avisoninc.com; abdullae@awkengineers.com; jphou@axiomes.net; BEINA007@SBCGLOBAL.NET; bandesupply@gmail.com; JohnYouPico@gmail.com; blequipment@aol.com; hmoreno@bainbridge-env.com; ANA@BAJATRUCKINGINC.COM; jim.bianchin@bajadageo.com; mbalk@balkbiological.com; frank@kiteclimbers.com; monica@BarceloCI.com; thannon@bargasconsulting.com; bbarry@barrytechnologies.com; kofi.baryeh@BaryehConstruction.com; bassitrucking2015@gmail.com; tiffany@bayareaenviro.com; juan@baylinecutting.com; kristin@bayshoremotals.com; luis.rivero@baysideEC.com; bbltatum@gmail.com; bbltatum@aol.com; scottowen@verizon.net; cs@bcschmidt.com; brian@jordandrucks.com; bhakala@hakala-law.com; beeline.concrete@aol.com; TipColnc@aol.com; bellagiolands@aol.com; bellakaiconstruction@gmail.com; belmontesconcrete@earthlink.net; md@bengalengineering.com; benitotrucking@sbcglobal.net; jgoodwin@ben-en.com; J.berggren@prodigy.net; bsalaz@bertsalasinc.com; bestchoice0214@gmail.com; spatel@beyazpatel.com; bigdtruck1@yahoo.com; mbirdi@birdi-inc.com; bitechconstruction@gmail.com; admin@bizconsultinginc.com; bjag_group_llc@yahoo.com; BJV3Trucking@gmail.com; aragan@blackdiamondasphalt.com; lawym2004@aol.com; blancoconst@aol.com; aharrigan@bleuforce.com; helinda@bluecable.com; caroline.evans@bluecypress-consulting.com; jennifer@blueheronenvironmental.com; JCassman@BlueOceanCivil.com; esomer91@aol.com; sbammell@bluewingenv.com; sree@thebodhigroup.com; frank@bonitapipeline.com; julieborg@borgfence.com; borjatrucking@yahoo.com; ajchavez@brahmaconstruction.com; rps@BrandonSupplyCorp.com; JOSE.PANIAGUA28@YAHOO.COM; joakley@briceeng.com; dsmith@briceenvironmental.com; efrem@bridgemoretech.com; BSSTRUCKING@GMAIL.COM; bttruckinginc@yahoo.com; jacqui@bttruckinginc.com; b.v.landscape@pacbell.net; estimating@bunker-engineering.com; burkebid@gmail.com; nb@burlesonconsulting.com; accounting@burtchconstruction.com; b-w-w@live.com; cnetk61@gmail.com; early.calvin@yahoo.com; csanchez@socal.rr.com; cv_equipment@yahoo.com; cgoconst2@msn.com; sue.kim@c1construction.com; cbermudez150186@gmail.com; sales@cmexcement.com; Raycoequipt@gmail.com; ychao@cwcrosser.com; ROWENA@C2PM.com; jaynakamoto@cable-masters.com; clyde@cabrinhahearn.com; camden@cabrinhahearn.com; amy.parravano@calecology.com; kellyhudson@calprimeinc.com; gusto@caliconcrete.com; ernesto@cali-sd.com; elwisdonis@gmail.com; aanderson@ccsurveying.net; paustin@austin-enterprise.com; noe@calandsurveyor.com; sandra@calmatco.com; jrod2@att.net; estimating@cpengineeringinc.com; fjaque@caltestinspection.com; vbapna@cwecorp.com; gpf@calenv.com; pam@canteratrans.com; KishaGibsons@yahoo.com; CarlosMorataya7@gmail.com; castroelectric@cox.net; pam@cattrackinginc.com; Trucking4cce@gmail.com; KCampbell@CDWconsultants.com; info@cencalpaving.com; jose@centralcoasttrafficsafety.com; joe@cctransconsulting.com; info@cveas.com; minnie@cveas.com; VZAMORA@CVRFRESNO.COM; Jcgarcia73@hotmail.com; cdi@cdi-engr.com; WKAM@CETENGINEERING.COM; mcdesimaya@gmail.com; carlos@champpainting.com; darrell@chandlercampbelle.com; CPelayo1967@yahoo.com; arvin@chaudhary.com; ChavezBrosEnterprises@yahoo.com; rod@chempackenvironmental.com; craadmin@chenryanmobility.com; eddymorales650@gmail.com; ccho@chodesignassociates.co; info@chodesignassociates.com; flyhigh@baleseng.com; wegrindasphalt@aol.com; claudia.tedford@cityplaceplanning.com; lisa.murzic@cityworks.biz; VALikhan@CivicDesignGroup.com; kati@civicprojects.org; sgreen@cesgroup.co;

Bcc:

pmeng@civilearth.com; lisette@cjrobertsinc.com; ckearthwork@gmail.com;
bclark@clarktransportation.net; debbie@cmtink.com; CleanStreetAllie@gmail.com;
cindycleve@gmail.com; cm_industrial@verizon.net; blanca@cmsafetysupply.com;
lily.huang@onseng.com; ruel.delcastillo@coastsurvey.com; jlyndes@coastal-sage.com;
CoastlineSweepers@gmail.com; sgust@cogstone.com; kimberly@colbertgroup.com;
scoleman@colemancon.com; tcoleman2009@hotmail.com; pcollins498@gmail.com;
pete@cei-inc.net; headleygeorge@aol.com; ewilson@compassxray.com;
clsconcrete@pacbell.net; dbe@connico.com; ontime@ctnontime.com;
momina@cecginc.com; jjohnson@cmsican.com; dsomanchi@schedulingexperts.com;
Jason@varelacompanies.com; shelli@csg-web.com; chavezylolanda6@gmail.com;
HARDY_LI@CONVERGENTPACIFIC.COM; estimating@cooperconcrete.net;
denise@cooperconcrete.net; INFO@COREPROBE.COM; stewart@coreprobe.com;
christina@coto-consulting.com; juliaespey@courtlandllc.net; admin@courtlandllc.net;
corinne@covapartners.com; sevda@cpm-partners.com; christine@cpoei.com;
CECILIO@CREATIVEADAPTIVETHINKING.COM; YVONNE.LANDIVAR@ME.COM;
michael@cilandscape.com; christi.banks@creativeplanningsolutions.org;
lynn.creelman@creelmaninc.com; belio@sbcglobal.net;
crimsonmariecompany@yahoo.com; dbe@csacoustics.com;
christine@crushmaterials.com; rcruzca@yahoo.com; ctmarketing10@yahoo.com;
robin@CTlenviro.com; admin@cyberpsc.com; denise7431@yahoo.com;
DDLEETKG@MSN.COM; FWindow@DWTruckingCA.com; dkbrowntrucking@gmail.com;
dannyrocha32@gmail.com; drawls@socal.rr.com; gretl.pineda@asrcindustrial.com;
db.bids@db-electricinc.com; CRThompson24@gmail.com; depherson@yahoo.com;
RPKaur@dabri.com; dkaur@dabri.com; ConstuctOrganization@gmail.com;
info@davidstreeservice.com; dennise@logisticalenterprises.com;
estimating@diversifiedlandscape.com; dbe.reinforcing@gmail.com;
jsavage@dbrgeneng.com; diane@dciservices.biz; charlesettas@comcast.net;
deanda.co@gmail.com; deleontransport@sbcglobal.net; jagchic@aol.com;
lynn@deepfoundationservices.com; bryn@dbeconstructors.com; defenceco@gmail.com;
peter@deltabayconsultants.com; abili@deltechengineeringinc.com;
marlene@demeryandassoc.com; nevarez.gabriel@yahoo.com;
info@destinationanywhereinc.com; DPSteel.svc@gmail.com; DiamondTruck25
@gmail.com; Kristine@DianaPrince.net; DIRDYDEEDZDUMPING@GMAIL.COM;
topdirtydawgs@yahoo.co.uk; DAVetrucksweep@gmail.com; dana@dldlumber.com;
LDDominguez6@att.net; vanessa@dlrplannin.com; gmartinez@genisairon.com;
dfmcampos@aol.com; ashley@mahaffeydrilling.com; jdonati379@gmail.com;
daryl.washington67@hotmail.com; gguillory@doublersupply.com;
ramonrebollar@yahoo.com; summer.bradford@dragonmaterial.com;
hlwrail@gmail.com; harold@drscontractinginc.com; rsandoval2740@yahoo.com;
sales@dssrentals.com; DGT.Incorp@gmail.com; duststoppers03@yahoo.com;
hoa.w.vo@gmail.com; cbeltran@dceinc.pro; jortiz@dysedc.com; dimitra@dzcarc.com;
Evert1096@sbcglobal.net; kenny@enortraffic.com; rene@enortraffic.com;
mabel.harris@sbcglobal.net; c.rodriguez@emoiltransport.com; ErikAguirre3@gmail.com;
bramirez@eagleengdev.com; estimating@eaglerock.us; mail@eaglerock.us;
mariaelena@earthviewscience.com; eturner@ecastdevelopment.group;
mtettman@ecoteal.com; anne@ecobridges.net; jeannywm@gmail.com;
lthomas@eiceinc.com; gustavo@18trucking.com; scabaj@etssys.com;
swissler@elementinc.net; jesse@movendirt.com; ray@energoplus.com;
pkumar@eaincglobal.com; drawalecs@gmail.com; patrick@aalabs.net;
cbranum@eccsconsultants.com; maria.jones@ee-ms.com; eei@pacbell.net;
TJakeway@EnvironmentalForcesInc.com; hadieh.elias@eseweb.com; info@espls.com;
salvadorespinoza371@gmail.com; rubiespinoza@ymail.com;
etzatlantrucking@gmail.com; Mail@Eunoiapacific.com; e-vera71@hotmail.com;

Bcc: kgallagher@everlights.com; mdtodo21@gmail.com; elizajane@ewconsultinginc.net; ALICIAP@EZLINESTRIPING.COM; info@ezlinestriping.com; danyf.123@sbcglobal.net; fareastmoon1@yahoo.com; jeanette@fasonegbc.com; FSTRACKINC@GMAIL.COM; inesseoane@fcs-ssp.com; ricardov@fdthomas.com; FehokoConcrete@gmail.com; IsabelContreras9696@gmail.com; LFernandez57@aol.com; frew.kotisso@ffkmengineering.com; kfrew@ffkmengineering.com; garcia8421@att.net; gino@fecivil.com; habtemariam_kandas@yahoo.com; khabtema_kandas@yahoo.com; judy@finegradeinc.com; klaner@fcosinc.com; angelica.d@firstlinkcomm.com; FiteTrucking@outlook.com; finance@fhiplan.com; flacostrucking@aol.com; flashwbe@outlook.com; fhines3@gmail.com; Traileros0916@gmail.com; FoothillWaterTruck@gmail.com; forcetraffic@earthlink.net; islas4painting@gmail.com; CiscoTrk@gmail.com; 45Framart@gmail.com; franciscoelec@sbcglobal.net; MontesTransport1@gmail.com; toni.medina@att.net; franperdo@yahoo.com; staffone@verizon.net; DennisMckenzie4561@gmail.com; josie@fresnoconcreteconst.com; ray@fresnoconcreteconst.com; forest_torrence@yahoo.com; cest24@yahoo.com; fuenteswatertrucks@gmail.com; sammysalgado@sbcglobal.net; fullertrucking16@gmail.com; r.ferguson@gfconcretcutting.com; chvz_glbtr@yahoo.com; gilbertochavez@gg-electric.com; cooper_g05@yahoo.com; gqtrucking@gmail.com; gsosainc@aol.com; Info@MeanGreenFleet.com; aaron@meangreenfleet.com; Jalvarado@g2construction.com; Gab72002@gmail.com; eadie@GallowayBoysTrucking.com; allinclusive818@yahoo.com; gantrucking3@gmail.com; patricia@garconconstruction.com; GQWATERTRUCKS@GMAIL.COM; gaspartransportationinc@gmail.com; jgates.gei1@gmail.com; lillyr.gatesenterprises@gmail.com; liz@gcgreen.com; gctec@aol.com; gdlconst@msn.com; gia@gds-industries.com; geckogconstruction@gmail.com; geestking@gmail.com; rcamacho@gemsenvironmental.com; generalsupply@sbcglobal.net; kathy@genesisdispatch.com; sandra@geocaddsurveys.com; info@geodeenvironmental.com; bgao@geolyteca.com; andre.hawks@geostructuralengineering.com; neel@gtcgeotech.com; geronimo_concrete@sbcglobal.net; Glez01@sbcglobal.net; mnicknam@globalenergycredit.com; Basu@gesusa.org; frank.garcia@globalgreenworx.com; grs@globalroadsealing.com; shannon@globaltransloading.com; berwyn@globalASR.com; EDNA@globelectric.com; gldconserv@gmail.com; pchavez@goldenbayfence.com; ctaiviti@goldenbayfence.com; information.goldengate@gmail.com; meilingyip63@gmail.com; teresa@gonzalesenvironmental.com; dgonzales@gsaeng.com; good2gotrucks@gmail.com; don_gotdirtrucking@hotmail.com; andrea@gpaconsulting-us.com; shawnanoyes@gracesteelandfab.com; jgonzalez@grandbridgeinc.com; smourtada@grandbridgeinc.com

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com



C. A. RASMUSSEN, INC.

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Danielle Tellez

From: Danielle Tellez
Sent: Tuesday, May 26, 2020 4:37 PM
To: Danielle Tellez
Subject: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bcc: fredtmac@yahoo.com; miguel@3531truckinginc.com; contracts@3cotech.com; KeithP@4KaysSweeping.com; aandbequipment@aol.com; henriquez.23@icloud.com; javier@am-engr.com; michael@ascement.net; smith_3867@msn.com; asgrading1089@gmail.com; luis@abslconstruction.com; estimator@aconezone.com; AFMENVIRO@aol.com; osornia1234@gmail.com; altechnicalservicesca@gmail.com; a1orniron@sbcglobal.net; torrijos@verizon.net; casandraw@atechinc.net; info@abhashmi.com; tony@acpavingcompany.net; aro174733@gmail.com; daniel12ABR@gmail.com; dona@a3geo.com; aaaes@earthlink.net; ruth.abbe@abbeassociates.com; artv@abcconstrutionspecialties.com; etuombe@abesengineering.com; amandaK@abkgeo.com; nancydelcid36@gmail.com; carolyn@absoluteurethane.com; neweamil@newemail.com; lhorchos@abt-products.com; natalie.aces@gmail.com; ACCULINESURVEY@SBCGLOBAL.NET; office@accuratesawcutting.com; Moronia@acefencecompany.com; acmlighting@sbcglobal.net; Acm_services@yahoo.com; ialonsorice@advancedciviltech.com; actiontruckingent@yahoo.com; robert@adimprovements.com; estimating@adanta-inc.com; adrcontinentalgp@aol.com; kallen@adssafety.com; support@1800fixphone.com; advancedgeneng@gmail.com; duran@advancedtrafficteam.com; jose@adgsocal.com; kay.alabed@aescotech.com; aesthetixpainting@gmail.com; affordablepainting2005@yahoo.com; gayles@ageeconstruction.com; mary@agriserviceinc.com; Charles.A@apr3d.com; ahmedz@AIHLabs.com; alisa@movendirt.com; herb.fricke@akana.us; agent@akana.us; AKIMA@AkimaConsuling.com; thomascwhitmore@gmail.com; kramsey@alamedaconstruction.com; chris@alanizassociates.com; lindy@alaskaenterprisesinc.com; chidi@awatraffic.com; aldanatrucking@yahoo.com; AlejandroAndrade31@yahoo.com; debbieh@alertolite.com; mayra.acci@gmail.com; touray@alfredce.com; ismcomm@aol.com; AllStateTrucking@outlook.com; jenerro.lockhart@alluvionbc.com; ma@almendarizconsulting.com; BOBBYEVANSFINANCE@YAHOO.COM; rose@alohaconstructionservices.com; greg@goalphacom.com; jamie@altalandsurveying.com; Miguel@altalandsurveying.com; mario@altacontracting.com; melissa@alysoncorp.com; alfonso.manrique@am-ce.com; jshah@amcon.net; apconstruction09@gmail.com; aaldinger@americanpavingsupply.com; RMPavaldez@aol.com; dolores@steelplacers.com; atswithstraffic@gmail.com; ascengineer@me.com; anchorspainting@gmail.com; Charles.Anderson@andersonpine.com; teixeira_andrew@yahoo.com; leilafar2014@gmail.com; anne@anne-morris.com; anotherchancetrucking@gmail.com; nick.antonio@AntonioAcoustics.com; C21Payan@hotmail.com; AnydayTruckingInc@gmail.com; info@anytimedumping.com; deborahloiselle@yahoo.com; patricia.preston@comcast.net; janet@apexmarker.com; elah@e-a-t-s.com; FERNANDO@ARAGONGEO.COM; rturner@archaeopaleo.com; aprmi@archaeopaleo.com; archuleta8@aol.com; arcotrucking1@yahoo.com; becky@areawest.net; arguelloconcrete@sbcglobal.net; ariescorp@gmail.com;

Bcc:

arrizonbrostrucking@yahoo.com; ARROYOTKG@COMCAST.NET; jogilvie@artemis-environmental.com; kshockley@auroraih.com; info@auroraih.com; AvaEnvironmental@yahoo.com; kellie@avilatrafic.com; lavila@avisoninc.com; abdullae@awkengineers.com; jphou@axiomes.net; BEINA007@SBCGLOBAL.NET; bandesupply@gmail.com; JohnYouPico@gmail.com; blequipment@aol.com; hmoreno@bainbridge-env.com; ANA@BAJATRUCKINGINC.COM; jim.bianchin@bajadageo.com; mbalk@balkbiological.com; frank@kiteclimbers.com; monica@BarceloCI.com; thannon@bargasconsulting.com; bbarry@barrytechnologies.com; kofi.baryeh@BaryehConstruction.com; bassitrucking2015@gmail.com; tiffany@bayareaenviro.com; juan@baylinecutting.com; kristin@bayshoremotals.com; luis.rivero@baysideEC.com; bbltatum@gmail.com; bbltatum@aol.com; scottowen@verizon.net; cs@bcschmidt.com; brian@jordantrucks.com; bhakala@hakala-law.com; beeline.concrete@aol.com; TipColnc@aol.com; bellagiolands@aol.com; bellakaiconstruction@gmail.com; belmontesconcrete@earthlink.net; md@bengalengineering.com; benitotrucking@sbcglobal.net; jgoodwin@ben-en.com; J.berggren@prodigy.net; bsalaz@bertsalasinc.com; bestchoice0214@gmail.com; spatel@beyazpatel.com; bigdtruck1@yahoo.com; mbirdi@birdi-inc.com; bitechconstruction@gmail.com; admin@bizconsultinginc.com; bjag_group_llc@yahoo.com; BJV3Trucking@gmail.com; aragan@blackdiamondasphalt.com; lawym2004@aol.com; blancoconst@aol.com; aharrigan@bleuforce.com; helinda@bluecable.com; caroline.evans@bluecypress-consulting.com; jennifer@blueheronenvironmental.com; JCassman@BlueOceanCivil.com; esomer91@aol.com; sbammell@bluewingenv.com; sree@thebodhigroup.com; frank@bonitapipeline.com; julieborg@borgfence.com; borjatrucking@yahoo.com; ajchavez@brahmaconstruction.com; rps@BrandonSupplyCorp.com; JOSE.PANIAGUA28@YAHOO.COM; joakley@briceeng.com; dsmith@briceenvironmental.com; efrem@bridgemoretech.com; BSSTRUCKING@GMAIL.COM; bttruckinginc@yahoo.com; jacqui@bttruckinginc.com; b.v.landscape@pacbell.net; estimating@bunker-engineering.com; burkebid@gmail.com; nb@burlesonconsulting.com; accounting@burtchconstruction.com; b-w-w@live.com; cnetk61@gmail.com; early.calvin@yahoo.com; csanchez@socal.rr.com; cv_equipment@yahoo.com; cgoconst2@msn.com; sue.kim@c1construction.com; cbermudez150186@gmail.com; sales@cmexcement.com; Raycoequipt@gmail.com; ychao@cwcrosser.com; ROWENA@C2PM.com; jaynakamoto@cabl-masters.com; clyde@cabrinhahearn.com; camden@cabrinhahearn.com; amy.parravano@calecology.com; kellyhudson@calprimeinc.com; gusto@caliconcrete.com; ernesto@cali-sd.com; elwisdonis@gmail.com; aanderson@ccsurveying.net; paustin@austin-enterprise.com; noe@calandsurveyor.com; sandra@calmatco.com; jrod2@att.net; estimating@cpengineeringinc.com; fjaque@caltestinspection.com; vbapna@cwecorp.com; gpf@calenv.com; pam@canteratrans.com; KishaGibsons@yahoo.com; CarlosMorataya7@gmail.com; castroelectric@cox.net; pam@cattrackinginc.com; Trucking4cce@gmail.com; KCampbell@CDWconsultants.com; info@cencalpaving.com; jose@centralcoasttrafficsafety.com; joe@cctransconsulting.com; info@cveas.com; minnie@cveas.com; VZAMORA@CVRFRESNO.COM; Jcgarcia73@hotmail.com; cdi@cdi-engr.com; WKAM@CETENGINEERING.COM; mcdesimaya@gmail.com; carlos@champpainting.com; darrell@chandlercampbelle.com; CPelayo1967@yahoo.com; arvin@chaudhary.com; ChavezBrosEnterprises@yahoo.com; rod@chempackenvironmental.com; craadmin@chenryanmobility.com; eddymorales650@gmail.com; ccho@chodesignassociates.co; info@chodesignassociates.com; flyhigh@baleseng.com; wegrindasphalt@aol.com; claudia.tedford@cityplaceplanning.com; lisa.murzic@cityworks.biz; VALikhan@CivicDesignGroup.com; kati@civicprojects.org; sgreen@cesgroup.co;

Bcc:

pmeng@civiearth.com; lisette@cjobertsinc.com; ckearthwork@gmail.com;
bclark@clarktransportation.net; debbie@cmtink.com; CleanStreetAllie@gmail.com;
cindycleve@gmail.com; cm_industrial@verizon.net; blanca@cmsafetysupply.com;
lily.huang@onseng.com; ruel.delcastillo@coastsurvey.com; jlyndes@coastal-sage.com;
CoastlineSweepers@gmail.com; sgust@cogstone.com; kimberly@colbertgroup.com;
scoleman@colemancon.com; tcoleman2009@hotmail.com; pcollins498@gmail.com;
pete@cei-inc.net; headleygeorge@aol.com; ewilson@compassxray.com;
clsconcrete@pacbell.net; dbe@connico.com; ontime@ctnontime.com;
momina@cecginc.com; jjohnson@cmsican.com; dsomanchi@schedulingexperts.com;
Jason@varelacompanies.com; shelli@csg-web.com; chavezylolanda6@gmail.com;
HARDY_LI@CONVERGENTPACIFIC.COM; estimating@cooperconcrete.net;
denise@cooperconcrete.net; INFO@COREPROBE.COM; stewart@coreprobe.com;
christina@coto-consulting.com; juliaespey@courtlandllc.net; admin@courtlandllc.net;
corinne@covapartners.com; sevda@cpm-partners.com; christine@cpoei.com;
CECILIO@CREATIVEADAPTIVETHINKING.COM; YVONNE.LANDIVAR@ME.COM;
michael@cilandscape.com; christi.banks@creativeplanningsolutions.org;
lynn.creelman@creelmaninc.com; belio@sbcglobal.net;
crimsonmariecompany@yahoo.com; dbe@csacoustics.com;
christine@crushmaterials.com; rcruzca@yahoo.com; ctmarketing10@yahoo.com;
robin@CTIenviro.com; admin@cyberpsc.com; denise7431@yahoo.com;
DDLEETKG@MSN.COM; FWindow@DWTruckingCA.com; dkbrowntrucking@gmail.com;
dannyrocha32@gmail.com; drawls@socal.rr.com; gretl.pineda@ascindustrial.com;
db.bids@db-electricinc.com; CRThompson24@gmail.com; depherson@yahoo.com;
RPKaur@dabri.com; dkaur@dabri.com; ConstuctOrganization@gmail.com;
info@davidstreeservice.com; dennise@logisticalenterprises.com;
estimating@diversifiedlandscape.com; dbe.reinforcing@gmail.com;
jsavage@dbrgeneng.com; diane@dciservices.biz; charlesettas@comcast.net;
deanda.co@gmail.com; deleonstransport@sbcglobal.net; jagchic@aol.com;
lynn@deepfoundationservices.com; bryn@dbeconstructors.com; defencoco@gmail.com;
peter@deltabayconsultants.com; abili@deltechengineeringinc.com;
marlene@demeryandassoc.com; nevarez.gabriel@yahoo.com;
info@destinationanywhereinc.com; DPSteel.svc@gmail.com; DiamondTruck25
@gmail.com; Kristine@DianaPrince.net; DIRDYDEEDZDUMPING@GMAIL.COM;
topdirtydawgs@yahoo.co.uk; DAVetrucksweep@gmail.com; dana@dldlumber.com;
LDDominguez6@att.net; vanessa@dlrplannin.com; gmartinez@genisairon.com;
dfmcampos@aol.com; ashley@mahaffeydrilling.com; jdonati379@gmail.com;
daryl.washington67@hotmail.com; gguillory@doublegssupply.com;
ramonreollar@yahoo.com; summer.bradford@dragonmaterial.com;
hlwrail@gmail.com; harold@drscontractinginc.com; rsandoval2740@yahoo.com;
sales@dssrentals.com; DGT.Incorp@gmail.com; duststoppers03@yahoo.com;
hoa.w.vo@gmail.com; cbeltran@dceinc.pro; jortiz@dysedc.com; dimitra@dzcarc.com;
Evert1096@sbcglobal.net; kenny@enortraffic.com; rene@enortraffic.com;
mabel.harris@sbcglobal.net; c.rodriguez@emoiltransport.com; ErikAguirre3@gmail.com;
bramirez@eagleengdev.com; estimating@eaglerock.us; mail@eaglerock.us;
mariaelena@earthviewscience.com; eturner@ecastdevelopment.group;
mtettman@ecoteal.com; anne@ecobridges.net; jeannywm@gmail.com;
lthomas@eiceinc.com; gustavo@18trucking.comm; scabaj@etsys.com;
swissler@elementinc.net; jesse@movendirt.com; ray@energionplus.com;
pkumar@eaincglobal.com; drawalecs@gmail.com; patrick@aalabs.net;
cbranum@eccsconsultants.com; maria.jones@ee-ms.com; eei@pacbell.net;
TJakeway@EnvironmentalForcesInc.com; hadieh.elias@eseweb.com; info@espls.com;
salvadorespinoza371@gmail.com; rubiespinoza@ymail.com;
etzatlantrucking@gmail.com; Mail@Eunoiapacific.com; e-vera71@hotmail.com;

Bcc: kgallagher@everlights.com; mdtodo21@gmail.com; elizajane@ewconsultinginc.net; ALICIAP@EZLINESTRIPING.COM; info@ezlinestriping.com; danyf.123@sbcglobal.net; fareastmoon1@yahoo.com; jeanette@fasonegbc.com; FSTRACKINC@GMAIL.COM; inesseoane@fcs-ssp.com; ricardov@fdthomas.com; FehokoConcrete@gmail.com; IsabelContreras9696@gmail.com; LFernandez57@aol.com; frew.kotisso@ffkmengineering.com; kfrew@ffkmengineering.com; garcia8421@att.net; gino@fecivil.com; habtemariam_kandas@yahoo.com; khabtema_kandas@yahoo.com; judy@finegradeinc.com; klaner@fcosinc.com; angelica.d@firstlinkcomm.com; FiteTrucking@outlook.com; finance@fhiplan.com; flacostrucking@aol.com; flashwbe@outlook.com; fhines3@gmail.com; Traileros0916@gmail.com; FoothillWaterTruck@gmail.com; forcetraffic@earthlink.net; islas4painting@gmail.com; CiscoTrk@gmail.com; 45Framart@gmail.com; franciscoelec@sbcglobal.net; MontesTransport1@gmail.com; toni.medina@att.net; franperdo@yahoo.com; staffone@verizon.net; DennisMckenzie4561@gmail.com; josie@fresnoconcreteconst.com; ray@fresnoconcreteconst.com; forest_torrence@yahoo.com; cest24@yahoo.com; fuenteswatertrucks@gmail.com; sammysalgado@sbcglobal.net; fullertrucking16@gmail.com; r.ferguson@gfconcretecutting.com; chvz_glbrt@yahoo.com; gilbertochavez@gg-electric.com; cooper_g05@yahoo.com; gqtrucking@gmail.com; gsosainc@aol.com; Info@MeanGreenFleet.com; aaron@meangreenfleet.com; Jalvarado@g2construction.com; Gab72002@gmail.com; eadie@GallowayBoysTrucking.com; allinclusive818@yahoo.com; ganttrucking3@gmail.com; patricia@garconconstruction.com; GQWATERTRUCKS@GMAIL.COM; gaspartransportationinc@gmail.com; jgates.gei1@gmail.com; lillyr.gatesenterprises@gmail.com; liz@gcgreen.com; gctec@aol.com; gdlconst@msn.com; gia@gds-industries.com; geckogconstruction@gmail.com; geestking@gmail.com; rcamacho@gemsenvironmental.com; generalsupply@sbcglobal.net; kathy@genesisdspatch.com; sandra@geocaddsurveys.com; info@geodeenvironmental.com; bgao@geolyteca.com; andre.hawks@geostructuralengineering.com; neel@gtcgeotech.com; geronimo_concrete@sbcglobal.net; Glez01@sbcglobal.net; mnicknam@globalenergycredit.com; Basu@gesusa.org; frank.garcia@globalgreenworx.com; grs@globalroadsealing.com; shannon@globaltransloading.com; berwyn@globalASR.com; EDNA@globelectric.com; gldconserv@gmail.com

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/0fRCLIZzqdjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com



C. A. RASMUSSEN, INC.

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Danielle Tellez

From: Danielle Tellez
Sent: Tuesday, May 26, 2020 4:38 PM
To: Danielle Tellez
Subject: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bcc: pchavez@goldenbayfence.com; ctaiviti@goldenbayfence.com; information.goldengate@gmail.com; meilingyip63@gmail.com; teresa@gonzalesenvironmental.com; dgonzales@gsaeng.com; good2gotrucks@gmail.com; don_gotdirtrucking@hotmail.com; andrea@gpaconsulting-us.com; shawnanoyes@gracesteelandfab.com; jgonzalez@grandbridgeinc.com; smourtada@grandbridgeinc.com; carole@greenbpi.com; bids@gcwwinc.com; Gbigcat450@gmail.com; GroundUpHauling@gmail.com; info@groundzonees.com; sandy@gsj-utility.com; mrts48@yahoo.com; guillentrucking@gmail.com; MemoGomez25@hotmail.com; hc.construction.mail@gmail.com; handhcms@yahoo.com; h_teresa52@hotmail.com; PhillishaH@CoatingsHub.com; herbertpalmer70@yahoo.com; ahill@halcyonenv.com; hammerheaddrilling@gmail.com; hardhatsweeping@gmail.com; michele@haroenvironmental.com; rharriscorp@gmail.com; LuiRamirez818@yahoo.com; hbatrucking@netzero.net; Heirandson@comcast.net; HerreraBros2@gmail.com; erwin.mendoza@hleincusa.com; cheryl@hillsidedrilling.com; lori@hillsidedrilling.com; hjmtrucking@gmail.com; stephen@eschazmat.com; ghollins@hollinsconsult.com; support@homelandindustrialsupply.com; hoppys.sweeping@yahoo.com; dickson877@sbcglobal.net; stacydicksonsr@yahoo.com; jsekhn@hubcitytruckingllc.com; DebbieH@hunsakersafety.com; carlosp@alertolite.com; robert.t.jones6127@att.net; ajeon@hymengineering.com; ibarrasgrading6@gmail.com; joe.ablay@iciengineers.com; larryb.reliabletrucking@gmail.com; info@ihsconsultant.com; may@ihsconsultants.com; immersion.jennifer@gmail.com; JFlores@impactsciences.com; julie@inlinerail.com; miguel@incapropainting.com; incapropainting@yahoo.com; davidvillalvazo@sbcglobal.net; EJHolmes63@gmail.com; inlandconstructionequipmentinc@gmail.com; inlandengineer@gmail.com; Ron.chinn@innovex.net; innovex@innovex.net; mini@idrdemo.com; maria@interiordemolition.net; daryl@1lincoln.com; iec@iectrees.com; office@interphase-inc.com; jack@interwestpacific.com; sales@interwestpacific.com; pvarma@intralineinc.com; virginia@onsitehealthandsafety.com; long@ipicorp.us; irbftruckingllc@gmail.com; nick@ironlifecorp.com; Jandizepeda@gmail.com; pjnette@jmlandrestoration.com; jmleasing.turner@gmail.com; jnrgrinding@yahoo.com; bj90003@gmail.com; ynotsbiz@sbcglobal.net; j.almaguertransport@gmail.com; chris@JCPalomar.com; jcardenasinc@gmail.com; info@jcardenasinc.com; Jillst0987@yahoo.com; jmtsi@cox.net; jvicperez@gmail.com; nicki@jtccorp.com; jcordaz@jcordazcontracting.com; jsgarcia21@yahoo.com; jwyong1@ca.rr.com; jmcas2@yahoo.com; alice@jahnengineeringinc.com; jalilstruckingllc@gmail.com; cartaguito64@hotmail.com; fletcherconstruction5106@gmail.com; janelle@jna-consulting.com; julie@jarrettfoundations.com; ASI.Scaffolds@gmail.com; jaimecorraltrucking@gmail.com; ctesa789@yahoo.com; johnjche@yahoo.com; jordan@jckunderground.com; dirtqueen71@hotmail.com; shay@jericho-systems.com; JessmarTrucking@yahoo.com; jchivo69@yahoo.com; JRtrucking611@gmail.com;

Bcc:

jflores@jfengineering.com; jrubustransportllc@gmail.com; office@jlstormwater.com; EDDIE@anayastrucking.com; joseluis@jlepainting.com; krivera@jmfiberoptics.com; jnantonio@jnabuilders.com; paynetrucking@hotmail.com; AngelRican09@gmail.com; jojos-trucking@hotmail.com; pittmanheavyhaul@aol.com; GJorge0605@gmail.com; josmen65@yahoo.com; jaryn@jpreadymix.com; james@jplengineeringinc.com; jrmxtrucking@gmail.com; Sulema@jslmasterypaving.com; wcarolyneg@earthlink.net; INFO@JTLConsultants.com; rochastrucking@yahoo.com; JULIOAQUINO21@GMAIL.COM; silviavrodes@hotmail.com; keaven@kandgconcrete.com; gguillory@kandgconcrete.com; tracy@kkconstructionsupply.com; KendraNunez1@gmail.com; rick.k2paint@gmail.com; kpeterson@kjpeterconsulting.com; garyc@krcsafety.com; alison@kwemerson.com; katfreight@hotmail.com; juan@kaizenergyllc.com; kandaprojectservices@yahoo.com; van@katolandscaping.com; karen@imaginationmetals.com; lrobbins@kapelconstruction.com; mac2night100@gmail.com; kelvintransinc@gmail.com; kemetconstructioninc@gmail.com; tracy@keoughconsulting.com; JerryKCCC@yahoo.com; egruetzmacherjr@gmail.com; kirtrucking@keepitrealdesigns.com; kirstin@skadbergconsulting.com; bids@kittysweeping.com; admin@knrm-nsn.us; kgjering@aitworldwide.com; kp@klpcommercial.com; karen@klrplanning.com; kmtwatertrucks@gmail.com; marco@kodiaktruckinginc.com; kptruckngtransport@gmail.com; info@KPAconstructors.com; jchan@kpjconsultingusa.com; kritztrucking@gmail.com; dianekritz33@gmail.com; tkroner@kronerenvironmental.com; kathy.tweidt@northstarer.com; rosby_l@msn.com; landtenterprize@yahoo.com; lsmiranda5@yahoo.com; landexcavation@gmail.com; lcurtite@aol.com; lrileytrucking@yahoo.com; lacmotorenterprises@netzero.com; cberard@ldking.com; JuanCarlosGuzman1966@gmail.com; vb@lafirmainc.com; lee.albright@LAsteelservices.com; lakeviewllc2019@gmail.com; najof@aol.com; ssturm@lssc corp.com; MARK@LANGLEY1.US; rosanna@larocenvironmental.com; lorrige@sbcglobal.net; Sally.Drinkard@LaurelCEC.com; javoonelavandar2019@gmail.com; rentals@laxequipmentinc.net; leadingedgetrucking@yahoo.com; leinaiastrucking@sbcglobal.net; wlejend@aol.com; terri@lekos.net; terrilekos@gmail.com; yelena.zeetser@lenax.net; cheryl@lenhardtengineering.com; charvey@leopoldbiological.com; cvas221851@aol.com; tprkcompany@gmail.com; lethalenterprisellc@outlook.com; lewisengineering@sbcglobal.net; LibanTheDreamInc@yahoo.com; info@lightspeed-sac.com; JJSV4@yahoo.com; lisa@lisawiseconsulting.com; lterry@lkgcmc.com; afs@lms-transport.com; orders@lms-transport.com; corintaL@aol.com; longsdirectionalboring@yahoo.com; Traci@LACountySandbags.com; losangelespumping@yahoo.com; jose@lasignal.com; ddavis@lowerswelding.com; sam@lucascompany.com; PabloLuna@verizon.net; luckybucksequipment@gmail.com; LuisRodriguez9112@gmail.com; nissim@luminosglobal.com; luislittho1@aol.com; Lee46224@yahoo.com; tb1154@sbcglobal.net; catmojica@icloud.com; mmalik@mjengineers.com; m.jworksLP@gmail.com; projects@mjavila.com; maryjoa@mjavila.com; mpereztrucking92@gmail.com; maito3@aol.com; MonSLee@yahoo.com; mb@mbtechnicalservices.com; karen.miller@m2resource.com; mike@machadoandsons.com; msp@att.net; madsteelinc@aol.com; Allenarco379@yahoo.com; maderaconcrete@live.com; magenvironmental@gmail.com; office@magnoliaenvironmental.com; SCOTTMARRONE@MAID-FAST.COM; oavila@maneritraficcontrol.com; monica@TejedaTrucking.com; m.perkinsq@gmail.com; MarcosTrucking1960@gmail.com; MarcosRivera209@yahoo.com; marcos.valle4@gmail.com; mariscaldutchpainting@hotmail.com; marjoriedobkin@earthlink.net; mst@mstinc1.com; martinidrilling@yahoo.com; duckworthinc@gmail.com; massx6@hotmail.com; massx2@hotmail.com; nrivas@matrixrailway.com; r.mattos@sbcglobal.net; diana@matzenauer.com; REdison@maxoutinc.biz;

Bcc: mbarnes@mbjconsultants.com; clipp@mbjconsultants.com;
denamccullough@mcculloughconstructioninc.com; jrarias@ms-ae.com

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com



C. A. RASMUSSEN, INC.

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Danielle Tellez

From: Danielle Tellez
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez
Subject: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bcc: mayra@titandisposal.com; peter.parra@titanengineeringinc.com; robert@titan-enviro.com; tktransportation15@email.net; terryhayward42@yahoo.com; grbavac3@hotmail.com; topflighttrucking@gmail.com; topsteelectorsinc@yahoo.com; admin@teampoststeel.com; acatorrestrucking@gmail.com; esequiel_t@yahoo.com; tbsgroup@totalbarricade.com; jspike@totaltc.com; javier@touchofgreenlandscape.us; tshaka@toureassociates.com; trafficloops@sbcglobal.net; bpierce@transamericanengineers.com; lisa.young@translinkconsult.com; nbehura@trans-en.com; info@transporteklogistics.com; TransportersTransport@gmail.com; thekeepitmovinggroup@gmail.com; info@treesmith.net; tricom@pacbell.net; joea@trispainc.com; trivalleywatertrucks@yahoo.com; info@tridentconsulting.com; kevin@teisales.com; gkinnison@trinitytechservices.com; rmoore@triumphgeo.com; TriumphPaint@sbcglobal.net; tci@truechampions.net; ttgenvironmental@gmail.com; frank@tuckertech.com; estimating@tullygroup.com; JLopez@TurnpointGeomatics.com; TWTRUCKING@YAHOO.COM; TMosley@TWCLogistics.com; tyrrellresources@sbcglobal.net; unsconstruction@gmail.com; UDErmero@icloud.com; nancy@ugeecs.com; lorenaleandro@ultimatepaintingservices.net; blindsay@ultrasystems.com; info@unifiedtrafficsystems.com; alfonso@universalconstructioneng.com; cpedagun@gmail.com; ldias@up-partners.com; wendy@urbanapreservation.com; urbana@urbanapreservation.com; usatrucking@yahoo.com; tonyc@uscubed.com; aicrag_17@yahoo.com; jtonyvaldez@hotmail.com; shahir.ahmed@ValdesSupply.com; svalencia94@yahoo.com; valentinatkgllc@gmail.com; valleluis@hotmail.com; Vardan777@gmail.com; valley@zipcon.com; safeworki@valuesustainability.com; felicitov@gmail.com; vanionbeard1@gmail.com; jbeeman@vcseenvironmental.com; bill.vega@hotmail.com; MarianaZVega@gmail.com; estimating@velardeconcreteinc.com; edwin@velascoenv.com; ivpaint@outlook.com; verduzcoelectric@aol.com; dkjen21356@gmail.com; jrussellblack@veridian-analytics.com; vida.wright@veridicogroup.com; rioskw900@hotmail.com; jvidrio@msn.com; Art-VikingTransportation@hotmail.com; mvpainter88@msn.com; edc@vintagepavingco.com; jiang.hong@va-inc.com; info@virtekcompany.com; G90712@yahoo.com; vistasteelcompany@gmail.com; vlgeng@aol.com; bianca@vobecky.com; svargas@VS2consulting.com; jvargas@vsceinc.com; tony@vtelectric.net; jiahao.wu@wssolutions.us; wmartineztrucking@gmail.com; veVv5050@aol.com; mail@wesinc.org; wallacestr@aol.com; bward@wardllc.com; jwalker@watearth.com; jane@watercomponents.com; kiley@watercomponents.com; tujs@live.com; weisenviro@gmail.com; SALES@WELDONWORKS.COM; edward.m@wessex-industries-inc.com; westcoastdrillingdbe@wcdriilling.com; montemyers@westkern.net; westpacificconcrete@gmail.com; westpacificelectricco@gmail.com; deanneh@wcfloordesign.com; gilbert_nieto@yahoo.com; tfernandez@incontext.co; wetoconstructionservices@gmail.com; dixie@whitecapreadymix.com; info@w-

Bcc: trans.com; WhooKnowsLogistics@gmail.com; rccamesetrans@att.net; williamdouglass00@yahoo.com; noelle@willbanksenvco.com; garreola@wirednetcomm.com; 4WPJtrucking@gmail.com; info@dybanagconstruction.com; yce-bo@pacbell.net; juniorpecas2009@hotmail.com; mvelasquez@ymdmaterial.com; floyd.yft@gmail.com; tatumbarbara@sbcglobal.net; zachtaylor1972@gmail.com; jmagana@zalcolabs.com; zara.plasencia@gmail.com; hans@zethengineering.com; gwilson@zumaengineering.com; zuritatrucking@gmail.com

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com



C. A. RASMUSSEN, INC.

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Danielle Tellez

From: Danielle Tellez
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez
Subject: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bcc: mcleodtrucking@gmail.com; mauricio.lam.mc2@gmail.com; mcafeetransportation@gmail.com; misaelmiranda8@gmail.com; cmunoz@mccpipeline.com; accounting@mckeeselectric.com; kolsen@mcpheeters.com; franz.campero@mecinternational.us; Karmen.Ochoa@megainstallations.com; meroecorp@gmail.com; joe@mesabio.com; estimating@mbemex.com; MBonsangue23@gmail.com; sanchezmikea@yahoo.com; AlejandraMichel0718@gmail.com; Michelle@LoopEnv.com; elmerdx@aol.com; mikhail@mogawaeng.com; bchapman@millcityenv.com; anne@minneysurveying.com; miranda@miranda-logistics.com; plawrence@mjkconstruction.com; montani.trucking@sbcglobal.net; patriciaa@montcsi.com; kelvinmonzon@WeTruckItAll.com; info@mooresweep.com; rich@mooresweep.com; mcs@moralescontracting.com; rhand@moralescontracting.com; moralestrucking_d@yahoo.com; cmoran@moran-corp.com; info@morasequipment.com; mmorgner@morgnerco.com; manuel@moriconsulting.net; motherlodeconcrete@att.net; r.neidinger@mtn-bio.com; rick@mrreinforcing.com; mrbcalifornia@yahoo.com; MichelleSierraElliott@gmail.com; mkass@mtglin.com; mundoenv@aol.com; rshryock9@aol.com; munozandsontrucking@yahoo.com; alyssa@murrcoinc.com; anichols@nbgcs.com; TRANQUANGNHAN@ICLOUD.COM; cindy@naturalinvestigations.com; k.kirtland@naturalresourcesassessment.com; FORKHAI@YAHOO.COM; kwebb@nw-enviro.com; grace@NewWestGrowers.com; rcervantes@newlandentities.com; dnielson@nielsoninc.com; nikkistransport@gmail.com; ksandhu@colmatrucking.com; nittaec@gmail.com; djones@noakro.net; emcdermott@nomadecology.com; jeffs@northgrove-engineering.com; bebesnte@sbcglobal.net; deni.chambers@ngem.com; NRWTRUCKING@YAHOO.COM; bpantoja@nunoiron.com; mtaylor@NWBenvironmental.com; Kim@OcaInConsulting.com; oghauling@gmail.com; Octavio76@yahoo.com; angmagee@att.net; OGtruck326@yahoo.com; yingwang@okapiarchitectual.com; oliverconst.engi@gmail.com; omarandsonstrucking@gmail.com; ruizbiz@sbcglobal.net; otr247@gmail.com; j.rivera@otrsocal.com; nr.otr247@gmail.com; KAMcIntyre2003@yahoo.com; brian@onetimeutility.com; rocasos1971@yahoo.com; ottosilve@sbcglobal.net; zakapaneco@hotmail.com; Ozzie_Arroyo@yahoo.com; Cabrera_pablo@att.net; wmfknight@gmail.com; elizabeth@pacengineering.net; OLGASHAPIRO@LIVE.COM; RONNIE@ENORTRAFFIC.COM; d.painter15@comcast.net; diana@preservationplans.com; tania.treis@panoramaenv.com; EWALKER@PARAGON-EM.COM; william.correa@2paragon.com; info@paramountsafetysupply.com; paulstransport@yahoo.com; Tsilva@pavementsolutionsinc.com; rebecca@payco.biz; cplum@pcnconstructioninc.com; colleen.roberts@peakconsultingco.com; Pennyknight1965@yahoo.com; kelly@perezasphalt.com; mvalenzuela@pali-labs.com; Dawna@PeridotEngineering.com; roxanne@PettewayMgmt.com; juan.garcia@pgcutting.com; nick@p3com.net; admin@phoenixeqrental.com; JohnYouPico@gmail.com; picture4painting@yahoo.com; PiedPiperRentals@gmail.com;

Bcc:

debbie@piercegrading.co; karina@piketrench.com; bbagwell@pinonheritage.com; jpiper@peg-inc.com; raquel@peg-inc.com; psenior28@yahoo.com; joohi@polytechenv.com; poottrucking@aol.com; PosadasTrucking55@gmail.com; walkeromar@ymail.com; fpadilla@precisionsurveyor.com; precisiongradingandpaving@yahoo.com; tiffany@premierconserv.com; premiervalleytransport@gmail.com; Chuck.Tran@prescienceengineers.com; PRICESTAGELINELLC@GMAIL.COM; info@primesupply1.com; george.hunter@procura360group.com; davidscott@gvni.com; lilli.schaefer@professionalshippingsolutions.com; sabelmorgan@outlook.com; info@cpmscpm.com; klook@projectpartners.com; hhernandez@projectxcorrosion.com; soma@consult-proteus.com; PAMFORD@ROCKETMAIL.COM; ELIZABETH@PTM-ENG.COM; ptssurveying@gmail.com; kenpullard@gmail.com; pureadmirationpainting@yahoo.com; andrick@pvfsales.com; cleslie@qsengineering.com; quinto@accorp.com; lgill@qaqcengineering.com; qacinc@hotmail.com; bbuc10thAve@yahoo.com; operations@qec-inc.com; poundstone@live.com; Qualitytrafficcontrol@gmail.com; OQTRUCKING@AOL.COM; david.soto@quantumconstructionco.com; quimu@sbcglobal.net; ronlaker50@aol.com; antdelair@yahoo.com; robert.rimmer@yahoo.com; ronnie2.rc@gmail.com; rdhorncompany@gmail.com; estimating@rduganconst.com; cradin@radinconsulting.com; rcolbert@rcainc.us; pleong@rsecorp.com; jsivila@ranchopaving.com; yrangeltrk@yahoo.com; Steve.CarLEton@ranieng.com; ricardor@rareengineering.net; luckylady5555@sbcglobal.net; raymondleehayesjr@yahoo.com; ryan@rbt-electric.com; ricky@rcjandassociates.com; ricky@rcjsafety.com; RD2Trucking@icloud.com; RDLequipmentinc@hotmail.com; rdltrucking45@gmail.com; REctrucking.inc@gmail.com; liz.lasater@redarrowlogistics.com; doug@reddipper.com; Clint@redtailenvironmental.com; debredmanconsulting@gmail.com; Michelle@ReGenConsulting.com; rmendoza@rmslifesafety.com; YYOSEPH@remsci-inc.com; freyes@reyeseng.com; loleelevi@yahoo.com; griselda@reynaseng.com; reynagatransportation@gmail.com; reynck@RFEengineering.com; accounting@teamRHA.com; patrice@teamrha.com; info@teamrha.com; JamaalRichards44@yahoo.com; sdtrucker@verizon.net; ARomero@DIR.ca.gov; rricopainting@aol.com; RicoTransportation@gmail.com; jordan@riojordaninc.com; roman@riscomsystems.com; msario@yahoo.com; claudia@riversidebiological.com; kristi@rjcontracting.com; pls5425@gmail.com; cushane69@gmail.com; wtrchik76@gmail.com; robinsonsweeping@yahoo.com; vanessa@rocequipment.com; rockstructures@sbcglobal.net; RDavis@RocketServicesInc.com; robin@rockinrinc.com; martha@penademo.com; edgar.rodriquez.solis@gmail.com; GonzalezRogelio24@yahoo.com; rollnrockcon@gmail.com; miguel@romeroconcrete.com; kromero777@gmail.com; kreilly@romerogc.com; crobles@rmsc.biz; yaw@rosetarusa.com; rouchrebar@gmail.com; RoveEngineering@outlook.com; rowland.trucking@aol.com; cruzroy33@yahoo.com; reginaT@rtengineering.net; office@rubecon.com; mmehran@rubiconeng.com; RubysBuilder@yahoo.com; karen@rupertsupply.com; rvillalobos@rvacorp.com; LRuz@RCEServices.us; jesse@sandhcivilworks.com; terri@schavesconstruction.com; s@sgbi.biz; sibaneztrucking@gmail.com; SergioJauregui77@hotmail.com; scyjuniior@aol.com; Kalhoromuzaffar@gmail.com; ksmith@safetpros.com; safeguardfence@sbcglobal.net; rebeccaaj@safeworkinc.com; courtney@sailrockinc.com; Salvador.SG80@gmail.com; samsequipment@comcast.net; sacallison@comcast.net; info@sampoengineering.com; accounting@sdsteelsolutions.com; Jim@sanjosetransport.com; sanbabyrell@yahoo.com; ryanmcalister@sbcglobal.net; ALEX@SANTAMARIALANDSCAPE.COM; LMonje7@gmail.com; loyola.sarah@gmail.com; moransaul2011@gmail.com; launa@scenicld.com; LAUNA@YAHOO.COM; schaeferecology@cox.net;

Bcc: christina@schaeferecology.com; carol.bolstad@1sis.com; judi@schweitzer-associates.com; dscottpainting@aol.com; carliane@seajayenv.com; estimating@sealrightpavinginc.com; info@seaportlighting.com; sharonh@sentinelfence.com; pdesilva@sequoiacon.com; dmontana@sequoiaeco.com; serratos316@yahoo.com; greyes@servitekelectric.com; saundra.jacobs@eukongroup.com; Sara@SHAanalytics.com; sharie@sharidendesignasphalt.com; SLHarris922@yahoo.com; rebecca@wersmcs.com; team@wersmcs.com; shahdeval@hotmail.com; stacy@SierraCCi.com; joyang1971@gmail.com; johny@sierraengineer.net; strategy.excel@gmail.com; info@sierrageotech.com; richiecarla@earthlink.net; jlerma@casupplysolutions.com; rsilva@silvagc.com; kris.may@silvestrum.com; JoseMoralesTrucking@yahoo.com; lbirnbaum@sitesafetyolutionsllc.com; kdesena@linkzone.com; teri@sksengineeringinc.com; jpusic@smsalesinc.com; mari@smulteasciences.com; so_cal_construction@yahoo.com; socalsupertens@gmail.com; socialtranspo@gmail.com; scheduling@socaltraffic.net; SoCalWeldingInc@gmail.com; slau@soha.com; queenie_chief2003@yahoo.com; allyn@SoncoConstruction.com; info@sotofence.com; SCIIInc2007@aol.com; kssouthcoast@roadrunner.com; hymaintenanceIInd@sbcglobal.net; george@southbaytransport.com; danc@southstareng.com; swtrucking@sbcglobal.net; jzmansfield@getscsi.com; vbenitez@specializedtesting.com; maria@springrivers.com; skirkpatrick@srkeng.com; mdebarr@stgcx.com; stillreal@att.net; judy@starcrestequipment.com; fbianco@steelcoreelectric.com; contracts@stellee.com; stremington@earthlink.net; dovaliconstruction@gmail.com; STL@STLFabrication.com; cecilaj@srds-llc.com; info@stormwaterspecialists.com; mary@stormwaterspecialists.com; nohearu@gmail.com; kcheever@straightstripe.com; crosse@strategydriver.com; hollystrout@aol.com; john@suarezmunoz.com; suddensamstrk@aol.com; Leslea.Meyerhoff@att.net; botanicalconsulting@gmail.com; chezziebr@gmail.com; vipul@sunterraco.com; brenda@supersealandstripe.com; josh@superiorhydroseeding.net; morgan@superiorhydroseeding.com; surfacepandm@gmail.com; tandttruckinggroup@aol.com; trxdino703@trexdemo.com; mpage.TQSteel@gmail.com; Insuuremdt@hotmail.com; cctanney@gmail.com; beverly@tatsumiandpartners.com; moetavares@gmail.com; tavarestruckin@gmail.com; jtaylor514@earthlink.net; angie@taylorjaneconstruction.com; tdctruckinginc@iCloud.com; thightower@tdhintl.net; tkim@tech-enggroup.com; kim.tekserv@Gmail.com; dianam@terraeng.com; jacqueline@socalwatertrucks.com; blangle@terraverdeweb.com; roberto@terrawestinc.com; illary@terravanta.com; acctg105@WEBTAHA.COM; prestellaskia@sbcglobal.net; ckgroup@theckgroup.com; jfunderburg@theckgroup.com; jc@exitlightco.com; juan@themopcrew.com; anna@thesolisgroup.com; tlc.demo@verizon.net; jesdbes1@verizon.net; barbarathomson16@gmail.com

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com



C. A. RASMUSSEN, INC.

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Danielle Tellez

From: Danielle Tellez
Sent: Monday, June 8, 2020 1:30 PM
To: Danielle Tellez
Subject: REMINDER - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bcc: 'fredtmac@yahoo.com'; 'miguel@3531truckinginc.com'; 'contracts@3cotech.com'; 'KeithP@4KaysSweeping.com'; 'aandbequipment@aol.com'; 'henriquez.23@icloud.com'; 'javier@am-engr.com'; 'michael@ascement.net'; 'smith_3867@msn.com'; 'asgrading1089@gmail.com'; 'luis@abslconstruction.com'; 'estimator@aconezone.com'; 'AFMENVIRO@aol.com'; 'osornia1234@gmail.com'; 'altechnicalservicesca@gmail.com'; 'a1orniron@sbcglobal.net'; 'torrijos@verizon.net'; 'casandraw@atechinc.net'; 'info@abhashmi.com'; 'tony@acpavingcompany.net'; 'aro174733@gmail.com'; 'daniel12ABR@gmail.com'; 'dona@a3geo.com'; 'aaaes@earthlink.net'; 'ruth.abbe@abbeassociates.com'; 'artv@abconstructionspecialties.com'; 'etuombe@abesengineering.com'; 'amandaK@abkgeo.com'; 'nancydelcid36@gmail.com'; 'carolyn@absoluteurethane.com'; 'neweamil@newemail.com'; 'lhorchos@abt-products.com'; 'natalie.aces@gmail.com'; 'office@accuratesawcutting.com'; 'Moronia@acefencecompany.com'; 'acmlighting@sbcglobal.net'; 'Acm_services@yahoo.com'; 'ialonsorice@advancedciviltech.com'; 'actiontruckingent@yahoo.com'; 'robert@adimprovements.com'; 'estimating@adanta-inc.com'; 'adrcontinentalgp@aol.com'; 'kallen@adssafety.com'; 'support@1800fixphone.com'; 'advancedgeneng@gmail.com'; 'duran@advancedtrafficteam.com'; 'jose@adgsocal.com'; 'kay.alabed@aescotech.com'; 'aesthetixpainting@gmail.com'; 'affordablepainting2005@yahoo.com'; 'gayles@ageeconstruction.com'; 'mary@agriserviceinc.com'; 'Charles.A@apr3d.com'; 'ahmedz@AIHLabs.com'; 'alisa@movendirt.com'; 'herb.fricke@akana.us'; 'agent@akana.us'; 'AKIMA@AkimaConsulting.com'; 'thomascwhitmore@gmail.com'; 'kramsey@alamedaconstruction.com'; 'chris@alanizassociates.com'; 'lindy@alaskaenterprisesinc.com'; 'chidi@awatraffic.com'; 'aldanatrucking@yahoo.com'; 'AlejandroAndrade31@yahoo.com'; 'debbieh@alertolite.com'; 'mayra.acci@gmail.com'; 'touray@alfredce.com'; 'ismcomm@aol.com'; 'AllStateTrucking@outlook.com'; 'jenerro.lockhart@alluvionbc.com'; 'ma@almendarizconsulting.com'; 'BOBBYEVANSFINANCE@YAHOO.COM'; 'rose@alohaconstructionservices.com'; 'greg@goalphacom.com'; 'jamie@altalandsurveying.com'; 'Miguel@altalandsurveying.com'; 'mario@altacontracting.com'; 'melissa@alysoncorp.com'; 'alfonso.manrique@am-ce.com'; 'jshah@amcon.net'; 'apconstruction09@gmail.com'; 'aaldinger@americanpavingsupply.com'; 'RMPavaldez@aol.com'; 'dolores@steelplacers.com'; 'ascengineer@me.com'; 'anchorspainting@gmail.com'; 'Charles.Anderson@andersonpine.com'; 'teixeira_andrew@yahoo.com'; 'leilafar2014@gmail.com'; 'anne@anne-morris.com'; 'nick.antonio@AntonioAcoustics.com'; 'C21Payan@hotmail.com'; 'AnydayTruckingInc@gmail.com'; 'deborahloiselle@yahoo.com'; 'patricia.preston@comcast.net'; 'janet@apexmarker.com'; 'elahe@a-t-s.com'; 'FERNANDO@ARAGONGEO.COM'; 'archuleta8@aol.com'; 'arcotrucking1@yahoo.com'; 'becky@areawest.net'; 'arguelloconcrete@sbcglobal.net'; 'ariesccorp@gmail.com'; 'arrizonbrostrucking@yahoo.com'; 'ARROYOTKG@COMCAST.NET';

Bcc:

'AvaEnvironmental@yahoo.com'; 'kellie@avilatraffic.com'; 'lavila@avisoninc.com';
'abdullae@awkengineers.com'; 'jphou@axiomes.net'; 'BEINA007@SBCGLOBAL.NET';
'bandesupply@gmail.com'; 'JohnYouPico@gmail.com'; 'blequipment@aol.com';
'hmoreno@bainbridge-env.com'; 'ANA@BAJATRUCKINGINC.COM';
'jim.bianchin@bajadageo.com'; 'mbalk@balkbiological.com'; 'frank@kiteclimbers.com';
'monica@BarceloCI.com'; 'bbarry@barrytechnologies.com';
'kofi.baryeh@BaryehConstruction.com'; 'bassitrucking2015@gmail.com';
'tiffany@bayareaenviro.com'; 'juan@baylinecutting.com'; 'kristin@bayshoremotals.com';
'luis.rivero@baysideEC.com'; 'bbtatum@gmail.com'; 'bbtatum@aol.com';
'scottowen@verizon.net'; 'cs@bcschmidt.com'; 'brian@jordantrucks.com';
'bhakala@hakala-law.com'; 'beeline.concrete@aol.com'; 'TipColnc@aol.com';
'bellagiolands@aol.com'; 'bellakaiconstruction@gmail.com';
'belmontesconcrete@earthlink.net'; 'md@bengalengineering.com';
'benitotrucking@sbcglobal.net'; 'jgoodwin@ben-en.com'; 'J.berggren@prodigy.net';
'bsalaz@bertsalasinc.com'; 'bestchoice0214@gmail.com'; 'spatel@beyazpatel.com';
'bigdtruck1@yahoo.com'; 'mbirdi@birdi-inc.com'; 'bitechconstruction@gmail.com';
'admin@bizconsultinginc.com'; 'bjag_group_llc@yahoo.com';
'BJV3Trucking@gmail.com'; 'aragan@blackdiamondasphalt.com'; 'lawym2004@aol.com';
'blancoconst@aol.com'; 'aharrigan@bleuforce.com'; 'helinda@bluecable.com';
'caroline.evans@bluecypress-consulting.com'; 'jennifer@blueheronenvironmental.com';
'JCassman@BlueOceanCivil.com'; 'esomer91@aol.com'; 'sbammell@bluewingenv.com';
'sree@thebodhigroup.com'; 'frank@bonitapipeline.com'; 'julieborg@borgfence.com';
'borjatrucking@yahoo.com'; 'ajchavez@brahmaconstruction.com';
'rps@BrandonSupplyCorp.com'; 'joakley@briceeng.com';
'dsmith@briceenvironmental.com'; 'efrem@bridgemoretech.com';
'BSSTRUCKING@GMAIL.COM'; 'bttruckinginc@yahoo.com'; 'jacqui@bttruckinginc.com';
'b.v.landscape@pacbell.net'; 'estimating@bunker-engineering.com';
'burkebid@gmail.com'; 'nb@burlesonconsulting.com';
'accounting@burtchconstruction.com'; 'b-w-w@live.com'; 'cnetk61@gmail.com';
'early.calvin@yahoo.com'; 'csanchez@socal.rr.com'; 'cv_equipment@yahoo.com';
'cgoconst2@msn.com'; 'sue.kim@c1construction.com'; 'cbermudez150186@gmail.com';
'sales@cmexcement.com'; 'Raycoequipt@gmail.com'; 'ychao@cwcrosser.com';
'ROWENA@C2PM.com'; 'jaynakamoto@cable-masters.com';
'clyde@cabrinhahearn.com'; 'camden@cabrinhahearn.com';
'amy.parravano@calecology.com'; 'kellyhudson@calprimeinc.com';
'gusto@caliconcrete.com'; 'ernesto@cali-sd.com'; 'elwisdonis@gmail.com';
'aanderson@ccsurveying.net'; 'paustin@austin-enterprise.com';
'noe@calandsurveyor.com'; 'sandra@calmatco.com'; 'jrod2@att.net';
'estimating@cpengineeringinc.com'; 'fjaque@caltestinspection.com';
'vbapna@cwecorp.com'; 'gpf@calenv.com'; 'pam@canteratrans.com';
'KishaGibsons@yahoo.com'; 'CarlosMorataya7@gmail.com'; 'castroelectric@cox.net';
'pam@cattrackinginc.com'; 'Trucking4cce@gmail.com';
'KCampbell@CDWconsultants.com'; 'info@cencalpaving.com';
'jose@centralcoasttrafficsafety.com'; 'joe@cctransconsulting.com'; 'info@cveas.com';
'minnie@cveas.com'; 'VZAMORA@CVRFRESNO.COM'; 'cdi@cdi-engr.com';
'WKAM@CETENGINEERING.COM'; 'mcdesimaya@gmail.com';
'carlos@champpainting.com'; 'darrell@chandlercampbelle.com'; 'CPelayo1967
@yahoo.com'; 'arvin@chaudhary.com'; 'ChavezBrosEnterprises@yahoo.com';
'rod@chempackenvironmental.com'; 'craadmin@chenryanmobility.com';
'eddymorales650@gmail.com'; 'ccho@chodesignassociates.co';
'info@chodesignassociates.com'; 'flyhigh@baleseng.com'; 'wegrindasphalt@aol.com';
'claudia.tedford@cityplaceplanning.com'; 'lisa.murzic@cityworks.biz';
'VALikhan@CivicDesignGroup.com'; 'kati@civicprojects.org'; 'sgreen@cesgroup.co';
'pmeng@civilearth.com'; 'lisette@cjobertsinc.com'; 'ckearthwork@gmail.com';

Danielle Tellez

From: Danielle Tellez
Sent: Friday, June 5, 2020 9:30 AM
To: Danielle Tellez
Subject: REMINDER - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bcc: 'fredtmac@yahoo.com'; 'miguel@3531truckinginc.com'; 'contracts@3cotech.com'; 'KeithP@4KaysSweeping.com'; 'aandbequipment@aol.com'; 'henriquez.23@icloud.com'; 'javier@am-engr.com'; 'michael@ascement.net'; 'smith_3867@msn.com'; 'asgrading1089@gmail.com'; 'luis@abslconstruction.com'; 'estimator@aconezone.com'; 'AFMENVIRO@aol.com'; 'osornia1234@gmail.com'; 'altechnicalservicesca@gmail.com'; 'a1orniron@sbcglobal.net'; 'torrijos@verizon.net'; 'casandraw@atechinc.net'; 'info@abhashmi.com'; 'tony@acpavingcompany.net'; 'aro174733@gmail.com'; 'daniel12ABR@gmail.com'; 'dona@a3geo.com'; 'aaaes@earthlink.net'; 'ruth.abbe@abbeassociates.com'; 'artv@abcconstrutionspecialties.com'; 'etuombe@abesengineering.com'; 'amandaK@abkgeo.com'; 'nancydelcid36@gmail.com'; 'carolyn@absoluteurethane.com'; 'newemail@newemail.com'; 'lhorchos@abt-products.com'; 'natalie.aces@gmail.com'; 'office@accuratesawcutting.com'; 'Moronia@acefencecompany.com'; 'acmlighting@sbcglobal.net'; 'Acm_services@yahoo.com'; 'ialonsorice@advancedciviltech.com'; 'actiontruckingent@yahoo.com'; 'robert@adimprovements.com'; 'estimating@adanta-inc.com'; 'adrcontinentalgp@aol.com'; 'kallen@adssafety.com'; 'support@1800fixphone.com'; 'advancedgeneng@gmail.com'; 'duran@advancedtraffictteam.com'; 'jose@adgsocal.com'; 'kay.alabed@aescotech.com'; 'aesthetixpainting@gmail.com'; 'affordablepainting2005@yahoo.com'; 'gayles@ageeconstruction.com'; 'mary@agriserviceinc.com'; 'Charles.A@apr3d.com'; 'ahmedz@AIHLabs.com'; 'alisa@movendirt.com'; 'herb.fricke@akana.us'; 'agent@akana.us'; 'AKIMA@AkimaConsulting.com'; 'thomascwhitmore@gmail.com'; 'kramsey@alamedaconstruction.com'; 'chris@alanizassociates.com'; 'lindy@alaskaenterprisesinc.com'; 'chidi@awatraffic.com'; 'aldanatrucking@yahoo.com'; 'AlejandroAndrade31@yahoo.com'; 'debbieh@alertolite.com'; 'mayra.acci@gmail.com'; 'touray@alfredce.com'; 'ismcomm@aol.com'; 'AllStateTrucking@outlook.com'; 'jenerro.lockhart@alluvionbc.com'; 'ma@almendarizconsulting.com'; 'BOBBYEVANSFINANCE@YAHOO.COM'; 'rose@alohaconstructionservices.com'; 'greg@goalphacom.com'; 'jamie@altalandsurveying.com'; 'Miguel@altalandsurveying.com'; 'mario@altacontracting.com'; 'melissa@alysoncorp.com'; 'alfonso.manrique@am-ce.com'; 'jshah@amcon.net'; 'apconstruction09@gmail.com'; 'aaldinger@americanpavingsupply.com'; 'RMPavaldez@aol.com'; 'dolores@steelplacers.com'; 'ascengineer@me.com'; 'anchorspainting@gmail.com'; 'Charles.Anderson@andersonpine.com'; 'teixeira_andrew@yahoo.com'; 'leilafar2014@gmail.com'; 'anne@anne-morris.com'; 'nick.antonio@AntonioAcoustics.com'; 'C21Payan@hotmail.com'; 'AnydayTruckingInc@gmail.com'; 'deborahloiselle@yahoo.com'; 'patricia.preston@comcast.net'; 'janet@apexmarker.com'; 'elahe@a-t-s.com'; 'FERNANDO@ARAGONGEO.COM'; 'archuleta8@aol.com'; 'arcotrucking1@yahoo.com'; 'becky@areawest.net'; 'arguelloconcrete@sbcglobal.net'; 'ariesccorp@gmail.com'; 'arriзонbrostrucking@yahoo.com'; 'ARROYOTKG@COMCAST.NET'; 'AvaEnvironmental@yahoo.com'; 'kellie@avilatrafic.com'; 'lavila@avisoninc.com'; 'abdullae@awkengineers.com'; 'jphou@axiomes.net'; 'BEINA007@SBCGLOBAL.NET'; 'bandesupply@gmail.com'; 'JohnYouPico@gmail.com'; 'blequipment@aol.com'; 'hmoreno@bainbridge-env.com'; 'ANA@BAJATRUCKINGINC.COM'; 'jim.bianchin@bajadageo.com'; 'mbalk@balkbiological.com'; 'frank@kiteclimbers.com'; 'monica@BarceloCI.com'; 'bbarry@barrytechnologies.com'; 'kofi.baryeh@BaryehConstruction.com'; 'bassitrucking2015@gmail.com'; 'tiffany@bayareaenviro.com'; 'juan@baylinecutting.com';

Bcc: 'fareastmoon1@yahoo.com'; 'jeanette@fasonegbc.com'; 'FSTRACKINC@GMAIL.COM'; 'inesseoane@fcs-ssp.com'; 'ricardov@fdthomas.com'; 'IsabelContreras9696@gmail.com'; 'LFernandez57@aol.com'; 'frew.kotisso@ffkmengineering.com'; 'kfrew@ffkmengineering.com'; 'garcia8421@att.net'; 'gino@fecivil.com'; 'habtemariam_kandas@yahoo.com'; 'khabtema_kandas@yahoo.com'; 'judy@finegradeinc.com'; 'klaner@fcosinc.com'; 'angelica.d@firstlinkcomm.com'; 'FiteTrucking@outlook.com'; 'finance@fhiplan.com'; 'flacostrucking@aol.com'; 'fhines3@gmail.com'; 'Traileros0916@gmail.com'; 'FoothillWaterTruck@gmail.com'; 'forcetraffic@earthlink.net'; 'islas4painting@gmail.com'; 'CiscoTrk@gmail.com'; '45Framart@gmail.com'; 'franciscoelec@sbcglobal.net'; 'MontesTransport1@gmail.com'; 'toni.medina@att.net'; 'franperdo@yahoo.com'; 'staffone@verizon.net'; 'DennisMckenzie4561@gmail.com'; 'josie@fresnoconcreteconst.com'; 'ray@fresnoconcreteconst.com'; 'forest_torrence@yahoo.com'; 'cest24@yahoo.com'; 'fuenteswatertrucks@gmail.com'; 'sammysalgado@sbcglobal.net'; 'fullertrucking16@gmail.com'; 'chvz_glbrt@yahoo.com'; 'gilbertochavez@gg-electric.com'; 'cooper_g05@yahoo.com'; 'gqtrucking@gmail.com'; 'gsosainc@aol.com'; 'Info@MeanGreenFleet.com'; 'aaron@meangreenfleet.com'; 'Jalvarado@g2construction.com'; 'Gab72002@gmail.com'; 'eadie@GallowayBoysTrucking.com'; 'allinclusive818@yahoo.com'; 'ganttrucking3@gmail.com'; 'patricia@garconconstruction.com'; 'GQWATERTRUCKS@GMAIL.COM'; 'gaspartransportationinc@gmail.com'; 'jgates.gei1@gmail.com'; 'lillyr.gatesenterprises@gmail.com'; 'liz@gcgreen.com'; 'gctec@aol.com'; 'gdlconst@msn.com'; 'gia@gds-industries.com'; 'geckogconstruction@gmail.com'; 'geestking@gmail.com'; 'rcamacho@gemsenvironmental.com'; 'generalsupply@sbcglobal.net'; 'kathy@genesisdipatch.com'; 'sandra@geocaddsurveys.com'; 'bgao@geolyteca.com'; 'andre.hawks@geostructuralengineering.com'; 'neel@gtcgeotech.com'; 'geronimo_concrete@sbcglobal.net'; 'Glez01@sbcglobal.net'; 'mnicknam@globalenergycredit.com'; 'Basu@gesusa.org'; 'frank.garcia@globalgreenworx.com'; 'grs@globalroadsealing.com'; 'shannon@globaltransloading.com'; 'berwyn@globalASR.com'; 'EDNA@globelectric.com'; 'gldconserv@gmail.com'; 'pchavez@goldenbayfence.com'; 'ctaiviti@goldenbayfence.com'; 'information.goldengate@gmail.com'; 'meilingyip63@gmail.com'; 'dgonzales@gsaeng.com'; 'good2gotrucks@gmail.com'; 'don_gotdirtrucking@hotmail.com'

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com



C. A. RASMUSSEN, INC.

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Manhattan Beach Sepulveda Bridge Widening
12% DBE Goal

Firm/DBA Name	Cert. Type	Firm ID	E-Mail	Area Code	Phone #	Notes	Contact Name
1 STOP TRUCKING	DBE	39096	fredtmac@yahoo.com	323	712-3483	6/5 no bid	Fredrick Triplett
3531 TRUCKING, INC.	DBE	42097	miguel@3531truckinginc.com	626	644-6221	6/5 vm	Miguel Miranda
3COTECH, INC.	DBE	43381	contracts@3cotech.com	714	478-4434	6/5 no bid	Katarzyna Janowicz
4 KAYS SWEEPING, INC.	DBE	46353	Keith.P@4KaysSweeping.com	800	680-7696	6/5 no bid	Keith Price
A & B EQUIPMENT, INCORPORATED	DBE	41759	aandbequipment@aol.com	951	368-3580	no bid	Kristin Kelley
A & J DUMP TRUCK SERVICES	DBE	42103	henriquez.23@icloud.com	424	558-0319	6/5 no bid	Jose R. Henriquez
A & M CONSULTING ENGINEERS	DBE	45181	javier@am-engr.com	559	429-4747	6/5 no bid	Javier Andrade
A & S CEMENT CONTRACTORS INC.	DBE	44792	michael@ascement.net	714	220-2694	6/5 no bid	Michael J. Schunk
A & S GRADING SERVICES, INC.	DBE	35441	smith_3867@msn.com; asgrading1089@gmail.com	559	276-2328	6/5 no bid	Al Smith
A B S L CONSTRUCTION	DBE	5270	luis@absconstruciton.com	510	727-0900	6/5 vm	Luis M. Allende
A CONE ZONE, INC.	DBE	36878	estimator@aconezone.com	951	734-9535	6/5 vm	Elaine Norland
A F M ENVIRONMENTAL INC.	DBE	27381	AFMENVIRO@aol.com	916	997-7520	6/5 no bid	Alfred J. Hardwick
A S TWINZ TRUCKING	DBE	38037	osornia1234@gmail.com	818	571-3703	6/5 no bid	Santos Osornia
A&L GROUP LLC	DBE	44296	altechnicalservicesca@gmail.com	626	217-3284	6/5 no bid	Luis Lector
A-1 ORNAMENTAL IRON WORKS, INC.	DBE	32142	a1omiron@sbglobal.net	559	251-1447	6/5 no bid	Alfredo Arroguin
A-T TRUCKING	DBE	32486	torrijos@verizon.net	818	832-7687	6/5 no bid	Alfredo Torrijos
A-TECH CONSULTING, INC.	DBE	41893	casandraw@atechinc.net	714	434-6360	6/5 no bid	Cassandra Williams
A.B. HASHMI, INC.	DBE	32412	info@abhashmi.com	760	672-8059	6/5 no bid	Ahmad Hashmi
A.C. PAVING COMPANY	DBE	40654	tony@acpavingcompany.net	562	868-5070	6/5 no bid	Anthony J. Curato Jr
A.R.M. TRUCKING	DBE	38870	aro174733@gmail.com	818	424-9759	6/5 no bid	Armando Rodriguez
A/Z FREEWAY LOGISTICS INC.	DBE	48230	daniel12ABR@gmail.com	206	393-2059	6/5 vm	Daniel Abraham
A3GEO, INC.	DBE	45281	dona@a3geo.com	415	425-0247	6/5 no bid	Dona Mann
AAA ELECTRICAL SUPPLY, INC.	DBE	4815	aaaes@earthlink.net	323	721-2700	6/5 no bid	Al Alvarez
ABBE & ASSOCIATES LLC	DBE	42259	ruth.abbe@abbeassociates.com	415	235-1356	6/5 no bid	Ruth Abbe
ABC CONSTRUCTION SPECIALTIES	DBE	15126	artv@abcconstructionspecialties.com	909	982-5556	6/5 no bid	Art Valdez
ABES ENGINEERING, INC.	DBE	45263	etuombe@abesengineering.com	901	340-3011	6/5 no bid	Emmanuel Thuombe
ABK GEO & ASSOCIATES	DBE	46570	amanda@abkgeo.com	760	803-9338	6/5 no bid	Amanda Kahn
ABREGO TRUCKING	DBE	42029	nancydeid36@gmail.com	310	930-6626	6/5 no bid	Trinidad E. Abrego
ABSOLUTE URETHANE	DBE	37118	carolyn@absoluteurethane.com; newemail@newemail.com	559	241-0160	6/5 no bid	Carolyn Plaza
ABT PRODUCTS AND SERVICES LTD	DBE	42662	lhorchos@abt-products.com	631	421-1500	6/8 bidding - have quote - Lisa Horchos	Lisa Horchos
ACCETTA CONSTRUCTION EQUIPMENT SERVICES	DBE	42376	natalie.acer@gmail.com	310	833-6573	6/5 vm	Natalie Accetta
ACCULINE SURVEY, INC.	DBE	39509	ACCULINESURVEY@SBCGLOBALNET	858	483-6665	5/26 no bid - Rudy P. Pacheco	Rudy P. Pacheco
ACCURATE SAWCUTTING	DBE	42252	office@accuratesawcutting.com	209	632-5020	6/5 no bid	Mary Machado
ACE FENCE COMPANY	DBE	34153	Moronia@accfencecompany.com	626	333-0727	6/5 bidding	America Tang
ACM LIGHTING	DBE	40771	acmlighting@sbcglobal.net	951	272-4881	6/5 no bid	Carlos Morales Sr.
ACM SERVICES	DBE	43883	Ac_m_services@yahoo.com	559	785-7255	6/5 no bid	Ruben Dominguez
ACT CONSULTING ENGINEERS, INC.	DBE	25321	lalonsorice@advancedciviltech.com	714	652-2288	6/5 no bid	Isaac Alonso Rice
ACTION ENTERPRISES	DBE	40547	actiontruckingent@yahoo.com	562	591-8880	6/5 no bid	Darnell Williams
AD IMPROVEMENTS, INC.	DBE	41829	robert@adimprovements.com	562	572-3177	6/5 no bid	Robert Acosta
ADANTA, INC.	DBE	37357	estimating@adanta-inc.com	707	709-8894	6/5 no bid	Kimberly Patz
ADR CONTINENTAL GROUP	DBE	39504	adrcontinentalgrp@aol.com	415	368-4303	6/5 no bid	Linda Richardson
ADS SYSTEM SAFETY CONSULTING LLC	DBE	43848	kallen@adssafety.com	240	882-1126	6/5 no bid	Kahli M. Allen
ADVANCED COMMUNICATION & TECHNOLOGY	DBE	43863	support@1800fixphone.com	310	258-1750	6/5 no bid	Timothy Jones
ADVANCED CONCRETE CONSTRUCTION	DBE	46217	advancedgeneng@gmail.com	559	782-6322	6/5 no bid	Modesto Munoz
ADVANCED TRAFFIC SERVICES LLC	DBE	43189	durand@advancedtrafficeam.com	303	434-2936	6/5 no bid	Duran Charles Hill Jr.
ADVANTAGE DEMOLITION AND GRADING, INC.	DBE	30526	jose@adgsocial.com	951	436-6808		Monserrat Morales
AESCO, INC.	DBE	35370	kay.alabed@aescotech.com	714	375-3830	6/5 no bid	Kay Alabed
AESTHETIX PAINTING	DBE	47010	aesthetixpainting@gmail.com	661	575-4297	6/5 no bid	Ikuto London England
AFFORDABLE PAINTING	DBE	36255	affordablepainting2005@yahoo.com	916	223-8988	6/5 no bid	Gail Ballesteros
AGEE CONSTRUCTION CORPORATION	DBE	43527	gayles@ageeconstruction.com	559	299-3290	6/5 no bid	Gayle L. Salvucci
AGRI SERVICE RECYCLING, INC.	DBE	42306	mary@agrIServiceinc.com	760	295-6255	6/5 no bid	Mary Matava
AGUIRRE PROJECT RESOURCES LLC	DBE	43470	Charles.A@apr3d.com	214	552-5172	6/5 no bid	Charles Aguirre
AIH LABORATORY, INC.	DBE	41491	ahmed@AIHLabs.com	562	860-2201	6/5 no bid	Zubair Ahmed
AJ EXCAVATION	DBE	38466	alisa@movendirt.com	559	408-5908	6/5 no bid	Alisa Emmett
AKANA	DBE	39818	herb.fricke@akana.us; agent@akana.us	503	652-9090	6/5 no bid	Herbert J. Fricke
AKIMA CONSULTING, LLC	DBE	46490	AKIMA@AkimaConsulting.com	213	816-8895	6/5 no bid	Akima Cornell
AL ASAD HOLDINGS INC. DBA TG&K MATERIAL HAULERS 1-5	DBE	48290	thomasswhitmore@gmail.com	310	729-3916	6/5 no bid	Thomas Whitmore
ALAMEDA CONSTRUCTION SERVICES, INC.	DBE	34242	kramsey@alamedaconstruction.com	310	635-3277	6/5 no bid	Kevin Ramsey
ALANIZ ASSOCIATES CORP.	DBE	42882	chris@alanizassociates.com	714	955-2493	6/5 vm	Manuel Pestana
ALASKA ENTERPRISES INC.	DBE	39924	lindy@alaskaenterprisesinc.com	714	267-4806	6/5 no bid	Melinda Su Alaska
ALBERT WILSON & ASSOCIATES	DBE	40292	chidi@awatrafic.com	909	346-0848	6/5 no bid	Chidi Onunomu
ALDANA TRUCKING	DBE	38374	aldanatrucking@yahoo.com	323	437-8244	6/5 no bid	Alberto Aldana
ALEJANDRO ANDRADE	DBE	48051	AlejandroAndrade31@yahoo.com	909	461-9136	6/5 no bid	Alejandro Andrade

ALERT-O-LITE, INC	DBE	16345	debbieh@alertolite.com	559	453-2474	6/5 no bid	Debbie Hunsaker
ALFARO COMMUNICATIONS CONSTRUCTION INC. DBA ACCI	DBE	48013	mayra_acci@gmail.com	310	669-8949	6/5 no bid	Hugo Alfaro
ALFRED CIVIL ENGINEERING, INC	DBE	41902	touray@alfredce.com	916	241-5309	bidding - have quote - Borl	Bori A. Touray
ALL STATE TRAFFIC CONTROL OF PA, INC.	DBE	41822	lismcomm@aol.com	570	760-4597	6/5 no bid	Christine Ismail
ALL STATE TRUCKING	DBE	45510	AllStateTrucking@outlook.com	562	202-1551	6/5 no bid	Robert Torres
ALLUVION BIOLOGICAL CONSULTING	DBE	42030	jenerro.lockhart@alluvionbc.com	925	989-7900	6/5 no bid	Jenerro D. Lockhart
ALMENDARIZ CONSULTING, INC	DBE	40463	ma@almendarizconsulting.com	916	939-3392	6/5 no bid	Lisa Ridgley
ALMIGHTY DISPOSAL LLC	DBE	47035	BOBBYEVANSFINANCE@YAHOO.COM	310	525-9625	6/5 no bid	
ALOHA CONSTRUCTION SERVICES	DBE	43203	rose@alohaconstructionservices.com	760	402-0710	6/5 no bid	Rosemarie Ululani Kanehe
ALPHA COM SYSTEMS, INC.	DBE	41874	greg@goalphacom.com	559	447-1866	6/5 no bid	Greg Asbury
ALTA LAND SURVEYING, INC	DBE	36981	jamie@altalandsurveying.com; Miguel@altalandsurveying.com	619	713-2582	6/5 no bid	Miguel Antonio Martinez
ALTA SERVICES, INC	DBE	37570	mario@altacontracting.com	951	393-6950	6/5 vm	Mario Aroz
ALYSON CONSULTING	DBE	39633	mrlissa@alysencorp.com	619	851-3331	6/5 no bid	Jaime A. Taynor
AM CONSULTING ENGINEERS, INC.	DBE	42733	alfonso.manrique@am-ce.com	559	473-1371	6/5 no bid	Alfonso Manrique
AMC, INC	DBE	42445	ishah@amcon.net	562	677-5448	6/5 no bid	Jawahar Shah
AMERICA PACIFIC CONSTRUCTION	DBE	39072	apconstruction09@gmail.com	559	577-9999	6/5 no bid	Ashish Seghal
AMERICAN PAVING SUPPLY, INC.	DBE	42347	aalidinger@americanpavingsupply.com	949	244-4426	6/5 vm	Andrea Aidinger
AMERICAN SAFETY GROUP	DBE	45725	RMpValdez@aol.com	909	429-1214	6/5 no bid	Alfredo Valdez
AMERICAN STEEL PLACERS, INC.	DBE	33825	dolores@steelplacers.com	909	884-6031	6/8 no bid - Dolores Bayona	Russell Robertson
AMERICAN TRAFFIC & SAFETY INC	DBE	46360	atswithtraffice@gmail.com	530	209-9276	5/27 no bid - Antoinette Donnelly	Antoinette Donnelly
ANALYSIS & SOLUTIONS CONSULTANTS	DBE	32033	ascengineer@me.com	510	207-1387	6/5 no bid	Dotun Oyenuga
ANCHOR SINGH PAINTING INC	DBE	42891	anchorspainting@gmail.com	916	595-1837	6/5 no bid	Anchor Singh
ANDERSON PINE CORPORATION	DBE	45057	Charles.Anderson@andersonpine.com	510	564-4192	6/5 no bid	Charles Anderson
ANDREW TEIXEIRA WATER TRUCK RENTALS	DBE	42737	teixeira_andrew@yahoo.com	209	617-4081	6/5 no bid	Andrew Teixeira
ANGHA CONSULTING ENGINEERS INC	DBE	43746	leilafar2014@gmail.com	951	454-5383	6/5 no bid	Leila Farhang
ANNE MORRIS AND ASSOCIATES LLC	DBE	41572	anne@anne-morris.com	803	429-7849	6/5 no bid	Anne Caroline Morris
ANOTHER CHANCE TRUCKING, LLC	DBE	48399	anotherchancetrucking@gmail.com	657	739-7299	5/28 maybe bidding	Charles Clinton
ANYTIME TRUCKING	DBE	33984	info@anytimedumping.com	424	488-2261	5/28 bidding - have quote - Bobby Evans	Bobby Evans
AOS ENGINEERING	DBE	43798	deborahloiselle@yahoo.com	860	304-8650	6/5 no bid	Deborah Loiselle
APEX CIVIL ENGINEERING	DBE	38747	patricia.preston@comcast.net	916	717-2812	6/5 vm	Patricia Preston
APEX UNIVERSAL, INC	DBE	8025	janet@apexmarker.com	562	944-8878	6/5 no bid	Janet Yang
APPLIED TECHNOLOGY & SCIENCE	DBE	24482	elahe@a-t-s.com	415	777-4287	6/5 no bid	Anoosheh Tarassoly
ARAGON GEOTECHNICAL, INC.	DBE	45365	FERNANDO@ARAGONGEO.COM	951	776-0345	6/5 no bid	C. Fernando Aragon
ARCHAEOPALEO RESOURCES MANAGEMENT, INC.	DBE	35813	rturner@archaeopaleo.com; aprml@archaeopaleo.com	424	248-3316	5/27 bidding - have quote - Robin Turner	Marea Perez
ARCHULETA CONCRETE CONSTRUCTION COMPANY	DBE	27172	archuleta8@aol.com	760	345-8722	6/5 no bid	Tommy R. Jr Archuleta
ARCO TRUCKING CORPORATION	DBE	38877	arcotrucking1@yahoo.com	818	517-8209	6/5 no bid	Arnulfo Corona
AREA WEST ENVIRONMENTAL, INC.	DBE	32027	becky@areawest.net	916	987-3362	6/5 vm	Rebecca Rozumowicz-Kodsun
ARGUELLO CONCRETE CONSTRUCTION	DBE	38342	arguelloconcrete@sbcglobal.net	559	779-3068	6/5 no bid	Chris Arguello
ARIES CONSTRUCTION CORPORATION	DBE	46693	ariescorp@gmail.com	714	361-2911	6/5 no bid	Dayamamd Bettadapura
ARRIZON BROS. TRUCKING	DBE	38279	arrizonbrostrucking@yahoo.com	818	634-5611	6/5 no bid	Oscar E. Arrizon
ARROYO TRUCKING, INC.	DBE	30710	ARROYOTKG@COMCAST.NET	925	447-8440	6/5 no bid	Debra Ann Archibald
ARTEMIS ENVIRONMENTAL SERVICES INC	DBE	43648	joglivie@artemis-environmental.com	510	364-7285	6/5 bidding - Chelita Borbon - have quote	Julianne Oglivie
AURORA INDUSTRIAL HYGIENE	DBE	29364	kshockley@auroraih.com; info@auroraih.com	619	276-5901	5/27 bidding - have quote - Susan L. French	Karen Shockley
AVA ENVIRONMENTAL INC.	DBE	45755	AvaEnvironmental@yahoo.com	310	505-4205	6/5 vm	Antonio Verducco
AVILA TRAFFIC SAFETY	DBE	38321	kellie@avilatrafic.com	805	461-1600	6/8 no bid - Kellie Avila	Kellie Avila
AVISON CONSTRUCTION, INC.	DBE	41800	lavila@avisoninc.com	559	431-0317	6/8 no bid - Kellie Avila	Kelly Avila
BAJA TRUCKING, INC.	DBE	45951	ANA@BAJATRUCKINGINC.COM	951	443-4601	no bid - Ana Diaz	Ana Diaz
BAJADA GEOSCIENCES INC	DBE	46532	jim.bianchin@bajadageo.com	530	638-5263	6/5 no bid	James A. Bianchin
BALK BIOLOGICAL, INC.	DBE	41084	mbalk@balkbiological.com	760	672-4559	6/5 no bid	Michelle Balk
BANAGA CONSTRUCTION, INC	DBE	41022	frank@kitedimbers.com	619	922-8570	6/5 no bid	Frank Banaga
BARCELO CONSTRUCTION, INC.	DBE	42314	monica@BarceloCI.com	661	449-1130	6/5 vm	Monica Sanchez
BARGAS ENVIRONMENTAL CONSULTING	DBE	41165	thannon@bargasconsulting.com	916	993-9238	5/27 bidding - David Carr - have quote	Angela L. Depaoli
BARRY TECHNOLOGIES INCORPORATED	DBE	40266	bbarry@barrytechnologies.com	773	406-8288	6/5 no bid	Bernard M. Barry
BARYEH CONSTRUCTION INC.	DBE	41391	kofi.baryeh@BaryehConstruction.com	734	351-9236	6/5 no bid	Kofi Baryeh
BASSI TRUCKING	DBE	44505	bassitrucking2015@gmail.com	510	688-6422	6/5 no bid	Yadwinder Singh
BAY AREA ENVIRONMENTAL GROUP	DBE	46334	tiffany@bayareanviro.com	415	730-7658	6/5 no bid	Tiffany Angus
BAY LINE CUTTING & CORING, INC.	DBE	21117	juan@baylinecutting.com	415	508-1800	6/5 no bid	Juan Arreguin
BAYSHORE METALS	DBE	41248	kristin@bayshoremotals.com	530	526-1650	6/5 no bid	
BAYSIDE ENGINEERING CONSTRUCTION INC	DBE	46638	luis.rivero@baysideEC.com	619	516-8104	6/5 no bid	Luis G. Rivero
BBL TATUM TRUCKING	DBE	41742	bbltatum@gmail.com; bbltatum@aol.com	559	960-8208	6/5 vm	Leevel Tatum
BBL TRUCKING CO.	DBE	43442	scottowen@verizon.net	626	688-0856	6/5 no bid	Scott Owen
BC SCHMIDT CONSTRUCTION, INC.	DBE	33659	cs@bcschmidt.com	530	473-5423	6/5 no bid	Carrie Schmidt
BE JORDAN TRUCKING	DBE	40753	brian@jordantucks.com	310	696-3515	6/5 vm	Brian Jordan
BEAR WELDING, INC.	DBE	44105	bhakala@hakala-law.com	714	227-0623	6/5 no bid	Brad Hakala
BEE LINE CONCRETE CUTTING, INC.	DBE	45996	beeline.concrete@aol.com	209	931-3600	6/5 no bid	John L. Rios
BELL TRUCKING, INC.	DBE	46630	TipColine@aol.com	310	993-7005	6/5 no bid	Kevin Tipton
BELLAGIO CONSTRUCTION AND LANDSCAPING ENG	DBE	37634	bellagiolands@aol.com	559	217-8295	6/5 no bid	Edward A. Cuadros
BELLAKAI CONSTRUCTION	DBE	48518	bellaikaiconstruction@gmail.com	808	895-8933	6/5 no bid	Luigi Dilerma

BELMONTE'S CONCRETE SERVICE	DBE	37742	belmontesconcrete@earthlink.net	510	261-8439	6/5 no bid	Belmonte Ricardo
BENGAL ENGINEERING, INC.	DBE	31251	md@bengalengineering.com	805	563-0788	6/5 no bid	Mohammed Wahiduzzaman
BENITO TRUCKING, INC.	DBE	33030	benitotrucking@sbcglobal.net	818	768-3608	6/5 no bid	Gloria Benito
BENNETT ENGINEERING SERVICES, INC.	DBE	43459	jgoodwin@ben-en.com	916	783-4100	6/5 no bid	Jennifer Goodwin
BERGGREN LAND SURVEYING & MAPPING INC	DBE	28183	j.berggren@prodigy.net	858	824-0034	6/5 no bid	John Berggren
BERT W SALAS, INC.	DBE	77	bsalaz@bertsalasinc.com	619	562-7711	6/5 no bid	Bob E. Salaz
BEST CHOICE PAINTING CO INC.	DBE	41871	bestchoice0214@gmail.com	818	708-0211	6/5 no bid	Seoun G Kim
BEYAZ & PATEL, INC	DBE	41751	spatel@beyazpatel.com	858	451-0374	6/5 no bid	Subhash Patel
BIG "D" MOVING & TRUCKING	DBE	45549	bigdtruck1@yahoo.com	510	987-6059	6/5 no bid	Henry E. Hughes
BIRDI & ASSOCIATES, INC.	DBE/ACDB	36423	mbirdi@birdi-inc.com	213	550-4250	6/5 no bid	Moninder Birdi
BITECH CONSTRUCTION CO., INC.	DBE	37308	bitechconstruction@gmail.com	714	521-1477	6/5 no bid	Benjamin Byong Kim
BIZ CONSULTING INC	DBE	40293	admin@bizconsultinginc.com	415	592-1318	6/5 no bid	Irene Pham
BIAG GROUP, LLC	DBE	41987	bjag_group_llc@yahoo.com	818	398-5908	6/5 no bid	Cindy Olivares
BJV3 TRUCKING	DBE	43208	bjv3trucking@gmail.com	323	833-7851	6/5 no bid	Benjamin Vann
BLACK DIAMOND ASPHALT, INC.	DBE	22999	aragan@blackdiamondasphalt.com	707	448-9402	6/5 no bid	Allison Patricia Ragan
BLANCO CONSTRUCTION	DBE	36219	lawym2004@aol.com; blancoconst@aol.com	951	250-6692	6/5 no bid	Leonardo Blanco
BLEUFORCE LLC	DBE	44917	aharrigan@bleuforce.com	619	621-5370	6/5 no bid	Arlington Harrigan
BLUE CABLE, INC.	DBE	41963	helinda@bluecable.com	818	559-5454	6/5 no bid	Helinda Nazari
BLUE CYPRESS CONSULTING, LLC	DBE	47231	caroline.evans@bluecypress-consulting.com	404	824-7607	6/5 no bid	Caroline G Evans
BLUE HERON ENVIRONMENTAL SERVICES	DBE	39875	jennifer@blueheronenvironmental.com	443	791-3529	6/5 no bid	Jennifer Hannum
BLUE OCEAN CIVIL CONSULTING	DBE	43614	JCassman@BlueOceanCivil.com	949	698-1670	6/5 no bid	Jessica Cassman
BLUE SPEARS LLC	DBE	38295	esomer91@aol.com	310	345-4140	6/5 no bid	Eric Samerville
BLUE WING ENVIRONMENTAL LLC	DBE	46246	sbrammell@bluewingenv.com	813	404-3963	6/5 no bid	Sarah Brammell
BODHI GROUP INC, THE	DBE	37626	sree@thebodhigroup.com	858	513-1469	6/5 no bid	Sree Gopinath
BONITA PIPELINE, INC	DBE	41862	frank@bonitapipeline.com	619	434-9801	6/5 no bid	Francisco Marquez
BORG FENCE	DBE	41886	julleborg@borgfence.com	925	455-9620	6/5 vm	Julie Borg
BORJAS TRUCKING	DBE	43708	borjatrucking@yahoo.com	818	581-5033	6/5 vm	Hector Borjas
BRAHMA CONSTRUCTION INC	DBE	27604	ajchavez@brahmaconstruction.com	599	291-4652	6/5 no bid	Alex Chavez
BRANDON SUPPLY CORP DBA BRANDON ASSOCIATES	DBE	45366	res@BrandonSupplyCorp.com	562	921-0407	6/5 no bid	Rosalyn Scott
BREAD & WATER LANDSCAPE LLC	DBE	46873	JOSE.PANIAGUA28@YAHOO.COM	818	298-6592	6/2 no bid - Jose Paniagua	Jose Angel Paniagua
BRICE ENGINEERING, LLC	DBE	45669	joakley@briceeng.com; dsmith@briceenvironmental.com	907	275-2912	6/5 no bid	Jamie Oakley
BRIDGEMORE INC.	DBE	46158	efrem@bridgemoretech.com	858	663-7577	6/5 no bid	Efrem Venters
BSS TRUCKING, INC.	DBE	44568	BSTRUCKING@GMAIL.COM	510	471-3030	6/5 no bid	Balwinder Singh
BT TRUCKING, INC	DBE	45186	btruckinginc@yahoo.com; jacqui@btruckinginc.com	661	203-4084	6/5 vm	Jacqueline Hoffman
BUENA VISTA LANDSCAPE, INC	DBE	10544	b.v.landscapes@pacbell.net	714	771-2563	6/5 no bid	Angel Gomez
BUNKER ENGINEERING	DBE	45416	estimating@bunker-engineering.com	760	668-8755	6/5 no bid	Jason W. Bunker
BURKE CONSTRUCTION	DBE	30173	burkebid@gmail.com	530	676-1009	6/5 no bid	Michael J. Burke
BURLESON CONSULTING INC	DBE	34595	nb@burlesonconsulting.com	916	984-4651	no bid - Nadia Burleson	Nadia Marie Burleson
BURTCN CONSTRUCTION	DBE	42672	accounting@burtcnconstruction.com	661	399-1736	6/5 no bid	Sandy Debandt
BWW & COMPANY, INC	DBE	41061	b-w-w@live.com	909	268-8516	6/5 no bid	Bobby W. Wilson
C & E TRUCKING	DBE	45406	cnct61@gmail.com	909	770-9488	6/5 no bid	Cesar R. Escobedo
C & S EARLY TRUCKING	DBE	8947	early.calvin@yahoo.com	661	944-2210	6/5 no bid	Calvin D Early
C & S TRUCKING	DBE	36461	csanchez@socialr.com	818	360-1597	6/5 no bid	Carlos Sanchez
C & V EQUIPMENT RENTALS, INC.	DBE	42598	cv_equipment@yahoo.com	951	326-4153	6/5 no bid	Corine C. Munoz
C G O CONSTRUCTION COMPANY	DBE	4483	cgoconst2@msn.com	909	930-5501	bidding - have quote - Charles	Charles Ojuri
C-1 CONSTRUCTION CORP	DBE	36394	sue.kim@c1construction.com	213	365-2123	6/5 no bid	Won Kim
C. BERMUDEZ TRUCKING	DBE	43288	cbermudez150186@gmail.com	562	824-0963	6/5 no bid	Carlos Bermudez
C.C. PRODUCTS, INC.	DBE	48074	sales@cmaccement.com	714	523-2006	6/5 no bid	Wajahat Ahmed
C.R. GANN DEMOLITION, INC.	DBE	35563	Raycoqui@tmail.com	405	269-3578	6/5 no bid	Linda S. Broyles
C.W. CROSSER CONSTRUCTION, INC	DBE	42972	ychoao@cwcrosser.com	714	693-9800	6/5 no bid	Yu Tien Chao
CZPM	DBE	32903	ROWENA@CZPM.com	949	333-3700	6/5 no bid	Rowena Altaha
CABLEMASTERS	DBE	32592	jaynakamoto@cable-masters.com	310	783-0081	6/5 no bid	Jay Nakamoto
CABRINHA, HEARN & ASSOCIATES	DBE	21751	clvde@cabrinhahearn.com; camden@cabrinhahearn.com	626	795-6926	6/5 no bid	Clyde C. Cabrinha
CAL ECOLOGY	DBE	40795	amy.parravano@calecology.com	415	250-8900	6/5 no bid	Amy Parravano
CAL PRIME INC	DBE	44789	kellyhudson@calprimeinc.com	661	679-6818	6/5 vm	Kelly Hudson
CALI CONCRETE	DBE	39287	gusto@caliconcrete.com	661	398-8143	6/5 no bid	Gustavo Valderamma
CALI CONSTRUCTION	DBE	46798	ernesto@caii-sd.com	619	208-2401	6/5 no bid	Ernesto Blancarte
CALICHE TRUCKING	DBE	42078	elwisdonis@gmail.com	310	431-8437	6/5 no bid	Elwis Donis
CALIFORNIA CONSTRUCTION SURVEYING, INC	DBE	39158	aanderson@ccsurveying.net	209	761-6658	6/5 no bid	April Anderson
CALIFORNIA GRINDING SPECIALTIES, INC. DBA AUSTIN ENTERPRISE	DBE	13602	paustin@austin-enterprise.com	661	589-1001	6/5 no bid	Patti Austin
CALIFORNIA LAND SURVEYOR, INC.	DBE	42603	noe@calandsurveyor.com	619	255-5814	6/5 vm	Noe Sepulveda
CALIFORNIA MATERIAL TESTING COMPANY	DBE	41546	sandra@calmatco.com; jrod2@att.net	209	815-4316	bidding - have quote - Sandra	Sandra Rodriguez
CALIFORNIA PROFESSIONAL ENGINEERING INC	DBE	31277	estimating@cpengineeringinc.com	626	810-1336	bidding - Katie Le	Van Tan Nguyen
CALIFORNIA TESTING & INSPECTIONS, INC.	DBE	37594	fjaque@caltestinspection.com	213	748-4900	6/5 no bid	Fabiola Jaque
CALIFORNIA WATERSHED ENGINEERING CORP.	DBE	35966	vbaana@cwecorp.com	714	526-7500	6/5 no bid	Vikram Bapna
CALIFORNIAN ENVIRONMENTAL SERVICES, INC	DBE	40306	gpf@calenv.com	925	789-7459	6/5 no bid	Gretchen E. Flohr
CANTERA TRANSPORTATION	DBE	46643	pam@cateratrans.com	940	242-0666	6/5 vm	Pamela J. Davis
CAPITOL HILL TRUCKING USA, INC.	DBE	46111	KishaGibsons@yahoo.com	323	821-5737	6/5 no bid	Kisha Gibson

CARLOS M. TRUCKING	DBE	46766	CarlosMorataya7@gmail.com	562	314-9564	6/5 no bid	Carlos Morataya
CASTRO ELECTRIC	DBE	34347	castroelectric@cox.net	619	561-6122	6/5 no bid	Edward John Anthony Castro
CAT TRACKING INC.	DBE	43242	pam@cattrackinginc.com	951	682-1494	bidding - have quote - Alex	Patricia Lee Follmer
CCE TRUCKING	DBE	48231	Trucking4cce@gmail.com	323	271-7458	6/5 no bid	Gregory Hegwood
CDW CONSULTANTS, INC.	DBE	47672	KCampbell@CDWconsultants.com	508	875-2657	6/5 no bid	Kathleen Campbell
CEN-CAL PAVING INC.	DBE	47192	info@cenccalpaving.com	559	924-1900	6/5 no bid	Kyle Neal Evans
CENTRAL COAST TRAFFIC SAFETY, INC.	DBE	43969	jose@centralcoasttrafficsafety.com	805	264-8807	6/5 no bid	Jose Negrete
CENTRAL COAST TRANSPORTATION CONSULTING	DBE	41186	joe@cctransconsulting.com	805	316-0101	6/5 no bid	Joseph Fernandez
CENTRAL VALLEY ENGINEERING AND SURVEYING	DBE	39549	info@cveas.com; minnie@cveas.com	559	891-8811	6/5 vm	Narinder Sahota
CENTRAL VALLEY REINFORCING	DBE	46530	VZAMORA@CVRFRESNO.COM	559	365-0340	6/5 no bid	Victor Zamora
CENTRAL VALLEY STRIPING	DBE	46115	jcgarcia73@hotmail.com	559	361-1984	5/26 no bid - Carlos Garcia	Juan Garcia
CENTURY DIVERSIFIED, INC	DBE	22297	cdi@cdi-engr.com	323	265-1443	6/5 vm	Rodrigo T. Garcia
CET ENGINEERING, INC.	DBE	21584	WKAM@CETENGINEERING.COM	714	372-2280	6/5 no bid	Weyman Kam
CF HAULING & DUMPING, INC.	DBE	45835	mcdesimaya@gmail.com	909	242-2213	6/5 no bid	Marc Collins
CHAMPION PAINTING SPECIALTY SERVICES CORP.	DBE	42616	carlos@champpainting.com	954	462-9079	6/5 no bid	Carlos Miguel Hernandez
CHANDLER CAMPBELLE & DASCHLE	DBE/ACDE	40560	darrell@chandlercampbelle.com	561	630-5885	6/5 no bid	Darrell Searcy
CHARLIE'S TRANSPORT INC.	DBE	43801	CPelayo1967@yahoo.com	818	602-0172	6/5 no bid	Carlos Pelayo
CHAUDHARY AND ASSOCIATES, INC	DBE	3110	arvin@chaudhary.com	707	255-2729	6/5 no bid	Arvin K. Chaudhary
CHAVEZ BROS ENTERPRISES INC	DBE	45612	ChavezBrosEnterprises@yahoo.com	909	782-0176	6/5 no bid	Anna Chavez
CHEMPACK & ENVIRONMENTAL, LLC	DBE	36703	rod@chempackenvironmental.com	213	309-4962	6/5 no bid	Roderic Buck
CHEN RYAN ASSOCIATES	DBE	40083	cradmin@chenryanmobility.com	619	795-6086	6/5 no bid	Monique Chen
CHEP'S TRUCKING	DBE	38992	eddy Morales650@gmail.com	818	339-3828	6/5 no bid	Edilberto Lauriano
CHO DESIGN ASSOCIATES, INC	DBE	12586	echo@chodesignassociates.co; info@chodesignassociates.com	714	427-0681	6/5 no bid	Wilbert Cho
CINDY BALES ENGINEERING, INC.	DBE	33135	flyhigh@baleseng.com	909	585-1557	6/5 no bid	Cindy Bales
CINDY TRUMP INC DBA LINDY'S COLD PLANING	DBE	40089	wegrindasphalt@aol.com	562	697-2286	6/5 vm	Cindy Trump
CLEAN STREET SWEEPING, INC.	DBE	41916	CleanStreetAllie@gmail.com	661	312-8228	6/5 no bid	Alexandra Furnari
CLEVELAND BIOLOGICAL, LLC	DBE	48173	cindycleve@gmail.com	805	234-3759	6/5 no bid	Cindy Cleveland
CM INDUSTRIAL & SAFETY SUPPLY, INC	DBE	37930	cm_industrial@verizon.net; blanca@cmsafetysupply.com	562	432-7877	6/5 no bid	Alfonso Madrid
COAST SURVEYING, INC	DBE	2128	ruel.delcastillo@coastsurvey.com	714	918-6266	6/5 vm	Ruel Del Castillo
COASTAL SAGE LANDSCAPE ARCHITECTURE	DBE	42084	ljyndes@coastal-sape.com	760	456-7907	6/5 no bid	Joy Lyndes
COASTLINE COMMERCIAL SWEEPERS, INC.	DBE	47474	CoastlineSweepers@gmail.com	626	627-2100	6/5 no bid	Oscar Miranda
COGSTONE RESOURCE MANAGEMENT, INC	DBE	33150	sgust@cogstone.com	714	974-8300	6/5 no bid	Sherri Gust
COLBERT ENVIRONMENTAL GROUP, LLC	DBE	42708	kimberly@colbertgroup.com	310	729-8031	6/5 no bid	Kimberly Colbert
COLEMAN CONSTRUCTION	DBE	27356	scoleman@colemancon.com	323	295-5484	6/5 no bid	Sharon Coleman
COLEMAN ENVIRONMENTAL ENGINEERING INC	DBE	42591	colemian2009@hotmail.com	707	275-9016	6/5 no bid	Tracy A Coleman
CONSTRUCTION ENGINEERING CONSULTING GROUP, INC	DBE	42443	momina@cecgcinc.com	510	449-9014	6/5 vm	Momina Jallil
CONSTRUCTION MANAGEMENT SYSTEMS AND INSPECTIONS	DBE	38590	jjohnson@cmsican.com	619	962-3018	6/5 no bid	John H. Johnson
CONSTRUCTION SCHEDULING EXPERTS	DBE	40646	dsomanchi@schedulingexperts.com	916	396-1588	6/5 no bid	Divakar Somanchi
CONTERA CONSTRUCTION CORP.	DBE	21899	lason@varelacompanies.com	951	695-2800	6/5 vm	Cristy Lee Varela
CONTRACTOR SERVICES GROUP, INC.	DBE	36742	shellie@csgr-web.com	916	371-7303	6/5 no bid	Cheri Thomas
CONVENIENT TRUCKING	DBE	38483	chavezvolanda6@gmail.com	310	489-9015	6/5 no bid	Hector Maldonado
CONVERGENT PACIFIC LLC	DBE	43327	HARDY_LI@CONVERGENTPACIFIC.COM	503	747-3569	6/5 no bid	Hardy Li
COOPER ENGINEERING INC	DBE	43608	estimating@cooperconcrete.net; denise@cooperconcrete.net	951	736-6135	6/5 no bid	Denise K Cooper
COREPROBE INTERNATIONAL, INC.	DBE	30738	INFO@COREPROBE.COM; stewart@coreprobe.com	626	309-9932	6/5 no bid	C. Stewart Graham
COTO CONSULTING, INC.	DBE	41783	christina@coto-consulting.com	949	378-0573	6/5 no bid	Christina Schwerdtfeger
COURTLAND LLC	DBE	44470	juliaespey@courtlandllc.net; admin@courtlandllc.net	763	567-2172	6/5 no bid	Julia Espey-Hornback
COVA PARTNERS, LLC	DBE	44253	corinne@covapartners.com	323	296-9940	6/5 no bid	Corinne Babcock
CPM PARTNERS, INC	DBE	37025	sevda@cpm-partners.com	760	230-8009	6/5 vm	Sevda Koraitan
CPO ENTERPRISES, INC.	DBE	41614	christine@cpoei.com	626	967-4300	6/5 no bid	Christine Olivas
CREATIVE ADAPTIVE THINKING, LLC	DBE	47575	CECILJO@CREATIVEADAPTIVETHINKING.COM	916	947-5008	6/5 no bid	Cecilio Mills
CREATIVE CONSTRUCTION & DESIGN	DBE	47918	YVONNE.LANDIVAR@ME.COM	818	398-2873	6/5 vm	Yvonne Landivar
CREATIVE INNOVATIONS LANDSCAPE & DESIGN	DBE	35414	michael@clandscaping.com	562	942-2400	6/5 vm	Michael Rodriguez, Sr.
CREATIVE PLANNING SOLUTIONS	DBE	38684	christl.banks@creativeplanningsolutions.org	408	202-3244	6/5 no bid	Christl Cherce Banks
CREELMAN, INC.	DBE	32333	lynn.creelman@creelmaninc.com	805	423-2877	6/5 no bid	Dr. Lynn Creelman
CREST EQUIPMENT, INC	DBE	36251	belio@bcgloal.net	619	444-5061	6/5 no bid	Wendi Belio
CRIMSON MARIE COMPANY	DBE	37544	crimsonmariecompany@yahoo.com	760	963-7692	bidding - have quote - Michael	Sarah Lynn Thacker
CROSS-SPECTRUM ACOUSTICS, INC	DBE	40327	dbe@esacoustics.com	413	315-5770	6/5 no bid	Herbert L. Singleton Jr
CRUSH MATERIALS CORPORATION	DBE	38958	christine@crushmaterials.com	949	867-0795	6/5 no bid	Christine Rush
CRUZ CONSTRUCTION AND DEVELOPMENT, INC.	DBE	41100	rcruzca@yahoo.com	858	652-0770	6/5 no bid	Richard Alberto Cruz
CT CONSULTING AND MARKETING	DBE	38770	ctmarketing10@yahoo.com	209	202-8953	6/5 no bid	Raquel Chambers
CTI ENVIRONMENTAL, INC.	DBE	38396	robin@CTIenviro.com	562	305-2325	6/5 no bid	Robin Thorne
CYBER PROFESSIONAL SOLUTIONS CORP.	DBE	30832	admin@cyberpsc.com	619	498-4819	6/5 no bid	Joaquin Campos
D & D CONCRETE CONSTRUCTION CO	DBE	40124	denise7431@yahoo.com	209	992-2267	6/5 no bid	Denise Williams
D & D LEE, INC.	DBE	38355	DDLEETKG@MSN.COM	909	815-1921	6/5 vm	Donald A. Williams
D & W TRUCKING	DBE	43727	FWindom@DWTruckingCA.com	800	440-5219	6/5 no bid	Franklin Windom Sr.
D B TRUCKING	DBE	41203	dkbrowntrucking@gmail.com	323	228-9893	6/5 no bid	Dion Brown
D J ROCHA TRUCKING, INC	DBE	32202	dannyrocha32@gmail.com	209	664-2002	6/5 no bid	Betty Jean Rocha
D RAWLS TRUCKING COMPANY LLC	DBE	44520	drawlis@scal_r.com	310	770-4239	6/5 no bid	Dennis Rawls

D. ZELINSKY & SONS, INC.	DBE	45604	greti.pineda@ascindustrial.com	707	558-3919	6/5 no bid	Gretl Carino-Pineda
D.B. ELECTRIC, INC.	DBE	43649	db.bids@db-electricinc.com	951	427-3400	6/5 no bid	David Fernandez
DAVID ANTHONY CAMALICH DBA CONSTRUCT	DBE	46759	ConstructOrganization@gmail.com	714	875-8489	6/5 no bid	David Anthony Camalich
DAVID'S TREE SERVICE	DBE	42628	info@davidstreeservice.com	714	842-6345	6/5 no bid	David Diaz
DBA LOGISTICAL ENTERPRISES	DBE	39438	dannise@logisticalenterprises.com	559	797-4034	6/5 no bid	Dennise Rivera
DBA, DIVERSIFIED LANDSCAPE CO., DBA, MAVERICK ROCK BREAKING	DBE	8022	estimating@diversifiedlandscape.com	951	245-1686	5/27 bidding - Rick Bean - have quote	Vicki Morales
DBE REINFORCING	DBE	39484	dbe.reinforcing@gmail.com	951	529-3359	6/5 vm	Romeo Beltran
DBR GENERAL ENGINEERING	DBE	44091	jsavage@dbreneng.com	760	297-5070	6/5 no bid	Tyke Blanchard
DCI SERVICES	DBE	42830	diane@dciservices.biz	916	599-8224	6/5 no bid	Diane Castle
DD & L TRUCKING	DBE	33466	charlesettas@comcast.net	415	332-4977	6/5 no bid	Charlesetta Smith
DE ANDA COMPANY	DBE	35956	deanda.co@gmail.com	559	645-8800	6/5 no bid	Vincent De Anda
DE LEON'S TRANSPORT INC.	DBE	37317	deleontransport@sbcglobal.net	310	632-3671	6/5 vm	Eddie Castro
DEANA'S EQUIPMENT RENTAL CO.	DBE	14962	jagchic@aol.com	805	732-7575	6/5 no bid	Deana M. Carter
DEEP FOUNDATION SERVICES, INC.	DBE	43796	lynn@deepfoundationservices.com	408	656-7668	6/5 no bid	Lynn M. Perry
DEES BURKE ENGINEERING CONSTRUCTORS LLC	DBE	43430	bryn@dbestructors.com	626	228-3670	6/5 no bid	Dena "Bryn" Burke
DEFENCE COMPANY	DBE	43263	defenceco@gmail.com	626	338-2288	6/5 no bid	Luis Gutierrez
DELTA BAY CONSULTANTS, LLC	DBE	45793	peter@deltabayconsultants.com	925	984-6561	6/5 no bid	Peter Jaramillo
DELTECH ENGINEERING, INC.	DBE	31021	abili@deltechengineeringinc.com	714	495-9755	bidding - have quote - Abili	(Mr.) Ebbiteanga I. Abili
DEMERY AND ASSOCIATES, INC.	DBE	40318	marlene@demeryandassoc.com	707	479-8880	6/5 no bid	Marlene F. Demery
DESIGN BUILD ENGINEERING CONTRACTORS, INC.	DBE	47584	nevarez.gabriel@yahoo.com	661	917-8110	6/5 no bid	Gabriel Nevarez
DESTINATION ANYWHERE, INC.	DBE	37840	info@destinationanywhereinc.com	209	836-9400	6/5 no bid	Jasharinder Pal Singh
DEXTERITY PLACING STEEL SERVICES	DBE	48359	DPSteel.svc@gmail.com	562	774-5704	6/5 no bid	Patrick S. Sanchez
DIAMOND TRUCKING	DBE	48622	DiamondTruck25@gmail.com	323	356-5511	6/5 no bid	Miguel Angel Arvizu
DIANA PRINCE CONSTRUCTION, INC.	DBE	39673	Kristine@DianaPrince.net	714	550-9377	6/5 no bid	Kristine S. Flynn
DL D LUMBER	DBE	38036	dana@dldlumber.com	415	467-6832	6/5 no bid	Dana Dominguez
DL D STRUCTURAL BUILDERS & FABRICATORS	DBE	42619	LDominguez6@att.net	626	831-4958	6/5 no bid	Donald Dominguez
DLR PLANNING	DBE	46272	vanessa@dlrplanning.com	213	503-9064	6/5 no bid	Vanessa De La Rosa
DM IRONWORKS	DBE	42881	gmartinez@genisairon.com	818	588-3006	6/5 no bid	Luz G. Martinez
DM TRUCKING	DBE	41119	dfmcampos@aol.com	714	392-8688	6/5 no bid	Greg Campos
DON H MAHAFFEY DRILLING CO	DBE	43116	ashley@mahaffeydrilling.com	310	668-2030	bidding - have quote	Ashley Mahaffey Tullius
DONATI TRUCKING	DBE	40901	donati379@gmail.com	805	423-2155	6/5 no bid	Jamie Donati
DORIS TRUCKING, LLC	DBE	42681	darylwashington67@hotmail.com	909	380-2482	6/5 no bid	Daryl Washington
DOUBLE G'S SUPPLY, INC.	DBE	41416	gguillory@doublegsupply.com	530	902-3058	6/5 no bid	Grace Lorraine Guillory
DOUBLE R TRUCKING	DBE	43280	ramonrebollar@yahoo.com	818	445-1833	6/5 vm	Ramon Rebollar
DRAGON MATERIAL TRANSPORT, INC.	DBE	37444	summer.bradford@dragonmaterial.com	559	351-8822	6/5 vm	Summer Bradford
DRS CONTRACTING	DBE	44332	hiwall@gmail.com; harold@drscontractinginc.com	817	888-2501	6/5 no bid	Harold Watson
DRS REBAR INC.	DBE	43947	rsandoval2740@yahoo.com	951	415-2458	6/5 vm	Ruben Sandoval
DSS SWEEPING AND WATER TRUCK RENTAL	DBE	39807	sales@dssrentals.com	949	798-5561	6/5 no bid	Juan Ibarra
DUMPING GROUNDS TRUCKING, INC.	DBE	45913	DGT.Incorp@gmail.com	213	337-7778	6/5 no bid	Kenneth Trapp
DUST STOPPERS	DBE	47289	duststoppers03@yahoo.com	818	263-4476	bidding - have quote - Eduardo Molina	Eduardo Molina
DV CONSTRUCTION & LANDSCAPING INC.	DBE	46065	hoa.w.wo@gmail.com	832	419-7993	6/5 vm	Wendy T. Vo
DYNAMIC CONSULTING ENGINEERS, INC	DBE	37931	cbeltran@dceinc.pro	760	545-0162	6/5 no bid	Carlos Beltran
DYSEDC LLC	DBE	44633	jortiz@dysedc.com	787	586-1161	6/5 no bid	Juan C. Ortiz
DZC ARCHAEOLOGY & CULTURAL RESOURCE CONSULTING, LLC	DBE	41768	dimitra@dzcarc.com	707	599-9842	6/5 no bid	Dimitra Zalarvis-Chase
E & B TRANSPORT	DBE	47442	Evert1096@sbcglobal.net	323	212-7913	6/5 no bid	Evert A. Alvarado
E-NOR INNOVATIONS INC.	DBE	37718	kenny@enortraffic.com; rene@enortraffic.com	310	513-6209	bidding - have quote - Rene	Ronnie Jones
E. & M. TRUCKING	DBE	37516	mabel.harris@sbcglobal.net	310	901-4682	6/5 no bid	Eigin Whittington
E. M. OIL TRANSPORT, INC.	DBE	10447	c.rodriguez@emoiltransport.com	323	722-9088	6/5 no bid	Luz A. Martinez
EARTHVIEW SCIENCE	DBE	45605	mariaelena@earthviewscience.com	510	384-2545	6/5 no bid	Mariaelena Conserva
ECAST DEVELOPMENT, LLC	DBE	45538	eturner@ecastdevelopment.group	337	849-1243	6/5 no bid	Earl Turner
ECO TEAL, INC.	DBE	40209	mtettman@ecoteal.com	714	375-7500	6/5 no bid	Maria Tettman
ECOBRIDGES ENVIRONMENTAL CONSULTING	DBE	34955	anne@ecobridges.net	530	263-6346	6/5 no bid	Anne Wallace
ECOWANG, INC.	DBE	40452	jeannywm@gmail.com	510	848-8747	6/5 no bid	Jeanny Wang Miles
EI & C ENGINEERING, INC.	DBE	30715	lthomas@eicinc.com	714	334-8912	6/5 no bid	Laura Thomas
EIGHTEEN TRUCKING CO.	DBE	33465	gustavo@18trucking.com	415	552-1818	6/5 vm	Gustavo De Leon
ELECTRONIC & TELECOM SYSTEMS INC	DBE	43691	scabaj@etsys.com	858	999-5348	6/5 no bid	Steven Cabaj
ELEMENT CONSULTING SERVICES	DBE	41947	swissler@elementinc.net	619	920-6063	6/5 no bid	Stacie Wissler
EMMETT VALLEY CONSTRUCTION, INC.	DBE	42730	jesse@movendirt.com	559	275-4335	6/5 no bid	Jesse Emmett
ENERGON PLUS	DBE	43315	ray@energoplus.com	619	387-3882	6/5 vm	Ray J. Silva-Reyes
ENGINEERING ALLIANCE INC	DBE/ACDE	46292	pkumar@eaincglobal.com	480	365-9930	6/5 no bid	Prashant Kumar
ENVIRO COMPLIANCE SOLUTIONS INC.	DBE	45270	drwalecs@gmail.com	714	259-0295	6/5 no bid	Dhananjay Rawal
ENVIROLABS	DBE	40196	patrick@aalabs.net	818	761-4712	6/5 no bid	Patrick Michael Montoya
ENVIRONMENTAL COMPLIANCE AND CONTROLS SOLUTIONS LLC	DBE	46193	cbrantum@eccsconsultants.com	702	503-4489	6/5 no bid	Corrie Brantum
ENVIRONMENTAL ENGINEERING & MEASUREMENTS, INC	DBE	41296	maria.jones@ec-ms.com	352	262-0319	6/5 vm	Maria Luisa Repiso Jones
ENVIRONMENTAL ENGINEERING, INC	DBE	37306	ee@pacbeil.net	818	599-3312	6/5 no bid	Zainul Abedin
ENVIRONMENTAL FORCES, INC.	DBE	47315	TJakeway@EnvironmentalForcesinc.com	951	520-6959	5/27 bidding - Teresa Jakeway	Teresa Jakeway
ESE CONSULTING ENGINEERS, INC.	DBE	33266	hadieh.elias@eseweb.com	707	747-1755	6/5 no bid	Hadieh Elias
ESP SURVEYING, INC	DBE	12505	info@espls.com	559	442-0883	6/5 no bid	Brandu Espinosa

ESPINOZA PRODUCE INC	DBE	45525	salvadorespinoza371@gmail.com; rubiespinoza@ymail.com	805	249-0684	6/5 no bid	Salvador Espinoza
ETZATLAN TRUCKING	DBE	43236	etzatlantrucking@gmail.com	818	270-8002	6/5 no bid	Ismail Gutierrez
EUNOIA PACIFIC, INC.	DBE	46099	Mali@Eunoiapacific.com	951	318-0583	6/5 no bid	Diana Renteria
EV TRUCKING INC.	DBE	36025	e-vera71@hotmail.com	818	321-1268	6/5 no bid	Everardo Vera
EVERLIGHTS INC	DBE	44887	kgallagher@everlights.com	773	734-9873	6/5 no bid	Kelly Gallagher
EVOLUTION TRUCKING	DBE	44831	mdtodo21@gmail.com	213	531-6687	6/5 vm	Mario Dominguez
EW CONSULTING, INC.	DBE	40898	elizajane@ewconsultinginc.net	626	689-9992	6/5 no bid	Eliza Jane Whitman
EZ LINE STRIPING CORP.	DBE	45279	ALICIAP@EZLINESTRIPING.COM; info@ezlinestriping.com	714	994-1701	6/5 no bid	Alicia Pacheco
F G CONCRETE CONSTRUCTION	DBE	41972	danyf.123@sbcglobal.net	559	271-2973	6/5 no bid	Francisco Gomez
FAR EAST LANDSCAPE & MAINTENANCE, INC.	DBE	37497	fareastmoon1@yahoo.com	661	297-0918	6/5 no bid	Moon Tony
FASONE CONSTRUCTION, INC.	DBE	44146	jeanette@fasonegb.com	562	756-3349	6/5 no bid	Jeanette Fasone
FAST TRACK ENGINEERING	DBE	45356	FSTRACKINC@GMAIL.COM	559	731-6608	6/5 no bid	Gilbert Torres
FCS STRIPING, SEALING AND PAVING, INC.	DBE	39845	inesseoane@fcs-ssp.com	925	373-6205	6/5 vm	Ines Seoane
FDT STRUCTURAL SPECIALITIES, LLC	DBE	47313	ricardov@fdthomas.com	415	242-1164	6/5 no bid	Ricardo Valbuena
FEHOKO CONCRETE, INC.	DBE	45559	FehokoConcrete@gmail.com	323	540-9499	6/8 bidding - have quote - Tim Fehoko	Timote Fehoko
FELIX LOGISTICS	DBE	47570	lzabelContreras9696@gmail.com	951	582-1275	6/5 no bid	Maria Isabel C Lomeli
FERNANDEZ TRUCKING	DBE	37961	LFernandez57@aol.com	818	890-0629	6/5 no bid	Luis Fernandez
FFKM ENGINEERING CONSTRUCTION, INC.	DBE	43341	frew.kotisso@ffkmengeering.com; kfrew@ffkmengeering.co	626	345-4225	6/5 no bid	Frew Kotisso
FGH TRUCKING	DBE	42088	garcla8421@att.net	818	970-1464	6/5 no bid	Fernando Garcia
FILIPPIN ENGINEERING, INC	DBE	42855	gino@fecivil.com	805	845-4602	6/5 no bid	Gino Filippin
FILTRATION ENERGY SOLUTIONS INC.	DBE	43246	habtemariam_kandas@yahoo.com; khabetma_kandas@yahoo.c	619	534-7230	6/5 no bid	Kandas Habtemariam
FINE GRADE EQUIPMENT, INC.	DBE	4952	judy@finegradeinc.com	661	949-8788	6/5 no bid	Judy Johnston
FIRSTCALL OFFICE SOLUTIONS, INC.	DBE	33071	klaner@fosinc.com	213	736-2211	6/5 no bid	Karen Laner
FIRSTLINK COMMUNICATIONS INC	DBE	45029	angelica.d@firstlinkcomm.com	619	407-7270	6/5 no bid	Angelica Dominguez
FITE TRUCKING LLC	DBE	46791	FiteTrucking@outlook.com	323	315-8324	6/5 no bid	Darlene Atkins
FITZGERALD & HALLIDAY, INC.	DBE	47441	finance@fhiplan.com	860	247-7200	6/5 no bid	Kelley Kelly
FLACO'S TRUCKING	DBE	39110	flacostrucking@aol.com	818	200-7723	6/5 no bid	Jimmy Alvarado
FLASH TRAFFIC, INC.	DBE	39950	flashwbe@outlook.com	661	262-6003	bidding - have quote - Rick Vasquez	Natalie Miller
FLOYD'S TRUCKING, LLC	DBE	42224	fhines3@gmail.com	310	853-8808	6/5 vm	Floyd li Hines
FLYING PHOENIX TRANSPORT, INC.	DBE	43773	Traileros0916@gmail.com	909	843-8048	6/5 vm	Richard Sanchez
FOOTHILL WATER TRUCKS	DBE	37088	FoothillWaterTruck@gmail.com	909	599-8257	6/5 no bid	Brett M. Lopez
FORTINO ISLAS PAINTING	DBE	45027	islaspaainting@gmail.com	714	878-9735	6/5 no bid	Fortino Islas
FRANCISCO A. GARCIA DBA CISCO'S TRUCKING	DBE	46611	CiscoTrk@gmail.com	949	257-3688	6/5 no bid	Francisco A. Garcia
FRANCISCO A. MARTINEZ DBA JAY TRANSPORTATION	DBE	46379	45Framart@gmail.com	323	404-3895	6/5 no bid	Francisco A. Martinez
FRANCISCO ELECTRIC SUPPLY	DBE	27976	frandscoelec@sbcglobal.net	510	969-5894	6/5 no bid	Ronald Tejada
FRANCISCO J. MONTES DBA MONTES TRANSPORT	DBE	46309	MontesTransport1@gmail.com	818	573-8419	6/5 no bid	Francisco J. Montes
FRANK MEDINA GENERAL ENGINEERING CONTRACTOR	DBE	14717	toni.medina@att.net	530	743-0744	6/5 no bid	Frank Medina
FRANKLIN P TRUCKING	DBE	48272	franperdo@yahoo.com	909	664-5014	6/5 no bid	Franklin Perdomo
FREEDOM TRANSPORTATION	DBE	37977	staffone@verizon.net	951	609-6436	6/5 no bid	Deborah Stafford
FREIGHT KINGS	DBE	45481	DennisMckenzie4561@gmail.com	213	858-1130	6/5 no bid	Dennis A. Mckenzie
FRESNO CONCRETE CONSTRUCTION, INC.	DBE	203	Josie@fresnoconcreteconst.com; ray@fresnoconcreteconst.com	559	834-2031	6/5 no bid	Ray Becerra
FTJ TRUCKING CORP.	DBE	35778	forest_torrence@yahoo.com	310	420-2463	6/5 no bid	Forest Torrence
FUELTEC, INC.	DBE	43588	cest24@yahoo.com	909	743-9725	6/5 no bid	Caesar Torres
FUENTES WATER TRUCKS	DBE	45297	fuenteswatertrucks@gmail.com	760	453-9612	6/5 no bid	Anthony Fuentes
FULL TRAFFIC MAINTENANCE, INC.	DBE	35742	sammysalgado@sbcglobal.net	951	520-9990	6/5 vm	Samuel J. Salgado
FULLER TRUCKING	DBE	43518	fullertrucking16@gmail.com	562	650-0576	6/5 no bid	Eric Fuller
G & F CONCRETE CUTTING, INC.	DBE	8735	r.ferguson@fconcretecutting.com	562	229-0227	6/5 bidding - have quote - Michael Phillips	Rita M. Vigil-Ferguson
G & G ELECTRIC INC	DBE	41700	chvs_gilbert@yahoo.com; gilbertochavez@gg-electric.com	951	776-8099	6/5 vm	Gilberto Chavez
G & S TRANSPORT SERVICE	DBE	38070	cooper_g05@yahoo.com	213	494-8658	6/5 no bid	Gregory Cooper
G Q TRUCKING CO.	DBE	2769	gqstrucking@gmail.com	909	496-1343	6/5 no bid	Gregory Quarles
G SOSA CONSTRUCTION, INC	DBE	24244	gsosainc@aol.com	805	934-3606	6/5 vm	Gregory Sosa
G. O. RODRIGUEZ TRUCKING, INC.	DBE	39690	Info@MeanGreenFleet.com; aaron@meangreenfleet.com	909	596-3747	6/5 no bid	George O. Rodriguez
G2 CONSTRUCTION INC.	DBE	41740	lalvarado@g2construction.com	714	748-4242	6/5 no bid	John Alvarado
GABRIEL G TRUCKING	DBE	43539	Gab72002@gmail.com	626	774-6532	6/5 no bid	Gabriel Garcia
GALLOWAY BOYS TRUCKING	DBE	45565	eadie@GallowayBoysTrucking.com	909	908-5300	bidding - jacob holguin	Eadie Holguin
GAMMAGE & SON'S ENTERPRISES	DBE	47880	allinclusive818@yahoo.com	818	470-7260	6/5 no bid	Ted Gammage
GANT TRUCKING	DBE	39623	ganttrucking3@gmail.com	323	309-3079	6/5 no bid	Edward III Gant
GARCON CONSTRUCTION, INC	DBE	39568	patricia@garconconstruction.com	909	591-8601	6/8 no bid - Partela Garcia	Gabriel Garcia
GARY QUIMILMAN'S WATER TRUCK SERVICE, INC.	DBE	47916	GQWATERTRUCKS@GMAIL.COM	714	719-3268	6/5 no bid	Gary Quimilman
GASPAR TRANSPORTATION INC.	DBE	39530	gasparrtransportationinc@gmail.com	951	233-4749	6/5 no bid	Ernesto Gaspar-Avila
GATES ENTERPRISES, INC	DBE	37053	lgates.ge1@gmail.com; lillyr.gatesenterprises@gmail.com	949	253-4691	6/5 no bid	Joe Gates
GC GREEN INCORPORATED	DBE	39750	liz@gcgreen.com	855	424-8387	6/5 no bid	Elizabeth Marie Perez
GEODE ENVIRONMENTAL, INC.	DBE	45318	info@geodeenvironmental.com	626	626-6186	5/26 no bid- Essra Mostafavi	Essra Mostafavi
GEOLYTECA LLC	DBE	43100	bgao@geolyteca.com	404	510-0542	6/5 no bid	Bo Gao
GEOSTRUCTURAL ENGINEERING, INC.	DBE	46897	andre.hawks@geostrucuturalengineering.com	707	322-3507	6/5 no bid	Andre Hawks
GEOTECHNICAL CONSULTANTS, INC.	DBE	2212	neel@gtcgeotech.com	415	981-9950	6/5 no bid	G. Neel Neelakantan
GERONIMO CONCRETE, INC.	DBE	34507	geronimo_concrete@sbcglobal.net	323	225-2016	6/5 no bid	Lidia Lopez
GLEZ TRUCKING, INC.	DBE	48589	Glez01@sbcglobal.net	714	984-4443	6/5 no bid	Cesar Gonzalez

GLOBAL ENERGY CREDIT LLC	DBE	47213	mnicknam@globalenergycredit.com	650	731-2129	6/5 no bid	Mahsa Nicknam
GLOBAL ENERGY SERVICES, INC	DBE	42752	Basu@resusa.org	909	860-5300	6/5 no bid	Basudev Mukherjee
GLOBAL GREEN WORX, INC.	DBE	43202	frank.garcia@globalgreenworx.com	626	257-1149	6/5 no bid	Frank Garcia, Jr.
GLOBAL ROAD SEALING, INC	DBE	31176	grs@globalroadsealing.com	714	893-0845	6/5 vm	Tri La
GLOBAL TRANSLOADING, LLC	DBE	35159	shannon@globaltransloading.com	562	495-9600	6/8 bidding - have quote - Shannon	Shannon Griego
GLOBALASR CONSULTING, INC.	DBE	43117	berwyn@globalasr.com	818	445-7677	6/5 no bid	Berwynson R. Salazar
GLOBE ELECTRIC SUPPLY CO., INC.	DBE	23671	EDNA@globelectric.com	281	933-0909	6/5 no bid	Edna Douadi
GOLD CONSTRUCTION SERVICES LLC	DBE	44677	gidconserv@gmail.com	818	960-4007	6/5 no bid	Nadine Gold
GOLDEN BAY FENCE PLUS IRON WORKS, INC.	DBE	9140	pchavez@goldenbayfence.com; ctaiviti@goldenbayfence.com	209	944-9754	6/5 no bid	Caroline Taivit
GOLDEN GATE STEEL INC.	DBE	43771	information.goldengate@gmail.com	714	266-0224	6/5 no bid	Yohann Chang
GOLDEN SUN CONSTRUCTION, INC	DBE	28593	mellingyip63@gmail.com	949	380-9797	6/5 no bid	Melling Yip
GONZALES ENVIRONMENTAL CONSULTING LLC	DBE	36280	teresa@gonzalesenvironmental.com	760	777-1621	5/26 no bid, they are booked - Teresa Gonzales	Teresa Gonzales
GONZALES, SUAREZ & ASSOCIATES, INC.	DBE	30795	dgonzales@gsaeng.com	909	985-9531	6/5 no bid	Dionicio "Dee" Gonzales
GOOD2GO TRUCKING, INC.	DBE	47270	good2gotrucks@gmail.com	559	776-2255	6/5 no bid	Tin T Ngo
GOT DIRT? TRANSPORT	DBE	39840	don_gotdirtruckng@hotmail.com	909	549-8220	6/5 no bid	Don Luna
GPA CONSULTING	DBE	36278	andrea@gpaconsulting-us.com	310	792-2690	5/28 bidding, SWPPP, lead compliance - Jeanne Ogar	Andrea Galvin
GRACE STEEL & FABRICATION, LLC	DBE	43792	shawnanoyes@gracesteelandfab.com	490	221-0056	6/5 no bid	Shawna Noyes
GRAND BRIDGE INC	DBE	45791	igonzalez@grandbridgeinc.com; smourtada@grandbridgeinc.com	559	433-5919	6/5 no bid	Sami Mourtada Or Jose Gonzalez
GREEN BUILDING PRODUCTS, INC	DBE	38126	carolee@greenbpi.com	916	333-0557	6/5 no bid	Carole E. Green
GREEN CLEAN WATER & WASTE SERVICES, INC.	DBE	39040	bids@gcwinc.com	619	562-2202	6/5 no bid	Frankie Cellindro
GREGORY LITTLETON TRUCKING	DBE	31553	Gbigcat450@gmail.com	323	737-2587	6/5 no bid	Gregory Littleton
GROUND UP HAULING LLC	DBE	48661	GroundUpHauling@gmail.com	818	447-3445	6/5 no bid	Mark Anthony Cesena
GROUND ZONE ENVIRONMENTAL SERVICES, LLC	DBE	41164	info@groundzonees.com	888	495-7379	6/5 no bid	Samuel Brathwaite
GSI UTILITY SUPPLY & SERVICE	DBE	38438	sandy@gsi-utility.com	310	560-5400	6/5 no bid	Sandra Schneeberger
GT EXPRESS, LLC	DBE	39175	mrt548@yahoo.com	562	692-3680	6/5 no bid	Frank Sr. Torres
GUILLEN TRUCKING INC	DBE	46871	guillentrucking@gmail.com	661	285-1716	6/5 no bid	Floresminda Guillen
H & C CONSTRUCTION LLC	DBE	47733	hc.construction.mail@gmail.com	559	917-4610	5/29 bidding - Sean Connor - have quote	Sean Connor
H & H ENGINEERING AND CONSTRUCTION MANAGEMENT	DBE	43807	handhcms@yahoo.com	760	789-5245	6/5 no bid	Jose L. Hurtado
H & R TRUCKING	DBE	36003	h_teresa52@hotmail.com	702	651-8587	6/5 no bid	Ramon Herrera
H-D SPECIALTY GROUPS INC. DBA COATINGS HUB	DBE	46637	PhillishaH@CoatingsHub.com	323	516-6186	6/5 no bid	Phillisha Holloway
H.P. HAUL & DUMP, INC.	DBE	39326	herbertpalmer70@yahoo.com	323	321-2554	6/5 no bid	Herbert, Jr. Palmer
HALCYON ENVIRONMENTAL	DBE	43055	ahill@halcyonenv.com	760	533-9667	6/5 no bid	Alicia Hill
HAMMERHEAD DRILLING LLC	DBE	48508	hammerheaddrilling@gmail.com	707	332-0966	6/5 no bid	Rafael Gallardo
HARD HAT SWEEPING INC	DBE	20338	hardhatsweeping@gmail.com	562	298-7956	6/5 vm	Nancie Kay Reyes
HARO ENVIRONMENTAL, INC	DBE	42812	michele@harenvironmental.com	805	204-4483	6/5 no bid	Michele Haro
HARRIS DEVELOPMENT CORPORATION	DBE	41563	rharriscorp@gmail.com	559	797-1642	6/5 vm	Robert Harris Iii
HAUL AWAY TRUCKING	DBE	44214	LuiRamirez818@yahoo.com	805	944-4246	6/5 no bid	Luis A. Ramirez
HEIR & SON CONSTRUCTION, INC	DBE	42780	Heirandson@comcast.net	530	415-4777	6/5 no bid	Sukhdev Singh Heir
HERRERA BROS. TRUCKING CORP.	DBE	44016	HerreraBros2@gmail.com	562	843-5040	5/27 bidding - have quote - Sonia	Edwin Herrera
HIGH LIGHT ELECTRIC, INC.	DBE	28842	erwin.mendoza@hlecusa.com	951	352-9646	6/5 no bid	Erwin Mendoza
HILLSIDE DRILLING, INC.	DBE	42048	cheryl@hillsidedrilling.com; lori@hillsidedrilling.com	510	234-6532	6/5 no bid	Cheryl Walsh
HJM TRUCKING	DBE	33109	hjmtrucking@gmail.com	818	426-5063	6/5 no bid	Jose Manuel Hernandez
HKZ SERVICES, INC.	DBE	45896	stephen@eschazmat.com	909	709-4401	6/5 no bid	Stephen Harwell
HOLLINS CONSULTING, INC.	DBE	45371	ghollins@hollinsconsult.com	415	238-1300	6/5 no bid	Guy Hollins
HOMELAND INDUSTRIAL SUPPLY INC	DBE	48297	support@homelandindustrialsupply.com	844	350-1550	6/5 no bid	Donna King
HOPPY'S SWEEPING SERVICES INC	DBE	43126	hoppys.sweeping@yahoo.com	209	639-3277	6/5 no bid	Maria Figueroa
HOTSHOT TRUCKING	DBE	42416	dickson377@sbcglobal.net; stacydicksonr@yahoo.com	323	215-5419	6/5 no bid	Stacy Dickon
HUBCITY TRUCKING LLC	DBE	43810	jsekhn@hubcitytruckingllc.com	562	246-6538	6/5 no bid	Jagprit S. Sekhon
HUNSAKER SAFETY & SIGN, INC.	DBE	29337	DebbieH@hunsakersafety.com; carlosp@alertilite.com	559	255-7446	6/5 no bid	Debbie L. Hunsaker
HUSTLER'S HAULING & BACKHOE SERVICE, INC.	DBE	37953	robert.t.jones6127@att.net	661	319-3090	6/5 no bid	Robert T. Jones
HYM ENGINEERING, INC	DBE	38719	ajeon@hymengineering.com	714	523-2372	6/5 no bid	Abraham J. Jeon
IBARRA GENERAL ENGINEERING INC	DBE	46062	ibarraspradings@gmail.com	909	342-8447	6/5 no bid	Arturo Ibarra
ICI ENGINEERS, INC.	DBE	38038	joe.ablay@icengineers.com	909	444-1800	6/5 no bid	Joe C. Ablay
IFVG ENTERPRISE LLC DBA RELIABLE TRUCKING	DBE	42904	larryb.reliabletrucking@gmail.com	323	632-4857	6/5 vm	Larry Burnett
IHS ENVIRONMENTAL, INC	DBE	36220	info@ihsconsultant.com; may@ihsconsultants.com	949	222-0550	6/5 no bid	Mojedeh Khalighi
IMMERSION, LLC	DBE	45536	immersion.jennifer@gmail.com	562	691-7344	5/28 bidding, have quote - Jennifer Buckroff	Jennifer Buckroff
IMPACT SCIENCES, INC.	DBE	43382	JFlores@impactsciences.com	626	564-1500	6/5 no bid	Jessica Flores
IN-LINE FENCE & RAILING CO., INC	DBE	14089	julie@inlinerail.com	760	789-0282	6/5 no bid	David Ortiz
INCAPRO PAINTING	DBE	41663	miguel@incaproainting.com; incaproainting@yahoo.com	619	247-2626	6/5 no bid	Miguel Ore Butler
INDUSTRIAL ELECTRICAL SERVICE	DBE	35741	davidvillalvazo@sbcglobal.net	818	395-6658	6/5 no bid	David Villalvazo
INELL'S TRUCKING LLC	DBE	46445	EJHolmes63@gmail.com	818	306-6078	5/26 no bid - Edward Holmes	Edward Holmes
INLAND CONSTRUCTION EQUIPMENT, INC.	DBE	45430	inlandconstructionequipmentinc@gmail.com	951	565-7015	6/5 no bid	Ernesto Gaspar
INLAND ENGINEERING CONSULTANTS	DBE	43774	inlandengineer@gmail.com	909	538-3298	6/5 no bid	David Livesey
INNOVEX ENVIRONMENTAL MANAGEMENT, INC.	DBE	40225	Ron.chinn@innovex.net; innovex@innovex.net	925	429-5555	6/5 no bid	Ronald Chinn
INTEGRATED DEMOLITION AND REMEDIATION INC.	DBE	43639	mini@idrdemo.com	714	340-3333	6/5 no bid	Shrenik Vora
INTERIOR DEMOLITION INC	DBE	27378	maria@interiordemolition.net	818	249-4932	6/5 vm	George Molina
INTERNATIONAL ENERGIES & COMMODITIES CORP	DBE	42768	daryl@1lincoln.com	817	703-7758	6/5 no bid	Daryl Wallace
INTERNATIONAL ENVIRONMENTAL CORPORATION	DBE	2269	ieec@ieectrees.com	818	892-9341	6/5 no bid	Virginia Cespedes

INTERPHASE ENVIRONMENTAL, INC.	DBE	39489	office@interphase-inc.com	323	278-7700	6/5 no bid	Rose M. Williams
INTERWEST PACIFIC, LTD.	DBE	12174	jack@interwestpacific.com; sales@interwestpacific.com	858	259-2062	6/5 no bid	Jack Nickolaissen
INTRALINE, INC.	DBE	33295	pvarma@intralineinc.com	510	780-9800	6/5 no bid	Pete Varma
IOSM	DBE	38497	virginia@onsitehealthandsafety.com	510	245-2700	6/5 no bid	Virginia Siegel
IPI CONSTRUCTION	DBE	36243	long@iplcorp.us	818	786-8433	6/5 no bid	Long Nguyen
IRBF TRUCKING LLC	DBE	47992	irbftruckingllc@gmail.com	310	686-5876	6/5 bidding - Danielle Skinner - have quote	Marc Skinner
IRONLIFE INC	DBE	44173	nick@ironlifecorp.com	909	888-2400	6/5 no bid	Nicholas Martinez
J & I TRUCKING	DBE	43266	landzepeda@gmail.com	626	960-7361	6/5 no bid	Jesus H. Zepeda
J & M LAND RESTORATION, INC.	DBE	32481	pjuette@jmlandrestoration.com	661	872-7039	6/5 no bid - Stacy Ramirez	Pamela Juette
J & M LEASING & TRUCKING	DBE	38144	jmlensing.turner@gmail.com	510	215-8024	6/5 no bid	James Turner
J & R GRINDING	DBE	42474	jnrgrinding@yahoo.com	626	506-7289	6/5 no bid	Jesus Cruz Jr
J-LOCK TRUCKING	DBE	47810	bj90003@gmail.com	562	965-7542	6/5 no bid	John Lockett
J. A. CADDELL TRUCKING	DBE	7982	lynotsbiz@sbcglobal.net	323	750-9944	6/5 no bid	Joseph A. Caddell
J. ALMAGUER TRANSPORT	DBE	47870	j.almaguertransport@gmail.com	661	343-0495	6/5 no bid	Jose Almaguer III
J. C. PALOMAR CONSTRUCTION, INC.	DBE	41668	chris@JCPalomar.com	714	754-6440	6/5 no bid	Jose Diaz
J. CARDENAS INC	DBE	43187	jcardenasinc@gmail.com; info@jcardenasinc.com	760	243-6384	6/5 no bid	Jose Javier Cardenas
J. LOPEZ TRUCKING	DBE	44010	jillist0987@yahoo.com	818	449-9390	6/5 no bid	Juan M. Lopez
J. MCBRIDE TRUCKING SERVICES, INC	DBE	37077	jmts@cox.net	619	258-9778	6/5 no bid	Jacqueline Ann Mebride
J. PEREZ TRANSPORT	DBE	45772	jvicperez@gmail.com	661	213-7156	6/5 no bid	Juan G. Perez Jr.
J. TORRES COMPANY	DBE	31592	nickj@jtcorp.com	661	832-2635	bidding - 2nd tier to Summit	Emily P. Torres
J.C. ORDAZ CONTRACTING INC.	DBE	45618	jcordaz@jcordazcontracting.com	323	513-2609	6/5 no bid	Juan Ordaz
J.S. GARCIA ONSITE TRUCKING	DBE	42190	js Garcia21@yahoo.com	408	842-2367	6/5 no bid	
J.W. YOUNG LAND CLEARING	DBE	46075	jwyoung1@ca.rr.com	323	855-3915	6/5 no bid	Jeffrey Young
JACK MCDOWELL-TRANSIT CONSULTANT	DBE	33329	jmcas2@yahoo.com	562	201-0027	6/5 no bid	William McDowell
JAHN ENGINEERING, INC	DBE	43169	alice@jahnengineeringinc.com	916	599-2379	6/5 no bid	Alice Ames Jahn
JALIL'S TRUCKING LLC	DBE	47854	jallistruckingllc@gmail.com	323	450-6298	6/5 no bid	Hamza Abdul-Jalil
JAMES OOB TRUCKING	DBE	38875	cartaguito64@hotmail.com	818	266-3383	6/5 no bid	James Herman Villa
JAMES FLETCHER CONSTRUCTION INC	DBE	44596	fletcherconstruction5106@gmail.com	619	405-9316	6/5 no bid	James Fletcher
JANELLE NOLAN & ASSOCIATES ENVIRONMENTAL CONSULTING	DBE	43658	janelle@jnc-consulting.com	530	277-4582	6/5 no bid	Janelle Nolan
JARRETT FOUNDATIONS, INC	DBE	43857	julie@jarrettfoundations.com	916	371-8760	6/5 vm	Julie Cuneo
JC SCAFFOLD SERVICES	DBE	45480	AS1.Scaffolds@gmail.com	951	582-1347	6/5 no bid	Jaime Carranza
JC TRUCKING	DBE	42072	jalmecorraltrucking@gmail.com	562	699-8397	6/5 no bid	Jaime Corral
JCC LOGISTICS INC	DBE	45076	stessa789@yahoo.com	661	587-0217	6/5 no bid	Christina Tessaro
JCI DESIGN AND ENGINEERING	DBE/ACDB	39605	johnjche@yahoo.com	714	743-2364	6/5 no bid	John C. Che
JCK UNDERGROUND INC	DBE	43696	jordan@jckunderground.com	781	454-9858	6/5 no bid	Jennifer Jordan
JENNIFER COTTER'S WATER TRUCK RENTAL	DBE	38134	dirtheen71@hotmail.com	909	732-4108	6/5 no bid	Jennifer Cotter
JERICHO SYSTEMS, INC.	DBE	43806	shay@jericho-systems.com	909	515-5900	6/5 no bid	Shay Lawrey
JESSMAR TRUCKING	DBE	45138	jessmartrucking@yahoo.com	818	535-1302	6/5 no bid	Jesus Garcia
JESUS M SANTOYO TRUCKING	DBE	42037	jchivo69@yahoo.com	714	397-4038	6/5 no bid	Jesus M Santoyo
JESUS RUIZ-GUTIERREZ DBA JR TRUCKING	DBE	43966	jrtucking611@gmail.com	818	535-1329	6/5 no bid	Jesus Ruiz-Gutierrez
JF ENGINEERING	DBE	41803	jflores@jfenegineering.com	909	721-7698	6/5 no bid	Joseph Flores
JIRUBY'S TRANSPORT LLC	DBE	43287	jirubystransportllc@gmail.com	562	577-5811	5/27 bidding - have quote - Edwin Herrera	Edwin Herrera
JL STORMWATER CONSULTANTS, INC	DBE	37409	office@jlstormwater.com	619	938-2420	6/1 bidding - have quote - Jane Ledford	Jane Ledford
JLE BROKER INC. DBA ANAYA'S TRUCKING	DBE	42558	EDDIE@anayastrucking.com	562	803-3600	6/5 no bid	Eduardo Anaya
JLE PAINTING	DBE	48071	joseluis@jlepainting.com	310	860-6977	6/5 no bid	Jose Espinoza
JM FIBER OPTICS, INC.	DBE	21306	krivera@jmfiberoptics.com	909	628-3445	6/5 vm	Maria Rivera
JNA BUILDERS, INC.	DBE	39353	jnantonio@jnabuilders.com	888	315-1283	6/5 no bid	Joseph N. Antonio
JOHN C. PAYNE	DBE	1055	paynetrucking@hotmail.com	626	357-7056	6/5 no bid	Barbara Payne
JOHNNY'S TRUCKING INC. DBA JOHNNY'S TRUCKING	DBE	48706	AngelRican09@gmail.com	562	533-2787	6/5 no bid	Johnny Angel Garcia
JOJO'S TRUCKING, INC.	DBE	38009	jojoss-trucking@hotmail.com	323	595-8653	6/5 no bid	Joe Carrillo
JON PITTMAN TRUCKING	DBE	40945	pittmanheavyhaul@aol.com	707	496-2586	6/5 no bid	Cheri Pittman
JORGE GARCIA TRUCKING	DBE	46610	Gjorge0605@gmail.com	323	353-7897	6/5 no bid	Jorge Garcia
JOSMEN TRANSPORT INC.	DBE	48512	josmen65@yahoo.com	323	365-7012	6/5 no bid	Jose Mendoza Herrera
JU READY MIX	DBE	44148	jaryn@jpreadymix.com	949	355-0415	6/5 no bid	Jaryn Pedroza
JUSTO ACOSTA TRUCKING	DBE	7923	silviavrodes@hotmail.com	818	503-4622	6/5 no bid	Justo Acosta
K & G CONCRETE INC	DBE	38962	keaven@kandgconcrete.com; gguillory@kandgconcrete.com	916	774-0287	6/5 vm	Herman (Keaven) Guillory
K & K CONSTRUCTION SUPPLY, INC	DBE	40197	tracy@kkconstructionsupply.com	916	851-0965	6/5 vm	Tracy Loveland
K & K TRUCK LEASING, INC.	DBE	45429	KendraNunez1@gmail.com	213	925-4380	6/5 no bid	Kevin Richardson
K 2 PAINTING	DBE	44167	rick.k2paint@gmail.com	714	749-4558	6/5 no bid	Tae Yoon Chung
K J PETERSON CONSULTING	DBE	43340	kpeterson@kjpetersonconsulting.com	909	630-8279	6/5 no bid	Kathryn J. Peterson
K R C SAFETY CO. INC.	DBE	447	garyc@krcsafety.com	559	732-0393	6/5 no bid	Gary Castro
K. W. EMERSON, INC.	DBE	20410	alison@kwemerson.com	209	754-3839	6/5 no bid	Emma Jean Emerson
KAIZENERGY LLC	DBE	40595	juan@kaizenergyllc.com	424	625-9930	6/5 no bid	Juan M. Matute
KANDA PROJECT SERVICES, INC.	DBE	20660	kandaprojectservices@yahoo.com	714	538-7573	6/5 no bid	Surinder Kanda
KATO LANDSCAPE INCORPORATED	DBE	35398	van@katolandscaping.com	714	963-4615	6/5 no bid	Michael Kato
KAYLEN ENGINEERING, INC. DBA KAYLEN TRAFFIC CONTROL	DBE	38347	karen@imaginationmetals.com	559	299-2899	6/5 no bid	Karen Johnston
KA'PEL CONSTRUCTION INC.	DBE	37235	lrobbins@kapelconstruction.com	530	629-3300	6/5 no bid	Lance Eric Robbins
KITTY'S SWEEPING INC.	DBE	43571	bids@kittysweeping.com	909	721-1797	5/27 bidding - have quote - Kitty Kellar	Kitty Sue Kellar

KIZH NATION RESOURCES MANAGEMENT	DBE	44791	admin@knrm-nsn.us	626	521-5827	6/5 no bid	Andrew Salas
KLIN LOGISTICS CORP.	DBE	43044	kgiering@altworldwide.com	800	763-7113	6/5 no bid	Kimberly Martinez-Giering
KLP COMMERCIAL, LLC	DBE	41026	kp@klpcommercial.com	856	629-3627	6/5 no bid	Nathall Parker
KLR PLANNING	DBE	39019	karen@klrplanning.com	619	578-9505	6/5 no bid	Karen Ruggels
KMT WATER TRUCK SERVICES INC	DBE	47075	kmtwatertrucks@gmail.com	805	459-0849	6/5 no bid	Kimberly Tull
KODIAK TRUCKING, INC	DBE	45768	marco@kodiaktruckinginc.com	661	374-8026	6/5 no bid	Marco A. Arambula
KP TRUCKING & TRANSPORT LLC	DBE	46295	kptruckingtransport@gmail.com	510	461-9179	6/5 no bid	Kendric Powell
KPA CONSTRUCTORS, INC.	DBE	44395	info@KPAconstructors.com	626	658-8165	6/5 no bid	Karl II Percelli
KPJ CONSULTING	DBE	42787	jchan@kpjconsultingusa.com	213	800-1568	6/5 no bid	Jacqueline Chan
KRITZ EXCAVATING & TRUCKING, INC.	DBE	39134	kritztrucking@gmail.com; dianekritz33@gmail.com	805	239-2686	6/5 no bid	Diane Kriz
KRONER ENVIRONMENTAL SERVICES, INC.	DBE	41919	tkroner@kronerenvironmental.com	310	474-1500	6/5 no bid	Tamara Kroner
KRT MANAGEMENT INC. DBA NORTHSTAR ENVIRONMENTAL REMEDIATION	DBE	35025	kathy.tweidt@northstarer.com	949	580-2800	6/5 no bid	Katherine Tweidt
LA FIRMA INC.	DBE	39322	vb@lafirmainc.com	805	748-8576	6/5 no bid	Vicente Chavez Bravo
LA STEEL SERVICES, INC.	DBE	42683	lee.albright@Lasteelservices.com	951	393-2013	6/5 no bid	Lee Albright
LAKEVIEW TRUCKING LLC	DBE	48172	lakeviewllc2019@gmail.com	818	605-3991	6/5 no bid	Albert Ortiz
LAMARR'S TRUCKING CO., INC.	DBE	49074	najof@aol.com	310	621-9577	6/5 no bid	Issac Lamarr Square
LANDSCAPE SUPPORT SERVICES, INC	DBE	40620	ssturm@lsscorp.com	818	475-0680	6/5 no bid	Soheila Sturm
LANGLEY TRAFFIC SERVICE, INC.	DBE	1685	MARK@LANGLEY1.US	215	638-9770	6/5 no bid	Mark Hughes
LAROC ENVIRONMENTAL	DBE	39809	rosanna@larocenvironmental.com	760	533-1875	6/5 no bid	Rosanna M. Lacarra
LASAR UNDERGROUND CONSTRUCTION	DBE	41241	lorrig@sbglobal.net	559	291-1024	6/5 no bid	Lorrie Grizwold
LAUREL CIVIL & ENVIRONMENTAL CONSULTANTS	DBE	45527	Sally.Drinkard@LaurelCEC.com	714	474-4174	6/5 no bid	Sally Drinkard
LAVENDER MOORE TRANSPORTATION INC	DBE	48171	javoonelavandar2019@gmail.com	562	773-5194	6/5 vm	Javoone Lavender
LAX EQUIPMENT	DBE	38996	rentals@laxequipmentinc.net	310	330-2657	bidding - have rate sheet	Leticia Soto
LIBAN THE DREAM INC.	DBE	48360	LibanTheDreamInc@yahoo.com	310	503-0014	6/5 no bid	Biniam Ambaye
LIGHT SPEED RESOURCES	DBE	40425	info@lightspeed-sac.com	916	361-6044	6/5 no bid	Robin Stratton
LIGHTNING TRUCKING	DBE	46473	LJSV4@yahoo.com	619	250-9499	6/5 no bid	Jorge Lopez
LISA WISE CONSULTING, INC	DBE	40054	lisa@lisawiseconsulting.com	805	595-1345	6/5 no bid	Elizabeth Lisa Wise
LKG-CMC, INC	DBE	4609	lterry@lkgcmc.com	818	844-0800	6/5 no bid	Kathy A. Simons
LMS TRANSPORT	DBE	38327	afs@lms-transport.com; orders@lms-transport.com	951	616-3828	6/5 vm	Anthony Steen
LOERA TRUCKING	DBE	36898	corintaL@aol.com	951	903-4191	5/27 bidding - have quote - Cortina Loera	Corinta Loera
LONG'S DIRECTIONAL BORING, INC	DBE	36327	longsdirectionalboring@yahoo.com	951	817-0111	6/5 no bid	Kathleen Margaret Long
LOS ANGELES COUNTY SANDBAGS	DBE	45220	Traci@LACountySandbags.com	310	833-5858	6/5 no bid	Traci Yim
LOS ANGELES PUMPING CO., LLC	DBE	38735	losangelespumping@yahoo.com	818	681-7600	6/5 no bid	Nancy Pez'A
LOS ANGELES SIGNAL CONSTRUCTION, INC.	DBE	35670	jose@lasjrnal.com	909	599-2201	bidding - Jose Escobar	Christopher Morales
LOWERS WELDING & FABRICATION, INC.	DBE	42324	ddavis@lowerswelding.com	562	946-4521	6/5 no bid	Dawn Davis
LUCAS BUILDERS, INC.	DBE	37039	sam@lucascompany.com	310	853-0690	6/5 no bid	Saman Silva
LUCAS LOGISTICS INC.	DBE	46645	PabloLuna@verizon.net	818	903-4873	6/5 no bid	Pablo Luna
LUCKY BUCKS CONSTRUCTION EQUIPMENT RENTAL	DBE	41708	luckybucksrental@gmail.com	619	699-9594	6/5 no bid	Naomi Evans
LUIS RODRIGUEZ TRUCKING	DBE	42559	LuisRodriguez9112@gmail.com	323	383-2071	6/5 no bid	Luis Rodriguez
LUMINOS GLOBAL INC	DBE	44448	nissim@luminosglobal.com	619	781-8650	6/5 no bid	Nissim Choen Sabban
LURSA TRUCKING	DBE	35551	luislitho1@aol.com	661	944-1843	6/5 no bid	Luis Alvarez Contreras
LYTEFORMS	DBE	37133	Lee46224@yahoo.com	909	636-4297	6/5 no bid	Jane Lee
M & B TRUCKING	DBE	35730	tb1154@sbglobal.net	310	762-2244	6/5 no bid	Terry Bell
M & B WATER TRUCKS, INC	DBE	40253	catmojica@icloud.com	909	202-3295	6/5 no bid	Cathy Alexander
M & J ENGINEERING, P.C.	DBE	43889	mmalik@mjenineers.com	516	821-7309	6/5 no bid	Maqsood Malik
M & J WORKS, LP	DBE	43196	m.jworksLP@gmail.com	714	832-7339	6/5 no bid	Linda Juarez
MACHADO & SONS CONSTRUCTION, INC	DBE	42253	mike@machadoandsons.com;	209	632-5260	6/5 no bid	Michael Machado
MAGO SECURITY PRODUCTS	DBE	40455	msp@att.net	510	655-1043	6/5 no bid	Judith Machado-Green
MAD STEEL INC.	DBE	34508	madsteelinc@aol.com	909	592-3443	6/5 vm	Albert Dominguez
MAD TRANSPORTATION, INC.	DBE	40855	Allenarco379@yahoo.com	818	612-1929	6/5 no bid	Allen Corona
MADERA CONCRETE COMPANY	DBE	41872	maderaconcrete@live.com	559	517-6730	6/5 no bid	Jose Hernandez
MAGNOLIA ENVIRONMENTAL	DBE	44629	magenvironmental@gmail.com; office@magnoliaenvironmental	562	355-7143	6/5 no bid	Andrea Pulsipher
MAID FAST CONSTRUCTION INC.	DBE	40338	SCOTTMARRONE@MAID-FAST.COM	760	317-5436	6/5 no bid	Renato Marrone
MANERI TRAFFIC CONTROL	DBE	38078	oavilia@maneritrafficcontrol.com	951	695-5104	bidding - have quote - Ottly Avila	Maria Maneri
MARCEL PERKINS TRUCKING	DBE	44415	m.perkins@gmail.com	916	807-1998	6/5 no bid	Marcel Perkins
MARCOS CAMPOS LOPEZ DBA MARCOS TRUCKING	DBE	45322	MarcosTrucking1960@gmail.com	818	675-7457	6/5 no bid	Marcos Lopez
MARCOS RIVERA TRUCKING	DBE	45627	MarcosRivera209@yahoo.com	818	262-8586	6/5 no bid	Marcos Rivera
MARCOS VALLE TRUCKING	DBE	43991	marcos.valle@gmail.com	626	221-1208	6/5 no bid	Marcos Valle
MARISCAL PAINTING, INC.	DBE	37323	mariscaldutchpainting@hotmail.com	626	331-2304	6/5 no bid	Jesus Mariscal
MARJORIE DOBKIN PHD	DBE	40219	marjoriedobkin@earthlink.net	415	440-6692	6/5 no bid	Marjorie Dobkin
MARTIN'S SPECIALIZED TRANSPORT, INC.	DBE	43272	mst@mstinc.com	323	960-3038	6/5 no bid	Martin Perez
MARTINI DRILLING CORP.	DBE	36949	martinidrilling@yahoo.com	714	715-2715	6/5 no bid	Darfn Martini
MASON TRANSPORTATION	DBE	45916	duckworthinc@gmail.com	831	915-6804	5/29 no bid - Ray Mason	Raymond Mason
MASS X INC.	DBE	39715	massx6@hotmail.com; massx2@hotmail.com	559	294-1075	6/5 vm	Jennifer Foster
MATRIX RAILWAY CORPORATION	DBE	33327	nrivas@matrixrailway.com	631	643-1483	6/5 no bid	Nelson Rivas
MATTOS EQUIPMENT TRANSPORT, LLC	DBE	5376	r.mattos@sbglobal.net	209	835-6609	6/5 no bid	Richard Mattos
MATZENAUER ELECTRIC, INC	DBE	15032	diana@matzenauer.com	619	390-4570	6/5 no bid	Diana Towne
MAX OUT INC.	DBE	41112	REdison@maxoutinc.biz	626	337-0333	6/5 no bid	Roderick Edison Sr.

MBJ CONSULTANTS, INC	DBE	38125	mbarnes@mbjconsultants.com; clipp@mbjconsultants.com	513	631-9600	6/5 no bid	Monroe Barnes
MC LEAN & SCHULTZ, INC.	DBE	12517	jrarias@ms-ae.com	714	985-1100	6/5 no bid	John R. Arias
MC LEOD TRUCKING	DBE	13996	mcleostrucking@gmail.com	619	442-9328	6/5 no bid	Ruth McLeod
MC2 ENGINEERING AND SURVEYING SOLUTIONS	DBE	39734	mauricio.lam.mc2@gmail.com	760	592-6428	6/5 no bid	Mauricio Lam
MCAFFEE TRANSPORTATION	DBE	38828	mcafeetransportation@gmail.com	925	308-7700	6/5 no bid	Reregin Lafabee
MCB TRUCKING, INC.	DBE	37293	misaelmiranda8@gmail.com	818	795-8542	6/5 no bid	Misael A. Miranda
MCC EQUIPMENT RENTALS, INC.	DBE	39069	munoz@mccpeline.com	909	795-9300	6/5 no bid	Danielle Gatlin
MCKEE AND COMPANY ELECTRIC	DBE	45673	accounting@mckeeelectric.com	415	757-0119	6/5 no bid	Steven Mckee
MCPHETERS & ASSOCIATES	DBE	38976	kolsen@mopheters.com	559	299-9098	6/5 no bid	Katrina Olsen
MEC INTERNATIONAL	DBE	45731	franz.campero@mecinternational.us	415	866-4497	6/5 no bid	Franz Campero
MEGA FIXTURES INSTALLERS, INC.	DBE	43569	Karmen.Ochoa@megainstallations.com	909	595-3592	6/5 no bid	Karmen Ochoa
MEROE ENGINEERING	DBE	41746	merocorp@gmail.com	415	889-0119	6/5 no bid	Darius Johnson
MESA BIOLOGICAL LLC	DBE	41835	joe@mesabio.com	661	330-9038	6/5 no bid	Joe Mcfaddin
MEX ELECTRIC	DBE	45752	estimating@mbemex.com	951	427-2838	6/5 vm	Peter Mendoza
MICHAEL BONSAANGUE JR. TRUCKING	DBE	42879	MBonsangue23@gmail.com	909	548-9443	6/5 vm	Michael Bonsangue
MICHAEL SANCHEZ SURVEYING & INSPECTIONS, INC.	DBE	40628	sanchezmikea@yahoo.com	951	634-6866	6/5 vm	Michael Sanchez
MICHEL & SONS TRUCKING	DBE	46219	AlejandraMichel0718@gmail.com	818	581-9662	6/5 no bid	Leonei Michel Ramos
MIRANDA LOGISTICS ENTERPRISE, INC.	DBE	39978	miranda@miranda-logistics.com	424	800-3831	6/5 no bid	Marco Miranda
MJK CONSTRUCTION, INC.	DBE	38043	plawrence@mjkconstruction.com	800	698-1645	6/5 no bid	Pamela E. Lawrence
MONTANI TRUCKING, INC.	DBE	37482	montani.trucking@sbcglobal.net	310	946-5411	6/5 no bid	Hector Montani
MONTGOMERY CONSTRUCTION SERVICES, INC.	DBE	36979	patriciaa@montcsi.com	619	578-2538	6/5 no bid	Clifford K. Montgomery
MONZON & SON ENTERPRISES, INC.	DBE	42402	kelvinmonzon@WeTruckItAll.com	323	622-8984	6/5 vm	Kelvin Monzon
MOORE SWEEPING	DBE	39197	info@mooresweep.com; rich@mooresweep.com	800	334-2030	6/5 no bid	Richard G. Moore
MORALES CONTRACTING SERVICES	DBE	4481	mcs@moralesscontracting.com; rhand@moralesscontracting.com	626	856-3646	6/5 no bid	Antonio Morales
MORALES TRUCKING	DBE	32002	moralesscontracting_d@yahoo.com	714	720-9979	6/5 no bid	Deborah Ann Morales
MORAN CONSULTING CORPORATION	DBE	42274	emoran@moran-corp.com	562	340-4670	6/5 vm	Cesar Moran
MORAS EQUIPMENT AND CONSTRUCTION, INC.	DBE	38491	info@morasequipment.com	562	244-3003	6/5 no bid	David Mora
MORNGER CONSTRUCTION MANAGEMENT	DBE	34375	mmorgner@morgnerco.com	323	900-0030	6/5 no bid	Monique Morgner
MORI CONSULTING LLC	DBE	43755	manuel@moriconsulting.net	702	586-1700	5/26 no bid - Manual Mojica	Manuel Mojica
MOTHERLODE CONCRETE CONSTRUCTION	DBE	7972	motherlodeconcrete@att.net	209	223-2663	6/5 no bid	Glenn Foster, Jr.
MOUNTAINVIEW BIOLOGICAL CONSULTING LLC	DBE	47954	r.neidinger@mtv-bio.com	951	434-3314	6/5 bidding - Rheanna Neidinger	Rheanna Neidinger
MR. REINFORCING INCORPORATED	DBE	45576	rick@mrrreinforcing.com	323	528-8874	6/5 no bid	Rick Hipolito
MRB CALIFORNIA ENTERPRISES, INC.	DBE	34229	mrbcalifornia@yahoo.com	408	401-7002	6/5 no bid	Musu C. Bennett
MTGL, INC.	DBE	33843	MichelleSierraElliott@gmail.com; mkass@mtglinc.com	714	632-2999	6/5 no bid	Michelle Elliott
MUNDO ENVIRONMENTAL, INC.	DBE	40982	mundoenvironment@aol.com	805	650-3311	no bid - Rodrigo Proust	Rodrigo Proust
MUNICIPAL UTILITY MANAGEMENT	DBE	43439	rsnyock9@aol.com	562	906-6917	6/5 no bid	Ralph Shryock
MUNOZ & SON TRUCKING LLC	DBE	35369	munozandstrucking@yahoo.com	714	720-6576	6/5 no bid	Salvador Munoz
MURRICO CONSTRUCTION INC.	DBE	44412	alyssa@murriconc.com	951	923-4101	6/5 no bid	Alyssa Murray
N B G CONSTRUCTION SERVICES	DBE	39453	nichols@nbcs.com	949	283-5757	6/5 no bid	Allen Nichols
NAM TRUCKING LLC	DBE	42325	TRANQUANGNHAN@ICLOUD.COM	916	826-9644	6/5 no bid	Nam Dang
NATURAL INVESTIGATIONS COMPANY, INC.	DBE	41765	cindy@naturalinvestigations.com	916	765-9381	6/5 no bid	Cindy J. Arrington
NATURAL RESOURCES ASSESSMENT, INC	DBE	34961	k.kirtland@naturalresourcesassessment.com	951	686-4483	6/5 vm	Karen Kirtland
NCT INCORPORATION	DBE	44169	FORKHAI@YAHOO.COM	408	839-3988	6/5 no bid	Khai Tran
NEW WAVE ENVIRONMENTAL CONSULTING LLC	DBE	43011	kwebb@nw-enviro.com	406	239-4884	6/5 no bid	Kristi Mari Webb
NEW WEST GROWERS, INC.	DBE	35093	grace@NewWestGrowers.com	310	669-9378	6/5 no bid	Graciela Hernandez
NEWLAND ENTITIES, INC	DBE	35955	rcervantes@newlandentities.com	530	755-1178	6/5 no bid	Robert Cervantes
NIELSON CONSTRUCTION	DBE	32107	dnielson@nielsoninc.com	707	253-8774	6/5 no bid	Diann Nielson
NIKKIS TRANSPORT INC	DBE	41734	nikkistransport@gmail.com	760	594-0856	6/5 no bid	Nikki Bini
NILES ROCK TRANSPORT, INC.	DBE	45359	ksandhu@colmatrucking.com	510	455-6399	6/5 no bid	Satinderbir Sandhu
NITTA EROSION CONTROL	DBE	217	nittaec@gmail.com	916	652-7459	5/27 no bid, too far - Valerie Spangle	Laura Bills
NOAKRO CONSULT LLC	DBE	40925	djones@noakro.net	916	538-3821	5/27 remove from solicitation list - Debra Jones	Debra G Jones
NOMAD ECOLOGY, LLC	DBE	36632	emcdermott@nomadecology.com	925	228-1027	6/5 no bid	Erin Mcdermott
NORTH GROVE ENGINEERING	DBE	44383	jeffs@northgrove-engineering.com	910	381-0311	6/5 no bid	Jeffrey Symons
NORTHERN TRUCK & EQUIPMENT	DBE	33537	bebesnte@sbcglobal.net	510	889-7828	6/5 no bid	Asteria Yray-Hunter
NORTHGATE ENVIRONMENTAL MANAGEMENT, INC	DBE	41085	deni.chambers@ngem.com	510	839-0688	6/5 no bid	Jane "Deni" Chambers
NRW TRUCKING	DBE	38230	NRWTRUCKING@YAHOO.COM	562	659-1007	6/5 no bid	Norris Whittington
NUNO IRON & MFG, INC.	DBE	40834	bpantoja@nunoiron.com	831	386-0513	6/5 no bid	Marcelino Nuno II
NWB ENVIRONMENTAL SERVICES, LLC	DBE	45992	mtaylor@NWBenvironmental.com	619	546-5193	6/5 no bid	Michael Taylor
O'CAIN CONSULTING, INC.	DBE	47212	Kim@OcalnConsulting.com	424	282-0766	6/5 no bid	Kimberly O' Cain
O.G. HAULING LLC	DBE	45722	ophauling@gmail.com	909	373-7959	6/5 no bid	Omar Valenzuela
OCTAVIO TRUCKING	DBE	44126	Octavio76@yahoo.com	818	255-2459	6/5 no bid	Jesus O. Castaneda
OFF MY BACK	DBE	38685	angmagee@att.net	323	974-2825	6/5 no bid	Charles Magee
OG TRUCKING	DBE	47735	Ogtruck326@yahoo.com	951	310-7970	6/5 no bid	Opal J. Porter
OKAPI ARCHITECTURE, INC.	DBE	40604	yingwang@okapiarchitectural.com	818	952-6328	6/5 no bid	Ying Wang
OLIVER ENGINEERING CONSTRUCTION	DBE	43476	oliverconst_engl@gmail.com	707	671-6442	6/5 no bid	Aaron Oliver
OMAR AND SONS TRUCKING	DBE	46537	omarandsonstrucking@gmail.com	562	569-8758	6/5 no bid	Perez Jesus
OMAR TRUCKING	DBE	38702	ruizbiz@sbcglobal.net	818	402-8555	6/5 no bid	Omar H. Rivera
ON THE ROAD AUTO TRANSPORT, INC.	DBE/ACDE	43565	otr247@gmail.com; Lrivera@otrsocal.com; nr.otr247@gmail.com	562	239-7118	6/5 no bid	Jorge Rivera

ONE STOP DUMPING	DBE	44347	KAMcIntyre2003@yahoo.com	213	216-8273	6/5 no bid	Kerry A. McIntyre II
PAINTER PRESERVATION PLANNING	DBE	34566	d.painter15@comcast.net; diana@preservationplans.com	707	763-6500	6/5 no bid	Diana Painter
PANORAMA ENVIRONMENTAL INC	DBE	40375	zania.trelis@panoramaenv.com	650	373-1200	6/5 no bid	Tania Treis Laurie Hietter
PARAGON ENGINEERING & MANAGEMENT, LLC	DBE	39365	EWALKER@PARAGON-EM.COM	310	492-5170	6/5 no bid	Ethelinda Walker
PARAGON PROJECT RESOURCES, INC	DBE	29512	william.correa@2paragon.com	214	239-9212	6/5 no bid	William Correa
PARAMOUNT SAFETY SUPPLY, INC.	DBE	43500	info@paramountsafetysupply.com	866	200-2975	6/5 no bid	Joel Pulgarin
PAUL'S TRANSPORT	DBE	43402	paulstransport@yahoo.com	909	644-7597	6/5 no bid	Paul Hernandez
PAVEMENT MANAGEMENT SOLUTIONS	DBE	42219	Tsilva@pavementsolutionsinc.com	951	600-1110	6/5 no bid	Toni Silva
PAYCO SPECIALTIES, INCORPORATED	DBE	102	rebecca@payco.biz	619	422-9204	6/5 no bid	Rebecca Ulewellyn
PC&N CONSTRUCTION, INC	DBE	39218	cplum@pcnconstructioninc.com	925	634-4567	6/5 no bid	Christi Plum
PEAK CONSULTING GROUP, LLC	DBE	45876	colleen.roberts@peakconsultingco.com	303	218-0746	6/5 no bid	Colleen Roberts
PENNY KNIGHT TRUCKING	DBE	45519	Pennyknight1965@yahoo.com	209	480-1013	6/5 no bid	Penny Knight
PEREZ ASPHALT CONSTRUCTION LTD	DBE	38801	kelly@peretasphalt.com	661	872-9093	6/5 no bid	Kelly Edwards
PERFORMANCE ANALYTICAL LABORATORIES, INC	DBE	42770	mvalenzuela@pail-labs.com	310	809-1041	6/5 no bid	Marycarol Valenzuela
PERIDOT CONSTRUCTION	DBE	44521	Dawna@PeridotEngineering.com	951	204-9126	6/5 no bid	Dawna Baldi
PG CUTTING SERVICES	DBE	43150	Juan Garcia@pgcutting.com	951	245-6464	6/5 vm	Juan Garcia
PHASE 3 COMMUNICATIONS	DBE	34535	nick@p3com.net	408	946-9011	6/5 no bid	Nicolas Dezubiria
PHOENIX EQUIPMENT RENTAL LLC	DBE	48072	admin@phoenixrental.com	909	265-5549	6/5 no bid	Elizabeth Arlas
PICO BUILDING SUPPLY CORP	DBE	46280	JohnYupico@gmail.com	213	388-9127	6/5 no bid	Dennis Duckworth
PICTURE PAINTING & DECORATING, INC.	DBE	46393	picture4painting@yahoo.com	415	518-9322	6/5 no bid	Ollie B'Lanton
PIED PIPER RENTALS LLC	DBE	48050	PiedPiperRentals@gmail.com	951	265-1862	6/5 no bid	Jennifer Ruder
PIERCE GRADING, INC	DBE	46074	debbie@piercegrading.co	909	838-3929	6/5 no bid	Deborah Pierce
PIKE TRENCH AND TRAFFIC	DBE	43273	karina@piketrench.com	562	761-7645	6/5 no bid	Karina Ellis
PINON HERITAGE SOLUTIONS LLC	DBE	46156	bbagwell@pinonheritage.com	916	926-2736	6/5 no bid	Elizabeth A. Bagwell
PIPER ENVIRONMENTAL GROUP, INC	DBE	40889	jplper@peg-inc.com; raquel@peg-inc.com	831	632-2700	6/5 no bid	Jane Piper
PRECISION ENGINEERING SURVEYORS, INC	DBE	37720	fpadilla@precisionsurveyor.com	909	862-6326	6/5 no bid	Fernando Padilla
PRECISION GRADING & PAVING	DBE	41912	precisiongradingandpaving@yahoo.com	661	587-7330	6/5 no bid	Deanna Anderson
PREMIER CONSULTANT SERVICES	DBE	44373	tiffany@premierconserv.com	619	453-1393	6/5 no bid	Tiffany Hilborn
PREMIER VALLEY TRANSPORT INC	DBE	46372	premiervalleytransport@gmail.com	661	491-3934	6/5 no bid	Natalie Elizalde
PRESCIENCE CORPORATION	DBE	43560	Chuck.Tran@presciencecorp.com	949	600-8631	6/5 no bid	Khanh (Chuck) Tran
PRICE STAGE LINE LLC	DBE	43808	PRICESTAGELINE.LLC@GMAIL.COM	831	770-1156	6/5 no bid	Carole Day
PRIME SUPPLY 1	DBE	45860	info@primesupply1.com	866	452-4525	6/5 vm	Yumi S. Charlebois
PROFESSIONAL CONCRETE SAWING INC.	DBE	34174	davidscott@gvni.com	209	722-2226	6/5 vm	David Scott
PROFESSIONAL SHIPPING SOLUTIONS, LLC	DBE	47511	lilli.schaefer@professionalshippingsolutions.com	320	864-5091	6/5 no bid	Lilli Schaefer
PROJECT MANAGEMENT SUPPORT SERVICES	DBE	45512	sabelmorgan@outlook.com	585	709-9185	6/5 no bid	Pamela Miller
PROJECT MANAGEMENT SYSTEMS	DBE	45018	info@cpmscpm.com	775	410-9196	6/5 no bid	Erin Phillips
PTM GENERAL ENGINEERING SERVICES, INC	DBE	38118	ELIZABETH@PTM-ENG.COM	951	710-1000	6/5 no bid	Elizabeth H Mendoza De Mrae
PTS SURVEYING INC	DBE	38723	ptsurveying@gmail.com	503	710-2048	bidding - have quote - Pete Handforth	Pete Handforth
PULLIN FREIGHT	DBE	44431	kenpullard@gmail.com	323	353-7984	5/26 bidding - have quote - Ken Pullard	Ken Pullard
PURE ADMIRATION PAINTING	DBE	44466	pureadmirationpainting@yahoo.com	650	921-5897	6/5 no bid	Tiffani Elliott
PVF SALES	DBE	34382	andrick@pvfsales.com	562	623-9999	6/5 no bid	Edward Andrick Tancloco
Q & S ENGINEERING, INC.	DBE	30743	cleslie@qsengineering.com	858	509-9508	6/5 no bid	Conrad Leslie
QA CONSTRUCTORS	DBE	44069	quinto@accorp.com	408	210-5508	6/5 no bid	Luis Quinto Allende
QA/QC ENGINEERING CONSULTANTS INC	DBE	42002	lgill@qaqcengineering.com	661	618-5971	6/5 no bid	Tory Mc Laurin
QUALITY ASBESTOS CONTROL, INC.	DBE	5549	qaqnc@hotmail.com	510	475-7080	6/5 no bid	Joseph Mcurdy
QUALITY DUMPING, INC.	DBE	43323	bbuc10thAve@yahoo.com	323	240-0824	6/5 no bid	Jason Douglas
QUALITY ERECTORS & CONSTRUCTION, INC.	DBE	33891	operations@qec-inc.com	707	746-4198	6/5 no bid	Jesse Esquivel
QUALITY HYDROSEEDING & RESTORATION	DBE	5616	poundstone@live.com	760	789-8040	6/5 no bid	Cynthia D Poundstone
QUALITY TRAFFIC CONTROL	DBE	42283	Qualitytrafficcontrol@gmail.com	909	276-5582	6/5 no bid	Jose Segura
QUALLS TRUCKING	DBE	441	QQTRUCKING@AOL.COM	323	855-2100	6/5 no bid	Oren Qualls
QUANTUM CONSTRUCTION COMPANY	DBE	41743	david.soto@quantumconstructionco.com	559	431-7940	6/5 no bid	David Soto
QUIMU CONTRACTING, INC.	DBE	33524	quimu@sbglobal.net	707	693-0289	6/5 no bid	Miguel Quiroz
R & T EXPRESS LLC	DBE	47713	ronlaker50@aol.com	310	626-0193	6/5 no bid	Ronald Timms
R & T TRUCKING	DBE	42121	antdelair@yahoo.com	951	660-9216	6/5 no bid	Anthony Harrison
R&R AND SON'S TRUCKING	DBE	43601	robert.rimmer@yahoo.com	310	678-9377	6/5 no bid	Robert L. Rimmer
R. CLAYTON TRUCKING	DBE	38282	ronnie2.rc@gmail.com	626	676-4299	6/5 no bid	Ronnie Clayton
R. D. HORN CONSTRUCTION COMPANY	DBE	25467	rdhorncompany@gmail.com	559	513-4615	6/5 no bid	Ronald Horn
R. DUGAN CONSTRUCTION, INC.	DBE	39828	estimating@rduganconst.com	951	360-7531	6/5 no bid	Wendy Rae Durgan
RADIN CONSULTING INC	DBE	43714	cradin@radinconsulting.com	973	732-1246	6/5 no bid	Chitra Radin
RAIBON & COLBERT ASSOCIATES, INCORPORATED	DBE	32026	rcolbert@rcalc.us	650	654-0383	6/5 no bid	Regina Colbert
RAIL SURVEYORS AND ENGINEERS, INC.	DBE	34220	pleong@rsecorp.com	650	637-9500	6/5 no bid	Phil Leong
RANCHO PAVING INC.	DBE	48514	jsivla@ranchopaving.com	858	677-0200	6/5 no bid	Ernesto Monzon
RANGEL BROTHERS TRUCKING	DBE	30516	yrangeltrk@yahoo.com	818	266-5179	6/5 vm	Yovani Rangel
RANI ENGINEERING, LLC	DBE	38631	Steve.Carleton@ranieng.com	612	455-3322	6/5 no bid	Steve Carleton
RAR ENGINEERING	DBE	42605	ricardor@rarengineering.net	619	293-0960	6/5 no bid	Ricardo Reyes
RAY'S TRUCKING	DBE	2037	luckylady5555@sbglobal.net	310	538-9891	6/5 no bid	Sharon Alexander
RAYMOND LEE HAYES JR. CONSTRUCTION COMPANY	DBE	47033	raymondleecehayesjr@yahoo.com	562	235-4658	6/5 vm	Raymond Hayes
RBT ELECTRIC, INC	DBE	37326	ryan@rbt-electric.com	800	661-5006	6/5 vm	Ryan Titsworth


RCJ & ASSOCIATES, INC	DBE	32967	ricky@rcjandassociates.com; ricky@rcjsafety.com	916	399-4852	6/5 no bid	Ricky C. Johnson, Sr
RD2 TRUCKING LLC	DBE	47934	RD2Trucking@icloud.com	310	849-2794	6/5 no bid	Robert Dorsey
RDL EQUIPMENT INC	DBE	42295	RDequipmentinc@hotmail.com	951	575-9285	6/5 no bid	April Leaverton
RDL TRUCKING	DBE	39031	rdltrucking45@gmail.com	213	798-7869	6/5 no bid	Rodney Lowe
REC TRUCKING INC.	DBE	44998	REctrucking.inc@gmail.com	619	392-9688	6/5 no bid	Rafael Teran
RED ARROW LOGISTICS	DBE	42917	liz.asater@redarrowlogistics.com	425	747-7914	5/27 maybe bidding - Sam Bloomberg	Erin Trainor
RED DIPPER, INC	DBE	43067	doug@reddipper.com	510	746-6041	6/5 no bid	Douglas McArthur Parrish
RED TAIL ENVIRONMENTAL	DBE	44206	Clint@redtailenvironmental.com	760	803-5694	6/5 no bid	Clinton Linton
REDMAN CONSULTING LLC	DBE	42870	debredmanconsulting@gmail.com	503	753-8877	6/5 no bid	Deborah Hart Redman
REGEN CONSULTING, LLC	DBE	46636	Michelle@ReGenConsulting.com	949	887-9851	6/5 no bid	Michelle Anne McFadden
RICO INC	DBE	47716	rriocpainting@aol.com	909	758-6276	6/5 no bid	Roberto G. Rico
RICO TRANSPORTATION	DBE	46214	RicoTransportation@gmail.com	818	489-4450	6/5 no bid	Oscar J. Iii Rico
RIO JORDAN CONSTRUCTION, INC.	DBE	37471	Jordan@rijordaninc.com	562	942-0228	6/5 no bid	Jordan Soto
RIS COMMUNICATION INC.	DBE	45564	roman@riscomsystems.com	818	804-1787	6/5 no bid	Roman Salvador
RISING SUN COMPANY	DBE	6486	msario@yahoo.com	559	804-8312	6/5 no bid	Marlene Sario
RIVERSIDE BIOLOGICAL INC	DBE	43624	claudia@riversidebiological.com	909	240-7366	6/5 no bid	Claudia Mercado
RJC CONTRACTING, INC	DBE	45267	kristi@rjcontracting.com	480	357-0868	6/5 no bid	Kristi Carpenter
RMD SURVEYING CORPORATION	DBE	38072	jps5425@gmail.com	909	419-0645	6/5 no bid	Ralph Dominguez
RMM ENVIRONMENTAL PLANNING INC	DBE	12389	cushane69@gmail.com	916	769-1079	6/5 no bid	Rose Marie Moore
ROBIN VANDEVORT WATER TRUCK SERVICE	DBE	39808	wtrchik76@gmail.com	951	505-7143	6/5 no bid	Robin Vandevort
ROBINSON SWEEPING, INC.	DBE	43463	robinsonsweeping@yahoo.com	209	489-4007	6/5 no bid	Jennifer Beth Pacheco
ROC EQUIPMENT LLC	DBE	41944	vanessa@rocequipment.com	801	214-6126	6/5 no bid	Vanessa Lucido
ROCK STRUCTURES CONSTRUCTION COMPANY	DBE	14054	rockstructures@sbcglobal.net	951	371-1112	6/5 vm	Antonio T. Paredes
ROCKET SERVICES, INC.	DBE	45919	RDavis@RocketServicesInc.com	562	686-8459	6/5 vm	Ronald Davis
ROCKIN' R GRADING & EXCAVATING	DBE	34071	robin@rockinrinc.com	209	495-9521	6/5 no bid	Robin Costa
ROCKY PEAK TRANSPORTATION	DBE	45194	martha@penademo.com	818	856-8746	6/5 no bid	Yvette Pena
RODRIGUEZ TRUCKING	DBE	45708	edgar.rodriguez.solis@gmail.com	559	313-5394	6/5 no bid	Jose Or Maria Rodriguez
ROGELIO GONZALEZ DBA TOMATEROS TRUCKING	DBE	46381	GonzalezRogelio24@yahoo.com	818	683-3193	6/5 no bid	Rogelio Gonzalez
ROLL' N ROCK CONSTRUCTION INC	DBE	41928	rollnrockcon@gmail.com	530	925-1408	6/5 no bid	Bonnie Heile
ROMERO & SONS CONSTRUCTION, INC.	DBE	45373	miguel@romeroconcrete.com	209	838-7164	6/5 vm	Miguel Romero
ROMERO CONSTRUCTION SERVICES INC	DBE	40391	kromero777@gmail.com	562	307-7734	6/5 no bid	Kim Anthony Romero
ROMERO GENERAL CONSTRUCTION CORP.	DBE	45804	kreilly@romerogc.com	760	489-8412	6/5 vm	Jerusha Finster
ROFERS MART OF SOUTHERN CALIFORNIA, INC	DBE	36586	crobles@rmsc.biz	909	598-8408	6/5 no bid	Gregory Robles
ROOSE STAR TRANSPORTATION	DBE	45193	yaw@roosestarusa.com	347	952-1299	6/5 no bid	Yaw Nkansah
ROUCH REBAR, INC.	DBE	39473	rouchrebar@gmail.com	562	788-0401	bidding - 2nd tier to Martinez Steel	Stephanie R. Dunyon
ROVE ENGINEERING INC.	DBE	48352	RoveEngineering@outlook.com	760	790-7705	6/5 no bid	Steven E. Eugenio
ROWLAND TRUCKING	DBE	27568	rowland.trucking@aol.com	909	478-5530	6/5 no bid	Kimberly Rowland
ROY'S TRUCKING	DBE	42446	cruzroy33@yahoo.com	323	219-5778	6/5 no bid	Roy Cruz
RT ENGINEERING & ASSOCIATES, INC.	DBE	40430	reginaT@rtengineering.net	909	855-1807	6/5 no bid	Regina Michele Stevens
RUBECON BUILDERS INC.	DBE	41661	office@rubecon.com	415	206-7740	6/8 no bid - Rubecon office	Ruben Santana
RUBICON ENGINEERING CORPORATION	DBE	43244	mmehran@rubiconeng.com	714	573-0081	6/5 no bid	Mohsen Mehran
RUBY'S BUILDER, INC.	DBE	45764	RubysBuilder@yahoo.com	562	714-7479	6/5 no bid	Martin Rubalcava
RUPERT CONSTRUCTION SUPPLY, LP	DBE	32785	karen@rupertsupply.com	925	228-5577	6/4 bidding - have quote - Ellen Meaden	Karen Wommenberg
RUTH VILLALOBOS & ASSOCIATES, INC.	DBE	44050	rwillalobos@rvacorp.com	909	245-1130	6/5 no bid	Ruth Villalobos
RUZ CONSULTING ENGINEERING SERVICES	DBE	44491	LRuz@RCEservices.us	353	599-9929	6/5 no bid	Luis Ruz
S&H CIVILWORKS	DBE	47615	jesse@sandhivilworks.com	909	206-1181	6/5 no bid	Jess Sotto
S. CHAVES CONSTRUCTION, INC.	DBE	34994	terri@schavesconstruction.com	805	543-9340	6/5 no bid	Terri Chaves
S. G. BANKS, INC.	DBE	47285	s@sgbl.biz	562	685-5388	6/5 no bid	Sterling Banks
S. IBANEZ TRUCKING	DBE	35485	sibaneztrucking@gmail.com	909	622-1842	6/5 no bid	Sergio E. Ibanez
S. JAUREGUI TRUCKING	DBE	45827	SergioJauregui77@hotmail.com	619	990-9106	6/5 no bid	Sergio Jauregui
S.C. YAMAMOTO, INC.	DBE	39686	scyjuni@aol.com	714	992-5783	6/5 no bid	Shinsuke C. Yamamoto
SABU LLC	DBE	47673	KalhoruMuzaffar@gmail.com	949	922-9217	6/5 vm	Muzaffar Kalhoru
SAFE T PROFESSIONALS, LLC	DBE	43401	ksmith@safetpros.com	480	522-5459	6/1 no bid - Kristy Smith	Anna Martinez
SAFEGUARD FENCE	DBE	36311	safeguardfence@sbcglobal.net	949	678-7331	6/5 no bid	Charlene Rodgers
SAFEWORK, INC.	DBE	20213	rebecca@safeworkinc.com	818	716-0384	6/5 no bid	Rebecca Jones
SAIROCK, INC	DBE	48133	courtney@sairockinc.com	949	378-3440	5/28 no bid - Courtney Statham, remove from list	Courtney Statham
SALVADOR GARCIA FERNANDEZ DBA ISI TRUCKING	DBE	46740	Salvador.SG80@gmail.com	323	219-7553	6/5 no bid	Salvador G. Fernandez
SAM'S EQUIPMENT & SUPPLIES	DBE	34479	samssequipment@comcast.net; sacallison@comcast.net	559	252-0354	6/5 no bid	Samuel Callison
SAMPO ENGINEERING, INC.	DBE	37488	info@sampoengineering.com	760	436-0660	6/5 no bid	Vincent Louis Sampo
SAN DIEGO STEEL SOLUTIONS	DBE	40362	accounting@sdssteelsolutions.com	760	489-9990	6/5 no bid	Guillermina Summerlin
SAN JOSE TRANSPORT	DBE	1993	Jim@sanjosetransport.com	408	848-4441	6/5 no bid	James Vergara
SANDY'S TRUCKING	DBE	37513	sanbaby@ll@yahoo.com	310	738-6902	6/5 no bid	Sandy Cockrell
SANTA CLARITA VALLEY ELECTRIC	DBE	31809	ryanmcalister@sbcglobal.net	661	775-3946	6/5 no bid	Ryan Mcalister
SANTAMARIA CONCRETE	DBE	45754	ALEX@SANTAMARIALANDSCAPE.COM	408	500-6625	6/5 no bid	Alexander Santamaria
SANTOS MONJE TRUCKING	DBE	40356	LMonje7@gmail.com	323	231-6129	6/5 no bid	Santos Monje
SARAH WU LOYOLA, INC.	DBE	36022	loyola.sarah@gmail.com	213	399-0092	6/5 no bid	Sarah Loyola
SAUL MORAN DBA KRG TRUCKING	DBE	46956	moransaul2011@gmail.com	323	443-4285	6/5 no bid	Saul Moran
SCENIC LANDSCAPE SERVICES INC	DBE	37712	launa@scenicid.com; LAUNA@YAHOO.COM	415	526-3989	6/5 vm	Launa Taylor

SCHAEFER ECOLOGICAL SOLUTIONS	DBE	42146	schaeferecology@cox.net; christina@schaeferecology.com	619	991-8968	5/26 no bid - Christina Schaefer	Christina Schaefer
SCHEDULING AND INFORMATION SERVICES, INC.	DBE	41032	carol.bolstad@sls.com	509	427-4474	6/5 no bid	Carol Bolstad
SCHWEITZER & ASSOCIATES, INC.	DBE	37710	judi@schweitzer-associates.com	949	387-9280	6/5 no bid	Judi Schweitzer
SCOTT'S PAINTING SERVICE	DBE	37597	dscottpainting@aol.com	213	427-8353	6/5 no bid	Donald Scott
SEAJAY ENVIRONMENTAL LLC	DBE	45273	carlane@seajayenv.com	415	484-6985	5/27 remove from solicitation list per Carlane Johnson	Carlane Johnson
SEALRIGHT PAVING INC	DBE	42984	estimating@sealrightpavinginc.com	619	465-7411	5/27 no bid - Jennifer Moyers	Frank T. Vasquez
SEAPORT LIGHTING, INC.	DBE	35695	info@seaportlighting.com	714	871-9506	6/5 vm	Teri L. Jackson
SENTINEL FENCE AND CONTRACTING	DBE	45851	sharonh@sentinelfence.com	602	327-0596	6/5 no bid	Sharon Hamilton
SEQUOIA CONSULTANT, INC	DBE	35308	pdesilva@sequoiaco.com	714	974-6316	bidding - have quote	Priyanga Desilva
SEQUOIA ECOLOGICAL CONSULTING, INC.	DBE	40492	dmontana@sequoiaco.com	925	989-7011	6/5 no bid	Debie Montana
SERRATOS TRANSPORTATION	DBE	43253	serratos316@yahoo.com	209	993-7236	6/5 no bid	Victor M. Serratos
SERVITEK ELECTRIC, INC.	DBE	45918	preyes@servitekelectric.com	626	227-1650	6/5 no bid	Geoffrey Reyes
SFC COMMUNICATIONS, INC.	DBE	40920	saundra.jacobs@eukongroup.com	949	553-8566	6/5 no bid	Saundra Jacobs
SHA ANALYTICS, LLC	DBE	42206	Sara@SHAanalytics.com	310	916-9494	6/5 no bid	Sara H. Amiri
SHARIDEN DESIGN ASPHALT, INC	DBE	42137	sharie@sharidendesignasphalt.com	619	445-3611	6/5 no bid	Sharie J. Klasna
SHAWN HARRIS TRUCKING	DBE	42489	SLHarris922@yahoo.com	213	256-8402	6/5 no bid	Shawn Harris
SHE MARINE CONSTRUCTION	DBE	43876	rebecca@wersmcs.com; team@wersmcs.com	402	541-4381	6/5 vm	Rebecca Robison-Cudworth
SHREENATH INTERNATIONAL CONSULTANTS, LLC	DBE	36273	shahdeval@hotmail.com	909	389-2326	6/5 no bid	Deval Shah
SIERRA COMMUNICATIONS & CONSTRUCTION, INC.	DBE	32035	stacy@sierraCCI.com	209	742-4948	6/5 no bid	Tommy Ball
SIERRA ENGINEERING & ENVIRONMENTAL SERVICES LLC	DBE	44523	joyang1971@gmail.com; johny@sierraengineer.net	504	505-5598	6/5 no bid	John Yanguba
SIERRA GEOTECH DBE INC	DBE	46066	strategy.excel@gmail.com; info@sierrageotech.com	916	934-2167	6/5 no bid	Sharath Vemuri
SIERRA RANGE CONSTRUCTION	DBE	35994	richiecarla@earthlink.net	559	635-0504	6/5 vm	Richard Jones
SIGNAL HILL AUTO ENTERPRISES INC.	DBE/ACDE	47661	jerma@casupplysolutions.com	888	901-5011	6/5 no bid	Jeffrey Lerma
SILVA SUPPLY	DBE	27703	rsilva@silvage.com	858	883-2423	5/27 bidding - Rosalie Silva	Rosalie Silva
SILVESTRUM CLIMATE ASSOCIATES	DBE	45249	kris.may@silvestrum.com	510	289-5705	6/5 no bid	Christine May
SIRIAS TRUCKING	DBE	46239	JoseMoralesTrucking@yahoo.com	818	402-2238	6/5 no bid	Jose I. Morales
SITE SAFETY SOLUTIONS LLC	DBE	44013	lberbaum@sitesafetysolutionsllc.com	845	325-8209	6/5 no bid	Leslie Birnbaum
SITWORKS CONSTRUCTION, INC	DBE	9241	kdesena@linkzone.com	925	284-1437	6/5 no bid	Kent Desena
SKS ENGINEERING & PLANNING, INC	DBE	36925	teri@sksengeeringinc.com	510	525-4900	6/5 no bid	Teri Beckett, P.E.
SM SALES, 75TH STREET QUARRY & RECYCLING	DBE	2658	jpusic@smsalesinc.com	661	252-4735	6/5 bidding - have quote	Janis Pusic
SMULTEA ENVIRONMENTAL SCIENCES, LLC	DBE	48237	mari@smulteasciences.com	707	739-6773	6/5 no bid	Mari Smultea
SO CAL CONSTRUCTION INC.	DBE	45688	so_cal_construction@yahoo.com	323	455-1500	6/5 no bid	Jesus Rodriguez
SO CAL SUPER TENS INC	DBE	43423	socialsupertens@gmail.com	951	901-7449	6/5 no bid	Samantha Zermeno
SO CAL TRANSPORTATION	DBE	42512	socialtranspo@gmail.com	310	738-1830	6/5 no bid	La Shannon Aldoph
SO_CAL TRAFFIC INC	DBE	41010	scheduling@socialtraffic.net	858	720-0179	6/5 no bid	Cecilia Kathleen Ostlund
SOCAL WELDING INC.	DBE	44426	SoCalWeldingInc@gmail.com	909	213-6110	6/5 no bid	Jose Estrada
SOHA ENGINEERS	DBE	31217	slau@soha.com	415	989-9900	6/5 no bid	Stephen Lau
SOLID CONSTRUCTION, INC	DBE	33837	queenie_chief2003@yahoo.com	661	829-1637	6/5 no bid	Dan Rich
SONCO CONSTRUCTION INC.	DBE	45750	allyn@soncoconstruction.com	909	223-1280	6/5 no bid	James Allyn Keitner
SOTO FENCE COMPANY	DBE	41122	info@sotofence.com	559	230-1444	6/5 no bid	Julia Soto
SOUTH CENTRAL IRON, INC.	DBE	37170	SCInc2007@aol.com	213	270-3029	6/5 no bid	Marion Bryant
SOUTH COAST SWEEPING, INC.	DBE	40069	kssouthcoast@roadrunner.com	760	535-6800	6/5 no bid	Kim Sarmiento
SOUTH VALLEY TRANSPORT, INC.	DBE	14917	hymaintenancebnd@sbclglobal.net	661	832-4013	6/5 vm	Rita G. Corson
SOUTHBAY TRANSPORT, INC.	DBE	44165	george@southbaytransport.com	310	303-0223	6/5 no bid	George Benheretz
SOUTHSTAR ENGINEERING & CONSULTING, INC	DBE	42043	danc@southstareng.com	951	342-3120	6/5 no bid	Yvette Kirrin
SOUTHWEST TRUCKING GROUP LLC	DBE	39098	swtrucking@sbclglobal.net	323	620-0377	6/5 no bid	Aldemar Alzate
SPECIALIZED CONTRACTING SERVICES INC	DBE	41675	lzmansfield@getscsl.com	209	759-3131	6/5 vm	Jozanne Mansfield
SPECIALIZED TESTING, INC.	DBE	47200	vbenitez@specializedtesting.com	562	351-3900	6/5 vm	Vince Benitez
SPRING RIVERS ECOLOGICAL SCIENCES LLC	DBE	46876	maria@springrivers.com	530	335-5446	6/5 no bid	Maria J. Ellis
SRK ENGINEERS, INC.	DBE	42597	skirkpatrick@srkeng.com	909	456-5164	6/5 no bid	Sherry Kirkpatrick
ST. GEORGE CHADUX CORPORATION - ALASKA NATIVE CORP	DBE	40361	mdebarr@stgcx.com	907	272-9886	6/5 no bid	Kimberly
STANLEY E. SMITH	DBE	40933	stillreal@att.net	323	777-0207	6/5 no bid	Stanley Smith
STARCREST EQUIPMENT INC	DBE	41763	judy@starcrestequipment.com	909	705-3036	6/5 no bid	Judy Lynn Bernard
STEELCORE ELECTRIC INC	DBE	43473	fbianco@steelcoreelectric.com	760	571-1716	6/5 no bid	Frank Bianco Iv
STELL	DBE	45415	contracts@stellce.com	484	949-1809	6/5 no bid	Julie Erickson
STEPHANIE REMINGTON	DBE	43665	stremington@earthlink.net	949	400-0675	6/5 no bid	Stephanie Remington
STEVE DOVALI CONSTRUCTION, INC.	DBE	40887	dovallconstruction@gmail.com	559	255-7603	6/5 no bid	Tim Dovali
STL FABRICATION, INC.	DBE	44032	STL@STLFabrication.com	909	357-3553	6/5 no bid	Ruben Ramirez
STONERIDGE DEVELOPMENT COMPANY	DBE	45047	cecilaj@srds-llc.com	626	993-6789	6/5 no bid	Cecilia Jackson
STORMWATER SPECIALISTS INC	DBE	42109	info@stormwaterspecialists.com; mary@stormwaterspecialists.c	916	230-0370	6/5 no bid	Mary A Larsen
STOVALL CONSTRUCTION MATERIALS	DBE	44788	nohearu@gmail.com	619	796-2983	6/5 vm	Angelo Stovall
STRAIGHT STRIPE PAINTING INC	DBE	42910	kcheever@straightstripe.com	435	669-8520	6/5 no bid	Karen J. Cheever
STRATEGY DRIVER, INC	DBE	41988	crose@strategydriver.com	510	316-9657	6/5 vm	Ellen M. Cross
STROUT INDUSTRIES LLC	DBE	41606	hollystrout@aol.com	386	218-6261	6/5 no bid	Holly Strout
SUAREZ & MUNOZ CONSTRUCTION, INC.	DBE	37627	john@suarezmunoz.com	510	782-6065	6/5 no bid	Eduardo Suarez
SUDDEN SAM'S TRUCKING	DBE	38035	suddensamstrk@aol.com	510	385-8594	6/5 no bid	Samuel Johnson
SUMMIT ENVIRONMENTAL GROUP, INC	DBE	47130	Leslea.Meyerhoff@att.net	760	845-8028	6/5 no bid	Leslea Meyerhoff
SUMMITWEST ENVIRONMENTAL, INC.	DBE	38681	botanicalconsulting@gmail.com; chezziebr@gmail.com	858	220-5674	6/5 no bid	Caesara Brungraber

SUNTERRA CONTRACTING CORPORATION	DBE	43973	vipul@sunterrace.com	562	270-5004	6/5 no bid	Vipul V. Patel
SUPER SEAL & STRIPE, INC	DBE	2003	brenda@superselandstripe.com	805	524-7345	6/5 no bid	Brenda Hampton-Ortiz
SUPERIOR HYDROSEEDING, INC.	DBE	7183	josh@superiorhydroseeding.net; morgan@superiorhydroseeding.net	831	763-1811	6/5 no bid	Morgan Kost
SURFACE PREP & MAINTENANCE	DBE	43293	surfacepandm@gmail.com	775	823-7882	6/5 no bid	Ann Church
T & T TRUCKING GROUP	DBE	32066	tandttruckinggroup@aol.com	909	772-8771	6/5 vm	James Jamie Terriguez
T-REX DEMOLITION, INC.	DBE	43331	trxdino703@trexdemo.com	626	257-3861	6/5 vm	Manuel G. Ibarra
TAHLEQUAH REBAR INC.	DBE	45871	mpage.TQSteel@gmail.com	562	421-9333	6/5 vm	Guy Barton
TALLEY HO TRUCKING	DBE	45262	insuuremdt@hotmail.com	310	629-9411	6/5 no bid	Marc Talley
TANNEY TRANSPORT	DBE	39884	cctanney@gmail.com	559	250-4293	6/5 no bid	Christina Tanney
TATSUMI AND PARTNERS, INC.	DBE	4570	beverly@tatsumilandpartners.com	949	453-9901	6/5 no bid	David H. Tatsumi
TAVARES TRUCKIN	DBE	35401	moetavares@gmail.com; tavarestruckin@gmail.com	714	474-8404	6/5 vm	Modesto Tavares
TAYLOR DRILLING	DBE	40261	jtaylor514@earthlink.net	661	979-5537	6/5 no bid	Jody Taylor
TAYLOR JANE CONSTRUCTION LP	DBE	42492	angie@taylorjaneconstruction.com	805	929-2297	6/5 vm	Angie Souza
TDC TRUCKING INC.	DBE	43817	tdctruckinginc@iCloud.com	818	371-4814	6/5 vm	Taiwan Cameron
TDH ASSOCIATES INTERNATIONAL	DBE	41593	thightower@tdhint.net	661	800-5069	6/5 no bid	Troy Hightower
TECH ENGINEERING GROUP PLLC	DBE	43790	tkim@tech-enggroup.com	949	943-7484	6/5 no bid	Teak Keun Kim
TEK SERVICES, LLC	DBE	40540	kim.tekserv@gmail.com	714	336-0536	6/5 no bid	Kim King
TERRA ENVIRONMENTAL SERVICES INC.	DBE	42682	dianam@terraeng.com	562	868-3777	6/5 no bid	Diana Monsalvo
TERRA FIRMA WATER TRUCKS, LLC	DBE	45585	jacqueline@socialwatertrucks.com	909	438-7800	6/5 no bid	Jacqueline Trujillo
TERRA VERDE ENVIRONMENTAL CONSULTING LLC	DBE	43427	blangle@terradeweb.com	805	896-5479	6/5 no bid	Brooke Anne Langle
TERRA WEST, INC	DBE	36931	roberto@terrawestinc.com	619	488-3000	6/5 no bid	Roberto Tessada
TERRAVANTA, INC.	DBE	47919	illary@terravanta.com	714	653-2293	6/5 no bid	Illary Archilla
TERRY A HAYES ASSOCIATES, INC.	DBE	40312	accg105@WEBTAHA.COM	310	839-4200	6/5 no bid	Terry Hayes
THE ASKIA GROUP	DBE	34561	prestellaskia@sbcglobal.net	510	471-5597	6/5 no bid	Prestell Askia
THE SOLIS GROUP	DBE	21578	anna@thesolisgroup.com	626	685-6989	6/5 vm	Anna Solis
THOMAS LAND CLEARING	DBE	41173	tlc.demo@verizon.net; jesdbes1@verizon.net	562	436-6025	6/5 no bid	Willie Thomas
THOMSON CONSULTING	DBE	41895	barbarathomson16@gmail.com	917	687-5298	6/5 no bid	Barbara Thomson
TIMELINE TRUCKING	DBE	43180	lamarandres7@gmail.com	310	972-1351	5/22 remove from list per Dre'L	Andre Lamar
TITAN DISPOSAL LLC	DBE	41814	mavra@titandisposal.com	626	831-8286	6/5 no bid	Jamie Potter
TITAN ENGINEERING, INC.	DBE	45597	peter.parra@titanengineeringinc.com	951	600-7079	6/5 vm	Juan Pedro Parra
TITAN ENVIRONMENTAL SOLUTIONS, INC.	DBE	42554	robert@titan-enviro.com	888	948-4826	6/5 no bid	Robert Menald
TK TRANSPORTATION, INC.	DBE	22000	tktransportation15@email.net	805	501-2693	6/5 no bid	Terrance Blackburn
TLH ENTERPRISE TRUCKING	DBE	40295	terryhayward42@yahoo.com	909	714-4450	6/5 no bid	Terry Hayward
TOM GRBAVAC AND SONS, INC.	DBE	45952	grbavac3@hotmail.com	562	598-4139	6/5 no bid	Robert Grbavac
TOP FLIGHT TRUCKING	DBE	42862	topflightrucking@gmail.com	213	820-5040	6/5 no bid	Howard Harriston
TOP STEEL ERECTORS, INC.	DBE	45410	topsteelersinc@yahoo.com; admin@teampsteel.com	818	312-4629	6/5 no bid	Edgar Lopez
TORRES & SONS TRUCKING INC	DBE	43528	acatorrestrucking@gmail.com	805	304-6133	6/5 no bid	Alvaro Torres
TORRES TWINS TRUCKING, INC.	DBE	42161	esequiel_t@yahoo.com	559	759-7563	6/5 no bid	Esequiel Torres Uzama
TOTAL BARRICADE SERVICE, INC.	DBE	40940	tbsgroup@totalbarricade.com	805	485-0345	6/5 no bid	Antonio Becerril
TOTAL TRAFFIC CONTROL	DBE	45274	jspike@totaltc.com	925	588-3723	6/5 no bid	Jeffrey Pike
TOUCH OF GREEN LANDSCAPE	DBE	42150	javier@touchofgreenlandscape.us	559	242-6352	6/5 no bid	Javier Romo
TOURE' ASSOCIATES ENVIRONMENTAL ENGINEERING INC	DBE	38267	tshaka@toureassociates.com	559	470-5586	6/5 no bid	T'Shaka Toure'
TRAFFIC LOOPS CRACKFILLING, INC	DBE	38033	trafficloops@sbcglobal.net	714	520-4026	6/5 no bid	Mai-Lan Nguyen
TRANSAMERICAN ENGINEERS & ASSOCIATES	DBE	39472	bpierce@transamericanengineers.com	415	553-4092	6/5 no bid	Barry Pierce
TRANSLINK CONSULTING, LLC	DBE	42776	lisa.young@translinkconsult.com	714	768-5242	6/5 no bid	Lisa M. Young
TRANSPORTATION & ENERGY SOLUTIONS, INC	DBE	32982	nbehura@trans-en.com	714	685-0001	6/5 no bid	Nathaniel S. Behura
TRANSPORTEK LOGISTICS INC	DBE	46296	info@transporteklogistics.com	877	269-3835	6/5 no bid	Carla Cruzes
TRANSPORTERS TRANSPORT LLC	DBE	46221	TransportersTransport@gmail.com	323	301-6531	6/5 vm	Gerren Hoffman
TRAYLOR TRUCKING	DBE	48270	thekeepitmovinggroup@gmail.com	310	703-9383	5/26 bidding - have quote - Trina Traylor	Trina Traylor
TREESMITH ENTERPRISES, INC	DBE	35817	info@treesmith.net	714	996-6037	6/5 vm	Jeannette Ramirez
TRI R TELECOMMUNICATIONS, INC.	DBE	38340	trircom@pacbell.net	213	239-8491	6/5 vm	Robert Rojas
TRI SPAN, INC.	DBE	26203	joea@trispainc.com	714	257-9680	6/5 no bid	Joe Araiza
TRI VALLEY WATER TRUCKS, INC.	DBE	39938	trivalleywatertrucks@yahoo.com	510	390-4030	6/5 no bid	Stacey Bolyard
TRIDENT CPM CONSULTING	DBE	45025	info@tridentconsulting.com	323	363-6161	6/5 no bid	Michae Vega
TRINITY EQUIPMENT INC.	DBE	44841	kevin@telesales.com	951	790-1652	6/5 no bid	Eric Lewis
TRINITY TECHNOLOGY SERVICES, INC	DBE	42848	pkinnison@trinitytechservices.com	877	587-9847	6/5 no bid	George Kinnison
TRIUMPH GEO-SYNTHETICS, INC.	DBE	9076	rmoore@triumphgeo.com	714	237-1550	5/26 maybe bidding - Ron Moore	Cissy Meca
TRIUMPH PAINTING	DBE	48278	TriumphPaint@sbcglobal.net	951	680-9930	6/5 vm	Valerie Herder
TRUE CHAMPIONS INC.	DBE	30004	tc@truechampions.net	619	276-6999	6/5 no bid	Richard Garcia
TTG ENVIRONMENTAL & ASSOCIATES, CORP	DBE	41414	ttgenvironmental@gmail.com	619	200-1577	6/5 no bid	Teresa Wilkinson
TUCKER TECHNOLOGY INC	DBE	27723	frank@tuckertech.com	510	836-0422	6/5 no bid	Frank Tucker
TULLY INC.	DBE	38300	estimating@tullygroup.com	707	693-1926	5/27 no bid, too far - Sierra Solbrack 6/5 sierra emailed quote	Robin Tully
TURNPOINT GEOMATICS	DBE	47472	jlopez@TurnpointGeomatics.com	951	902-1648	6/5 no bid	Jerry M. Lopez
TW TRUCKING	DBE	45320	TWTRUCKING@YAHOO.COM	909	636-2780	6/5 no bid	Melvin Phillips
TWC LOGISTICS CORP.	DBE	44777	TMosley@TWCLogistics.com	661	250-4217	6/5 no bid	Tamiko Glass Mosley
TYRRELL RESOURCES, INC.	DBE	38525	tyrrellresources@sbcglobal.net	530	243-8733	6/5 no bid	Cheryl Tyrrell
U & S CONSTRUCTION CO.	DBE	44372	unsconstruction@gmail.com	213	500-5010	6/5 no bid	Shin Bum (Jeff) Kang
UDE'S TRUCKING	DBE	46039	UDFromero@iCloud.com	818	269-8459	6/5 no bid	Martin R. Villa

UGE & ECS, INC.	DBE	32609	nancy@ugeecs.com	213	625-1016	6/5 vm	Nancy Espie-Underwood
ULTIMATE PAINTING SERVICES	DBE	35768	lorenaleandro@ultimatepaintingservices.net	714	542-4700	6/5 no bid	Lorena Leandro
ULTRASYS ENVIRONMENTAL INC	DBE	25485	blindsay@ultrasystems.com	949	788-4900	6/5 no bid	Betsy A. Lindsay
UNIFIED TRAFFIC SYSTEMS	DBE	47734	info@unifiedtrafficsystems.com	805	607-734	5/26 bidding - Jon Carman	Jesus M Zamora
UNIVERSAL CONSTRUCTION AND ENGINEERING, INC.	DBE	44250	alfonso@universalconstructioneng.com	760	702-8548	6/5 no bid	Alfonso Montes
UNLIMITED TRUCKING	DBE	42128	cpedagun@gmail.com	661	917-4398	6/5 no bid	Darren Cook
URBAN PLANNING PARTNERS, INC.	DBE	39685	ldias@up-partners.com	510	251-8210	6/5 no bid	Lynette Dias
URBANA PRESERVATION & PLANNING, LLC	DBE	35330	wendy@urbanapreservation.com; urbana@urbanapreservation.	619	543-0693	6/5 no bid	Wendy L. Tinsley
USA TRUCKING, INC	DBE	39323	usatrucking@yahoo.com	707	580-0263	6/5 no bid	Gurtej Singh
UTILITY SYSTEMS SCIENCE & SOFTWARE, INC.	DBE	34486	tonyc@uscubed.com	714	542-1004	6/5 no bid	Anthony Chavez
V & C TRUCKING	DBE	46741	aicrag_17@yahoo.com	760	382-6761	6/5 no bid	Valentin Garcia
V & G BUILDERS	DBE	38151	tonyvaldez@hotmail.com	559	805-9015	6/5 no bid	Jeronimo Antonio Valdez
VALDES LLC DBA VALDES ENTERPRISES	DBE	46835	shahir.ahmed@ValdesSupply.com	847	657-6000	6/5 no bid	Irshaad Ahmed
VALENCIA TRUCKING	DBE	46141	svalencia94@yahoo.com	323	726-2598	6/5 no bid	Nicolas Valencía
VALENTINA TRUCKING, LLC	DBE	40725	valentinakpllc@gmail.com	562	843-3434	6/5 no bid	Maritza Aleman
VALLE GRANDE CONSTRUCTION	DBE	43130	valleluis@hotmail.com	818	624-5576	6/5 no bid	Luis Valle
VALLEY DISPATCH, INC.	DBE	47636	Vardan777@gmail.com	818	732-7775	6/5 vm	Vardan Yerkaryan
VALLEY ILLUMINATORS	DBE	35468	valley@zipcon.com	253	565-6946	6/5 no bid	Poily Valley
VALUE SUSTAINABILITY	DBE	43815	safeworki@valuesustainability.com	510	701-7056	6/5 no bid	Salem Afeworki
VASQUEZ & SONS TRUCKING	DBE	33096	felicitoy@gmail.com	818	266-3027	6/5 no bid	Felicio Vasquez
VB TRANSPORT	DBE	47913	vanionbeard1@gmail.com	323	605-7412	6/5 no bid	Vanion Beard
VCS ENVIRONMENTAL	DBE	40141	jbeeman@vcsenvironmental.com	949	234-6070	6/5 no bid	Julie Vandermost-Beeman
VEGA CONCRETE	DBE	42384	bill.vega@hotmail.com	760	873-6975	6/5 no bid	William Vega
VEGA TRUCKING	DBE	46454	Marlana2Vega@gmail.com	818	667-8251	6/5 no bid	Servando Vega Zamora
VELARDE CONCRETE CONSTRUCTION INC	DBE	43788	estimating@velardeconcreteinc.com	818	898-2300	bidding - have quote	Maria Velarde
VELASCO ENVIRONMENTAL SERVICES LLC	DBE	43256	edwin@velascoenv.com	323	547-7652	6/5 no bid	Edwin Velasco
VERA'S PAINTING	DBE	42398	ivpaint@outlook.com	818	255-1800	6/5 no bid	Veronique Loizu
VERDUZCO ELECTRIC, INC.	DBE	30543	verduzcoelectric@aol.com	310	886-3068	6/5 vm	Carlos Verduzco
VERGING DYNAMICS LLC	DBE	44890	dkjen21356@gmail.com	907	538-8555	6/5 no bid	Darryl Jenkins
VERIDIAN ANALYTICS LLC	DBE	47091	jrusellblack@veridian-analytics.com	707	849-7797	6/5 no bid	Jamal Russell Black
VERIDICO GROUP, INC	DBE	39572	vida.wright@veridicogroup.com	916	865-4170	6/5 vm	Vida G. Wright
VICTOR OROZCO RIOS DBA RIOS TRUCKING	DBE	45780	rioskw900@hotmail.com	661	431-5211	6/5 no bid	Victor Orozco Rios
VIDRIO ENTERPRISES	DBE	43301	jvidrio@msn.com	510	453-8052	6/5 no bid	Jesse James Vidrio
VIKING TRANSPORTATION	DBE	46433	Art-VikingTransportation@hotmail.com	323	212-7389	6/5 no bid	Artemio Cardenas
VILLAR CONSTRUCTION, INC.	DBE	40563	mvpainter88@msn.com	559	270-7692	6/5 no bid	Mario Rios
VINTAGE PAVING COMPANY, INC.	DBE	27011	edc@vintagepavingco.com	530	795-0132	6/5 no bid	Edward Carbahal
VIRGINKAR AND ASSOCIATES, INC.	DBE	46132	jiang_hong@va-inc.com	714	993-1000	6/5 no bid	Hong Jiang
VIRTEK COMPANY	DBE	41698	info@virtekcompany.com	800	844-9182	6/5 no bid	Virgal T Woolfolk
VISION TRUCKING	DBE	36809	G90712@yahoo.com	562	292-1755	6/5 vm	Darln Clarke
VISTA STEEL COMPANY	DBE	40645	vistasteelcompany@gmail.com	805	964-4732	5/28 no bid, too far - Ron	Maria C Dimaggio
VLG ENGINEERING	DBE	8814	vlgeng@aol.com	949	422-0700	6/5 no bid	Vicki Gray
VOBECKY ENTERPRISES, INC.	DBE	36584	bianca@vobecky.com	626	818-7402	6/5 no bid	Marie Bianca Vobecky
VS2 CONSULTING, INC.	DBE	43062	svargas@vs2consulting.com	310	617-2569	6/5 no bid	Sean Vargas
VSCE INC	DBE	34787	jvargas@vsceinc.com	510	835-5001	6/5 no bid	Jesus M Vargas
VT ELECTRIC, INC.	DBE	30828	tony@vtelectric.net	909	985-1755	6/5 vm	Tony T. Tran
W & S SOLUTIONS, LLC	DBE	38506	jiahao.wu@wssolutions.us	925	380-1320	6/5 no bid	Jia Hao Wu
W MARTINEZ DBA W MARTINEZ TRUCKING	DBE	46953	wmartineztrucking@gmail.com	626	566-5244	6/5 no bid	Walter Martinez
W S BOYS	DBE	39967	veVv5050@aol.com	626	289-6236	6/5 no bid	Victor Vasquez
WAGNER ENGINEERING & SURVEY, INC	DBE	9094	mail@wesinc.org	818	892-6565	6/5 vm	Stephanie A. Wagner
WALLACE STRUCTURES	DBE	41176	wallacestr@aol.com	707	834-4992	6/5 no bid	Eric Wallace
WARD & ASSOCIATES	DBE	42282	bward@wardllc.com	415	616-0800	6/5 no bid	William Ward
WATEARTH, INC.	DBE	39015	jwaiker@watearth.com	213	248-4554	6/5 no bid	Jennifer Walker
WATER COMPONENTS & BUILDING SUPPLY, INC	DBE	27363	jane@watercomponents.com; kiley@watercomponents.com	415	524-8290	6/5 vm	Kiley Olson
WD TRUCKING, INC.	DBE	12378	tujis@live.com	909	638-6411	6/5 vm	Judy Dorrough
WEIS ENVIRONMENTAL LLC	DBE	45177	weisenviro@gmail.com	760	672-6339	6/5 no bid	Samantha Weis
WELDON WORKS, INC.	DBE	42704	SALES@WELDONWORKS.COM	408	251-1161	6/5 no bid	Jennifer Easom
WESSEX INDUSTRIES, INC.	DBE	43157	edward.m@wessex-industries-inc.com	909	941-7200	6/5 no bid	Archie Castillo
WEST COAST DRILLING	DBE	46894	westcoastdrillingdb@wcdrilling.com	510	245-0557	bidding - have quote - Chris Sadler	Elizabeth Lamont
WEST KERN ENVIRONMENTAL CONSULTING LLC	DBE	43399	montemeyers@westkern.net	800	930-1980	5/28 no bid - Monte Myers	Monte Myers
WEST PACIFIC CONCRETE	DBE	43335	westpacificconcrete@gmail.com	323	887-4204	6/5 no bid	Anthony Sanchez
WEST PACIFIC ELECTRIC COMPANY	DBE	42783	westpacificelectrico@gmail.com	559	924-6422	6/5 no bid	Virginia Ann Villa
WESTERN PACIFIC PAINTING CO.	DBE	47756	gilbert_nieto@yahoo.com	626	253-6403	6/5 no bid	Gilbert Nieto
WESTERN PROPERTIES, INC.	DBE	42001	fermandez@incontext.co	916	241-9285	6/5 no bid	Patricia Fernandez
WETO CONSTRUCTION SERVICES, INC.	DBE	44768	wetconstructionservices@gmail.com	310	596-7587	6/5 no bid	Michael Hernandez
WHITE CAP READY MIX, INC.	DBE	9433	dixie@whitecapreadymix.com	530	832-4225	6/5 no bid	Dixie Lee Higgins
WHITLOCK & WEINBERGER TRANSPORTATION, INC.	DBE	26209	info@w-trans.com	707	542-9500	6/5 no bid	Dalene Whitlock
WHOOKNOWS INC.	DBE	46738	WhookKnowsLogistics@gmail.com	949	394-7368	6/5 no bid	Weiguo Tao
WIDE AREA, INC	DBE	43317	fccamesetrans@att.net	415	243-7090	6/5 no bid	Ronald Camese

WILL DOUGLASS ELECTRIC	DBE	41373	williamdouglass00@yahoo.com	559	472-6490	6/5 no bid	William Douglass
WILLBANKS ENVIRONMENTAL CONSULTING	DBE	42149	noelle@willbanksenvco.com	559	797-4181	6/5 no bid	Noelle Willbanks
WIRENET COMMUNICATIONS, INC	DBE	33077	garreola@wirednetcomm.com	909	986-3290	6/5 vm	Robert Gabriel Arreola
WPI TRUCKING INC	DBE	48559	4WPJtrucking@gmail.com	213	725-4634	6/5 no bid	Wesley Pate
YBANAG REALTY & DEVELOPMENT CORP	DBE	41228	info@dybanagconstruction.com	951	657-0003	6/5 no bid	Lucio Collado
YCE INCORPORATED	DBE	33897	yce-bo@pacbell.net	909	650-6995	6/5 no bid	Marta Alvarez
YELLOW'S TRUCKING	DBE	42073	juniorpecas2009@hotmail.com	818	257-6034	6/5 no bid	Juan Carlos Amarillas
YMD MATERIAL BROKER, INC	DBE	37852	mvelasquez@ymdmaterial.com	562	843-2621	6/5 no bid	Yolanda Moya
YOUNG FLOYD'S TRUCKING	DBE	36224	floyd.yft@gmail.com	310	863-8808	6/5 no bid	Floyd C. Hines III
ZACHARY TAYLOR TRUCKING	DBE	40573	tatumbarbara@sbcglobal.net; zachtaylor1972@gmail.com	916	417-0803	6/5 no bid	Zachary Taylor
ZALCO LABORATORIES, INC.	DBE	46147	jmagana@zalcolabs.com	661	395-0539	6/5 no bid	Juan M. Magana
ZAMINI CONSULTANTS	DBE	47932	zara.plasencia@gmail.com	714	475-8690	6/5 no bid	Zara Plasencia
ZETH ENGINEERING AND CONSTRUCTION	DBE	44565	hans@zethengineering.com	310	930-9100	6/5 vm	Hans L. Tadeja
ZUMA ENGINEERING AND RESEARCH	DBE	39202	gwilson@zumaengineering.com	310	738-4653	6/5 no bid	Gary Wilson
ZURITA TRUCKING	DBE	39148	zuritatrucking@gmail.com	818	402-3154	6/5 no bid	Miguel Angel Zurita
EDEMIC ENVIRONMENTAL SERVICES, INC.	DBE	46698				5/28 bidding - have quote - Barry Nerhus	
NEW YORK GEOMATICS	DBE					6/8 bidding - have quote - Sean Fitzpatrick	
GREENCOAST LANDSAPCES	DBE					bidding - have quote - Juan Perez	



Danielle Tellez

From: Ron Moore <rmoore@triumphgeo.com>
Sent: Tuesday, May 26, 2020 4:45 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Thank you

Ron Moore
Account Manager
Triumph Geo-Synthetics
www.triumphgeo.com
O:714-237-1550
C:714-948-0164

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:39:46 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Danielle Tellez

From: Manuel Mojica <manuel@moriconsulting.net>
Sent: Tuesday, May 26, 2020 4:48 PM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Not bidding this project. Thank you.

Manuel Mojica
Mori Consulting LLC
7472 W. Sahara Ave., Suite 100
Las Vegas, NV 89117
Office 702-586-1700 Fax 702-871-6470
manuel@moriconsulting.net



CONFIDENTIALITY NOTICE: This message is intended only for the use of the individual or entity to which it is addressed, and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, or the employee or agent responsible for delivering the message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited.

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

[Link to view/download plans & specs:](#)



Danielle Tellez

From: christina@schaeferecology.com
Sent: Tuesday, May 26, 2020 4:50 PM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

We are not bidding. Thanks.

Christina Schaefer . MLA
President . 619-991-8968
Schaefer Ecological Solutions

From: Danielle Tellez [mailto:dtellez@carasmussen.com]
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project
Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

12% DBE GOAL

Link to view/download plans & specs:
<https://files.secureserver.net/OfRCLIZzqdijjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
dtellez@carasmussen.com
www.carasmussen.com





Danielle Tellez

From: teresa@gonzalesenvironmental.com
Sent: Tuesday, May 26, 2020 4:58 PM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Danielle-We will not be bidding on this project. Unfortunately we are booked.
All the best-

Teresa Gonzales
Gonzales Environmental Consulting, LLC
760.777-1621
DBE, WBE, California Certified Small Business Enterprise , Public Works Reg #1000045253
Massachusetts Reg# 001216702
www.gonzalesenvironmental.com



From: Danielle Tellez [mailto:dtellez@carasmussen.com]
Sent: Tuesday, May 26, 2020 4:38 PM
To: Danielle Tellez
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

12% DBE GOAL

Link to view/download plans & specs:
<https://files.secureserver.net/OfRCLIZzqdjjTH>

Danielle Tellez

From: AANDB EQUIPMENT <aandbequipment@aol.com>
Sent: Tuesday, June 9, 2020 10:44 AM
To: Danielle Tellez
Subject: Re: REMINDER - Sepulveda Bridge Widening

Will not be bidding

Have a wonderful day :)

> On Jun 8, 2020, at 1:29 PM, Danielle Tellez <dtellez@carasmussen.com> wrote:
>



Danielle Tellez

From: Acculine Survey Inc Pacheco <acculinesurvey@sbcglobal.net>
Sent: Tuesday, May 26, 2020 5:01 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

not bidding this project.

Rudy P. Pacheco, Calif. L.S.#5717
Acculine Survey, Inc.
SBE #57236 DBE #39509 SLBE#12AS0662
DIR #1000013806

1919 Grand Ave., Suite 1G
San Diego, CA 92109
858-483-6665
858-483-6056 (fax)

On Tuesday, May 26, 2020, 04:37:17 PM PDT, Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

12% DBE GOAL

Link to view/download plans & specs:

<https://files.secureserver.net/0fRCLIZzqdjjTH>




Danielle Tellez

From: Essra Mostafavi <essra@geodeenvironmental.com>
Sent: Tuesday, May 26, 2020 5:09 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Thank you for the invitation. We will not be bidding on this project.

Be well

ESSRA MOSTAFAVI-FOUNDER | CEO
DIRECT | 626.626.6186
WWW.GEODEENVIRONMENTAL.COM



On Tue, May 26, 2020 at 4:37 PM Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Danielle Tellez

From: Jon Carman <jon@unifiedtrafficsystems.com>
Sent: Tuesday, May 26, 2020 5:32 PM
To: Danielle Tellez
Cc: ipatziinvestments@icloud.com; Jesse Zamora; Vince Slusher
Subject: Sepulveda Bridge widening

Good evening Danielle,

Unified Traffic Systems will be presenting a bid for the traffic control portion of this job. Please contact myself or Vince Slusher at (702)963-6117 with any questions or details you would like us to consider in the bid.

Thank you,

--

Jon Carman
Bid Coordinator
Unified Traffic Systems
(702)465-6621



Danielle Tellez

From: Christina Schaefer <christina@schaeferecology.com>
Sent: Tuesday, May 26, 2020 5:48 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Thanks. We are not bidding.

Best regards,
Christina Schaefer
Schaefer Ecological Solutions
619-991-8968
www.schaeferecology.com

Sent from my iPhone

On May 26, 2020, at 16:49, christina@schaeferecology.com wrote:

We are not bidding. Thanks.

*Christina Schaefer . MLA
President . 619-991-8968
Schaefer Ecological Solutions*

From: Danielle Tellez [mailto:dtellez@carasmussen.com]
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project
Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:
<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

Danielle Tellez

From: Carlos Garcia <jcgarcia73@hotmail.com>
Sent: Tuesday, May 26, 2020 7:15 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Thank you but we will not be bidding this project

Sent from my iPhone

On May 26, 2020, at 4:37 PM, Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

12% DBE GOAL

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com

<image001.png>

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended



Danielle Tellez

From: Edward Holmes <ejholmes63@gmail.com>
Sent: Tuesday, May 26, 2020 8:03 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening
Attachments: image001.png

NO Thank-you for this particular bid

On Tue, May 26, 2020, 4:38 PM Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.



Danielle Tellez

From: Teresa Jakeway Jakeway <tjakeway@environmentalforcesinc.com>
Sent: Wednesday, May 27, 2020 6:38 AM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

We appreciate the opportunity and will provide a proposal in the next week for your consideration.

Regards,

Get [Outlook for iOS](#)

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:37:07 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project
Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:
<https://files.secureserver.net/OfRCLIZzqdjiTH>


Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
dtellez@carasmussen.com
www.carasmussen.com





Danielle Tellez

From: Rick Bean <rick@diversifiedlandscape.com>
Sent: Wednesday, May 27, 2020 7:02 AM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Yes, we are bidding.

Rick Bean
Chief Estimator/Contract Administrator

Diverscape, Inc.
dba Diversified Landscape Co.
dba Maverick Rock Breaking
951-245-1686 ph
800-783-4197 fx

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:37 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator



Danielle Tellez

From: Debra Jones <djones@noakro.net>
Sent: Wednesday, May 27, 2020 7:37 AM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Please remove me from your solicitation list. Thank you.

-- Debra Jones Owner/Principal



Noakro Consult, LLC
Transport, Environment, and Urban Planning

DBE/MWBE/SB(Micro)/WOSB Certified

Voice: (916) 538-3821
Email: djones@noakro.net
Web: www.noakro.net

Please consider the environment before printing this email

From: Danielle Tellez <dtellez@carasmussen.com>
Date: Tuesday, May 26, 2020 at 4:41 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.



Danielle Tellez

From: Carliane Johnson <carliane@seajayenv.com>
Sent: Wednesday, May 27, 2020 7:52 AM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle,

Please remove my firm from your mailing list. The environmental component of these bids is too small for the distance involved to the project sites. SeaJay Environmental is a very small DBE firm in Oakland.

Kind regards,

Carliane

SeaJay Environmental

project and policy support from land to sea

Carliane D. Johnson, CEO/Biologist

33 Embarcadero Cove

Oakland, CA 94606

(703) 969-5544 | office/mobile/text

www.seajayenv.com

On May 26, 2020, at 16:41, Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM


****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.



Danielle Tellez

From: estimating . <estimating@sealrightpavinginc.com>
Sent: Wednesday, May 27, 2020 8:03 AM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Good Morning,

We are not bidding this project.

Thank you

*Jennifer Moyers
Office Manager*

SEALRIGHT
PAVING, INC.

9053 Olive Dr.
Spring Valley, CA 91977
619-465-7411-P 619-465-7490-F

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.



Danielle Tellez

From: Nitta Erosion Control <nittaec@gmail.com>
Sent: Wednesday, May 27, 2020 8:31 AM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Thank you for considering us for this proposal, but at this time we are unable to provide a quote. Manhattan Beach is too far for us to go.

Valerie Spangle

Nitta Erosion Control
3778 Del Mar Avenue
Loomis, CA 95650
P: 916/652-7459
F: 916/652-4376
nittaec@gmail.com
www.nittainc.net

On Tue, May 26, 2020 at 4:41 PM Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

[Link to view/download plans & specs:](#)



Danielle Tellez

From: Estimating TullyGroup <estimating@tullygroup.com>
Sent: Wednesday, May 27, 2020 8:53 AM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Hello,

Thank you for the invitation to bid! We have added this project to our upcoming bids list for further review. We appreciate your interest and look forward to offering our stormwater management services on this project.

Regards,
Sierra Solbrack
Estimating Department

Office: (707) 693-1926
Email: estimating@tullygroup.com
Web: www.TullyGroup.com



Tully Consulting Group
1650 N. Lincoln St, Suite A
Dixon, CA 95620

DBE/WBE/UDBE: #38300 (Please note DBE certificates do not expire, firms that do not continue to meet DBE criteria are de-certified and removed from the database)

SBE (Micro): #60919, Exp 1/31/2022

DIR Registration Number: 1000024960, Exp 6/30/2022

Please contact estimating@tullygroup.com for all general inquiries

On Tue, May 26, 2020 at 4:39 PM Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Danielle Tellez

From: David Carr <dcarr@bargasconsulting.com>
Sent: Wednesday, May 27, 2020 9:23 AM
To: Danielle Tellez
Cc: Kim Boydston; RFP; Christina Wenborne; James Stewart
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle,

Good to hear from you again. We reviewed this project and will provide a quote for the contractor-supplied biologist role. For future reference, please send any solicitations like these to rfp@bargasconsulting.com.

Thank you.

David W. Carr
Vice President/Principal Biologist

Bargas Environmental Consulting
1100 Town and Country Road, Suite 1250
Orange, CA 92868
Office: [657-224-1084](tel:657-224-1084)
Mobile: [714-709-1072](tel:714-709-1072)
Address: [1100 Town and Country Rd Suite 1250, Orange, CA 92868](https://www.bargasconsulting.com)
dcarr@bargasconsulting.com

www.bargasconsulting.com
Minority Woman-Owned Business
Sacramento • Orange • Redlands • Temecula

Providing Environmental Solutions for a Developing California

Join My LinkedIn Network
<https://www.linkedin.com/in/davidwcarr/>

From: David Carr <dcarr@bargasconsulting.com>
Sent: Tuesday, May 26, 2020 5:30 PM
To: RFP <rfp@bargasconsulting.com>
Subject: FW: Bid Invitation - Sepulveda Bridge Widening

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:37 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Danielle Tellez

From: rsilva silvagc.com <rsilva@silvagc.com>
Sent: Wednesday, May 27, 2020 1:40 PM
To: Danielle Tellez
Subject: Sepulveda Bridge Widening Project

Danielle

We would like to help with this project in any way possible.

Respectfully

Rosalie Silva

President

858-883-2423

Silva General Construction, Inc.

dba SILVA SUPPLY

WBENC Certified 2005129543 to 8/31/17

SBA 8(a)Graduate, MBE, DBE, WBE, UDBE,

www.SILVAGC.com

CERTIFIED BY
WBENC/WECConnect INTERNATIONAL

**WOMEN
OWNED™**

WWW.WOMENOWNEDLOGO.COM

Confidentiality Statement: This message, together with any attachments, is intended only for the use of the individual or entity to which it is addressed. It may contain information that is confidential and prohibited from disclosure. If you are not the intended recipient, you are hereby notified that any dissemination or copying of this message or any attachment is strictly prohibited. If you have received this item in error, please notify the original sender and destroy this item, along with any attachments.

Get [Outlook for iOS](#)



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

RESPONSE FORM

Owner: City of Manhattan Beach Estimate: \$9.9M Bid Date: June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: The Keep It Movin Group LLC Union Non-Union

Contact Person: Trina Traylor Minority Status: WBE, MBE, DBE

Phone: 310-703-9383 Email: thekeepitmovin DIR# 100056717
group@gmail.com
(DBE, SBE, DVBE, WBE, etc.)

please complete so we may update our records

We are seeking **DBE** subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier;



Danielle Tellez

From: Jeanne Ogar <jeanne@gpaconsulting-us.com>
Sent: Monday, June 1, 2020 12:15 PM
To: Danielle Tellez
Cc: Danielle Buzas; Richard Galvin; Sylvia Vega; Marieka Schrader; Stan Glowacki; Andrea Galvin
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle,

We are currently working on the cost for this project. I wanted to update you that we are not able to complete the following items, as we could not find subconsultants to perform this work:

- #34, 140003A (S), Remove Asbestos Containing Material
- #38, 141102, Remove Yellow Painted Traffic Strip (Hazardous Waste)
- #39, 141103, Remove Red Paint (Hazardous Waste)
- #40, 141120, Treated Wood Waste
- #42, 149001 (S), Dust Control Plan, (Naturally Occurring Asbestos)
- #43, 035491 (S), Vibration Monitoring

However, we are able to submit a cost for the following items:

- #24, 130200, Prepare Water Pollution Control Program
- #41, 146002, Contractor Supplied Biologist
- #11, 070030 (S), Lead Compliance Plan
- #33, 140003 (S), Asbestos Compliance Plan
- #35, 140003B (S), Asbestos Removal Work Plan
- #36, 140003C, Asbestos Removal Report

Please let me know if this still works. Thanks!

JEANNE OGAR, MESM, ENV SP
Senior Environmental Planner | jeanne@gpaconsulting-us.com | (310) 792-2690 x111
GPA CONSULTING | www.gpaconsulting-us.com



From: Jeanne Ogar
Sent: Thursday, May 28, 2020 2:56 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Cc: Danielle Buzas <danielle@gpaconsulting-us.com>; Richard Galvin <richard@gpaconsulting-us.com>; Sylvia Vega <sylvia@gpaconsulting-us.com>; Marieka Schrader <marieka@gpaconsulting-us.com>; Stan Glowacki <stan@gpaconsulting-us.com>; Andrea Galvin <andrea@gpaconsulting-us.com>
Subject: FW: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle,

Thank you for contacting us about this project. We are definitely interested!

Our in-house staff can assist with the following base bid items:

- #24, 130200, Prepare Water Pollution Control Program



Danielle Tellez

From: Jeanne Ogar <jeanne@gpaconsulting-us.com>
Sent: Thursday, May 28, 2020 3:06 PM
To: Danielle Tellez
Cc: Danielle Buzas; Richard Galvin; Sylvia Vega; Marieka Schrader; Stan Glowacki; Andrea Galvin
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Thanks, Danielle! We will submit our quote to you by Monday, June 8 (one day prior to the bid due date). I will be in touch if we have any questions. Thanks!

JEANNE OGAR, MESM, ENV SP
Senior Environmental Planner | jeanne@gpaconsulting-us.com | (310) 792-2690 x111
GPA CONSULTING | www.gpaconsulting-us.com




From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Thursday, May 28, 2020 3:01 PM
To: Jeanne Ogar <jeanne@gpaconsulting-us.com>
Cc: Danielle Buzas <danielle@gpaconsulting-us.com>; Richard Galvin <richard@gpaconsulting-us.com>; Sylvia Vega <sylvia@gpaconsulting-us.com>; Marieka Schrader <marieka@gpaconsulting-us.com>; Stan Glowacki <stan@gpaconsulting-us.com>; Andrea Galvin <andrea@gpaconsulting-us.com>
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Hi Jeanne,

Thanks for your response!
We are looking for coverage on all of those items so if you are able to provide pricing for all items you listed below that would be great.

Please let me know if you need any additional info in order to prepare your quote, thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9062 (F) 661-554-7272 (C) 805-441-1995
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.



From: Jeanne Ogar <jeanne@gpaconsulting-us.com>
Sent: Thursday, May 28, 2020 2:56 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Cc: Danielle Buzas <danielle@gpaconsulting-us.com>; Richard Galvin <richard@gpaconsulting-us.com>; Sylvia Vega <sylvia@gpaconsulting-us.com>; Marieka Schrader <marieka@gpaconsulting-us.com>; Stan Glowacki <stan@gpaconsulting-us.com>; Andrea Galvin <andrea@gpaconsulting-us.com>
Subject: FW: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle,

Thank you for contacting us about this project. We are definitely interested!

Our in-house staff can assist with the following base bid items:

- #24, 130200, Prepare Water Pollution Control Program
- #41, 146002, Contractor Supplied Biologist

We can also oversee the following base bid items, but will work with a sub-consultant to provide these services:

- #11, 070030 (S), Lead Compliance Plan
- #33, 140003 (S), Asbestos Compliance Plan
- #34, 140003A (S), Remove Asbestos Containing Material
- #35, 140003B (S), Asbestos Removal Work Plan
- #36, 140003C, Asbestos Removal Report
- #38, 141102, Remove Yellow Painted Traffic Strip (Hazardous Waste)
- #39, 141103, Remove Red Paint (Hazardous Waste)
- #40, 141120, Treated Wood Waste
- #42, 149001 (S), Dust Control Plan, (Naturally Occurring Asbestos)
- #43, 035491 (S), Vibration Monitoring

Please let us know what you need our assistance with, and also what you would like us to submit to you. Thanks!

JEANNE OGAR, MESM, ENV SP
 Senior Environmental Planner | jeanne@gpaconsulting-us.com | (310) 792-2690 x111
 GPA CONSULTING | www.gpaconsulting-us.com



From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:38 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
 Project Number: 1245-20
 Estimator: Eric Landegger
 Bid Date: June 9, 2020 @ 11 AM

12% DBE GOAL



Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

dtellez@carasmussen.com

www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Danielle Tellez

From: Jeanne Ogar <jeanne@gpaconsulting-us.com>
Sent: Thursday, May 28, 2020 2:56 PM
To: Danielle Tellez
Cc: Danielle Buzas; Richard Galvin; Sylvia Vega; Marieka Schrader; Stan Glowacki; Andrea Galvin
Subject: FW: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle,

Thank you for contacting us about this project. We are definitely interested!

Our in-house staff can assist with the following base bid items:

- #24, 130200, Prepare Water Pollution Control Program
- #41, 146002, Contractor Supplied Biologist

We can also oversee the following base bid items, but will work with a sub-consultant to provide these services:

- #11, 070030 (S), Lead Compliance Plan
- #33, 140003 (S), Asbestos Compliance Plan
- #34, 140003A (S), Remove Asbestos Containing Material
- #35, 140003B (S), Asbestos Removal Work Plan
- #36, 140003C, Asbestos Removal Report
- #38, 141102, Remove Yellow Painted Traffic Strip (Hazardous Waste)
- #39, 141103, Remove Red Paint (Hazardous Waste)
- #40, 141120, Treated Wood Waste
- #42, 149001 (S), Dust Control Plan, (Naturally Occurring Asbestos)
- #43, 035491 (S), Vibration Monitoring

Please let us know what you need our assistance with, and also what you would like us to submit to you. Thanks!

JEANNE OGAR, MESM, ENV SP

Senior Environmental Planner | jeanne@gpaconsulting-us.com | (310) 792-2690 x111

GPA CONSULTING | www.gpaconsulting-us.com



From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:38 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger



Danielle Tellez

From: Kristy Smith <ksmith@safetpros.com>
Sent: Monday, June 1, 2020 9:45 AM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Hi, Danielle.

We will be passing on this opportunity.

Thank you for the invitation. We look forward to receiving future requests for quote.

Best Regards,



Kristy Smith
Contracts Manager
Safe T Professionals LLC
Phone:(480) 652-4441
[Email Us](#)
241 S. Washington St.
Chandler, AZ 85225



The content of this email is confidential and intended for the recipient specified in message only. It is strictly forbidden to share any part of this message with any third party, without a written consent of the sender. If you received this message by mistake, please reply to this message and follow with its deletion, so that we can ensure such a mistake does not occur in the future.

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

mail originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

RESPONSE FORM

Owner: City of Manhattan Beach Estimate: \$9.9M Bid Date: June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: Environmental Forces, Inc Union Non-Union


Contact Person: Teresa Jakeway Minority Status: DBE/SBE

Phone: 951-520-6959 Email: TJakeway@environmentalforcesinc.com (DBE, SBE, DVBE, WBE, etc.)
DIR# N/A

please complete so we may update our records

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier;



Danielle Tellez

From: Teresa Jakeway Jakeway <tjakeway@environmentalforcesinc.com>
Sent: Monday, June 1, 2020 8:08 AM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

We are equipped to manage all of your environmental needs and will be offering a proposal.

Thanks,

*Teresa Jakeway, CESSWI, CPESC, CPSWQ QSP/QSD
Environmental Forces, Inc.
CEO/ Owner
Email tjakeway@environmentalforcesinc.com
DBE/SBE Certified
O (951) 222-9877
C (951) 520-6959*

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:37 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project
Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

[Link to view/download plans & specs:](https://files.secureserver.net/OfRCLIZzqdjiTH)
<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

RESPONSE FORM

Owner: City of Manhattan Beach Estimate: \$9.9M Bid Date: June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: H3C CONSTRUCTION Union Non-Union

Contact Person: SEAN CONNOR Minority Status: DBE, SBE, DVBE

Phone: 559-917-4610 Email: h3c.construction@mail.com (DBE, SBE, DVBE, WBE, etc.)
DIR# fw-LR-100528687

please complete so we may update our records

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to:

- Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K);
- Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete;
- Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust
- Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure
- Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments;
- Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance
- Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment;
- Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete;
- Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete
- Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove &
- Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete
- Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete
- Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel;
- Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe;
- Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb &
- Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing;
- Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier;
- Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking;
- Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic
- Management System Elements During Construction; Signal & Lighting; Signal; Lighting;
- Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental;
- Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection
- Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality;
- Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies;
- Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos
- Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment
- Rental; Demolition; Construction Staking; Safety Equipment Supplier;

Danielle Tellez

From: Ray Mason <duckworthinc@gmail.com>
Sent: Friday, May 29, 2020 10:13 AM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening
Attachments: image



Hello

Thank you for the bid opportunity. Unfortunately Mason Transportation will not be bidding on this project.

Thank you,
Raymond Mason

Duckworth Inc.
DBA Mason Transportation
PO Box 1428
Monterey, CA 93942
duckworthinc@gmail.com
831.915.6804



DBE # 45916
MBE # WR04360
DIR # 1000063124
CPUC # 19000008
SB-PW # 2013330

CONFIDENTIALITY NOTICE:

This e-mail message and the information it contains is confidential, is intended only for the named recipient(s) above, and may contain information that is privileged, attorney work product or exempt from disclosure under applicable law. If you have received this message in error, or are not a named recipient(s), you are hereby notified that any dissemination, distribution or copying of this e-mail is strictly prohibited. If you have received this message in error, please immediately notify the sender by return e-mail and delete this e-mail message from your computer. Thank you.

On Tue, May 26, 2020 at 4:38 PM Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Danielle Tellez

From: montemyers@westkern.net
Sent: Thursday, May 28, 2020 11:40 AM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

We will not be bidding this project, thank you.

Monte Myers, CFO
West Kern Environmental Consulting, LLC.
O: (800) 930-1980 x700
M: (661) 319-8713
8a | DBE | WMBE | CA SB

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project
Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

12% DBE GOAL

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355

Danielle Tellez

From: Courtney Statham <courtney@sailrockinc.com>
Sent: Thursday, May 28, 2020 8:39 AM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

We will not be bidding this project, but thank you for the bid invite.

Thank you,

Courtney Statham
Cell: 949.378-3440



8583 Irvine Center Dr, #201
Irvine, CA 92618
Office: 949.482.0033

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:39 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

Bids

From: Eric Landegger
Sent: Thursday, May 28, 2020 9:08 AM
To: Bids
Subject: FW: RFQ from C.A. RASMUSSEN, INC. for PW20-024: City of Manhattan Beach; Sepulveda Blvd Brdg Widening (Addm #1)

FYI for GFE

ERIC LANDEGGER

Chief Estimator

28548 Livingston Avenue, Valencia, CA 91355

(P) 661-367-9089 (F)661-554-7272 (C) 805-331-0864

www.carasmussen.com



C. A. RASMUSSEN, INC.

CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: RON <vistasteel30@gmail.com>
Sent: Thursday, May 28, 2020 8:27 AM
To: Eric Landegger <eplandegger@carasmussen.com>
Subject: RE: RFQ from C.A. RASMUSSEN, INC. for PW20-024: City of Manhattan Beach; Sepulveda Blvd Brdg Widening (Addm #1)

Sorry its to far south for us ,thank you

From: Eric Landegger <eplandegger@carasmussen.com>
Sent: Wednesday, May 27, 2020 6:13 PM
To: vistasteel30@gmail.com
Subject: RFQ from C.A. RASMUSSEN, INC. for PW20-024: City of Manhattan Beach; Sepulveda Blvd Brdg Widening (Addm #1)



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254881 &
Phone: 651-387-0140 Fax: 651-654-7373
Safety Quality Service
Since 1984

RESPONSE FORM

Owner: City of Manhattan Beach Estimate: \$9.9M Bid Date: June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: Another Chance Trucking LLC Union Non-Union

Contact Person: Charles Clinton Minority Status: DBE

Phone: 651-239-7299 Email: Anotherchanctrucking@DIRM.com 651-239-7299

please complete so we may update our records

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to:

- Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Barricade (Type K);
- Road; Relocate, Adjust, Modify Roadway Name; Place Asphalt Concrete; Remove Concrete;
- Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Ditch
- Fillative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure
- Backfill; Embankment Construction; Imported Borrow; Highway Paving; Soil Amendments;
- Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance
- Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment;
- Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete;
- Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete
- Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove &
- Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Filling; Concrete
- Structure; Minor Concrete Structure; Concrete Surface Finish; Finish Precast Concrete
- Member; Erect Precast Concrete Member; Joint Seal - Water Stop; Reinforcing Steel;
- Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe;
- Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb &
- Sidewalk; Misc; Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing;
- Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier;
- Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking;
- Remove Pavement Marking & Traffic Signs; Pavement Marker; Maintaining Existing Traffic
- Management System Elements During Construction; Signal & Lighting; Signal; Lighting;
- Message Signs; Lighting & Sign Illumination; Detector; Consultant, Environmental;
- Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection
- Services; Land Surveyor; Environmental - Biological Studies; Environmental - Water Quality;
- Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies;
- Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos
- Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment
- Rental; Demolition; Construction Staking; Safety Equipment Supplier;

emailed them - no response yet, 6/2.

Danielle Tellez

From: Becky Rozumowicz <becky@areawest.net>
Sent: Monday, June 8, 2020 2:35 PM
To: Danielle Tellez
Subject: RE: REMINDER - Sepulveda Bridge Widening

Danielle, we will not be bidding this time.

Thank you.



Becky Rozumowicz-Kodsuntie | President | 916.987.3362 | becky@areawest.net
6248 Main Avenue, Suite C, Orangevale, CA 95662 | areawest.net | Follow us on [Facebook](#)

From: Danielle Tellez [mailto:dtellez@carasmussen.com]
Sent: Monday, June 8, 2020 1:30 PM
To: Danielle Tellez
Subject: REMINDER - Sepulveda Bridge Widening

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

Danielle Tellez

From: Pam Follmer <pam@cattrackinginc.com>
Sent: Monday, June 8, 2020 2:39 PM
To: Danielle Tellez
Cc: Estimating
Subject: FW: REMINDER - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Please send all bid requests to estimating@cattrackinginc.com and delete pam@cattrackinginc.com Thanks Pam Follmer

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Monday, June 8, 2020 1:30 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: REMINDER - Sepulveda Bridge Widening

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdijTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
dtellez@carasmussen.com
www.carasmussen.com

Danielle Tellez

From: antoinette donnelly <atswithstraffic@gmail.com>
Sent: Wednesday, May 27, 2020 10:20 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

We will not be bidding on this project. Thank you for considering our company

On Tue, May 26, 2020 at 4:37 PM Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

RESPONSE FORM

Owner: City of Manhattan Beach Estimate: \$9.9M Bid Date: June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: IRBF Trucking LLC Union Non-Union

Contact Person: Danielle Skinger Minority Status: DBE, SBE
(DBE, SBE, DVBE, WBE, etc.)

Phone: (310) 686-5876 Email: irbftruckingllc@gmail.com DIR# 1000464375

please complete so we may update our records

We are seeking **DBE** subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier;

Danielle Tellez

From: Danielle Skinner <irbftruckingllc@gmail.com>
Sent: Friday, June 5, 2020 4:01 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Response Form - Sepv. Bridge Project.pdf

Good Afternoon Danielle,

Thank you so very much for taking my call this afternoon. It was truly a pleasure speaking with you and I look forward to working with you and your team!


Please see the attached Response Form. As promised, I will have our pricing sheet to you no later than Tuesday, June 9th.

Thank you again for your time and patience with me as we hope to embark on our first project.

Have a blessed evening and weekend

Be safe, be healthy, and be blessed

Sincerely,

Danielle Skinner 

On Tue, May 26, 2020 at 4:38 PM Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

Danielle Tellez

From: Chelita Borbon <cborbon@artemis-environmental.com>
Sent: Friday, June 5, 2020 2:18 PM
To: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle,

Artemis Environmental Services, Inc. will be bidding on the project.
Julie Ogilvie or myself is the contact.
510-364-7285
jogilvie@artemis-environmental.com
Artemis is DBE & SBE.

Chelita Borbon
602.568.1064
www.artemis-environmental.com
permitting | biological services

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:37 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project
Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

RESPONSE FORM

Owner: City of Manhattan Beach **Estimate:** \$9.9M **Bid Date:** June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: Mountainview Biological Consulting Union Non-Union

Contact Person: Rheanna Neidinger **Minority Status:** DBE, SBE, WBE

Phone: 951-434-3314 **Email:** r.neidinger@mtn-bio.com **DIR#** 951-434-3314
(DBE, SBE, DVBE, WBE, etc.)

please complete so we may update our records

We are seeking **DBE** subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier;

Danielle Tellez

From: Stacey Haggard <s.haggard@mtn-bio.com>
Sent: Friday, June 5, 2020 12:55 PM
To: Danielle Tellez
Cc: r.neidinger@mtn-bio.com
Subject: RE: Bid Invitation - Sepulveda Bridge Widening
Attachments: Bid Invite - Sepulveda Bridge.pdf

Hi Danielle,

Please find attached our response form.

Thank you and I hope you have a wonderful weekend!

Best,

Stacey Haggard
Jr. Biologist
M: 626.393.8590



From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tuesday, May 26, 2020 4:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.



C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

RESPONSE FORM

Owner: City of Manhattan Beach Estimate: \$9.9M Bid Date: June 9, 2020 @ 11 AM

ARE YOU BIDDING THIS PROJECT? YES NO Interested, need assistance

Company Name: LAX Equipment Inc. Union Non-Union

Contact Person: Salvador Soto Minority Status: DBE, SBE, WBE
(DBE, SBE, DVBE, WBE, etc.)

Phone: 310-330-2657 Email: rentals@laxequipmentinc.net DIR# _____

please complete so we may update our records

We are seeking **DBE** subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier;



Danielle Tellez

From: Jose Paniagua <jose.paniagua28@yahoo.com>
Sent: Tuesday, June 2, 2020 2:53 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Hello,

Thanks for reaching out, at this time, I will not be bidding on this project.

Best of luck,
Jose Paniagua

On Tuesday, May 26, 2020, 4:37:15 PM PDT, Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/0fRCLIZzqdjjTH>


Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

Bids

From: Eric Landegger
Sent: Monday, June 8, 2020 7:36 AM
To: Bids
Subject: FW: RFQ from C.A. RASMUSSEN, INC. for PW20-024: City of Manhattan Beach; Sepulveda Blvd Brdg Widening (Addm #1)

ERIC LANDEGGER

Chief Estimator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9089 (F)661-554-7272 (C) 805-331-0864
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: jescobar lasignal.com <jescobar@lasignal.com>
Sent: Monday, June 8, 2020 7:16 AM
To: Eric Landegger <elandegger@carasmussen.com>
Subject: Re: RFQ from C.A. RASMUSSEN, INC. for PW20-024: City of Manhattan Beach; Sepulveda Blvd Brdg Widening (Addm #1)

We have added this project to our schedule and will provide you with a price. Thank you.

Respectfully,

Jose Escobar

Bid Coordinator

jescobar@lasignal.com

Los Angeles Signal Construction, Inc

L. A. Traffic Signal Transportation, Inc

P (909) 599-2201 | F (909) 599-0376



Danielle Tellez

From: Dolores Bayona <dolores@steelplacers.com>
Sent: Monday, June 8, 2020 1:33 PM
To: Danielle Tellez
Subject: RE: REMINDER - Sepulveda Bridge Widening

Not Bidding.

Dolores

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Monday, June 8, 2020 1:30 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: REMINDER - Sepulveda Bridge Widening

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:
<https://files.secureserver.net/OfRCLIZzqdiJTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
dtellez@carasmussen.com
www.carasmussen.com

Danielle Tellez

From: mundoenv@aol.com
Sent: Monday, June 8, 2020 2:09 PM
To: Danielle Tellez
Subject: Re: Bid Invitation - Sepulveda Bridge Widening

Ms. Tellez,

Mundo Environmental appreciates the opportunity to participate on this project.

We conduct environmental sampling if you encounter contamination during construction. We sample soil stockpiles and liquid waste to determine best disposal methods or reuse. We can also monitor excavation operations if contamination or methane are suspected.

It seems that there are no soil or groundwater contamination issues associated with this project. Therefore, we will not bid.

Please contact us if you have any questions or need additional information. Hopefully we can assist you on future projects. Have a nice day and stay safe!

Rodrigo Proust
Mundo Environmental
805-340-6547
mundoenv@aol.com
webpage: www.mundoenv.com



-----Original Message-----

From: Danielle Tellez <dtellez@carasmussen.com>
To: Danielle Tellez <dtellez@carasmussen.com>
Sent: Tue, May 26, 2020 4:39 pm
Subject: Bid Invitation - Sepulveda Bridge Widening

Good Afternoon,

Please see the attached Bid Invitation for the following project:

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/0fRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

Danielle Tellez

From: Nadia Burleson <nb@burlesonconsulting.com>
Sent: Monday, June 8, 2020 3:36 PM
To: Danielle Tellez
Subject: Re: REMINDER - Sepulveda Bridge Widening

Not bidding

Nadia Burleson
916-768-1606

On Jun 8, 2020, at 1:29 PM, Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjiTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ

Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
dtellez@carasmussen.com
www.carasmussen.com
<image001.png>

CONFIDENTIALITY NOTICE

Danielle Tellez

From: Ana Diaz <ana@bajatruckinginc.com>
Sent: Monday, June 8, 2020 4:34 PM
To: Danielle Tellez
Subject: Re: REMINDER - Sepulveda Bridge Widening

Hello Danielle.

we will not bid on this project.

Thank you!

Ana Diaz

Baja Trucking Inc.

O: 951-443-4601
F: 951-443-4602
E: Ana@bajatruckinginc.com

On Monday, June 8, 2020, 01:29:57 PM PDT, Danielle Tellez <dtellez@carasmussen.com> wrote:

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach

Project Number: 1245-20

Estimator: Eric Landegger

Danielle Tellez

From: Estimating Team <estimating@cpengineeringinc.com>
Sent: Monday, June 8, 2020 4:14 PM
To: Danielle Tellez
Subject: Re: REMINDER - Sepulveda Bridge Widening

Yes CPE will be bidding this project.

Thank you!

Estimating Team - Katie Le

California Professional Engineering, Inc. (CPE)
License #793907, Class A, C-10
19062 San Jose Avenue, La Puente, CA 91748
[626] 810-1338 office / [626] 810-1322 fax
DIR#1000377609 | Exp. 06.30.20
<https://cpengineeringinc.com>

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Monday, June 8, 2020 1:29 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: REMINDER - Sepulveda Bridge Widening

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

Danielle Tellez

From: Patricia Garcia <patricia@garconconstruction.com>
Sent: Monday, June 8, 2020 1:36 PM
To: Danielle Tellez
Subject: RE: REMINDER - Sepulveda Bridge Widening

Will not be bidding.

Thank you
GARCON Construction, Inc.

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Monday, June 8, 2020 1:30 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: REMINDER - Sepulveda Bridge Widening

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project
Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:
<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
dtellez@carasmussen.com
www.carasmussen.com

Danielle Tellez

From: Kellie Avila <kellie@avilatrafic.com>
Sent: Monday, June 8, 2020 1:45 PM
To: Danielle Tellez
Subject: RE: REMINDER - Sepulveda Bridge Widening

We will not be bidding.

Kellie Avila



8365 El Camino Real
Atascadero, CA 93422
805.461.1600 office
805.610.9965 cell
805.461.1613 fax

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Monday, June 8, 2020 1:30 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: REMINDER - Sepulveda Bridge Widening

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdjjTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.



Danielle Tellez

From: Rubecon Office <Office@rubecon.com>
Sent: Monday, June 8, 2020 1:51 PM
To: Danielle Tellez
Subject: RE: REMINDER - Sepulveda Bridge Widening

We are not bidding. Thanks.

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Monday, June 8, 2020 1:40 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: REMINDER - Sepulveda Bridge Widening

Good Afternoon,

Following up on our bid invitation for the following project:

Please be sure to email your pricing to me before the 11 AM bid date, thank you!

Sepulveda Bridge Widening Project

Project Owner: City of Manhattan Beach
Project Number: 1245-20
Estimator: Eric Landegger
Bid Date: June 9, 2020 @ 11 AM

****12% DBE GOAL****

Link to view/download plans & specs:

<https://files.secureserver.net/OfRCLIZzqdijTH>

Please let me know whether or not you plan to bid on this project by either responding to this email or returning the attached Response Form.

If you wish to be removed from our solicitation list, please kindly respond to this email with your request.

Thank you!

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
dtellez@carasmussen.com
www.carasmussen.com



CONFIDENTIALITY NOTICE

Danielle Tellez

From: Danielle Tellez
Sent: Wednesday, May 27, 2020 1:04 PM
To: Sam Bloomberg
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Hi Sam,

I'm happy to help. What type of info do you need? I can refer you over to the estimator for this project if you have any technical questions about the project.

Thank you,


DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

(P) 661-367-9062 (F) 661-554-7272 (C) 805-441-1995

www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: Sam Bloomberg <Sam.bloomberg@redarrowlogistics.com>
Sent: Wednesday, May 27, 2020 11:02 AM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle!

Sorry to bug you again – same for this bid. We are a DBE/WBE and would love to bid on the flatbed trucking portion of this. Could you help point me in the right direction to gain necessary information in order to quote?

Thank you,



Value Delivered



Sam Bloomberg
Business Development Manager
Red Arrow Logistics
150 120th Ave NE, Suite 310
Bellevue, WA 98005
Office: (425) 747-7914
Cell: (206) 867-8597
Email: sam.bloomberg@redarrowlogistics.com
www.redarrowlogistics.com



Track Your
Shipment <https://redarrowlogistics.hyperiontms.com/shipmenttracking>

Danielle Tellez

From: Danielle Tellez
Sent: Wednesday, May 27, 2020 1:11 PM
To: Eric Landegger
Subject: FW: Bid Invitation - Sepulveda Bridge Widening

Question below from DBE about the flat bed trucking needs for Manhattan Beach...

DANIELLE TELLEZ

Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9062 (F)661-554-7272 (C) 805-441-1995
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: Sam Bloomberg <Sam.bloomberg@redarrowlogistics.com>
Sent: Wednesday, May 27, 2020 1:08 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Excellent, we are just needed the specifics regarding what is needed for the Flatbed Trucking/Trucking Broker sections of the bid. Any information pertinent to that is all we need in order to successfully quote.

Thank you for your quick reply!

Thank you,



Sam Bloomberg
Business Development Manager
Red Arrow Logistics
150 120th Ave NE, Suite 310
Bellevue, WA 98005
Office: (425) 747-7914
Cell: (206) 867-8597
Email: sam.bloomberg@redarrowlogistics.com
www.redarrowlogistics.com



Track Your
Shipment <https://redarrowlogistics.hyperiontms.com/shipmenttracking>

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Wednesday, May 27, 2020 1:04 PM
To: Sam Bloomberg <Sam.bloomberg@redarrowlogistics.com>
Subject: RE: Bid Invitation - Sepulveda Bridge Widening


Hi Sam,

I'm happy to help. What type of info do you need? I can refer you over to the estimator for this project if you have any technical questions about the project.

Thank you,

DANIELLE TELLEZ

Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9062 (F)661-554-7272 (C) 805-441-1995
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: Sam Bloomberg <Sam.bloomberg@redarrowlogistics.com>
Sent: Wednesday, May 27, 2020 11:02 AM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle!

Sorry to bug you again – same for this bid. We are a DBE/WBE and would love to bid on the flatbed trucking portion of this. Could you help point me in the right direction to gain necessary information in order to quote?

Thank you,



Value Delivered



Sam Bloomberg
Business Development Manager
Red Arrow Logistics
150 120th Ave NE, Suite 310
Bellevue, WA 98005
Office: (425) 747-7914
Cell: (206) 867-8597
Email: sam.bloomberg@redarrowlogistics.com
www.redarrowlogistics.com



Track Your
Shipment <https://redarrowlogistics.hyperiontms.com/shipmenttracking>

Danielle Tellez

From: Eric Landegger
Sent: Wednesday, May 27, 2020 3:11 PM
To: sam.bloomberg@redarrowlogistics.com
Cc: Danielle Tellez
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Sam,

This job has 6 loads of krail that will need to be hauled to and from the jobsite.

Send us your hourly flatbed rates. The location of where are krail will be is subject to change.

Thanks,

ERIC LANDEGGER

Chief Estimator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9089 (F)661-554-7272 (C) 805-331-0864
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Wednesday, May 27, 2020 1:11 PM
To: Eric Landegger <elandegger@carasmussen.com>
Subject: FW: Bid Invitation - Sepulveda Bridge Widening

Question below from DBE about the flat bed trucking needs for Manhattan Beach...

DANIELLE TELLEZ

Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9062 (F)661-554-7272 (C) 805-441-1995
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of

the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: Sam Bloomberg <Sam.bloomberg@redarrowlogistics.com>
Sent: Wednesday, May 27, 2020 1:08 PM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Excellent, we are just needed the specifics regarding what is needed for the Flatbed Trucking/Trucking Broker sections of the bid. Any information pertinent to that is all we need in order to successfully quote.

Thank you for your quick reply!

Thank you,



Sam Bloomberg
Business Development Manager
Red Arrow Logistics
150 120th Ave NE, Suite 310
Bellevue, WA 98005
Office: (425) 747-7914
Cell: (206) 867-8597
Email: sam.bloomberg@redarrowlogistics.com
www.redarrowlogistics.com



Track Your
Shipment <https://redarrowlogistics.hyperiontms.com/shipmenttracking>


From: Danielle Tellez <dtellez@carasmussen.com>
Sent: Wednesday, May 27, 2020 1:04 PM
To: Sam Bloomberg <Sam.bloomberg@redarrowlogistics.com>
Subject: RE: Bid Invitation - Sepulveda Bridge Widening

Hi Sam,

I'm happy to help. What type of info do you need? I can refer you over to the estimator for this project if you have any technical questions about the project.

Thank you,

DANIELLE TELLEZ
Estimating Coordinator
28548 Livingston Avenue, Valencia, CA 91355
(P) 661-367-9062 (F) 661-554-7272 (C) 805-441-1995
www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

From: Sam Bloomberg <Sam.bloomberg@redarrowlogistics.com>
Sent: Wednesday, May 27, 2020 11:02 AM
To: Danielle Tellez <dtellez@carasmussen.com>
Subject: Bid Invitation - Sepulveda Bridge Widening

Hi Danielle!

Sorry to bug you again – same for this bid. We are a DBE/WBE and would love to bid on the flatbed trucking portion of this. Could you help point me in the right direction to gain necessary information in order to quote?

Thank you,



Value Delivered



Sam Bloomberg
Business Development Manager
Red Arrow Logistics
150 120th Ave NE, Suite 310
Bellevue, WA 98005
Office: (425) 747-7914
Cell: (206) 867-8597
Email: sam.bloomberg@redarrowlogistics.com
www.redarrowlogistics.com



Track Your Shipment <https://redarrowlogistics.hyperiontms.com/shipmenttracking>

SECTION C:
**Items of work made available to DBE
firms**

SECTION c.

Items of Work Made Available to DBE Firms

Project Name: Sepulveda Bridge Widening Project

Bld No.: 1245-20

Owner: City of Manhattan Beach

Item of Work Offered	Bidder Normally Performs Item?		Item Broken Down to Facilitate Participation?		Amount (\$)	Percentage of Contract
	Y	N	Y	N		
MOBILIZATION (10% maximum of Total Bid Price)	Y		Y		\$ 670,000.00	7.62%
RELOCATE WATER LINE		N	Y		\$ 220,000.00	2.50%
RELOCATE FIRE HYDRANT		N	Y		\$ 15,000.00	0.17%
REMOVE HANDRAIL	Y		Y		\$ 1,550.00	0.02%
S - COMMUNICATION SYSTEM (TEMPORARY)		N	Y		\$ 65,000.00	0.74%
S - COMMUNICATION SYSTEM		N	Y		\$ 83,000.00	0.94%
RELOCATE TRASH RECEPTACLE	Y		Y		\$ 400.00	0.00%
RELOCATE BUS BENCH	Y		Y		\$ 1,700.00	0.02%
REMOVE LIGHT POLES	Y		Y		\$ 11,600.00	0.13%
PREPOST CONSTRUCTION PHOTO/VIDEO SURVEYS	Y		Y		\$ 3,300.00	0.04%
S - LEAD COMPLIANCE PLAN		N	Y		\$ 13,000.00	0.15%
CONSTRUCTION AREA SIGNS		N	Y		\$ 16,000.00	0.18%
TRAFFIC CONTROL SYSTEM	Y		Y		\$ 80,000.00	0.91%
TYPE III BARRICADE	Y		Y		\$ 1,000.00	0.01%
TEMPORARY PAVEMENT MARKING (PAINT)		N	Y		\$ 304.00	0.00%
TEMPORARY TRAFFIC STRIPE (PAINT)		N	Y		\$ 5,145.00	0.06%
CHANNELIZER (SURFACE MOUNTED)	Y		Y		\$ 4,557.00	0.05%
PORTABLE CHANGEABLE MESSAGE SIGN	Y		Y		\$ 9,200.00	0.10%
PORTABLE VEHICLE SPEED FEEDBACK SIGN		N	Y		\$ 11,000.00	0.13%
TEMPORARY RAILING (TYPE K)	Y		Y		\$ 17,100.00	0.19%
TEMPORARY CRASH CUSHION MODULE	Y		Y		\$ 7,480.00	0.09%
TEMPORARY TRAFFIC SCREEN	Y		Y		\$ 4,140.00	0.05%
JOB SITE MANAGEMENT	Y		Y		\$ 32,000.00	0.36%
PREPARE WATER POLLUTION CONTROL PROGRAM		N	Y		\$ 920.00	0.01%
TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX)		N	Y		\$ 2,456.30	0.03%
TEMPORARY DRAINAGE INLET PROTECTION	Y		Y		\$ 1,380.00	0.02%
TEMPORARY FIBER ROLL	Y		Y		\$ 2,046.00	0.02%
TEMPORARY GRAVEL BAG BERM	Y		Y		\$ 2,821.00	0.03%
TEMPORARY SILT FENCE	Y		Y		\$ 1,624.00	0.02%
TEMPORARY CONSTRUCTION ENTRANCE	Y		Y		\$ 7,200.00	0.08%
STREET SWEEPING	Y		Y		\$ 22,000.00	0.25%
TEMPORARY CONCRETE WASHOUT	Y		Y		\$ 12,000.00	0.14%
S - ASBESTOS COMPLIANCE PLAN		N	Y		\$ 620.00	0.01%
S - REMOVE ASBESTOS CONTAINING MATERIAL		N	Y		\$ 19,400.00	0.22%
S - ASBESTOS REMOVAL WORK PLAN		N	Y		\$ 630.00	0.01%
ASBESTOS REMOVAL REPORT		N	Y		\$ 620.00	0.01%
TEMPORARY FENCE (TYPE ESA)	Y		Y		\$ 3,872.00	0.04%
REMOVE YELLOW PAINTED TRAFFIC STRIPE (HAZARDOUS WASTE)		N	Y		\$ 2,205.00	0.03%
REMOVE RED PAINT (HAZARDOUS WASTE)		N	Y		\$ 2,096.20	0.02%
TREATED WOOD WASTE		N	Y		\$ 2,032.00	0.02%
CONTRACTOR SUPPLIED BIOLOGIST		N	Y		\$ 5,000.00	0.06%
S - DUST CONTROL PLAN (NATURALLY OCCURRING ASBESTOS)		N	Y		\$ 1,100.00	0.01%
S - VIBRATION MONITORING		N	Y		\$ 53,300.00	0.61%
REMOVE CHAIN LINK FENCE	Y		Y		\$ 1,800.00	0.02%
REMOVE METAL BEAM GUARDRAIL	Y		Y		\$ 2,093.00	0.02%
REMOVE IRRIGATION FACILITY		N	Y		\$ 19,000.00	0.22%
REMOVE ASPHALT CONCRETE PAVEMENT	Y		Y		\$ 6,108.00	0.07%
REMOVE CONCRETE (MISCELLANEOUS)	Y		Y		\$ 984.00	0.01%
REMOVE GATE AND BOLLARDS	Y		Y		\$ 2,100.00	0.02%
DELETED PER ADDM#1			Y		\$ -	0.00%
CLEARING AND GRUBBING		N	Y		\$ 66,000.00	0.75%
S - ROADWAY EXCAVATION (TYPE Z-2) (AERIALLY DEPOSITED LEAD)	Y		Y		\$ 240,240.00	2.73%
ROADWAY EXCAVATION	Y		Y		\$ 25,493.00	0.29%
ROADWAY EXCAVATION (UNREGULATED)	Y		Y		\$ 2,200.00	0.03%
F - STRUCTURE EXCAVATION (RET WALL)	Y		Y		\$ 30,240.00	0.34%
F - STRUCTURE BACKFILL (RET WALL)	Y		Y		\$ 30,960.00	0.35%
IMPORTED BORROW	Y		Y		\$ 57,105.00	0.65%
PRUNE EXISTING PLANTS	Y		Y		\$ 1,500.00	0.02%
WEED GERMINATION		N	Y		\$ 781.20	0.009%
CULTIVATION		N	Y		\$ 2,099.00	0.02%
IRON SULFATE		N	Y		\$ 821.60	0.01%
SOIL AMENDMENT		N	Y		\$ 7,569.00	0.09%
PACKET FERTILIZER		N	Y		\$ 1,550.40	0.02%
SLOW RELEASE FERTILIZER		N	Y		\$ 3,365.00	0.04%
PLANT (GROUP K)(48" BOX)		N	Y		\$ 46,800.00	0.53%
PLANT (GROUP A)		N	Y		\$ 26,640.00	0.30%
PLANT (GROUP U)		N	Y		\$ 5,105.00	0.06%
MAINTAIN EXISTING PLANTED AREAS		N	Y		\$ 14,000.00	0.159%
PLANT ESTABLISHMENT PERIOD WORK		N	Y		\$ 6,000.00	0.07%
WOOD MULCH		N	Y		\$ 18,165.00	0.207%
IRRIGATION SYSTEM		N	Y		\$ 58,000.00	0.68%
CLASS 3 AGGREGATE BASE	Y		Y		\$ 31,920.00	0.36%
ASPHALT TREATED PERMEABLE BASE	Y		Y		\$ 54,468.00	0.62%
SLURRY SEAL		N	Y		\$ 16,680.00	0.19%
HOT MIX ASPHALT (TYPE A)	Y		Y		\$ 35,235.00	0.40%
RUBBERIZED HOT MIX ASPHALT (GAP GRADED)	Y		Y		\$ 17,974.00	0.20%
DATA CORE		N	Y		\$ 2,400.00	0.03%

Item of Work Offered	Bidder Normally Performs Item?		Item Broken Down to Facilitate Participation?		Amount (\$)	Percentage of Contract
	Y	N	Y	N		
	TACK COAT	Y		Y		
JOINTED PLAIN CONCRETE PAVEMENT (RSC)	Y		Y		\$ 42,920.00	0.48%
F - STRUCTURAL CONCRETE, RETAINING WALL	Y		Y		\$ 72,540.00	0.83%
F - MINOR CONCRETE	Y		Y		\$ 58,860.00	0.67%
F - MINOR CONCRETE (MINOR STRUCTURE)	Y		Y		\$ 2,376.50	0.03%
F - MINOR CONCRETE (BACKFILL)	Y		Y		\$ 3,526.00	0.04%
F - ARCHITECTURAL TREATMENT	Y		Y		\$ 8,440.00	0.10%
F - BAR REINFORCING STEEL (RETAINING WALL)		N	Y		\$ 19,363.00	0.22%
REMOVE RETAINING WALL	Y		Y		\$ 8,500.00	0.10%
12" REINFORCED CONCRETE PIPE		N	Y		\$ 21,112.00	0.24%
18" REINFORCED CONCRETE PIPE		N	Y		\$ 64,152.00	0.73%
DRAINAGE INLET MARKERS		N	Y		\$ 1,000.00	0.01%
SPPWC CATCH BASIN W/ APRON		N	Y		\$ 13,200.00	0.15%
BROOKS INLET W/ APRON OR APPROVED EQUAL		N	Y		\$ 5,250.00	0.06%
CAST-IN-PLACE REINFORCED CONCRETE JUNCTION STRUCTURE/MH		N	Y		\$ 36,900.00	0.42%
ABANDON CULVERT	Y		Y		\$ 11,095.90	0.13%
REMOVE CULVERT	Y		Y		\$ 18,990.00	0.22%
REMOVE INLET	Y		Y		\$ 10,800.00	0.12%
REMOVE MANHOLE	Y		Y		\$ 22,500.00	0.26%
DETECTABLE WARNING SURFACE	Y		Y		\$ 2,288.00	0.026%
MINOR CONCRETE (STAMPED CONCRETE)	Y		Y		\$ 7,817.10	0.089%
MINOR CONCRETE (CURB AND GUTTER)	Y		Y		\$ 13,020.00	0.15%
REMOVE CONCRETE (CURB)	Y		Y		\$ 4,389.00	0.05%
REMOVE CONCRETE (SIDEWALK)	Y		Y		\$ 21,840.00	0.25%
REMOVE CONCRETE ISLAND (PORTIONS)	Y		Y		\$ 7,125.00	0.08%
REMOVE CONCRETE (CURB AND GUTTER)	Y		Y		\$ 16,965.00	0.19%
PRE/POST CONSTRUCTION SURVEYS		N	Y		\$ 10,500.00	0.12%
MANHOLE FRAME AND COVER		N	Y		\$ 4,500.00	0.05%
PAINT CURB (2-COAT) (RED)		N	Y		\$ 987.80	0.01%
CHAIN LINK FENCE (TYPE CL-6)		N	Y		\$ 2,800.00	0.03%
PAVEMENT MARKER (RETROREFLECTIVE)		N	Y		\$ 648.90	0.01%
OBJECT MARKER (TYPE N)		N	Y		\$ 77.00	0.00%
REMOVE ROADSIDE SIGN PANEL		N	Y		\$ 192.00	0.00%
RESET ROADSIDE SIGN (METAL POST)		N	Y		\$ 390.00	0.00%
RELOCATE ROADSIDE SIGN (WOOD POST)		N	Y		\$ 440.00	0.01%
RELOCATE ROADSIDE SIGN (STRAP AND SADDLE BRACKET METHOD)		N	Y		\$ 1,008.00	0.01%
RELOCATE MONUMENT SIGN	Y		Y		\$ 730.00	0.01%
FURNISH SINGLE SHEET ALUMINUM SIGN (0.063" - UNFRAMED)		N	Y		\$ 64.00	0.00%
ROADSIDE SIGN - ONE POST		N	Y		\$ 470.00	0.01%
F - CONCRETE BARRIER (TYPE 732SW)		N	Y		\$ 79,800.00	0.91%
8" THERMOPLASTIC TRAFFIC STRIPE		N	Y		\$ 4,127.20	0.05%
8" THERMOPLASTIC TRAFFIC STRIPE		N	Y		\$ 1,012.80	0.01%
THERMOPLASTIC PAVEMENT MARKING		N	Y		\$ 10,114.40	0.12%
REMOVE THERMOPLASTIC TRAFFIC STRIPE		N	Y		\$ 10,530.00	0.12%
REMOVE THERMOPLASTIC PAVEMENT MARKING		N	Y		\$ 908.30	0.01%
LIGHTING AND SIGN ILLUMINATION		N	Y		\$ 44,800.00	0.51%
MODIFY SIGNAL AND LIGHTING		N	Y		\$ 112,600.00	1.28%
MODIFY LIGHTING AND SIGN ILLUMINATION		N	Y		\$ 100,800.00	1.15%
BRIDGE REMOVAL (PORTION), LOCATION A		N	Y		\$ 144,800.00	1.65%
F - STRUCTURE EXCAVATION (BRIDGE)	Y		Y		\$ 74,730.00	0.85%
F - STRUCTURE BACKFILL (BRIDGE)	Y		Y		\$ 136,850.00	1.56%
16" CAST-IN-DRILLED-HOLE PILING		N	Y		\$ 637,050.00	7.25%
F - STRUCTURAL CONCRETE, BRIDGE FOOTING	Y		Y		\$ 167,200.00	1.90%
F - STRUCTURAL CONCRETE, BRIDGE	Y		Y		\$ 1,587,000.00	18.05%
STRUCT CONCRETE, APPR SLAB (TYPE R) (RAPID SET CONCRETE)	Y		Y		\$ 280,000.00	3.19%
F - BAR REINFORCING STEEL (BRIDGE)		N	Y		\$ 408,975.00	4.65%
DRILL AND BOND DOWEL	Y		Y		\$ 90,610.00	1.03%
DRILL AND BOND DOWEL (CHEMICAL ADHESIVE)	Y		Y		\$ 6,944.00	0.08%
F - ARCHITECTURAL TREATMENT	Y		Y		\$ 73,438.50	0.84%
REMOVE ASPHALT CONCRETE SURFACING	Y		Y		\$ 16,913.00	0.19%
FURNISH POLYESTER CONCRETE OVERLAY		N	Y		\$ 121,980.00	1.39%
F - PLACE POLYESTER CONCRETE OVERLAY		N	Y		\$ 95,368.00	1.08%
F - CONCRETE BARRIER (TYPE 732SW)		N	Y		\$ 219,600.00	2.50%
REMOVE RETAINING WALL, PLANTER AND ATTACHMENTS	Y		Y		\$ 29,700.00	0.34%
F - STRUCTURE EXCAVATION (SOLDIER PILE WALL)	Y		Y		\$ 102,860.00	1.17%
F - STRUCTURE BACKFILL (SOLDIER PILE WALL)	Y		Y		\$ 48,450.00	0.55%
F - LEAN CONCRETE BACKFILL	Y		Y		\$ 24,700.00	0.28%
STEEL SOLDIER PILE (W 12 X 63)		N	Y		\$ 14,950.00	0.17%
STEEL SOLDIER PILE (W 14 X 61)		N	Y		\$ 41,080.00	0.47%
STEEL SOLDIER PILE (W 18 X 100)		N	Y		\$ 10,230.00	0.12%
STEEL SOLDIER PILE (W 18 X 176)		N	Y		\$ 175,000.00	1.99%
24" DRILLED HOLE		N	Y		\$ 70,620.00	0.80%
30" DRILLED HOLE		N	Y		\$ 204,610.00	2.33%
F - STRUCTURAL CONCRETE BARRIER SLAB	Y		Y		\$ 104,880.00	1.18%
F - STRUCTURAL CONCRETE, WALL	Y		Y		\$ 111,800.00	1.27%
F - ARCHITECTURAL TREATMENT	Y		Y		\$ 61,317.00	0.70%
FURNISH PRECAST CONCRETE PANEL		N	Y		\$ 188,163.00	2.14%
ERECT PRECAST CONCRETE PANEL	Y		Y		\$ 12,480.00	0.14%
BAR REINFORCING STEEL (RETAINING WALL)		N	Y		\$ 34,037.40	0.39%
CLEAN AND PAINT STEEL SOLDIER PILING		N	Y		\$ 60,000.00	0.68%
GEOCOMPOSITE DRAIN	Y		Y		\$ 20,725.20	0.24%
CONCRETE BARRIER (TYPE 732SW)		N	Y		\$ 174,000.00	1.98%
WASTE MANAGEMENT PLAN	Y		Y		\$ 1,400.00	0.02%
LEAN CONCRETE BASE, RAPID SETTING	Y		Y		\$ 14,880.00	0.17%
REMOVAL AND STORE OF "FRY'S" SIGN	Y		Y		\$ 60,000.00	0.68%
GROUND PENETRATING RADAR FOR EXISTING UTILITIES		N	Y		\$ 15,000.00	0.17%
LIDAR SCAN OF EXISTING BUILDINGS		N	Y		\$ 15,000.00	0.17%

Item of Work Offered	Bidder Normally Performs Item?		Item Broken Down to Facilitate Participation?		Amount (\$)	Percentage of Contract
	Y	N	Y	N		

\$ 8,791,039.70	100%
total bid amount	\$ 8,791,039.70
DBE Goal	12%
DBE Goal	\$ 1,054,924.76

SECTION D:
**Rejected DBE firms, and firms selected
for work**

SECTION d.

Project Name: Sepulveda Bridge Widening Project

Bid No.: 1245-20

Owner: City of Manhattan Beach

Work Area: Electric		
Name, Address & Phone Number of Rejected DBE Firms	Reason for Bidder's Rejection of the DBE	Quoted Price
California Professional Engineering 19062 San Jose Ave. La Puente, CA 91748 (626)810-1338	California Professional Engineering is 10% higher than Dynalectric	\$ 401,892.00
Los Angeles Signal 155 N. Eucla San Dimas, CA 91773 (909)599-2201	Los Angeles Signal is 26% higher than Dynalectric	\$ 458,000.00

Name, Address & Phone Number of Firms Selected	DBE (Yes/No)	Price Difference for each DBE if the Selected Firm is not a DBE
Dynalectric 4462 Corporate Center Drive Los Alamitos, CA 90720 (714)828-7000	No	\$ 37,045.00
		\$ 93,153.00

Work Area: Landscape		
Name, Address & Phone Number of Rejected DBE Firms	Reason for Bidder's Rejection of the DBE	Quoted Price
Greencoast Landscape P.O. Box 430 Camarillo, CA 93011 (805)248-5099	Greencoast Landscape is 15% higher than Marina Landscape	\$ 184,420.00

Name, Address & Phone Number of Firms Selected	DBE (Yes/No)	Price Difference for each DBE if the Selected Firm is not a DBE
Marina Landscape 3707 W. Garden Grove Blvd. Orange, CA 92868 (949)254-4039	No	\$ 24,063.00

Work Area: Haz Materials		
Name, Address & Phone Number of Rejected DBE Firms	Reason for Bidder's Rejection of the DBE	Quoted Price
Deltech Engineering P.O. Box 27214 Anaheim, CA 92809 (714)495-9755	Deltech Engineering is 65% higher than Selected DBE Global Transloading	\$ 294,659.82

Name, Address & Phone Number of Firms Selected	DBE (Yes/No)	Price Difference for each DBE if the Selected Firm is not a DBE
Global Transloading 1842 East 29th Street Signal Hill, CA 90755 (562)495-9600	Yes	\$ 115,708.32

SECTION d.

Project Name: Sepulveda Bridge Widening Project

Bid No.: 1245-20

Owner: City of Manhattan Beach

Work Area: Water Pollution Control Plan		
Tully Consulting Group 1650 N. Lincoln St., #A Dixon, CA 95620 (707)693-1926	Tully Consulting Group is 30% higher than RTC, Inc.	\$ 650.00
Alfred Civil Engineering 7604 Soquel Way Citrus Heights, CA 95610 (916)241-5309	Alfred Civil Engineering is 50% higher than RTC, Inc.	\$ 750.00
Storm Water Consultants 9745 Prospect Ave., # 203 Santee, CA 92071 (619)938-2420	Storm Water Consultants is 200% higher than RTC, Inc.	\$ 1,500.00
Environmental Forces 16155 Sierra Lakes Prkwy., #160-255 Fontana, CA 92336 (951)222-9877	Environmental Forces is 360% higher than RTC, Inc.	\$ 1,800.00

RTC, Inc. 22431 Antonio Prkwy, # B Rancho Santa Margarita, CA 92688	No	\$ 150.00
		\$ 250.00
		\$ 1,000.00
		\$ 1,800.00

Work Area: Rebar		
Rouch Rebar 5220 Clark Ave., # 205 Lakewood, CA 90712 (562)788-0401	Rouch Rebar is a 2nd tier material supplier to Martinez Steel who quoted \$533,460.37 & offered 30% DBE credit of \$160,038.11 if we listed them. This would have added \$71,623.77 to our bid if we listed Martinez Steel because they are 16% higher than Next Century Rebar.	\$ 533,460.37

Next Century Rebar 268 N. Lincoln Ave., # 16 Corona, CA 92882 (714)927-3227	No	\$ 71,623.77
--	----	--------------

CALIFORNIA PROFESSIONAL ENGINEERING, INC.

Estimate Number

20-3590

19062 San Jose Avenue, La Puente, CA 91748

License # 793907 Exp: 04/30/2021

Classifications: A, C-10, C-20

LSBE Certified LA County #54567 Exp: 11/30/2020

SBE Certified DGS #54567 Exp: 11/30/2020

SMBE/DBE/UDBE Certified Caltrans #31277

DIR #1000377609 Exp. 06/30/2020

Union Signatory Laborer's Local and IBEW

Project Name: Sepulveda Bridge

Project #: 0700020076

Agency: MANHATTAN BEACH

Bid Due Date: 6/9/2020

Bid Due Time: 11:00 AM

Conditions Set Forth:

1. Estimate based on one (1) mobilization unless noted otherwise. Additional mobilization at \$3,500.00/ea.
2. If loop work: stubout must be existing & marked if not called out to be replaced per plans. Cat-tracking shall be approved prior. Should loop quantities be decreased, a minimum mobilization of \$4,500.00 shall supersede.
3. One work day based on eight (8) standard consecutive work hours per day. At least 3-weeks notification required; subject to scheduling availability.
4. Quote valid for thirty (30) days. CPE reserves the right to revise our quotation as necessary.
5. Should HKA be the acting consultant/inspectors on behalf of the Agency, CPE reserves the right to withdraw our bid.

CPE is pleased to provide this estimate for the intended use of the Contractor to furnish labor and/or material in strict accordance with the plans and specifications as follows:

Item #	Description:	UOM:	Qty:	Unit Price:	Subtotal:
5	Communication system (temporary)	LS	1	85,000.00	85,000.00
6	Communication system	LS	1	70,000.00	70,000.00
9	Remove light poles	EA	4	1,000.00	4,000.00
123	Lighting and sign illumination	LS	1	24,680.00	24,680.00
124	Modify signal and lighting	LS	1	106,645.00	106,645.00
125	Modify lighting and sign illumination	LS	1	111,567.00	111,567.00

If you list CPE, please inform us ASAP to avoid work overload.

Exclusions: Bond & Bond Premium; Overtime and/or Nighttime Rates; All Permits; All Training Requirements; Signage; Lane Closure Request, Traffic Control, and TCP; Light Towers; CMS boards; Shoring; Water; Sidewalk & Surface Concrete; Regulatory Signs; Hauling Dirt, Debris, & Concrete Foundation Away; Handicap Ramps; Repaving Street; Repaving Potholes; Saw Cutting; USA Marking Removals; Irrigation Work; Dewatering; Striping; Survey; Fencing; Cold/Hot Mix; Temp. Asphalt; Inspection Fees; Testing; Temporary Loops; Temporary Signal; Compaction Testing, and/or High Voltage Line Conflicts, Unless Otherwise Noted Above. Standard Certificate of Insurance will be provided upon request. Any additional requirements will be billed at cost.

Hot Mix Asphalt shall be provided by Contractor to CPE to backfill any potholes and/or excavations. If it is not provided and we utilize temporary Cold Mix, CPE will not be held liable for any claims that may derive from such pothole and/or excavated location.

Terms: Unless other arrangements are made, payment is due & payable within 30 days upon completion; 1.5% monthly interest will apply thereafter. Bid based on entire bill of material and services and is inseparable unless written authorization is provided by CPE.


Acceptance _____

TOTAL: \$401,892.00

Firm ID 31277
DBA Name CALIFORNIA PROFESSIONAL ENGINEERING INC
Firm Name CALIFORNIA PROFESSIONAL ENGINEERING, INC.
Address Line1 929 OTTERBEIN AVENUE, UNIT E
Address Line2
City LA PUENTE
State CA
Zip Code1 91748
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
EMail van@cpengineeringinc.com
Contact Name VAN TAN NGUYEN
Area Code 626
Phone Number 810-1336
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 626
Fax Phone Number 810-1322
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 10; 15; 19; 30; 33; 36; 37;
Districts 06; 07; 08; 11; 12;
DBE NAICS 237310; 238210;
ACDBE NAICS
Work Codes C8611 RAMP METERING SYSTEM; C8603 SIGNAL; C8608 DETECTOR; C8501 PAVEMENT MARKER; C8602 SIGNAL & LIGHTING; C8604 LIGHTING;
Licenses A General Engineering Contractor; C10 Electrical Contractor;
Trucks
Gender M
Ethnicity ASIAN PACIFIC
Firm Type DBE

155 N EUCLA SAN DIMAS, CALIF. 91773
 Phone: (909) 599-2201 Fax: (909) 599-2722
 License #: 858974 C10, Exp. 5-31-2021...Federal I.D # 42-1657517
 MTA Certification-MBE, DBE, SBE. Metro File # 4838 Exp.5/31/2021
 IBEW, LABORS INTL., SIGNATORY DIR#1000005664

Date: 6/9/2020
To: PROSPECTIVE BIDDER
Attention: PROJECT ESTIMATOR
From: CHRIS MORALES
Regarding: MANHATTAN BEACH CA
 SEPULVEDA BRIGE WIDENING PROJECT
 ADDENDUMS 1-4 RECEIVED
Bid Date: June 9, 2020
Bid Time: 11:00 A.M.



****PRICE GOOD FOR 60 DAYS

BID ITEM	DESCRIPTION	QTY	UNITS	UNIT PRICE	AMOUNT
5	COMMUNICATION SYSTEM (TEMPORARY)	1	LS	LUMP SUM	\$107,000.00
6	COMMUNICATION SYSTEM	1	LS	LUMP SUM	\$61,000.00
9	REMOVE LIGHT POLES	4	EA	\$2,500.00	\$10,000.00
123	LIGHTING AND SIGN ILLUMINATION	1	LS	LUMP SUM	\$32,000.00
124	MODIFY SIGNAL AND LIGHTING	1	LS	LUMP SUM	\$147,000.00
125	MODIFY LIGHTING AND SIGN ILLUMINATION	1	LS	LUMP SUM	\$101,000.00

Exclusions and Conditions 1-23 ANY QUESTIONS, PLEASE CALL Total \$458,000.00

- | | |
|--|--|
| <ol style="list-style-type: none"> 1. Permit, Testing, Inspection, High Voltage Fees & Utility Fees. 2. Bond . 3. All Striping And Signing. 4. Insurance Over One Million Limit. 5. Traffic Control (For Our Work Only Included). 6. Wavier Of Subrogation For Workers Compensation Insurance. 7. Purchase of Long Lead Items Is Subject To Baseline Schedule Material On Hand Will Be Subject To Billing And Payment. 8. T & M Work To Be Performed Per The Std Specs For P/W Construction Mark-Ups A)Material-15%, b)Equipment-15% C)Labor-20% D)Subs-10% 9. Temporary Traffic Signal, Street Lighting/"K" Rail Installation. 10. We Reserve The Right To Review Your Contract For Mutual Acceptance. 11. As-Built Drawings Provided By GC If Required. 12. Standby Time If Required \$550.00 Per Hour. 13. L.A. Signal Is Not Liable For Manufacturer Material Delays. | <ol style="list-style-type: none"> 14. Contractor Is To Prepare All Work Areas So As To Be Acceptable For Our Work Under The Subcontract. Los Angeles Signal Will Not Be Called Upon To Start Work Until Sufficient Areas Are Ready To Insure Continued Work. 15. Maintaining The Temporary Electrical Systems, Does Not Include Temporary Relocation Of Lighting, Signal, And Equipment. 16. Payment & Retention Same As General Contractor. 17. Temp Poles & Wiring. 18. Excludes Survey. 19. Engineered Traffic Control Plans. 20. Weekend and Night Work. 21. High Voltage Overhead Line And Fees. 22. UGND Utility Locating, Pot Holing & Restoration Not Shown On Plans. 23. Excludes Special Requirements For Apprenticeship Labor. |
|--|--|

City Council Meeting
 July 7, 2020

Firm ID 35670
DBA Name LOS ANGELES SIGNAL CONSTRUCTION, INC.
Firm Name LOS ANGELES SIGNAL CONSTRUCTION, INC.
Address Line1 155 N. EUCLA
Address Line2
City SAN DIMAS
State CA
Zip Code1 91773
Zip Code2
Mailing Address Line1 155 N. EUCLA
Mailing Address Line2
Mailing City SAN DIMAS
Mailing State CA
Mailing Zip Code1 91773
Mailing Zip Code2
Certification Type DBE
EMail info@lasignal.com
Contact Name CHRISTOPHER MORALES
Area Code 909
Phone Number 599-2201
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 909
Fax Phone Number 599-2722
Agency Name LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA)
Counties 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 58;
Districts 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 238210;
ACDBE NAICS
Work Codes C0686 ELECTRICAL & SIGNALS SUPPLIER;
Licenses C10 Electrical Contractor;
Trucks
Gender M
Ethnicity HISPANIC



Dynalectric

Transportation Group

An EMCOR Company

4462 Corporate Center Drive, Los Alamitos, CA 90720-2539 California Contractors License # 550173

(714) 828-7000 FAX (714) 484-2389 CA DIR # - 1000001129

BID ESTIMATE & SCOPE LETTER

SELEC
PPA
\$364,484
Bowl

Project: City of Manhattan Beach
Sepulveda Bridge Widening Project

Date: 06/09/2020
Bid ID#: 3-20-0168
Estimator: Robbie Brenning
Direct #: 714-484-2306
Email: rbrenning@dyna-la.com

Item	Description	Qty	Unit Price	Total
1	Mobilization	1	\$ 36,484.00	\$ 36,484.00
5	Communication System (Temporary)	1	\$ 52,000.00	\$ 52,000.00
6	Communication System	1	\$ 66,000.00	\$ 66,000.00
9	Remove Street Light Poles	4	\$ 2,241.00	\$ 8,964.00
123	Lighting and Sign Illumination	1	\$ 35,839.00	\$ 35,839.00
124	Modify Signal and Lighting	1	\$ 85,000.00	\$ 85,000.00
125	Modify Lighting and Sign Illumination	1	\$ 80,560.00	\$ 80,560.00
Grand Total:				\$ 364,847.00

*Pricing is firm for 30 days.

Price includes:

Traffic Control for Dyna's Work Only

Bid Item #5: Furnish and Install Temporary Poles, Span Cable, Splice Vaults, Splice Enclosures, Conduit, Fiber Optic Cables and Splicing.

Bid Item #6: Furnish and Install Pull Boxes, Conduit, Expansion Fittings, Fiber Optic Cable, Splicing, Terminations and Fiber Optic Equipment.

Bid Item #9: Remove Street Light Poles, Foundations and Any Associated Conductors.

Bid Item #123: Furnish and Install Lumark Quadcast Soffit Lighting, Conduits, Ceiling Pull Boxes and Conductors. This Includes Power to Fry's Sign. **Dynalectric Will Provide Temporary Lighting Under Bridge While Installing Soffit Lighting.**

Bid Item #124: Install (Owner Provided) Controller Cabinet and Foundation. Furnish and Install Battery Backup Cabinet, Signal Poles, Foundations, Signals, Luminaires, Opticom Sensors, Loop Stub Outs, Loop Detectors, Pull Boxes, Conduit and Conductors. Remove All Existing Equipment Per Plans. **Dynalectric Will Provide Temporary Signal Poles and Signals While Installing New Signals.**

Bid Item #125: Furnish and Install Street Light Poles, Luminaires, Pull Boxes, Conduit, Slurry and Conductors. Remove Existing Equipment Per Plans. **Dynalectric Will Provide Temporary Light Poles While Installing New Light Poles.**

Per Special Instructions (Page SP-4) Dynalectric Will Provide A Geotechnical Firm to Sample Subgrade Material at the Signal and Lighting Foundations.

Price excludes:

- Bonds, Fees, Permits That May Be Required By Any Agency
- Signing, Striping, Surveying, Landscaping
- Pedestrian Barricades
- Engineering
- Inspection & Inspection Costs
- Traffic Control Plans & Fees
- Removal or Remediation of Contaminated Soil
- Shift & Night work
- PCC / AC Removal & Replacement

Qualifications:

- Bonds (1% of bid amt. or \$500 min., if required)
- Union
- Tax Included

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Dynalectric, hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

SLAND

184,420⁰²

RT#



Project: PW20-024 City of Manhattan Beach; Sepulveda Blvd Brdg Widening
City of Manhattan Beach CA.

Estimator: Juan D. Perez Delgado

Bid Date: 6/9/2020 Bid Time: 11am

Direct: (805)702-5712

Addendums Received: 4 ✓

Email: Juan@greencoastlandscapes.com

Not Bondable
Bond 2%

Code	Description	QTY	Unit of Measure	Unit Price	Total Price
46	REMOVE IRRIGATION FACILITY	1.00	LS	\$3,500.00 ✓	\$3,500.00
59	WEED GERMINATION	1,260.00	SY	\$1.50 ✓	\$1,890.00
60	CULTIVATION	410.00	SY	\$2.00 ✓	\$820.00
61	IRON SULFATE	632.00	LB	\$2.00 ✓	\$1,264.00
62	SOIL AMENDMENT	87.00	CY	\$65.00 ✓	\$5,655.00
63	PACKET FERTILIZER	2,584.00	EA	\$1.00 ✓	\$2,584.00
64	SLOW RELEASE FERTILIZER	1,346.00	LB	\$2.00 ✓	\$2,692.00
65	PLANT (GROUP K)(48" BOX)	18.00	EA	\$4,100.00 ✓	\$73,800.00
66	PLANT (GROUP A)	2,220.00	EA	\$9.00 ✓	\$19,980.00
67	PLANT (GROUP U)	46.00	EA	\$235.00 ✓	\$10,810.00
68	MAINTAIN EXISTING PLANTED AREAS	1.00	LS	\$9,550.00 ✓	\$9,550.00
69	PLANT ESTABLISHMENT PERIOD WORK	1.00	LS	\$29,960.00 ✓	\$29,960.00
70	WOOD MULCH	105.00	CY	\$65.00 ✓	\$6,825.00
71	IRRIGATION SYSTEM	1.00	LS	\$15,090.00 ✓	\$15,090.00
					Total: \$184,420.00
Discount Terms: 3% Off if Paid in 15 Days					

This proposal is valid for 90 days.

GREENCOAST
LANDSCAPES INC.
Phone (805) 248-5099
Fax (805) 383-6330
GreenCoastLandscapes.com

P.O. Box 430 Camarillo, CA 93011

CA License 1009658 DIR 1000062784 DBE 48052

GreenCoast Landscapes Inc. is a union company signatory to the Laborers and Operators Union.

Qualifications-

- GreenCoast Landscapes Inc. Requires a minimum of 15 working days notice prior to commence any work.
- Price based on one move-in. Any additional moves shall be billed at a minimum of \$1,250.00 each.
- Water must be available at each location by water truck, water trailer or by hose.
- All areas are to be received at +/- .10' of finish grade.
- Extra soil generated from plant excavations shall be spread on site.
- If project is installed in phases or increments, the maintenance period for each phase/increment shall begin and end upon completion of that work portion.
- Tree and tree roots to be removed prior to new paving or hardscape installation.
- All trees, pipe and wire shall be installed prior to new paving or hardscape. Protection of paving or hardscape by others.

Exclusions-

Unless otherwise described on bid items

- Subgrade grading, import/export of soils or topsoils, compaction, electrical and telephone hookup, roadside clearing, traffic control, permits, notification, audits, reports, coring, certified arborist, flagging, saw-cutting, testing, patching, s.w.p.p.p., water costs, water meter connections, water meter and water permit.
- Protection, relocation, repair or maintenance of existing irrigation, drainage, planting, utilities, or hardscape.
- Demolition, removal, clearing, grubbing, remove, relocate or pruning of existing lawns, trees, shrubs or grasses.
- GreenCoast Landscapes Inc. is not liable for areas destroyed or damaged by pedestrians, or other contractors, weather, vandalism, acts of God or anything outside our ability to control.

GREENCOAST

LANDSCAPES INC.

Phone (805) 248-5099

Fax (805) 383-6330

GreenCoastLandscapes.com

P.O. Box 430 Camarillo, CA 93011

CA License 1009658 DIR 1000062784 DBE 48052

GreenCoast Landscapes Inc. is a union company signatory to the Laborers and Operators Union.

Firm ID 48052
DBA Name GREENCOAST LANDSCAPES INC.
Firm Name
Address Line1 706 ALOSTA DR.
Address Line2
City CAMARILLO
State CA
Zip Code1 93010
Zip Code2
Mailing Address Line1 PO BOX 430
Mailing Address Line2
Mailing City CAMARILLO
Mailing State CA
Mailing Zip Code1 93010
Mailing Zip Code2
Certification Type DBE
Email jessica@greencoastlandscapes.com
Contact Name JESSICA K. JAUREGUI RIVERA
Area Code 805
Phone Number 427-1737
Extension
Alt Area Code 805
Alt Phone Number 248-5099
Extension
Fax Area Code
Fax Phone Number
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 19; 42; 56;
Districts 05; 07;
DBE NAICS 561730;
ACDBE NAICS
Work Codes A0781 Landscaping, Tree Services;
Licenses C27 Landscaping Contractor; C61 Limited Specialty Contractor; D49 Tree Service;
Trucks
Gender F
Ethnicity HISPANIC
Firm Type DBE

SLAND 100,357 RPA 8



MARINA LANDSCAPE, INC.
 3707 W. Garden Grove Blvd., Orange, CA 92868
From: Craig Fish
 (949) 254-4039 Mobile
 (714) 704-0415 Direct

Project: **SEPULVEDA BRIDGE WIDENING**
 Location: **MANHATTAN BEACH**
 Bid Date: **6/9/2020**
 Bid Time: **11:00 AM**
 Note: **REVISED @ 10 AM**

Item	Description	Quantity	U/M	Unit Cost		Total
BASE BID						
59	WEED GERMINATION	1,260	SQYD	\$ 0.50	\$	630.00
60	CULTIVATION	410	SQYD	\$ 3.95	\$	1,619.50
61	IRON SULFATE	632	LB	\$ 1.05	\$	663.60
62	SOIL AMENDMENT	87	CY	\$ 70.00	\$	6,090.00
63	PACKET FERTILIZER	2,584	EA	\$ 0.50	\$	1,292.00
64	SLOW RELEASE FERTILIZER	1,346	LB	\$ 2.00	\$	2,692.00
65	PLANT (GROUP K)(48" BOX)	18	EA	\$ 2,055.00	\$	36,990.00
66	PLANT (GROUP A)	2,220	EA	\$ 9.50	\$	21,090.00
67	PLANT (GROUP U)	46	EA	\$ 90.00	\$	4,140.00
68	MAINTAIN EXISTING PLANTED AREAS	1	LS	\$ 11,000.00	\$	11,000.00
69	PLANT ESTABLISHMENT PERIOD WORK	1	LS	\$ 5,000.00	\$	5,000.00
70	WOOD MULCH	105	CY	\$ 140.00	\$	14,700.00
71	IRRIGATION SYSTEM	1	LS	\$ 39,700.00	\$	39,700.00
TOTAL BASE BID						\$ 145,607.10

ADD OPTION TO BASE BID

46	REMOVE IRRIGATION FACILITY	1	LS	\$ 14,750.00	\$	14,750.00
	ADD TO MEET 12% DBE GOAL	1	LS	\$ 5,500.00	\$	5,500.00
TOTAL ADD OPTION TO BASE BID						\$ 20,250.00

SEE NEXT PAGE



Item	Description	Quantity	U/M	Unit Cost	Total
TEMPORARY EROSION CONTROL					
<i>(Excluding safety, security, and environmental training; background checks; badging; maintenance; removal; and disposal of erosion control & any other listed items below.)</i>					
<i>- Plan sheets: WPC-1 and WPCQ-1</i>					
<i>- Specs pages: 13-5.03E, 13-6.03C, 13-10.03C, 13-6.03E, 13-10.03F, 14-1.03B, and 14-1.03C</i>					
25	TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX)	847	SQYD	\$ 2.66	\$ 2,253.02
26	TEMPORARY DRAINAGE INLET PROTECTION <i>- Bid as Type 3A Installation</i>	6	EA	\$ 303.00	\$ 1,818.00
27	TEMPORARY FIBER ROLL <i>- Bid as Type 1 Installation</i>	660	LF	\$ 3.44	\$ 2,270.40
28	TEMPORARY GRAVEL BAG BERM	434	LF	\$ 5.60	\$ 2,430.40
29	TEMPORARY SILT FENCE	406	LF	\$ 2.71	\$ 1,100.26
37	TEMPORARY FENCE (TYPE ESA)	242	LF	\$ 3.00	\$ 726.00
TOTAL TEMPORARY EROSION CONTROL					\$ 10,598.08



Project: SEPULVEDA BRIDGE WIDENING, MANHATTAN BEACH
 Bid Date: 6/9/2020 Bid Time: 11:00 AM

The following is our proposal for the landscape and irrigation on the above referenced project per the plans and specifications of:

Architect: Lynn Capouya Landscape Architects

Sheets: ISS-1, IP-1, ID-1, PL-1 & PP-1

Dated: 11/26/19

Spec. Sect.: 20 LANDSCAPE

Wage: Federal Addenda: 1 Thru 4

Marina does not (unless if checked) include Project Labor Agreement (PLA) or Project Stabilization Agreement (PSA) in this proposal.

SEE ATTACHED BID BREAKDOWN

Qualifications:

- Site to be received in a clean, weed free condition. No import, export of soils or topsoil. All areas are to be received at +/- .10' of finish grade. Any areas requiring import of materials by Marina such as sand, decomposed granite, topsoil, special soil mixes, etc., shall be received at +/- .10' of subgrade elevations. All spoils generated from plant excavations shall be spread on site.
- This bid is based on trenching with a trencher in a conventional manner.
- Our work includes two move-ins. Any additional moves shall be billed at a minimum of \$ 750.00 each.
- Landscape trenches shall be performed with conventional equipment and methods; any required use of backhoes, jack hammers, track-hoes, blasting, de-compaction by ripping, de-watering, handling of wet materials, caliche or other natural rock conglomerates, tree roots, underground construction or other obstructions, shall be subject to time and material rates and not included as part of this proposal.
- All large trees, pipe and wire shall be installed prior to erection of new buildings, new paving or hardscape. Protection of paving or hardscape by others. Adequate access must be provided if the use of a crane is required for removal and placement of large palms or boxed plant material.
- This proposal is based on agreed upon schedule. Working 8 hours base on normal working days, Monday thru Friday. No task-lighting, plant-opening charges or other non-daylight fees implied or assumed are included as part of this proposal and shall be additional costs to this proposal if required.
- All site furnishing quotes are valid for a period of (30) thirty days from the date of this proposal and may require a 4-12 week lead time. Should site furnishings be awarded with the base bid scope, general contractor or owner shall issue a deposit of no less than 50% of the value of each awarded item. This will allow us to secure the material as required by the project schedule. Any delays caused by General contractor/Owner that would require manufacturer to store the material more than one week upon completion of fabrication may require storage fees at individual manufacturer's rates. Any changes to or cancellations of orders may incur a penalty charge of 30% or more . Custom orders may not be changed or cancelled. Returns may be subject to a disposition fee of 30-100%.
- All plant material is subject to availability and treated as a perishable commodity; unless plant material vendor sources are specified by the landscape architect, no guarantee can be provided of materials available for installation without a 'contract-grow' agreement between Marina and the owner/general contractor subsequent to a notice of intent or recommendation of award. The Contract-Grow Agreement will not ensure all plant availability but will greatly help minimize delays or substitution of plants and will allow for optimization of plant varieties or quantity sourcing if required through multiple vendors.
- Bid proposal including any Additive or Deductive Alternates must be taken within 90 days from the date of this proposal.
- Marina Landscape will not begin the submittal process until either a contractual agreement or detailed letter of intent is received.
- Marina reserves the right to reject contract if base bid scope is not taken.

Exclusions: Unless specifically noted on price breakdown as part of this proposal.

- Demolition, removals, clearing, grubbing, roadside clearing, and/or digging, excavation, trenching of hard dig materials.
- All electrical power, hookup, and/or telephone service to irrigation controllers and/or pumps.
- Permits, testing/auditing/inspection fees, sand testing per OSHA, water costs, water meters/meter fees, electrical meter/pedestal, or service line.
- Traffic control, survey, hot tap, coring, boring, jacking, hydraulic drilling, drainage, de-watering, waterproofing, concrete, masonry, fencing, asphalt, saw-cutting, patching, protection boards, restoration, relocation, pot holing, utility identification, S.W.P.P.P., B.M.P., lead compliance, trench plates, erosion control, temporary facilities, tree well, or site furnishings.
- This proposal excludes maintenance, removal, or disposal of all erosion control.
- Protection, relocation, repair, or maintenance of existing irrigation, planting, utilities, or hardscape.
- Marina Landscape is not responsible for areas destroyed or damaged by pedestrians, other contractors, weather, acts of God or anything beyond our control.

The intent of this proposal limits the performance of work as listed in the above plans, specifications, and addenda. We will coordinate work with other applicable trades as required.

Marina is an established union contractor with over 49 years of experience and the ability to bond our projects (add 1% as a change order to the contract). Bond's will be supplied on Berkley Surety form. This proposal is based on AGC Subcontract Agreement, if accepted, it will be part of our contract. Should you have any questions or comments please do not hesitate to contact me.

Craig Fish (949) 254-4039 Mobile (714) 704-0415 Direct DIR Registration Number: 100000079

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Marine Landscape, hereby certifies that he has X, has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (BEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.



SHAZ
RPN



June 8, 2020

Mr. Eric Landegger
Lead Estimator
C. A. RASMUSSEN, INC.
28548 Livingston Avenue
Valencia, CA 91355

Subject: Sepulveda Bridge Widening Project No. 0700020076 for the City of Manhattan Beach - Deltech Engineering's Bid for Bid Item 52 for Removal and Disposal of ADL Type Z-2 Lead (Pb) Contaminated Soil Waste on the project.

Thank you for the opportunity to bid with you the Sepulveda Bridge Widening Project No. 0700020076 for the City of Manhattan Beach. We have provided below our quote for Excavating, Handling and Disposal of the Contaminated Soil Waste on this project.


<i>Bid Item 52</i>	<i>Quantity</i>	<i>Unit Price</i>
A Excavation and Stockpiling of Non-RCRA Haz Contaminated Soil (1,092 CY or 1,638 Tons)	Per Ton	\$49/Ton
B Loading of Non-RCRA Haz Contaminated Soil for Transport and Disposal (1,092 CY or 1,638 Tons)	Per Ton	\$48/Ton
C Transport and disposal of Cal-Haz Contaminated Soil to an Approved Haz Landfill (1,092 CY or 1,638 Tons)	Per Ton	\$179.89/Ton <i>x 1638 TN</i> <u><u>\$294,659.82</u></u>

Terms & Conditions

The above quote excludes:

1. Excavation Management Plans
2. Providing Staging or Stockpiling location or Fencing
3. Trucking of Re-Usable Soil or Haz/Non-Haz for Stockpiling
4. Traffic Control/Control Plan
5. SWPPP and BOE Taxes (City can be Exempt from BOE Taxes)
6. Daily Work Site Waste Cleanup
7. Groundwater Dewatering or Pumping out Contaminated Groundwater
8. Shoring
9. Lead Compliance Plan and Health & Safety Plans
10. Premiums for insurance above Deltech's \$1M Limit

Respectfully,



A handwritten signature in black ink, appearing to read 'EAS'.

Ebbiteanga Abili
Principal

DIR REGISTRATION NO: 1000014756

Mail: P.O. Box 27214, Anaheim, CA 92809. 4913 E. Gerda Drive, Anaheim, CA 92807. Tel: 714 495 9755 Fax: 714 384 4594.

www.deltechengineeringinc.com. deltech@deltechengineeringinc.com

A General Engineering and Environmental Management Company

778185 A, HAZ

Firm ID 31021
DBA Name DELTECH ENGINEERING, INC
Firm Name DELTECH ENGINEERING, INC
Address Line1 4913 E. GERDA DRIVE
Address Line2
City ANAHEIM
State CA
Zip Code1 92807
Zip Code2
Mailing Address Line1 PO BOX 27214
Mailing Address Line2
Mailing City ANAHEIM
Mailing State CA
Mailing Zip Code1 92809
Mailing Zip Code2
Certification Type DBE
E-Mail abili@deltechengineeringinc.com
Contact Name (MR.) EBBITEANGA I. ABILI
Area Code 714
Phone Number 495-9755
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 714
Fax Phone Number 384-4594
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 10; 13; 15; 19; 24; 30; 33; 34; 36; 37; 38; 39; 40; 42; 43; 56; 57;
Districts 03; 04; 05; 06; 07; 08; 10; 11; 12;
DBE NAICS 237110; 237310; 237990; 541620; 541990; 562112; 562211; 562910;
ACDBE NAICS
Work Codes C1901 ROADWAY EXCAVATION; C8707 FEASIBILITY STUDIES; E4954 HAZARDOUS WASTE COLLECTION AND DISPOSAL; C9632 HAZARDOUS SUBSTANCE REMOVAL; C2065 IRRIGATION SYSTEM; C3910 PAVING ASPHALT (ASPHALT CONCRETE); C8730 SAFETY STUDIES; C9869 ASBESTOS REMOVAL/ABATEMENT;
Licenses A General Engineering Contractor; HAZ Hazardous Waste;
Trucks
Gender M
Ethnicity BLACK
Firm Type DBE



SHA2
RPA
178,951.50

"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

June 8, 2020

Estimating Department
CA Rasmussen
Via Email

RE: Sepulveda Blvd Bridge Widening; Bid Date 6/8/2020

Dear Estimator:

Please consider Global Transloading, LLC for Transportation & Disposal Services on the above-mentioned bid. Global Transloading, LLC is a Certified DBE/MBE/WBE/SBE. Our Certification Number is 35159. Global Transloading, LLC is registered with the California DIR as a Public Works Subcontractor under registration number 100005453. Global Transloading, LLC is a California State Licensed Contractor License# 1065577.

Description	Rate	Notes
Line Item 52: End Dump Trucking & Disposal of Non RCRA Type Z-2 Aerially Deposited Lead Impacted Soil; Disposal at a Class I Landfill Located in California	\$109.25 Per Ton	Disposal will occur at a California Class I Landfill. Quote includes, Trucking, Disposal and Preparation of Transportation & Disposal Plan. <i>109204 x 1.5 = 163806 x 109.25 = \$ 178,951.50</i>
Hourly End Dump Trucking for Asphalt/Concrete	\$100.00 Per Hour	Hourly Trucking Begins at jobsite and ends 1 hour after last dump of day for all dumps located within Los Angeles.
Hourly Super 10 Dump Trucking for Asphalt/Concrete	\$100.00 Per Hour	Hourly Trucking Begins at jobsite and ends 1 hour after last dump of day for all dumps located within Los Angeles.



"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

Standard Terms and Conditions

- 1.) **Validity of Quote:** This price quotation must be accepted within 30 days of quotation date. All pricing is dependent upon profile approval and acceptance being issued by selected disposal facility. Material must be profiled, and hauling must start within 45 days of this price quotation. All material must be hauled within 1 year of this price quotation. There is a 3% Price Escalation Factor that is effective January 1, 2021.
- 2.) **Trucks:** This price quotation is for Low Side End Dump Trailers. It is the Contractors responsibility to determine the number of trucks needed to complete the days haul-out.
- 3.) **Demurrage:** Each truck is allowed 1 hour on site to load. Any time on site in excess of this 1 hour due to circumstances not under the control of Global Transloading, LLC (i.e., loader breakdown, etc.) will be billed at \$100.00 per hour rounded to the nearest quarter hour for the End Dump Trucks.
- 4.) **Cleanup Load:** On Per-Ton Loads, there is a 24 ton minimum charge for all cleanup loads for the End Dumps. This is when there is not enough material on the day or project to complete a load.
- 5.) **Cancelled Trucks:** Trucks must be cancelled at least 4 hours prior to scheduled time, if trucks arrive on site and are cancelled due to shortage of material, inoperable loading equipment or any other circumstances, not under direct control of Global Transloading LLC, contractor will be billed a 4-hour minimum charge at \$100 per hour.
- 6.) **Loading:** It is the responsibility of the contractor/generator to provide all loading. All costs associated with improper loading (i.e., damage to truck/trailer, overweight trailers, etc.) are responsibility of the Contractor.
- 7.) **Non-Conforming Waste:** Any and all costs associated with non-conforming waste (i.e. RCRA, etc.) is the responsibility of the contractor.
- 8.) **Disposal:** This price quotation includes disposal where indicated. It is the responsibility of the Contractor to provide all analytical data necessary to profile waste material and gain waste acceptance. Global Transloading, LLC will profile all material and gain waste acceptance at designated landfill. If Trucking Only is selected it is the responsibility of the Contractor to profile and receive waste acceptance from the designated landfill.
- 9.) **Rule 1166 Determination:** It is the responsibility of the Contractor to determine if and when Rule 1166 applies to the project. Rule 1166 affects soil disposal and the Contractor assumes all responsibility for PID Monitoring, Reporting and staying in compliance with any Rule 1166 permit that is in place.



"Dedicated Transportation Services"

A Certified UDBE/DBE/MBE/WBE/VBE Transportation Company

1842 East 29th Street
Signal Hill, CA 90755
(562) 495-9600
Fax (562) 562-495-9660
www.globaltransloading.com

- 10.) **Shipping Documents:** Global Transloading, LLC shall provide pre-printed Non Hazardous Waste Manifests and Hazardous Waste Manifests.
- 11.) **On Site Administration:** An On-Site Truck Expeditor shall be provided when more than 5 trucks are on-site at any one time. This Truck Expeditor will ensure manifests are completed on site, count loads and ensure trucks are expedited through the site.
- 12.) **Force Majeure Clause:** Global Transloading, LLC shall be excused from performance of its obligations under this price quotation/agreement when certain circumstances arise beyond our control making performance inadvisable, commercially impracticable, illegal or impossible. These are Acts of God such as, but not limited to, pandemics, war, terrorist attacks, natural disaster, famine, strike, and fire.
- 13.) **Indemnification:** Customer agrees to indemnify, save and hold harmless, Global Transloading LLC, its affiliated companies, and their officers and employees against all losses, liabilities, damages, injuries, claims and demands, in connection with trucking, materials and disposal services which is the subject of the agreement.
- 14.) **Entire Agreement:** The entire agreement/ estimate is contained herein. There are no other promises, representations, or warranties affecting this quotation. Any other terms and conditions shall be deemed null and void unless agreed to in writing by Global Transloading LLC and Customer/contractor.
- 15.) **Payment Terms:** Global Transloading, LLC invoices customers on a weekly basis. Payment is due Net 30 days from Invoice date.

Thank you again for your consideration. Should you develop waste streams that need disposal/recycling options please keep us in mind for pricing for those items as we also provide disposal solutions. Should you have further questions please do not hesitate to contact me at (562) 495-9600.

Best Regards,

Shannon Griego

Global Transloading, LLC

Firm ID 35159
DBA Name GLOBAL TRANSLOADING, LLC
Firm Name GLOBAL TRANSLOADING, LLC
Address Line1 1842 EAST 29TH STREET
Address Line2
City SIGNAL HILL
State CA
Zip Code1 90755
Zip Code2
Mailing Address Line1 1842 EAST 29TH ST
Mailing Address Line2
Mailing City SIGNAL HILL
Mailing State CA
Mailing Zip Code1 90755
Mailing Zip Code2
Certification Type DBE
EMail shannon@globaltransloading.com
Contact Name SHANNON GRIEGO
Area Code 562
Phone Number 495-9600
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 562
Fax Phone Number 495-9660
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 05; 06; 10; 13; 14; 15; 16; 19; 27; 30; 33; 34; 36; 37; 38; 39; 42; 49; 50; 54; 56;
Districts 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 484110; 484121; 484122; 484220; 484230; 488510; 562111; 562112; 562119;
ACDBE NAICS
Work Codes C9774 TRUCKER; C8700 CONSULTANT, NON ENGINEERING; C9771 TRUCK BROKER;
Licenses
Trucks FOR HIRE - 6;
Gender F
Ethnicity NATIVE AMERICAN
Firm Type DBE

SWPPP

RPN



Civil Engineering and Stormwater Solutions

June 5, 2020

RE: Proposal for WPCP for Sepulveda Bridge Widening on State Route 1 from 33rd Street to Rosecrans Ave, bidding 6/9/20

Dear Prime Contractor,

Thank you for the opportunity to provide a proposal for this project. We provide civil engineering and stormwater management services.

Scope of Work:

- A. Prepare Water Pollution Control Program (WPCP)
 - I. Prepare a Water Pollution Control Program (WPCP). The document will be prepared in accordance with State and local requirements. Water Pollution Control Drawings will be included.
 - II. Exclusions: Installation and implementation of water pollution practices, providing a WPC Manager, conducting training, and monitoring, inspection and correcting water pollution control practices are excluded. A WPC Manager, training, monitoring and inspection are available as an additional service upon request.

Fee:

The WPCP will be prepared for a Fixed Fee of the following, with fees billed monthly based upon percent completion:

- A. Prepare WPCP \$ 650 ✓

Fees will be due within 30 days of client's receipt of invoice. Late payments beyond 30 days past due can be subject to a 1.5% per month interest charge. Payment arrangements can be made to coincide with any owner to contractor payment installments.

Timing and deliverables:

Submittals will be provided in a timely manner; please contact us for scheduling so we can meet your deadline. The document will be provided in hard copy (2 copies) and electronic PDF format.

We appreciate the opportunity to present this proposal. Please feel free to contact me if you have any questions via cell at (707) 628-4219 or at our office number below.

Sincerely,

AUTHORIZATION TO PROCEED

Robin Tully

Robin Tully, PE, QSD, President
License #: C64354

Name:

Date:

DBE/WBE/UDBE #38300, Please Note: DBE Certificates do not expire - firms that do not continue to meet DBE criteria are decertified and removed from the database. SBE (Micro) #60919, Exp. 1/31/2020; In Business Since 2005; Taxpayer Identification Number (TIN) 83-0499875; DIR Registration Number: 1000024960, Exp. 06/30/2022; Full legal name: Tully Inc., DBA Tully Consulting Group

TULLY CONSULTING GROUP
1650 N. LINCOLN ST, SUITE A • DIXON, CA • 95620
PHONE: 707-693-1926 • FAX 707-471-0318 • ESTIMATING@TULLYGROUP.COM

Firm ID 38300
DBA Name TULLY INC.
Firm Name TULLY INC.
Address Line1 1650 N LINCOLN ST
Address Line2
City DIXON
State CA
Zip Code1 95620
Zip Code2
Mailing Address Line1 1650 N LINCOLN ST
Mailing Address Line2
Mailing City DIXON
Mailing State CA
Mailing Zip Code1 95620
Mailing Zip Code2
Certification Type DBE
EMail estimating@tullygroup.com
Contact Name ROBIN TULLY
Area Code 707
Phone Number 693-1926
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 707
Fax Phone Number 471-0318
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 31; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 57; 58;
Districts 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 541330; 541340; 541620;
ACDBE NAICS
Work Codes C8765 DRAFTING; C8852 SWPPP Planning; C8720 CIVIL ENGINEERING; C8722 ENVIRONMENTAL ENGINEER;
Licenses EC Civil Engineer;
Trucks
Gender F
Ethnicity HISPANIC
Firm Type DBE

SSWPP

RPA

750.00

Alfred Civil Engineering, Inc.
7604 Soquel Way
Citrus Heights, CA 95610

DBE Certification # 41902
RCE License # C 48604
QSD/P Certification # 25398
DIR Registration # 1000024191

Solicitation 1245-20
SEPULVEDA BRIDGE WIDENING PROJECT

BID ITEM	ITEM CODE	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT
24	130200	PREPARE WATER POLLUTION CONTROL PROGRAM	LS	1	\$750	\$750

ASSUMPTIONS:

Bid item "Prepare Storm Water Pollution Prevention Plan" or "Water Pollution Control Program" does not include QSD/QSP implementation services.
Print-ready electronic copies of plans will be provided so hard copies can be produced; no hard copies will be provided.

Bori A Touray

Bori A Touray PE, QSD/QSP
Alfred Civil Engineering, Inc.
touray@alfredce.com
(916) 241-5309

Firm ID 41902
DBA Name ALFRED CIVIL ENGINEERING, INC
Firm Name
Address Line1 7604 SOQUEL WAY
Address Line2
City CITRUS HEIGHTS
State CA
Zip Code1 95610
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type DBE
E-Mail touray@alfredce.com
Contact Name BORI A. TOURAY
Area Code 916
Phone Number 241-5309
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 916
Fax Phone Number 374-7383
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12; 13; 14; 15; 16; 17; 18; 19; 20; 21; 22; 23; 24; 25; 26; 27; 28; 29; 30; 32; 33; 34; 35; 36; 37; 38; 39; 40; 41; 42; 43; 44; 45; 46; 47; 48; 49; 50; 51; 52; 53; 54; 55; 56; 57; 58;
Districts 01; 02; 03; 04; 05; 06; 07; 08; 09; 10; 11; 12;
DBE NAICS 541330; 541340; 541620; 541690;
ACDBE NAICS
Work Codes C8705 DESIGN; C8710 ENGINEERING; C8765 DRAFTING; C8852 SWPPP Planning; C8767 GIS Modeling; C8715 CONSULTANT, ENGINEERING; C8713 CONSULTANT, ENVIRONMENTAL; C8766 Computer-aided Design & DRAFTING (CADD); C8781 Engineering - Hydrology; C8794 Environmental - Water Quality; C8720 CIVIL ENGINEERING; C8722 ENVIRONMENTAL ENGINEER; EC Civil Engineer;
Licenses
Trucks
Gender M
Ethnicity BLACK
Firm Type DBE

SSWPPP

RPN



9745 Prospect Ave, Suite 203, Santee, CA 92071
P 619.938.2420 F 619.334.6750

State Certified SBE/DBE/WBE/SLBE/SB-PW
DBE Certification Number 37409
SLBE Certification Number 14JL1316
DIR No. 1000036291
www.jlstormwater.com

June 1, 2020

RE: SEPULVEDA BRIDGE WIDENING PROJECT (MANHATTAN BEACH, CA)

BID DATE 06/09/2020

JL StormWater Consultants, Inc. is a State Certified SBE/DBE/WBE/SLBE/SB-PW. We have certified professionals who bring 30 years of experience, including former *California Regional Water Quality Control Board* and the *U.S. Army Corps of Engineers* employees. We are trained in *Wetlands Delineation*, *Title 22 Hazardous Waste Management*, and in *air quality* requirements by the *San Joaquin Valley Air Pollution Control District* and the *South Coast Air Quality Management District*.

JL StormWater Consultants, Inc's staff holds the following certifications:

- Certified Professionals in Storm Water Quality (CPSWQ)
- Qualified SWPPP Develop (QSD)
- Qualified SWPPP Practitioner (QSP)
- Trainer of Record for the QSD/QSP Certifications
- Trainer of Record for the Industrial Storm Water Permit (QISP, CGL)

BID ITEMS:

Prepare Water Pollution Control Plan (WPCP)..... \$1,500.00 ✓

This Bid is good for 90 days from the date of this document.

Assumptions:

This scope assumes the project is less than 1 acre.

Exclusions:

Engineering calculations and design (including preparing storm water run-on Q's), and sizing of temporary desilt basins. These services may be available for an extra cost but were not included in the Proposal items listed above.

If additional insurance is required, including but not limited to a Waiver of Subrogation, it can be obtained for an additional fee.

Jane Ledford
Principal

PROPOSALS/ALL BIDS/2020/BID DUE 06 JUNE/SEPULVEDA BRIDGE WIDENING PROJECT

06.01.2020

Firm ID 37409
DBA Name JL STORMWATER CONSULTANTS, INC
Firm Name JL STORMWATER CONSULTANTS, INC
Address Line1 1720 BRIDGEHAMPTON PLACE
Address Line2
City EL CAJON
State CA
Zip Code1 92019
Zip Code2
Mailing Address Line1 2650 JAMACHA RD., STE 147, PMB 127
Mailing Address Line2
Mailing City EL CAJON
Mailing State CA
Mailing Zip Code1 92019
Mailing Zip Code2
Certification Type DBE
EMail jane.ledford@jlstormwater.com
Contact Name JANE LEDFORD
Area Code 619
Phone Number 938-2420
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 619
Fax Phone Number 334-6750
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 19; 30; 33; 37;
Districts 07; 08; 11; 12;
DBE NAICS 541620;
ACDBE NAICS
Work Codes C8852 SWPPP Planning; C8700 CONSULTANT, NON ENGINEERING;
Licenses
Trucks
Gender F
Ethnicity CAUCASIAN
Firm Type DBE

SSWPP

RPN



ENVIRONMENTAL FORCES, INC. DBE/SBE

June 2, 2020

Project – C.A. Rasmussen, Inc.
Attn; Danielle Tellez
Sepulveda Bridge Widening Project
Manhattan Beach, CA

Scope of Work: The scope of work is limited to field work in association with the project SWPPP/WPCP. The schedule and Risk Level applicable will be determined upon review of schedule. It is undetermined whether the project will remain under one acre of disturbance or will require a SWPPP, which we will provide cost for both options.

Storm Water professional services as described below;

Storm Water Pollution Prevention Plan – SWPPP	\$ 2,400.00
Water Pollution Control Plan – WPCP	\$ 1,800.00
Annual Report	\$ 540.00

Pricing listed within are valid for a period of **6 months** from proposal date. Inspections or storm water reporting required will be in addition to the services listed above and can be found in Section II of this proposal.

Standard Mileage rates apply beyond 30 miles of the EFI facility.

EXCLUSIONS:

Inspections required beyond the schedule provided at bid time will be in addition to the proposed price. Meetings and agencies inspections or liaison between client and Regional Water Quality Control Board will be charged at the per hour rates. Non-visible pollutant sampling and any laboratory testing associated with event. SWPPP amendments and or supporting documentation for amendments. If the project Risk Level is different based on schedule the pricing is subject to change to include sampling and REAPs.

The information included in this proposal are intended for use for C.A. Rasmussen, Inc. only and should not be considered valid information or estimate of cost by any other entity.

**16155 SIERRA LAKES PARKWAY STE 160-255
FONTANA, CA 92336
PHONE 951-222-9877 CELL 951-520-6959**

PAGE | 2



ENVIRONMENTAL FORCES, INC. DBE/SBE

June 2, 2020

Section II Menu of Services:

Water Pollution Control Plan	\$	1,000.00 – 1,800.00
Storm Water Pollution Prevention Plan SWPPP <i>Starting at</i>	\$	1,800.00 - 2,400.00
Storm Water Pollution Prevention Plan Amendment <i>Starting at</i>	\$	1,800.00
Air Quality Management District Plan	\$	1,000.00
Annual Storm Water compliance training State permit required training (lunch provided)	\$	600.00 + \$85.00 per person
Annual Report	\$	540.00
Sample and Analysis Training	\$	600.00
Notice of Intent Filing	\$	225.00
Notice of Termination Filing	\$	225.00
Non-visible pollutant sampling	\$	180.00 per sample
SSC sample	\$	145.00 per sample
Turbidity sample	\$	120.00 per sample
PH sample	\$	120.00 per sample
Audit Compliance Documents	\$	140.00 per hr
Site Consultation – Qualified SWPPP Developer	\$	140.00 per hr
Site Inspection – Qualified SWPPP Practitioner	\$	105.00 per hr
Water Pollution Control Drawings	\$	80.00 per hr
Documentation Provided		
Field Sample Kit Non- Visible	\$	85.00 per sample
Electronic Document Submittal (PDR''s)	\$	80.00 per hr

Standard Mileage rates apply beyond 30 miles of the EFI facility.

**16155 SIERRA LAKES PARKWAY STE 160-255
FONTANA, CA 92336
PHONE 951-222-9877 CELL 951-520-6959**

PAGE / 3



ENVIRONMENTAL FORCES, INC. DBE/SBE

June 2, 2020

Project –C.A. Rasmussen, Inc.
Attn; Danielle Tellez
Sepulveda Bridge Widening Project
Manhattan Beach, CA

Dear Danielle Tellez,

Please find attached a proposal for Storm Water compliance and management services for your review and consideration. We appreciate the opportunity to propose these services to you and stand ready to provide any of these services at your request. Environmental Forces, Inc. (EFI) specializes in storm water and air quality training, compliance review and program evaluation services. However please note that EFI is a full charge Environmental Services Consultant.

EFI looks forward to working with you on any of the services we provide with a focus on each projects need. If you have any questions or would like to discuss your regulatory compliance needs, please contact us directly at 951 520-6959.

Please also note that EFI is both a DBE and SBE provider to help fulfill your projects requirements.

Respectfully Submitted,

Teresa Jakeway, CPESC, CPSWQ, CESSWI, QSP/QSD
Environmental Forces, Inc. CEO

*16155 SIERRA LAKES PARKWAY STE 160-255
FONTANA, CA 92336
PHONE 951-222-9877 CELL 951-520-6959*

PAGE / 1

Firm ID 47315
DBA Name ENVIRONMENTAL FORCES, INC.
Firm Name ENVIRONMENTAL FORCES, INC.
Address Line1 16159 LAKE PADDEN LANE
Address Line2
City FONTANA
State CA
Zip Code1 92336
Zip Code2
Mailing Address Line1 16155 SIERRA LAKES PARKWAY
Mailing Address Line2 #160-255
Mailing City FONTANA
Mailing State CA
Mailing Zip Code1 92336
Mailing Zip Code2
Certification Type DBE
EEmail TJakeway@EnvironmentalForcesInc.com
Contact Name TERESA JAKEWAY
Area Code 951
Phone Number 520-6959
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code
Fax Phone Number
Agency Name LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA)
Counties 10; 13; 15; 19; 20; 24; 27; 30; 31; 32; 33; 36; 37; 39; 42; 45; 54; 56; 58;
Districts 02; 03; 05; 06; 07; 08; 10; 11; 12;
DBE NAICS 541620; 541690; 562910;
ACDBE NAICS
Work Codes C8713 CONSULTANT, ENVIRONMENTAL; C8700 CONSULTANT, NON ENGINEERING; A0710 SOIL PREPARATION SERVICES;
Licenses
Trucks
Gender F
Ethnicity ASIAN PACIFIC
Firm Type DBE

SWPPP

500.00 RPA



RTC, Inc.

Stormwater & Erosion Control Professionals
SBE# 2009986 Lic # 24331 QSD/QSP DIR #1000032860

PROPOSAL

TO: ESTIMATING

Bid Date: 06 07 2020

22431 Antonio Parkway, B 160-251
Rancho Santa Margarita, CA 92688
(714) 709-4911 p
(877) 742-6546 f
chris@rtcstormwater.com

Chris Becker (949) 456-0823

Project: Sepulveda Bridge Widening
Agency: Manhattan Beach
Scope: SWPPP Compliance
Duration: 240 Work Days
Spec: Manhattan Beach
Plans: Manhattan Beach

Bld Items: ITEMS 23-24

SWPPP Compliance

DESCRIPTION	UNIT	QUANTITY	UNIT	TOTAL
23 Job Site Management <i>(48 weeks: QSP to be WPC Manager and perform the weekly and rain-event inspections and reports. The QSD will review/approve each report and perform independent site inspections)</i>	EA	48	\$ 195.00 \$	9,360.00
24 Prepare Water Pollution Control Program <i>(3 hard copies and one electronic file)</i>	LS	1	\$ 500.00 \$	500.00
Option: Prepare detailed Water Pollution Control Schedule per Caltrans SWPPP/WPCP Preparation Manual	LS	1	\$ 135.00 \$	135.00

Job Site Management: Includes QSD/WPC Manager to perform weekly and rain-event (Pre-Rain, During-Rain and Post-Rain) and Quarterly non-stormwater visual inspections for 48 weeks. QSD will prepare Caltrans CEM inspection reports each week. NOAA weather monitoring and coordination with construction site Superintendent is included. SWPPP updating and amendments @ \$250/each.

Training: Includes access to RTC SWPPP Training Portal for GC and Subs. QSD will provide a training packet for the GC to use for on-going weekly training.

Prepare WPCP:
The WPCP will be prepared by a Qualified SWPPP Developer (QSD)
The WPCP will follow the Caltrans required template format
Includes WPC Drawings and all CEM monitoring and inspection forms
The WPCP will be completed within 7 work days of the Notice to Proceed

Bid Options:
Additional BMP Training for GC and Subcontractors: \$350.00 per session.
QSD or QSP Consultation: \$135 per Hour for work outside contract scope

Qualifications of RTC Staff Members:
Certified/Qualified SWPPP Developer (QSD)
Certified/Qualified SWPPP Practitioner (QSP)
Certified Professional in Erosion and Sediment Control (CPESC)
Certified Erosion, Sediment and Stormwater Inspector (CESSWI)
SWPPP/WPCP Prepared by Qualified SWPPP Developer (QSD)
GL and E and O Insured \$2 million EA/AGG; \$1 m W/C; \$2 m Umbrella/Excess. Other Insurance excluded.

Inclusions/Exclusions
Includes 3 hard copies in tabbed binders and one electronic .pdf file of SWPPP
Additional services beyond contract quantities at unit costs
Excludes permit fees of any type
Excludes diversion system plans, equipment and installation (available as separate item)
Full Payment due for SWPPP Upon Agency approval of the SWPPP
Client to provide RTC a Purchase Order or Subcontract and preliminary notice job information with Notice to Proceed
Payment Due Net 30; Interest at 1.5% per month after 30-days

DIR #1000032860

SWPPP-WPCP-Water Pollution Control Managers-Inspections

SREBAR

533,463 RPAEN



1500 S Haven Ave. #150 * Ontario, CA 91761

Phone 909.946.0686 * Fax 909.946.8161

BID PROPOSAL

Bond 276

Date: June 8, 2020

Page 1 of 6

To: All Bidding Contractors

Attention: Estimating Department

Project Name: Sepulveda Bridge Widening
Manhattan Beach, CA.

Martinez Steel, LLC (MSLLC) in compliance with your Invitation to Bid proposes to furnish and/or install reinforcing material in accordance with the Manual of Standard Practice of the Concrete Reinforcing Steel Institute (CRSI) and the following exhibits:

- EXHIBIT A - Price Schedule
- EXHIBIT B - Bid Documents
- EXHIBIT C - Scope of Work
- EXHIBIT D - General Conditions

This proposal is firm for fifteen (15) days from the above date and shall be considered null and void after such time. Please contact the undersigned marketing representative if you require a proposal extension.

Sincerely,
MARTINEZ STEEL LLC

Jose Sanchez
Marketing Executive

(30% WBE, DBE, LBE, EBE, LASBE, VSBE thru 2nd tier Sub)
DIR ACCT: #PW-LR-1000364343

Contractor License 1050623

EXHIBIT A – Price Schedule

BASE PRICE:

For all work described in the bid documents (Exhibit B) and subject to the conditions of Exhibits C and D, MSLLC agrees to perform all work for the following prices:

See page 2A for Pricing by Units

Prices quoted are based on starting rebar installation on September 2021 and completion of MSLLC scope of work by September 2022.

If MSLLC is requested to proceed with work prior to an executed subcontract agreement, then it shall be understood and agreed that this proposal shall take precedence and govern until such time that a subcontract agreement is accepted and executed.

RETENTION:

Five percent (5%) retention shall be due and payable 35 days after substantial completion of MSLLC's work. No retention shall be withheld on materials. If retention is to be held on any job, Martinez Steel, LLC will require a 10% deposit (upfront fee) on materials and labor prior to the commencement of any work including, but not limited to, detailing and fabrication of rebar for the placing of the same.

CHANGE ORDERS:

Martinez Steel, LLC shall submit pricing for changes in the scope of work to the Contractor within three (3) weeks of receipt. Change orders shall be issued no later than thirty (30) days from the date of our submittal. If this is exceeded, then MSLLC shall retain the right to refuse to provide any further material and /or labor associated with those changes until such time that a change order is issued.

Bond 2%

Item No.	Item	Estimated	Unit	Price	Final Pay
85	Retaining Wall	11,390	LBS	\$ 1.20 /LB	\$ 13,709.00 FINAL
117	Barrier (Type 732SW)	133	LF	\$ 86.84 /LF	\$ 11,550.09 FINAL
129	16" CIDH	4,247	LF	\$ 19.17 /LF	\$ 81,397.15
132	Approach Slab (Type R) (RSC)	100	CY	\$ 248.18 /CY	\$ 24,817.62
133	Bar Reinforcing Steel (Bridge)	307,500	LBS	\$ 1.09 /LB	\$ 336,107.34 FINAL
140	Barrier (Type 732SW Mod)	366	LF	\$ 83.22 /LF	\$ 30,459.18 FINAL
151	Barrier Slab	152	CY	\$ 107.45 /CY	\$ 16,331.91 FINAL
156	Retaining Wall	24,140	LBS	\$ 0.26 /LB	\$ 6,155.70
159	Barrier (Type 732SW Mod)	290	LF	\$ 44.59 /LF	\$ 12,932.38

533,460.37

40 HOOK HRS.
REQUIRED

Exhibit B – Bid Documents

Specifications Dated 4/15/2020

Addenda #1 dated (5/12/20) *2,3,4 Ref spec 22th APR 20*

Drawings Sheet #1 thru # Bound Book (Dated 11/25/19)

Specific Exclusions:

- Testing and Inspection Fees
- All work shown in City of Manhattan Beach Standard Plans and Specs and/or in any other regional standards.
- Threaded rods and coupling nuts at approach slab staging joints
- Reinforcing for precast panels
- All work in reinforcing extending from precast.

Estimator Notes:

Cal St Std Plans and Specs dated 2018 apply for this project.

It is possible the engineer intended for the rebar in Item #151- Barrier Slab to be included with item #156-Retaining Wall. If this is the case, then add the two items together.

Cal Trans generally keeps Barrier Slabs separate, so we separated the items just in case it was required.

EXHIBIT C – Scope of Work

INCLUSIONS

- Furnish, fabricate & place deformed reinforcing bars for C.I.P. concrete per bid documents.
- Furnish, deformed reinforcing (drilled & grouted bars) detailed per CRSI standards, FOB.
- Furnish, fabricate CIDH pile, caged and stockpiled FOB jobsite.

EXCLUSIONS

- Hoisting or lowering of reinforcing materials including unloading trucks, setting cages or assemblies and power placing bar bundles
- Reinforcing shown on civil, landscape, architectural, mechanical, electrical and plumbing drawings
- Trim steel for openings not shown on structural drawings
- Barrier cable, posts, turnbuckles, etc. for cables
- Pour watchman other than available if needed from ironworkers on-site
- Furnishing and/or welding of dowels/anchors to miscellaneous steel and/or structural steel
- Welding of rebar to rebar, form savers, couplers not shown on design drawings
- Reinforcing for construction joints, pour strips and/or delay strips not shown on structural drawings or for contractor's convenience
- Smooth, galvanized or threaded bars, anchors, embeds, bolts, studs (stud rails), sleeves or inserts
- Wrapping, coating, sheathing/sleeves (rubitex, plastic and/or cardboard), painting and/or greasing of reinforcing steel and/or wire mesh
- All permits and licenses, other than city/county business licenses and state contractor's license required for the work
- Drilling, placing and grouting of rebar in drilled holes
- Reinforcing in pre-cast items
- Cutting, bending or cleaning existing reinforcement
- The cost of reworking, rehabilitating and/or replacing reinforcing steel damaged or lost as a result of flood conditions. If storm damage should occur, responsibility for steel fully or partially in place and for steel stored in locations designated by contractor shall be for contractor's account
- Guying and/or bracing of assemblies including design and installation of bracing for reinforcing steel that is not encased in concrete and exceeds 20 feet in height
- All site work, including but limited to paving, sidewalks, all storm drain items such as curb and gutter, catch basins, clean-outs, inlets, outlets, manholes, headwalls, collars, vaults, sump pits, etc. unless specifically included in scope of work/price
- All masonry reinforcing (except vertical dowels out of footings and slabs)
- All work shown in standard specifications for Public Works Construction 2015 Edition and in any other regional standards
- Reinforcing for masonry retaining walls

EXHIBIT D – General Conditions

Contractor shall provide without charge to Martinez Steel, LLC the following:

- Lines, grades, templates, layout of openings in walls and/or slabs
- Scaffolding where needed for access for installation
- Access for delivery and space for storage of materials within 25 feet of where materials are to be used or hoisted
- Traffic control and street use permits except for flagmen to facilitate entry and exit of delivery trucks
- Protection for exposed vertical rebar
- Sanitary facilities and drinking water source
- Trash bins (excessive rebar excluded), (tie wire clippings to be removed in form of blow down)
- Man lift when required by law
- Safety guardrails when required
- Testing and inspection services
- Parking
- Hoisting or lowering of reinforcing materials including unloading trucks, setting cages or assemblies and power placing bundles
- Space on jobsite to build column cages and wall panels
- Shop drawings and information from other trades (MEP, masonry, etc.) in a timely manner to allow rebar detailing to be completed, submitted and approved in time to meet the construction schedule

SCHEDULE:

Martinez Steel, LLC shall perform their work in accordance with a mutually agreed to schedule based on the following: (except time for approval by Engineer, if required)

- Detailing, fabricating and placing on an 8-hour, 5-day, 40-hour week
- A minimum of ten working days for detailing, fabrication and delivery of materials, (except time for responses to RFI's and time for approval of submittals)

Martinez Steel, LLC will be allowed to invoice material on hand if Contractor changes schedule sequence after material is fabricated and delay in shipment and installation exceeds 2 weeks.

DESIGN DRAWINGS:

Design drawings significantly lacking in coordination of Architectural and Structural drawings and significantly lacking in details suitable for detailing and constructability will be cause for reimbursement of extra detailing cost.

INSURANCE:

Martinez Steel, LLC can provide insurance as follows:

General Aggregate	\$2,000,000.00	Workers' Compensation	\$1,000,000.00
Automotive	\$1,000,000.00	Umbrella	\$4,000,000.00

Martinez Steel, LLC shall not issue Waivers of Subrogation. If insistent, a 5% surcharge shall apply based on labor dollar for each project.

INDEMNITY:

Martinez Steel, LLC will indemnify others only to the extent that damage is caused in whole by any negligent act or omission by anyone directly employed by or under the control of Martinez Steel, LLC

Firm ID 39473
DBA Name ROUCH REBAR, INC.
Firm Name ROUCH REBAR
Address Line1 5220 CLARK AVE, SUITE 205
Address Line2
City LAKEWOOD
State CA
Zip Code1 90712
Zip Code2
Mailing Address Line1 3738 BAYER AVE UNIT 101
Mailing Address Line2
Mailing City LONG BEACH
Mailing State CA
Mailing Zip Code1 90808
Mailing Zip Code2
Certification Type DBE
E-Mail rouchrebar@gmail.com
Contact Name STEPHANIE R. DUNYON
Area Code 562
Phone Number 788-0401
Extension
Alt Area Code
Alt Phone Number
Extension
Fax Area Code 310
Fax Phone Number 631-0137
Agency Name DEPARTMENT OF TRANSPORTATION
Counties 19; 30; 33; 36; 37;
Districts 07; 08; 11; 12;
DBE NAICS 238120;
ACDBE NAICS
Work Codes C5201 REINFORCING STEEL; C6700 STRUCTURAL STEEL PLATE PIPE, ARCH & PIPE ARCH;
Licenses C50 Reinforcing Steel Contractor;
Trucks
Gender F
Ethnicity CAUCASIAN
Firm Type DBE

June 9, 2020

PROPOSAL
No. EC20161

By: TO/BW

Next Century Rebar

STREDAK 461,836 KTH

268 N. Lincoln Ave. Unit 16

Corona, CA 92882

Phone (714) 927-3227

www.nextcenturyrebar.com

Lic# 718745 Exp. 2/2022

Customer: C.A. Rasmussen
2360 Shasta Way
Simi Valley, CA 93065-3063

Phone: (805) 426-2562

email:

Project: Sepulveda Bridge Widening

Route 1 and Sepuleda Blvd.
Manhattan Beach

Owner: City Of Manhattan Beach

Architect:

Engineer: HDR Engineering, Inc.

Job Scope: 1. Furnish, fabricate, and install deformed reinforcing bars for cast-in-place concrete, 2. Furnish, fabricate and deliver rebar for drilled holes FOB trucks jobsite and 3. Furnish, fabricate, tie into cages and deliver rebar for piles, install by others..

Exclusions: Cost of payment or performance bonds, cost of pour watch other than from crews already scheduled on site, traffic control other than flagmen for our deliveries, layout other than clearances and center-to-center spacing, safety protection for exposed rebar, wrapping, coating, painting, or greasing of dowels., drilling, cutting or dry-packing, and/or placing of grouted dowels, setting of pile and caisson cages as well as spacer material and/or placing accessories, epoxy coating or galvaizing of rebar, CMU reinforcing, hoisting, grades, lines, templates, working platforms, welding of rebar to rebar or miscellaneous steel or structural steel, permits and licenses other than State Contractor's license and city/county business license, testing or inspection other than the furnishing of certified mill test reports., cutting, cleaning or bending of existing rebar, smooth round bars, couplers not shown, inserts, anchor bolts, miscellaneous steel, parking cost for field crews, trim steel for openings not specifically located on structural drawings and work for any bid item not listed herein.

Note: Bid is based on 5% retention, inal payment at substantial completion of our work and payment for material on hand. We require a minimum of 76 hook time hoisting Price is based on working between 9/20 and 9/21. (DIR #100028219)

Documents: Spec Section: 3200 & 4200

Addenda: #1 (5/12/20), #2 (5/28/20) and #3 (5/28/20)

Drawings: Sheets 1 to 111 (10/212/19)

Pricing:		Unit Of Measure	Quantity	Unit Price	Total
Item #	Description				
85	(F) Bar reinforcing Steel Retaining wall	LB	11,390.0	\$1.200	\$13,668
92	Junction Structure	EA	3.0	\$1,171.000	\$3,513
117	(F) Barrier Type 732 SW	LF	133.0	\$65.380	\$8,695
129	16" CIDH Piling	LF	4,247.0	\$10.400	\$44,168
132	Approach Slab Type R	CY	100.0	\$186.000	\$18,600
133	(F) Bar Reinforcing Steel Bridge	LB	307,500.0	\$0.946	\$290,895
140	(F) Barrier Type 732 SW	LF	366.0	\$72.800	\$26,644
151	(F) Barrier Slab	CY	152.0	\$94.250	\$14,326
156	Bar Reinforcing Steel Retaining Wall	LB	24,140.0	\$1.000	\$24,140
159	Barrier Type 732 SW	LF	290.0	\$71.380	\$20,700
Total:					\$465,349

Note! This proposal is subject to acceptance within 10 days.

General Conditions:

General Contractor to provide, at no cost to Next Century Rebar, the following:
Lines, grades, templates and racks for temporary support of reinforcing bars, layout other than clearances and center to center spacing of bars, field measurements as required, testing and inspections, adequate access for delivery, storage & staging adjacent to point of installation, safety protection of exposed rebar, street use permits, traffic control, man/material hoist as required by codes or practice, sanitary facilities and drinking water, trash bins, safety railings and floor opening coverings, parking for NCR employees, hoisting/ and or lowering of reinforcing materials including unloading of trucks, setting pre-tied cages and assemblies and power placing of individual bars, three sets of current construction documents throughout the course of the job, weather protection of jobsite, bracing deadmen, cables, guys or temporary support systems for vertical pilaster cages, cost of site-specific drug testing, epoxy coating of reinforcing, hoisting, maintenance of rebar protection caps and work or specifications on drawings not listed herein.

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder C. A. Rasmussen, Inc., proposed subcontractor
Next Century Rebar, hereby certifies that he has , has not , participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

SECTION E:

Offer of assistance to DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance or information related to the plans, specifications and requirements for the work which was provided to DBEs



General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

INVITATION TO BID

TO ALL BIDDERS:

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified **DBE** subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
Owner: City of Manhattan Beach
Bid Number: 1245-20
Lead Estimator: Eric Landegger
Engineer's Estimate: \$9.9M
Bid Date: June 9, 2020 @ 11 AM

C. A. Rasmussen, Inc. will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.'s listing of a Subcontractor in its bid to the Public Agency is not to be construed as an acceptance of all of the Subcontractor's conditions or exceptions included with the Subcontractor's price quote.

Plans and Specifications are available for review at:

Our FTP Site:

<https://files.secureserver.net/0fRCLIZzqdijTH>

C. A. Rasmussen, Inc. Office

28548 Livingston Ave.
Valencia, CA 91355
Phone: 661-367-9040
Fax: 661-554-7272

Item specific plans are available upon request, please contact Danielle Tellez at 661-367-9040 x162 or dtellez@carasmussen.com

Trade

www.Contractors Estimate.com
 Certified DGS Trade and Focus Publication since 2002

CE Trade - Trade Paper



Trade
Ads

DGS
DVBE Resource
Packet

Earthwork
Takeoffs

Online DVBE
certification is
here!

Los Angeles
DBE/MBE/WBE

ARTICLES
&
EDITORIALS

RESOURCES
&
LINKS

City of San Diego
SLBE - ELBE
Program

SBE/DVBE Search

Minority Business
Development
Agency

Advertisement date: May 26th, 2020 @ 3:49 p.m. through bid opening date



C. A. RASMUSSEN, INC.

General Engineering Contractors
 License No. 254681 A
 Phone: 661-367-9040 Fax: 661-554-7272
 Safety ~ Quality ~ Service
 Since 1964

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified DBE subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
 Owner: City of Manhattan Beach
 Bid Number: 1245-20
 Lead Estimator: Eric Landegger
 Engineer's Estimate: \$9.9M
 Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to: Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal - Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental - Biological Studies; Environmental - Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment, Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Piling Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental - Acoustic/Noise Studies; Environmental - Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS ARE OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages

Email Quotes to: bids@carasmussen.com
 Fax Quotes to: 661-554-7272

Please send quotes at least one day prior to the bid due date so we may review your scope of work

C. A. Rasmussen, Inc. will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.'s listing of a Subcontractor in its bid to the Public Agency is not to be construed as an acceptance of all of the Subcontractor's conditions or exceptions included with the Subcontractor's price quote.

Plans and Specifications are available for review at:

C. A. Rasmussen, Inc. Office
 28548 Livingston Ave.
 Valencia, CA 91355
 Phone: 661-367-9040
 Fax: 661-554-7272

or

Our FTP Site: <https://files.secureserver.net/0/RCLIZzqdjiTH>

Item specific plans are available upon request, please contact:

Focus
Ads

Caltrans
"DBE" Goals
on Federally
Funded Projects

View sample
BID ESTIMATE

Find
Certified
Firms

San Francisco
LBE/MBE/WBE

NEWS
&
EVENTS

FEDERAL
BIDDING
OPPORTUNITIES

Caltrans
Currently
Advertised
Projects

SAM SYSTEM
FOR AWARD
MANAGEMENT

SMBE/SVBE
Query

Elite SDVOB
Network

Danielle Tellez at 661-367-9040 x162 or dtellez@carasmussen.com
Published on May 26th, 2020 @ 3:40 p.m. by Contractor's Estimate, Inc.
Located at <http://www.contractorselectimate.com>
This advertisement will run until the bid date

[What are we about?](#)

[Contact us](#)

[Terms](#)

[HOME](#)

W/M/S/DVBE CONTRACT & CONSTRUCTION NEWS

"A Statewide Publication for the State of California"

*The Voice of the Minority, Women, Disadvantaged, Small Business and Disabled Veteran
Contractors and other Business Enterprises.*

P.O. Box 892135, Temecula, CA 92589 (800) 570-7070 Fax (800) 548-4237

Official Proof of Publication

(COPY OF ADVERTISEMENT)

C. A. Rasmussen, Inc.

Proof of Publication Attached

Advertisement For:

Project: Sepulveda Bridge Widening Project

The Date(s) of Publication

Friday, May 29th, 2020 and Tuesday, June 2nd, 2020

*I certify (declare) under penalty of perjury that the foregoing is true and correct. The above advertisement was published
statewide in W/M/S/DVBE CONTRACT & CONSTRUCTION NEWS*



T Gieseeman, Editor
W/M/S/DVBE CONTRACT & CONSTRUCTION NEWS

PROOF OF PUBLICATION

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified **DBE** subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project

Owner: City of Manhattan Beach

Bid Number: 1245-20

Lead Estimator: Eric Landegger

Engineer's Estimate: \$9.9M

Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Piling Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental – Acoustic/Noise Studies; Environmental – Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc.

Plans and specifications for this project are available for review at our office and online via our file share website: <https://files.secureserver.net/0fRCLIZzqjjiTH>. If item specific plan sheets are needed, please call or email with your request. Subcontractors will be required to enter into our standard contract. No modifications to the contract are permitted. Payment and performance bonds may be required. C. A. Rasmussen, Inc, will conduct itself in Good Faith with DBE subs for this project, including assistance in obtaining bonding, lines of credit, insurance, necessary equipment, supplies and materials. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery schedules. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages. C. A. Rasmussen, Inc. will work with interested DBE subs to identify opportunities to break down items into economically feasible packages. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.

An Equal Opportunity Employer

28548 Livingston Avenue

Valencia, CA 91355

Phone: (661) 367-9040

Fax: (661) 554-7272

Contact: Danielle Tellez, Estimating Coordinator

SECTION F:

**Offer of assistance to DBEs in obtaining
necessary equipment, supplies,
materials or related assistance or
services**



General Engineering Contractors
License No. 254681 A
Phone: 661-367-9040 Fax: 661-554-7272
Safety · Quality · Service
Since 1964

INVITATION TO BID

TO ALL BIDDERS:

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified **DBE** subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
Owner: City of Manhattan Beach
Bid Number: 1245-20
Lead Estimator: Eric Landegger
Engineer's Estimate: \$9.9M
Bid Date: June 9, 2020 @ 11 AM

C. A. Rasmussen, Inc. will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.'s listing of a Subcontractor in its bid to the Public Agency is not to be construed as an acceptance of all of the Subcontractor's conditions or exceptions included with the Subcontractor's price quote.

Plans and Specifications are available for review at:

Our FTP Site:

<https://files.secureserver.net/0fRCLIZzqdijTH>

C. A. Rasmussen, Inc. Office

28548 Livingston Ave.
Valencia, CA 91355
Phone: 661-367-9040
Fax: 661-554-7272

Item specific plans are available upon request, please contact Danielle Tellez at 661-367-9040 x162 or dtellez@carasmussen.com



www.Contractors Estimate.com
 Certified DGS Trade and Focus Publication since 2002

CE Focus - Focus Paper



*Trade
Ads*

DGS
DVBE Resource
Packet

Earthwork
Takeoffs

Online DVBE
certification is
here!

Los Angeles
DBE/MBE/WBE

ARTICLES
&
EDITORIALS

RESOURCES
&
LINKS

City of San Diego
SLBE - ELBE
Program

SBE/DVBE Search

Minority Business
Development
Agency

Advertisement date: May 26th, 2020 @ 3:40 p.m. through bid opening date



C. A. RASMUSSEN, INC.

General Engineering Contractors
 License No. 254681 A
 Phone: 661-367-9040 Fax: 661-554-7272
 Safety ~ Quality ~ Service
 Since 1964

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified DBE subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project
 Owner: City of Manhattan Beach
 Bid Number: 1245-20
 Lead Estimator: Eric Landegger
 Engineer's Estimate: \$9.9M
 Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to: Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal - Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental - Biological Studies; Environmental - Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment, Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Piling Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental - Acoustic/Noise Studies; Environmental - Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS ARE OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages

Email Quotes to: bids@carasmussen.com
 Fax Quotes to: 661-554-7272

Please send quotes at least one day prior to the bid due date so we may review your scope of work

C. A. Rasmussen, Inc. will provide assistance including but not limited to obtaining bonding, lines of credit, insurance, necessary equipment, supplies and/or materials upon request. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery. Subcontractors will be required to enter into our standard Subcontract Agreement. No modifications to the subcontract are permitted. 100% payment and performance bonds may be required for the amount of Subcontract price. C. A. Rasmussen, Inc. will reimburse Subcontractors for the premium costs of bonds and standard premium rates not to exceed 1.5%. Subcontractors must possess a current Contractor's License and Insurance. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.'s listing of a Subcontractor in its bid to the Public Agency is not to be construed as an acceptance of all of the Subcontractor's conditions or exceptions included with the Subcontractor's price quote.

Plans and Specifications are available for review at:
 C. A. Rasmussen, Inc. Office
 28548 Livingston Ave.
 Valencia, CA 91355
 Phone: 661-367-9040
 Fax: 661-554-7272
 or

Our FTP Site: <https://files.secureserver.net/01RCLIZqdjTH>

Item specific plans are available upon request, please contact:

*Focus
Ads*

Caltrans
"DBE" Goals
on Federally
Funded Projects

View sample
BID ESTIMATE

Find
Certified
Firms

San Francisco
LBE/MBE/WBE

NEWS
&
EVENTS

FEDERAL
BIDDING
OPPORTUNITIES

Caltrans
Currently
Advertised
Projects

SAM SYSTEM
FOR AWARD
MANAGEMENT

SMBE/SWBE
Query

Elite SDVOB
Network

Danielle Tellez at 661-367-9040 x162 or dtellez@carasmussen.com
Published on May 26th, 2020 @ 3:40 p.m. by Contractor's Estimate, Inc.
Located at <http://www.contractorsestimate.com>
This advertisement will run until the bid date

[What are we about?](#)

[Contact us](#)

[Terms](#)

[HOME](#)

the *THOMAS* BID REGISTER
A BI-WEEKLY TRADE PUBLICATION

P.O. Box 892135, Temecula, CA 92589 (800) 570-7070 Fax (800) 548-4237

Official Proof of Publication

(COPY OF ADVERTISEMENT)

C. A. Rasmussen, Inc.

Proof of Publication Attached

Advertisement For:

Project: Sepulveda Bridge Widening Project

The Date(s) of Publication

Friday, May 29th, 2020 and Tuesday, June 2nd, 2020

I certify (declare) under penalty of perjury that the foregoing is true and correct.
The above advertisement to be published statewide in the ***THOMAS BID REGISTER***.



T Gieseman, Editor
the *THOMAS* BID REGISTER

PROOF OF PUBLICATION

C. A. Rasmussen, Inc. is a General Engineering Contractor requesting quotes from qualified DBE subcontractors and suppliers who perform a commercially useful function for the following project:

Project: Sepulveda Bridge Widening Project

Owner: City of Manhattan Beach

Bid Number: 1245-20

Lead Estimator: Eric Landegger

Engineer's Estimate: \$9.9M

Bid Date: June 9, 2020 @ 11 AM

We are seeking DBE subcontractors and/or suppliers for the following areas of work including but not limited to:

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Piling Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental – Acoustic/Noise Studies; Environmental – Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

ALL BID ITEMS OPEN FOR BID, including items of work normally performed by C. A. Rasmussen, Inc.

Plans and specifications for this project are available for review at our office and online via our file share website: <https://files.secureserver.net/0fRCLIZzqdijjTH>. If item specific plan sheets are needed, please call or email with your request. Subcontractors will be required to enter into our standard contract. No modifications to the contract are permitted. Payment and performance bonds may be required. C. A. Rasmussen, Inc. will conduct itself in Good Faith with DBE subs for this project, including assistance in obtaining bonding, lines of credit, insurance, necessary equipment, supplies and materials. C. A. Rasmussen, Inc. will establish flexible timeframes for performance and delivery schedules. Quotations will be broken down into comparable packages as reasonably necessary. C. A. Rasmussen, Inc. will work with interested DBE subcontractors to identify opportunities to break down items into economically feasible packages. C. A. Rasmussen, Inc. will work with interested DBE subs to identify opportunities to break down items into economically feasible packages. DBE Firms must possess the work category code(s) applicable to their type of work to be performed on this contract at time of bid opening.

C. A. Rasmussen, Inc.

An Equal Opportunity Employer

28548 Livingston Avenue

Valencia, CA 91355

Phone: (661) 367-9040

Fax: (661) 554-7272

Contact: Danielle Tellez, Estimating Coordinator

Danielle Tellez

From: Sarah@ContractorsEstimate.com
Sent: Tuesday, May 26, 2020 4:01 PM
To: Danielle Tellez
Subject: RE: Another Ad to Run
Attachments: Trade ad City of Manhattan Beach.pdf; Focus ad City of Manhattan Beach.pdf

Hi Danielle,

Here are the links to your trade and focus ads.

<http://www.contractorselectimate.com/focusads/055620.html>

<http://www.contractorselectimate.com/tradeads/055620.html>

Thanks!

Have a great week

From: Danielle Tellez <dtellez@carasmussen.com>

Sent: Tuesday, May 26, 2020 3:16 PM

To: Sarah@ContractorsEstimate.com

Subject: Another Ad to Run

Hi Sarah,

I have another ad to run – this one is for the City of Manhattan Beach.

Thank you! 😊

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

(P) 661-367-9062 (F)661-554-7272 (C) 805-441-1995

www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

SECTION G:

Names of agencies, organizations or groups contacted to provide assistance in contacting, recruiting and using DBE firms, and results of contact

Danielle Tellez

From: Chris Goldie <cgoldie@mail.thebluebook.com>
Sent: Tuesday, May 26, 2020 3:28 PM
To: Danielle Tellez
Subject: RE: Request For DBE Subcontractors/Suppliers - City of Manhattan Beach Bid

Hi Danielle,

No problem. I will get this set up and messaged out. Thanks!

Regards,
Chris Goldie
Professional Service-Support
The Blue Book Building & Construction Network
(855) 805-2560 ext. 3369
cgoldie@mail.thebluebook.com



Click the image above to watch the video, or [click here](#)

From: Danielle Tellez [mailto:dtellez@carasmussen.com]
Sent: Tuesday, May 26, 2020 3:17 PM
To: Chris Goldie <cgoldie@mail.thebluebook.com>
Subject: Request For DBE Subcontractors/Suppliers - City of Manhattan Beach Bid

Hi Chris,

Here is the second project you can get messaged out. This one is for the City of Manhattan Beach, the bid invitation is attached. Thank you!

PROJECT CONTACT: [Danielle Tellez, Estimating Coordinator](#)
PROJECT TITLE: [Sepulveda Bridge Widening Project](#)
PROJECT ADDRESS: [Sepulveda Blvd. \(SR-1\) from 33rd Street to Rosecrans Ave. Blvd.](#)
BIDS DUE: [June 9, 2020 @ 11 AM](#)
STRUCTURE (indicate residential, non-residential, or non-building construction): [Non-residential](#)
TYPE (indicate new construction, tenant improvement, or alterations/renovations): [Bridge Widening](#)
OWNER (indicate private, government, or military): [City of Manhattan Beach](#)
STATUS (indicate bidding GC or awarded GC): [bidding GC](#)

PLANS/SPECS (provide link or attach files): <https://files.secureserver.net/OfRCLIZzdjjTH>

SCOPE OF WORK: **Bridge Widening**

LIST OF SPECIFIC TRADES NEEDED (i.e. plumbing, electrical, HVAC, etc.):

Construction Area Signs; Traffic Control System; Traffic Flagger; Temp. Railing (Type K); Reset, Relocate, Adjust, Modify Roadway Items; Plane Asphalt Concrete; Remove Concrete; Remove Bridge Item; Modify Bridge Item; Clearing & Grubbing; Develop Water Supply; Dust Palliative; Roadway Excavation; Grading; Structure Excavation; Sand Bedding; Structure Backfill; Embankment Construction; Imported Borrow; Highway Planting; Soil Amendments; Erosion Control; Irrigation System; Temp. Erosion Control; Landscape Care & Maintenance Services; Finishing Roadway; Pipeline, Drain Inspection & Cleaning; Lime Treatment; Aggregate Base; Aggregate Sub Base; Concrete Pumping; Seal Coat; Asphalt Concrete; Paving Asphalt; Place Asphalt Concrete Dike & Misc.; Recycle, Reclaim Asphalt Concrete Pavement; Portland Cement & Concrete Pavement; Clean & Seal Pavement Joints; Groove & Grind Concrete Pavement; Drilled Hole; Cast-In-Drilled Hole Concrete Piling; Concrete Structure; Minor Concrete Structure; Concrete Surface Finish; Furnish Precast Concrete Member; Erect Precast Concrete Member; Joint Seal – Water Stop; Reinforcing Steel; Roadside Sign; Clean & Paint Steel; Alternative Pipe Culvert; Reinforced Concrete Pipe; Subsurface Drain; Permeable Material; Plastic Pipe; Welding Contractor; Concrete Curb & Sidewalk; Misc. Iron & Steel Frame, Cover & Grate; Misc. Bridge Metal; Saw Cutting; Fencing; Temp. Fencing; Object Marker; Metal Beam Guard Railing; Metal Railing; Concrete Barrier; Crash Cushion; Thermoplastic Traffic Striping & Marking; Painted Traffic Striping & Marking; Remove Pavement Marking & Traffic Stripes; Pavement Marker; Maintaining Existing Traffic Management System Elements During Construction; Signal & Lighting; Signal; Lighting; Message Signs, Lighting & Sign Illumination; Detector; Consultant, Environmental; Environmental Engineer; Materials Testing Services; Construction Engineering & Inspection Services; Land Surveyor; Environmental – Biological Studies; Environmental – Water Quality; Construction Scheduling; Lead Compliance; SWPPP Planning; Biological Resources Studies; Painting Structures; Low Voltage Electrical Systems; Landscaping Contractor; Asbestos Removal/Abatement; Sandblasting; Construction Equipment Rental; Heavy Equipment Rental; Demolition; Construction Staking; Safety Equipment Supplier; Landscaping & Nursery Supplier; Landscaping Materials Supplier; Petroleum, Oil & Lubricants Supplier; Sand & Gravel Supplier; Asphalt Supplier; Piling Supplier; Concrete & Cement Supplier; Reinforcing Bar Section Supplier; Steel Supplier; Lumber Supplier; Pipe Supplier; Drainage Systems Supplier; Storm Water Systems Supplier; Fencing Supplier; Guard Railing & Barriers Supplier; Pavement Markers Supplier; Electrical & Signals Supplier; Building Material Supplier; Construction Staking Supplier; Traffic Stripes, Marking & Traffic Control Materials Supplier; Petroleum & Petroleum Products; Environmental – Acoustic/Noise Studies; Environmental – Environmental Impact Studies; Survey or Historical Monument; Bottom Dump Truck; Transfer Dump Truck; Super 10 Dump Truck; Flat Bed Trucking; Water Truck; Water Truck; End Dump Truck; Asphalt Oil Tankers; Street Sweeping Truck; Truck Rental; Trucker Broker; Trucker

LIST OF JOB SITE EQUIPMENT QUOTES NEEDED (i.e., portable toilets, dumpsters, trailers, temporary fencing, scissor lifts, barricades, generators, scaffolding etc.): **None.**

DANIELLE TELLEZ

Estimating Coordinator

28548 Livingston Avenue, Valencia, CA 91355

(P) 661-367-9062 (F)661-554-7272 (C) 805-441-1995

www.carasmussen.com



CONFIDENTIALITY NOTICE

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from your system.

Danielle Tellez

From: The Blue Book Network <bbbid@bbbid.thebluebook.com>
Sent: Wednesday, May 27, 2020 8:41 AM
To: Danielle Tellez; mscott@mail.thebluebook.com; ProjectConfirmation@mail.thebluebook.com; facilityvendorservices@gmail.com; or@mail.thebluebook.com; adunford@mail.thebluebook.com; cmartin@mail.thebluebook.com
Subject: Project Confirmation: City of Manhattan Beach Sepulveda Bridge Widening



Project Notification

Your Project Has Been Successfully Submitted!

Hi Danielle,

Your project has been successfully submitted to The Blue Book Network for delivery. Please review the Title and Bid Due Date below to ensure the information is correct.

Company	C.A. Rasmussen, Inc. (440093)
Project Title	City of Manhattan Beach Sepulveda Bridge Widening
Bid Due Date	06/09/2020

Your local representative for The BlueBook Network is:

Mark Scott
(C) (661) 607-2816
mscott@mail.thebluebook.com

Feel free to contact Mark Scott if you need further assistance or you can call our Project Support Team at 855.805.2560

If you would like to find out more about the tools and services that are available to you for FREE to manage your project communication in The Blue Book Network please contact your local representative or call 855.805.2560 or go to www.thebluebook.com.

Regards,
The Blue Book Network of Building & Construction

© 2017 Contractors Register, Inc.

SECTION H:

Additional information

C. A. Rasmussen, Inc. makes it a practice to encourage our subcontractors to utilize 2nd and 3rd tier DBE subs and suppliers. Additionally, members of CAR staff are actively involved in advocacy groups promoting outreach to minority and disadvantaged subcontractors, including DBEs.

- City of Los Angeles Bond Assistant Program, "Partnered Prime". (See attached).
- Attended Caltrans District 7 seminar in Prime Contractor training; major construction for DBE. (See attached).

SECTION H:

Additional information

C. A. Rasmussen, Inc. makes it a practice to encourage our subcontractors to utilize 2nd and 3rd tier DBE subs and suppliers. Additionally, members of CAR staff are actively involved in advocacy groups promoting outreach to minority and disadvantaged subcontractors, including DBEs. This includes the SCCA's Community Outreach Committee, which works to educate union contractors on the standards and practices of utilizing DBEs, and additionally helps DBE contractors learn how to make themselves competitive and to market their business toward general contractors.

Have a question? Contact the organizer at alicia.sequeira@dot.ca.gov

Order Summary

February 10, 2016

Order #: 490560178

Name	Type	Quantity
Danielle Tellez	District 7 - Caltrans' Prime Contractor Construction Training	1

This order is subject to Eventbrite Terms of Service, Privacy Policy, and Cookie Policy

About this event




Friday, March 4, 2016
from 9:00 AM to 12:30
PM (PST)



Caltrans District 7 -
Room 01-040A
100 South Main Street -
Room 01-040A
Los Angeles, CA 90012



Add to my calendar:
Google · Outlook · iCal ·
Yahoo



Eventbrite for mobile

Easily pull up event details and discover upcoming events on the go. Download





Your Account

Log in to access tickets and manage your orders.

Create your own event

Anyone can sell tickets or manage registration with Eventbrite.
[Learn More](#)



Discover great events

Find local events that match your passions.
[See events](#)



[ABOUT](#)

[HELP](#)

[MY ACCOUNT](#)

[CONTACT US](#)

[PRIVACY](#)

[TERMS](#)

[BLOG](#)



This email was sent to dtellez@carasmussen.com
Eventbrite | 155 5th St | San Francisco, CA 94103
Copyright © 2016 Eventbrite. All rights reserved.



Danielle Tellez

From: Priscilla Chavez <Priscilla@inwis.com>
Sent: Friday, September 11, 2015 9:24 AM
To: Danielle Tellez; Stacey Klein
Subject: Workshop for City Councilman Bob Blumenfield, 10/29

Good Morning Danielle & Stacey,

I'm excited to share with you that we have scheduled our next workshop with City of Los Angeles Councilman Bob Blumenfield, District 3 covering the West Valley neighborhoods of Canoga Park, Reseda, Tarzana, Winnetka and Woodland Hills. The event is set for October 29th at 5:30pm. Flyer is currently being finalized, we hope to have it completed by next week.

About the outreach event, It will be comprised of a few presentations from LAWA, City of LA Public Works, LADWP, POLA and the Bond Assistance Program. Following these presentations which should take no longer than 30 mins, I'm looking to create a panel made up of a few of our prime partners which of course, we'd love CA Rasmussen to join. We're looking to have mainly small businesses in the audience, however, the event will be open to anyone. The last time the Outreach Team put an event together like this, over 150 firms were in attendance!

A few more details, we would also provide you with a table where you can bring your own displays, handouts, etc. The program is scheduled to begin at 5:30 pm and would like all program participants to arrive between 4:30-5:00pm. The Councilman is confirmed to attend to give remarks.

Please let me know if this is an event CA Rasmussen would be interested in participating in.

Looking forward to hearing from you.

-Priscilla

Priscilla Chavez

Sr. Outreach Coordinator
DCS & Associates, Inc. | Bond Assistance Program
Team of Merriwether & Williams Insurance Services
Phone: 213.258.3085 | Email: priscilla@inwis.com



Safety · Quality · Service
Since 1964

C. A. RASMUSSEN, INC.

General Engineering Contractors
License No. 254681 A

June 12, 2020

City of Manhattan Beach
City Clerk's Office – City Hall
1400 Highland Ave.
Manhattan Beach, CA 90266

(310)802-5056 Phone

Re: Sepulveda Bridge Widening Project – Bid No. 1245-20
Bid date: 6/9/2020

Enclosed please find our *“Exhibit 12-B – Bidder's List of Subcontractor (DBE and Non-DBE) – Part 2”* completed forms. The information and documentation are provided per the project specifications.

If there are any questions or concerns, please feel free to contact me at (661)367-9056.

Thank you,

Jaquie Ciraulo

Jaquie Ciraulo
Estimating Assistant

C. A. Rasmussen, Inc.
jciraulo@carasmussen.com

Valencia Commerce Center
28548 Livingston Avenue
Valencia, CA 91355-4171
Telephone 661.367.9040
Fax 661.554.7272
www.carasmussen.com

Bidder's List of Subcontractors (DBE and NON-DBE)

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but **were not selected** to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: Chrisp Company	Striping			374600	N		<input type="checkbox"/> <\$1 million
City, State: Bloomington, CA				1000000306			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: 41 yrs.
Name: Sterndahl Enterprises	Striping			421823	N		<input type="checkbox"/> <\$1 million
City, State: Sun Valley, CA				1000006711			<input type="checkbox"/> <\$5 million
							<input checked="" type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: 40 yrs.
Name: Malcolm Drilling	CIDH, Soldier Pile Wall			259543	N		<input type="checkbox"/> <\$1 million
City, State: Irwindale, CA				1000003389			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: 52 yrs.
Name: Shoring Engineers	CIDH, Soldier Pile Wall			245416	N		<input type="checkbox"/> <\$1 million
City, State: Santa Fe Springs, CA				1000011753			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: 54 yrs.
Name: Condon Johnson	CIDH, Soldier Pile Wall			300068	N		<input type="checkbox"/> <\$1 million
City, State: Rialto, CA				1000004443			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: 46 yrs.
Name: Superior Pavement Markings	Striping			776306	N		<input type="checkbox"/> <\$1 million
City, State: Beaumont, CA				1000001476			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: 14 yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but **were not selected** to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: The J.V. Land Clearing Co. City, State: San Dimas, CA	Clearing			759306	N		<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>23</u> yrs.
				1000012258			
Name: V&E Tree Service City, State: Orange, CA	Clearing			654506	N		<input type="checkbox"/> <\$1 million <input checked="" type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>44</u> yrs.
				1000001936			
Name: BC Traffic Specialist City, State: Orange, CA	Const. Area Sign, Roadside Sign, Striping			877686	N		<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>25</u> yrs.
				1000407561			
Name: Penhall Company City, State: Anaheim, CA	Demo			568673	N		<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input checked="" type="checkbox"/> <\$15 million Age of Firm: <u>21</u> yrs.
				1000000860			
Name: Fencecorp City, State: Riverside, CA	Fence			886544	N		<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input checked="" type="checkbox"/> <\$15 million Age of Firm: <u>14</u> yrs.
				1000000850			
Name: Crown Fence City, State: Santa Fe Springs, CA	Fence			1315	N		<input type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input checked="" type="checkbox"/> <\$15 million Age of Firm: <u>97</u> yrs.
				1000005330			

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Bidder's List of Subcontractors (DBE and NON-DBE)

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but **were not selected** to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: American Civil Const.	Poly Concrete			1011546	N		<input type="checkbox"/> <\$1 million
City, State: Benicia, CA				1000035713			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>9</u> yrs.
Name: Los Angeles Signal	Electrical			858974	Y	35670	<input type="checkbox"/> <\$1 million
City, State: San Dimas, CA				1000005664			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>11</u> yrs.
Name: California Professional Engineering	Electrical			793907	Y	31277	<input type="checkbox"/> <\$1 million
City, State: La Puente, CA				1000377609			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>19</u> yrs.
Name: MSL Electric	Electrical			822450	N		<input type="checkbox"/> <\$1 million
City, State: Anaheim, CA				1000000550			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>18</u> yrs.
Name: Crosstown Electrical	Electrical			756309	N		<input type="checkbox"/> <\$1 million
City, State: Irwindale, CA				1000000155			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>22</u> yrs.
Name: Comet Electric	Electrical			681827	N		<input type="checkbox"/> <\$1 million
City, State: Chatsworth, CA				1000005203			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>27</u> yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Bidder's List of Subcontractors (DBE and NON-DBE)

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but **were not selected** to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: ILB Electric	Electrical			782515	N		<input type="checkbox"/> <\$1 million
City, State: Corona, CA				1000007032			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: 31 yrs.
Name: Belco Elecnor	Electrical			738518	N		<input type="checkbox"/> <\$1 million
City, State: Chino, CA				1000004804			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: 9 yrs.
Name: Sunset Electric	Electrical			898559	N		<input checked="" type="checkbox"/> <\$1 million
City, State: Morgan Hill, CA				1000059743			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: 13 yrs.
Name: Taft Electric	Electrical			772245	N		<input type="checkbox"/> <\$1 million
City, State: Ventura, CA				1000000149			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: 37 yrs.
Name: Deltech Engineering	Haz Materials			778185	Y	31021	<input checked="" type="checkbox"/> <\$1 million
City, State: Anaheim, CA				1000014756			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: 10 yrs.
Name: Griffith Company	Landscape			88	N		<input type="checkbox"/> <\$1 million
City, State: Brea, CA				1000005611			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: 118 yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Bidder's List of Subcontractors (DBE and NON-DBE)

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but **were not selected** to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: Summit Environmental	Haz Materials			929061	N		<input checked="" type="checkbox"/> <\$1 million
City, State: San Juan Capistrano, CA				1000024682			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>11</u> yrs.
Name: Hydrosprout	Hydro Mulch			582303	N		<input type="checkbox"/> <\$1 million
City, State: Escondido, CA				1000005171			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>32</u> yrs.
Name: EBS Gen Engineering	Minor Concrete			720016	N		<input type="checkbox"/> <\$1 million
City, State: Corona, CA				1000005295			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>26</u> yrs.
Name: PCI	Const. Area Sign, Roadside Sign, Striping			823802	N		<input type="checkbox"/> <\$1 million
City, State: Azusa, CA				1000005687			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>20</u> yrs.
Name: Greencoast Landscapes	Landscape			1009658	Y	48052	<input checked="" type="checkbox"/> <\$1 million
City, State: Camarillo, CA				1000062784			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>2</u> yrs.
Name: Diversified Landscape	Landscape			576183	Y	8022	<input type="checkbox"/> <\$1 million
City, State: Wildomar, CA				1000009249			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>30</u> yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Bidder's List of Subcontractors (DBE and NON-DBE)

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but **were not selected** to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: Martinez Steel LLC City, State: Ontario, CA	Rebar			1050623	N		<input type="checkbox"/> <\$1 million
				1000364343			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>26</u> yrs.
Name: CMC Commercial Metals City, State: Etiwanda, CA	Rebar			778010	N		<input type="checkbox"/> <\$1 million
				1000000298			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>105</u> yrs.
Name: Integrity Rebar City, State: Perris, CA	Rebar			533729	N		<input type="checkbox"/> <\$1 million
				1000005302			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>15</u> yrs.
Name: Pacific Steel City, State: San Diego, CA	Rebar			997880	N		<input type="checkbox"/> <\$1 million
				1000004101			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>15</u> yrs.
Name: Pavement Coatings City, State: Jurupa Valley, CA	Slurry Seal			303609	N		<input type="checkbox"/> <\$1 million
				1000003382			<input checked="" type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input checked="" type="checkbox"/> <\$15 million
							Age of Firm: <u>46</u> yrs.
Name: RTC, Inc. City, State: Rancho Santa Margarita, CA	SWPPP			N/A	N		<input checked="" type="checkbox"/> <\$1 million
				1000032860			<input type="checkbox"/> <\$5 million
							<input type="checkbox"/> <\$10 million
							<input type="checkbox"/> <\$15 million
							Age of Firm: <u>7</u> yrs.

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

Exhibit 12-B Bidder's List of Subcontractor (DBE and Non-DBE) Part 2

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the Bidder shall list all subcontractor who provided a quote or bid but **were not selected** to participate as a subcontractor on this project. **Photocopy this form for additional firms.** Federal Project Number: _____

Subcontractor Name and Location	Line Item & Description	Subcontract Amount	Percentage of Bid Item Sub-contracted	Contractor License Number	DBE (Y/N)	DBE Cert Number	Annual Gross Receipts
				DIR Reg Number			
Name: Environmental Forces City, State: Fontana, CA	SWPPP			N/A	Y	47315	<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>2</u> yrs.
Name: JL StormWater Consultants City, State: Santee, CA	SWPPP			N/A	Y	37409	<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>12</u> yrs.
				1000036291			
Name: Alfred Civil Engineering City, State: Citrus Heights, CA	SWPPP			N/A	Y	41902	<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>6</u> yrs.
				1000024191			
Name: Tully Consulting Group City, State: Dixon, CA	SWPPP			N/A	Y	38300	<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>15</u> yrs.
				1000024960			
Name: Zila Stormwater Management City, State: Los Angeles, CA	SWPPP			N/A	N		<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>2</u> yrs.
				1000062414			
Name: SoCal Stormwater Runoff City, State: Sherman Oaks, CA	SWPPP			N/A	N		<input checked="" type="checkbox"/> <\$1 million <input type="checkbox"/> <\$5 million <input type="checkbox"/> <\$10 million <input type="checkbox"/> <\$15 million Age of Firm: <u>5</u> yrs.
				1000435627			

Distribution: 1) Original-Local Agency File 2) Copy-DLAE w/ Award Package

CITY OF MANHATTAN BEACH

BID DOCUMENTS

PROJECT NO. 0700020076

SEPULVEDA BRIDGE WIDENING
ON STATE ROUTE 1 FROM 33RD STREET TO
ROSECRANS AVENUE
APRIL 2020



CITY OF MANHATTAN BEACH
DEPARTMENT OF PUBLIC WORKS
PROJECT MANAGER: ANASTASIA SEIMS, P.E.
1400 HIGHLAND AVENUE
MANHATTAN BEACH, CA 90266



Prem Kumar, City Engineer C52463

Engineer/Architect of Record Approval

NOTICE INVITING BIDS..... NIB-1

INSTRUCTIONS TO BIDDERS I-1

CHECKLIST FOR BIDDERS..... I-6

BID B-1

CONTRACT..... C-1

PAYMENT BOND (LABOR AND MATERIALS) C-8

PERFORMANCE BOND..... C-7

WARRANTY BOND C-12

GENERAL PROVISIONS..... GP-1

 SECTION 0. GENERAL PROVISIONS DEFINED..... GP-1

 SECTION 1. TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND SYMBOLS..... GP-1

 SECTION 2. SCOPE AND CONTROL OF THE WORK..... GP-4

 SECTION 3. CHANGES IN WORK..... GP-9

 SECTION 4. CONTROL OF MATERIALS..... GP-30

 SECTION 5 UTILITIES GP-31

 SECTION 6. PROSECUTION, PROGRESS AND ACCEPTANCE OF THE WORK..... GP-34

 SECTION 7. RESPONSIBILITIES OF THE CONTRACTOR..... GP-41

 SECTION 8. FACILITIES FOR AGENCY PERSONNEL GP-52

 SECTION 9. MEASUREMENT AND PAYMENT..... GP-52

 SECTION 10. CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT PLAN GP-57

 SECTION 11. ADDITIONAL TERMS GP-64

SPECIAL PROVISIONS..... SP-1

PART I: SPECIAL INSTRUCTIONS..... SP-2

PART II: STANDARD AND SPECIAL TECHNICAL PROVISIONS..... TP-1

APPENDIX I PROGRESS PAYMENT REQUEST FORM

APPENDIX II FEDERAL REQUIREMENTS

APPENDIX III CONTRACT PLANS

**NOTICE INVITING BIDS
FOR**

SEPULVEDA BRIDGE WIDENING PROJECT [the "Project"]

Project number: 0700020076 Bid Number: 1245-20

NOTICE IS HEREBY GIVEN that the City of Manhattan Beach, California ("City") invites sealed Bids for the Project. The City will receive such Bids at the City Clerk's office, City Hall, 1400 Highland Avenue, Manhattan Beach, California 90266 up to 11:00 a.m. on June 9, 2020, at which time they will be publicly opened and read aloud.

All Bids must be made on the form furnished by the City. Each Bid must be submitted in a sealed envelope addressed to the City Clerk with the Project name and identification number typed or clearly printed on the lower left corner of the envelope. Bids must remain valid and shall not be subject to withdrawal for 120 calendar Days after the Bid opening date.

SCOPE OF WORK. The Project includes, without limitation, furnishing all necessary labor, materials, equipment and other incidental and appurtenant Work necessary to satisfactorily complete the Project, as more specifically described in the Contract Documents. This Work will be performed in strict conformance with the Contract Documents, permits from regulatory agencies with jurisdiction, and applicable regulations. The quantity of Work to be performed and materials to be furnished are approximations only, being given as a basis for the comparison of Bids. Actual quantities of Work to be performed may vary at the discretion of the City Engineer. Time for completion of the Work is 240 total Working Days (exclusive of plant establishment period) from the date specified in the Notice to Proceed to Fulfill Preconstruction Requirements and Order Materials and shall be inclusive of the procurement time to furnish and install all materials associated with this project.

OBTAINING BID DOCUMENTS. Bidders may obtain free copies of the Plans, Specifications and other Contract Documents online by visiting <https://www.bidsync.com>.

DEADLINE FOR QUESTIONS. Bidder questions must be submitted before or by noon on May 27, 2020.

REGISTRATION WITH THE DEPARTMENT OF INDUSTRIAL RELATIONS. In accordance with Labor Code Sections 1725.5 and 1771.1, no contractor or subcontractor shall be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, unless currently registered and qualified to perform public work pursuant to Section 1725.5 [with limited exceptions for bid purposes only under Labor Code Section 1771.1(a)].

PAYMENT OF PREVAILING WAGES ON PUBLIC WORKS PROJECTS. In accordance with Labor Code Section 1770 *et seq.*, the Project is a "public work." This is a Federal-aid project requiring full compliance with all the provisions established by the Davis-Bacon and Related Acts. The selected Bidder (Contractor) and any Subcontractors shall pay wages in accordance with the labor wage rate decisions determined by the Wage and Hour Division (WHD) of the United States Department of Labor or the director's general prevailing wage determinations by the State of California Department of Industrial Relations (DIR), whichever is higher. Copies of those rates are on file with the Director of Public Works and are available to any interested party

upon request and at the following web addresses:

- Labor Wage Rate Decisions (WHD/DOL):
- <https://www.wdol.gov/dba.aspx>
- Director's General Prevailing Wage Determinations (DIR):
<http://www.dir.ca.gov/oprl/DPreWageDetermination.htm>

The Contractor shall post a copy of the WHD/DIR's determination of the prevailing rate of per diem wages at each job site. This Project is subject to compliance monitoring and enforcement by the WHD/DIR.

FEDERAL AID CONSTRUCTION CONTRACT. This Federal aid construction contract incorporates all Federal provisions referenced in Exhibit 12-G "Required Federal-Aid Contract Language", Exhibit 12-H "Sample Bid", Exhibit 15-G "Construction Contract DBE Commitment", Exhibit 15-H "DBE Information – Good Faith Efforts", Exhibit 12-B "Bidder's List of Subcontractor (DBE and Non-DBE) Parts 1 and 2", Exhibit 17-F "Final Report-Utilization of Disadvantaged Business Enterprises (DBE) and First-Tier Subcontractors" and Exhibit 17-O "Disadvantaged Business Enterprise (DBE) Certification Status Change". All of the aforementioned documents were obtained from latest version of the Local Assistance Procedures Manual by the California Department of Transportation and are incorporated on **Appendix II "Federal Requirements" of this document.**

DBE GOAL. In accordance with 49 CFR Part 26.45, the U.S. Department of Transportation (DOT), the Federal Highway Administration (FHWA) and Caltrans regulations a DBE Goal of 12% has been established for this project. Refer to Section 1 of Exhibit 12-G on Appendix II "Federal requirements" of this document for additional information.

BUY AMERICA REQUIREMENTS FOR STEEL AND IRON MATERIALS. Refer to Section 8 of Exhibit 12-G on Appendix II "Federal requirements" for additional information.


BONDS. Each Bid must be accompanied by a cash deposit, cashier's check, certified check or Bidder's Bond issued by a Surety insurer, made payable to the City and in an amount not less than ten percent of the total Bid submitted. Personal or company checks are not acceptable. Upon Contract award, the Contractor shall provide faithful performance and payment Bonds, each in a sum equal to the Contract Price, as well as a warranty or maintenance Bond that is valid for one year from Project acceptance in the amount of ten percent of the Contract Price. All Bonds must be issued by a California admitted Surety insurer using the forms set forth in the Contract Documents, or in any other form approved by the City Attorney. Failure to enter into the Contract with the City, including the submission of all required Bonds and insurance coverages, within ten calendar days after the date of the mailing of written notice of contract award to the Bidder, shall subject the Bid security to forfeiture to the extent provided by law.

LICENSES. Each Bidder shall possess a valid Class A Contractor's license issued by the California State Contractors License Board at the time of the Bid submission, unless this Project has any federal funding, in which case the successful Bidder must possess such a license at the time of Contract award. The successful Contractor must also possess a current City business license.

RETENTION SUBSTITUTION. Five percent of any progress payment will be withheld as retention. In accordance with Public Contract Code Section 22300 and at the request and expense of the Contractor, securities equivalent to the amount withheld may be deposited with the City or with a State or federally chartered bank as escrow agent, which shall then pay such

moneys to the Contractor. Upon satisfactory completion of the Project, the securities shall be returned to the Contractor. Alternatively, the Contractor may request that the City make payments of earned retentions directly to an escrow agent at the Contractor's expense. No such substitutions shall be accepted until all related documents are approved by the City Attorney.

BIDDING PROCESS. The City reserves the right to reject any Bid or all Bids, and to waive any irregularities or informalities in any Bid or in the bidding, as deemed to be in its best interest.

By:  _____ Date _____
Prem Kumar, City Engineer

INSTRUCTIONS TO BIDDERS

FORM OF BID. Bids shall be made on the Bid forms found herein. Bidders shall include all forms and fill in all blank spaces, including inserting "N/A" (for not applicable) where necessary. The Bid shall be enclosed in a sealed envelope bearing the Bidder's name and the Project name and identification number as described in the Notice Inviting Bids.

Any Bid not accompanied by a Contractor's Statement completed with all information required and bearing the signature of the Bidder's duly authorized representative under penalty of perjury may be deemed non-responsive and rejected. If the City determines that any information provided by a Bidder in the Contractor's Statement is false or misleading, or is so incomplete as to be false or misleading, the City may reject the Bid submitted by such Bidder as being non-responsive.

DELIVERY OF BIDS. The Bid shall be delivered by the time and date and to the place specified in the Notice Inviting Bids. No oral, faxed, emailed, or telephonic Bids or alternatives will be considered. Bidders are solely responsible for ensuring that their Bids are received in proper time, and Bidders assume all risks arising out of their chosen means of delivery. Any Bid received after the Bid submission deadline shall be returned unopened. Bidders are invited to be present for Bid opening. Accepted Bids shall become the property of the City.

AMENDED BIDS. Unauthorized conditions, limitations or provisos attached to a Bid may cause the Bid to be deemed incomplete and non-responsive.

WITHDRAWAL OF BID. A Bid may be withdrawn without prejudice upon written request by the Bidder filed with the City Clerk before the Bid submission deadline. Bids must remain valid and shall not be subject to withdrawal for 120 Days after the Bid opening date.

BIDDER'S SECURITY. Each Bid shall be accompanied by cash, a certified or cashier's check payable to the City, or a satisfactory Bid Bond in favor of the City executed by the Bidder as principal and an admitted surety insurer as Surety, in an amount not less than ten percent of the amount set forth in the Bid. The cash, check or Bid Bond shall be given as a guarantee that, if selected, the Bidder will execute the Contract in conformity with the Contract Documents, and will provide the evidence of insurance and furnish the specified Bonds, within ten calendar days after the date of delivery of the Contract Documents to the Bidder. In case of the Bidder's refusal or failure to do so, the City may award the Contract to the next lowest responsible bidder, and the cash, check, or Bond (as applicable) of the lowest Bidder shall be forfeited to the City to the extent permitted by law. No Bid Bond will be accepted unless it conforms substantially to the form provided in these Contract Documents.

QUANTITIES APPROXIMATE. Any quantities shown in the Bid form or elsewhere herein shall be considered as approximations listed to serve as a general indication of the amount of Work or materials to be performed or furnished, and as basis for the Bid comparison. The City does not guarantee that the actual amounts required will correspond with those shown. As deemed necessary or convenient, the City may increase or decrease the amount of any item or portion of Work or material to be performed or furnished or omit any such item or portion, in accordance with the Contract Documents.

ADDENDA. The City Engineer may, from time to time, issue Addenda to the Contract Documents. The City shall post all documents to the City's website at <https://www.citymb.info>. The Addenda may also be posted to BidSync at <https://www.bidsync.com>. Bidders are

responsible for ensuring that they have received any and all Addenda. It is the Bidder's responsibility to actively check BidSync and/or the City's website for Addenda or bulletin updates. Each Bidder is responsible for verifying that it has received all Addenda issued. Bidders must acknowledge receipt of all Addenda, if any, using the Addenda Acknowledgement Form included in these Bid Documents. Failure to acknowledge receipt of all Addenda may cause a Bid to be deemed incomplete and non-responsive.

DISCREPANCIES IN BIDS. Each Bidder shall set forth as to each item of Work, in clearly legible words and figures, a unit or line item Bid amount for the item in the respective spaces provided for this purpose.

In case of discrepancy between the unit price and the extended amount set forth for the item, the unit price shall prevail. However, if the amount set forth as a unit price is ambiguous, unintelligible or uncertain for any cause, or is omitted, or if the unit price is the same amount as the entry in the "extended amount" column, then the amount set forth in the "extended amount" column for the item shall prevail in accordance with the following:

- (1) As to lump sum items, the amount set forth in the "extended amount" column shall be the unit price.
- (2) As to unit price items, the amount set forth in the "extended amount" column shall be divided by the estimated quantity for the item set forth in the Bid documents, and the price thus obtained shall be the unit price.

In case of discrepancy between words and figures, the words shall prevail.

COMPETENCY OF BIDDERS. In evaluating Bidder responsibility, consideration will be given not only to the financial standing, but also to the general competency of the Bidder for the performance of the Project. Each Bidder shall set forth in the designated area of the Bid form a statement of its experience. No Contract will be executed with a Bidder that is not licensed and registered with the DIR in accordance with State law, and with any applicable specific licensing requirements specified in these Contract Documents. These licensing and registration requirements for Contractors shall also apply to all Subcontractors.

BIDDER'S EXAMINATION OF SITE AND CONTRACT DOCUMENTS. The Bidder, at its sole cost and expense, is required to carefully examine the Contract Documents and the Project site to become fully acquainted with the conditions affecting the Work. The failure of a Bidder to receive or examine any of the Contract Documents or to inspect the site shall not relieve such Bidder from any obligation relating to the Bid, the Contract, or the Work required under the Contract Documents. The City assumes no responsibility or liability to any Bidder for, nor shall the City be bound by, any understandings, oral representations or oral agreements of the City's agents, employees or officers concerning the Contract Documents or the Work made prior to execution of the Contract. By submitting a Bid, Bidder represents: (1) that Bidder has read and understands the Contract Documents; (2) the Bid is made in compliance with the Contract Documents and is based upon the labor, materials, equipment, and systems required by the Contract Documents; (3) that Bidder understands that all labor, materials, equipment, and systems to be furnished for the Work shall be furnished for the prices bid; (4) that it has visited the Project site, familiarized itself with the local conditions under which the Work is to be performed; (5) that it is fully experienced, qualified and competent to perform the Work set forth in the Contract Documents; (6) that it shall not damage or endanger and shall preserve and protect adjacent properties; (7) that it is properly equipped, organized, and financed to perform the Work;

(8) that it is properly permitted and licensed by the California Contractors State Licensing Board to perform the Work; (9) that it has familiarized itself with all conditions bearing upon transportation, disposal, handling, and storage of materials; (10) that it has familiarized itself with the availability of labor, water, electric power, and roads; (11) that it has familiarized itself with uncertainties of weather, or similar physical conditions at the Project site; (12) that it has familiarized itself with the character of equipment and facilities needed preliminary to and during performance of the Work; (13) that it has familiarized itself with the staging and material storage constraints of the Project site and surrounding buildings and will confine its staging and storage operations to approved areas; and (14) that it will coordinate its construction activities with the other contractors performing work on the Project site, if any, including, but not limited to, any separate contractor retained by the City.

No information derived from an inspection of records or investigation will in any way relieve the Contractor from its obligations under the Contract Documents nor entitle the Contractor to any additional compensation. The Contractor shall not make any claim against the City based upon ignorance or misunderstanding of any condition of the Project site or of the requirements set forth in the Contract Documents. No claim for additional compensation will be allowed which is based on a lack of knowledge of the above items. Bidders assume all risks in connection with performance of the Work in accordance with the Contract Documents, regardless of actual conditions encountered, and waive and release the City with respect to any and all claims and liabilities in connection therewith, to the extent permitted by law.

The omission of any portion or item of Work from the Bid that is reasonably inferable from the Contract Documents is not a basis for adjustment of the Contract Price or the Contract Time.

DISQUALIFICATION OF BIDDERS. No Person shall be allowed to make, file or be interested in more than one Bid for the Project. A Person that has submitted a sub-bid to a Bidder, or that has quoted prices of materials to a Bidder, is not thereby disqualified from submitting a sub-proposal or quoting prices to other Bidders or from making a prime Bid. If there is a reason to believe that collusion exists among the Bidders, all affected Bids will be rejected.

RETURN OF BID SECURITY. The successful Bidder's Bid security shall be held until the Contract is executed. Bid security shall be returned to the unsuccessful Bidders within a reasonable time, which in any case shall not exceed 90 Days after the successful Bidder has signed the Contract.

AWARD OF CONTRACT. The City reserves the right to reject any or all Bids or any parts thereof or to waive any irregularities or informalities in any Bid or in the bidding. The Contract award, if made, will be to the lowest responsible, responsive Bidder and is anticipated to occur within 120 calendar Days after the Bid opening. The Contract award may be made after that period if the selected Bidder has not given the City written notice of the withdrawal of its Bid.

DETERMINATION OF LOWEST BIDDER IF ADDITIVE OR DEDUCTIVE ITEMS. In accordance with Public Contract Code Section 20103.8, the lowest Bid shall be determined by comparing the total Bid price of all Base Bid Items and Additive Alternative Bid Items, using the Engineer's estimate of quantities for the Work as set forth in the Bidder's Proposal. The amount of the contract award will be based on the available budget for the project. It may be only for the Base Bid or if the budget allows, include Additive Bid Items. In the event that any or all of the Additive Bid Items are not awarded as part of the Contract, the City reserves the right to add any or all of the Additive Bid Items by Change Order or Construction Change Directive at the prices set forth in the Bid.

TRENCHING. If the Project involves the construction of a pipeline, sewer, sewage disposal system, boring and jacking pits, or similar trenches or open excavations, which are five feet deep or more, then each Bidder must submit, as a Bid item, adequate sheeting, shoring, and bracing, or an equivalent method, for the protection of life or limb, which shall conform to applicable safety orders. This final submission must be accepted by the City in advance of excavation and must include a detailed plan showing the design of shoring, bracing, sloping, or other provisions to be made for worker protection from caving ground during the excavation Work. If such plan varies from the shoring system standards, the plan shall be prepared by a registered civil or structural engineer.

LISTING SUBCONTRACTORS. Each Bidder shall submit a list of the proposed Subcontractors on the Project, as required by the Subletting and Subcontracting Fair Practices Act (Public Contract Code Section 4100, *et seq.*).

WORK OF SUBCONTRACTORS. All Bidders are encouraged to disseminate all of the Specifications, Drawings, and other Contract Documents to all persons or entities submitting sub-bids to the Bidder. The Contractor shall self-perform not less than 30% of the Work, as determined by the percentage of Work to be performed by listed Subcontractors.

INELIGIBLE SUBCONTRACTORS. The successful Bidder is prohibited from performing Work on the Project with any Subcontractor who is ineligible to perform work on a public works project pursuant to Sections 1777.1 or 1777.7 of the California Labor Code. By submitting a Bid, each Bidder certifies that it has investigated the eligibility of each and every listed Subcontractor and has determined that none is ineligible to perform Work pursuant to the Labor Code.

EXECUTION OF CONTRACT. The selected Bidder shall execute the Contract in the form included in these Contract Documents within ten calendar days from the date of delivery of the Contract Documents to the Bidder. Additionally, the selected Bidder shall also secure all insurance and Bonds as herein specified, and provide copies to the City, within ten calendar days from the date of delivery of the Contract Documents to the Bidder. Failure or refusal to execute the Contract or to conform to any of the stipulated requirements shall be just cause for the annulment of the award and forfeiture of the Bidder's security. In such event, the City may declare the Bidder's security forfeited to the extent permitted by law, and the City may award the Contract to the next lowest responsible Bidder or may reject all bids.

SIGNATURES. The Bidder shall execute all documents requiring signatures, and shall cause to be notarized all documents that indicate such a requirement. The Bidder shall provide evidence satisfactory to the City, such as an authenticated resolution of its board of directors or a power of attorney, indicating the capacity of the person(s) signing the Bid to bind the Bidder to the Bid and any Contract arising therefrom.

INSURANCE AND BONDS. The Contractor shall not begin Work until it has given the City evidence of all required insurance coverage (including all additional insured endorsements), a Bond guaranteeing the Contractor's faithful performance of the Contract, and a Bond securing the payment of claims for labor and materials. Where a Contractor has entered into an agreement with a Professional Employment Organization (PEO) to provide human resources, workers' compensation insurance, or other benefits to the Contractor's employees, the Contractor must also submit the agreement with the PEO for review by the City.

TELEPHONES. Bidders are hereby notified that the City will not provide telephones for their use at the time of Bid submission.

INTERPRETATION OF CONTRACT DOCUMENTS. Any Bidder that is in doubt as to the intended meaning of any part of the Contract Documents, or that finds discrepancies in or omissions from the Contract Documents, may submit to the City Engineer a written request for an interpretation or correction not later than ten Working Days before the Bid submission deadline. Requests for clarification received after this date will be disregarded. Please indicate the Project and identification number in the request for clarification. Telephonic requests will not be taken. Any interpretation or correction of the Contract Documents will be made only by a written Addendum. No oral interpretation of any provision in the Contract Documents shall be binding.

TRADE NAMES OR EQUALS. Requests to substitute an equivalent item for a brand or trade name item must be made by written request submitted no later than ten calendar days after the award of the Contract. Requests received after this time shall not be considered. Requests shall clearly describe the product for which approval is requested, including all data necessary to demonstrate acceptability.

TAXES. Except as may be otherwise specifically provided herein, all sales and/or use taxes assessed by federal, State or local authorities on materials used or furnished by the Contractor in performing the Work shall be paid by the Contractor. The Bidder shall calculate payment for all sales, unemployment, pension and other taxes imposed by federal, State, and local law and shall include these payments in computing the Bid.

CHECKLIST FOR BIDDERS

The following information is required of all Bidders at the time of Bid submission:

- _____ Completed and Signed Bid Schedule, including page B-1
- _____ Completed and Signed Contractor's Statement
- _____ Completed References Form
- _____ Completed Subcontractor Designation Form
- _____ Completed, Signed and Notarized Bid Bond or Other Security Form
- _____ Signed and Notarized Noncollusion Declaration Form
- _____ Completed and Signed Addenda Acknowledgement Form
- _____ Evidence satisfactory to the City indicating the capacity of the person(s) signing the Bid to bind the Bidder

- _____ Department of Industrial Relations (DIR) Contractor Registration Number
- _____ List of Subcontractors (Exhibit 12-H Appendix II "Federal Requirements" & page B-24)
- _____ Equal Employment Opportunity Certification (Exhibit 12-H Appendix II "Federal Requirements")
- _____ Public Contract Code Section 10285.1 Statement / Public Contract Code Section 10162 Questionnaire (Exhibit 12-H Appendix II "Federal Requirements")
- _____ Public Contract Code Section 10232 Statement (Exhibit 12-H Appendix II "Federal Requirements")
- _____ Non-collusion Affidavit (Exhibit 12-H Appendix II "Federal Requirements")
- _____ Debarment and Suspension Certification (Exhibit 12-H Appendix II "Federal Requirements")
- _____ Nonlobbying Certification for Federal-Aid Contracts (Exhibit 12-H Appendix II "Federal Requirements")
- _____ Construction Contract DBE Commitment (Exhibit 15-G Appendix II "Federal Requirements")
- _____ DBE Information – Good Faith Efforts (Exhibit 15-H Appendix II "Federal Requirements")

- _____ Bidders' List of Subcontractors – DBE and Non-DBE (Exhibit 12-B Appendix II “Federal Requirements”)
- _____ Final Report – Utilization of DBE and First-Tier Subcontractors (Exhibit 17-F Appendix II “Federal Requirements”)
- _____ DBE Certification Status Change (Exhibit 17-O Appendix II “Federal Requirements”)
- _____ Subcontracting Request (Exhibit 16-B Appendix II “Federal Requirements”)

Failure of the Bidder to provide all required information in a complete and accurate manner may cause the Bid to be considered non-responsive.

BID

CITY OF MANHATTAN BEACH

SEPULVEDA BRIDGE WIDENING PROJECT

TO THE HONORABLE MAYOR AND CITY COUNCIL OF THE CITY OF MANHATTAN BEACH:

The undersigned, as Bidder, declares that: (1) this Bid is made without collusion with any other person and that the only persons or parties interested as principals are those named herein; (2) the undersigned has carefully examined the Contract Documents (including all Addenda) and the Project site; and (3) the undersigned has investigated and is satisfied as to the conditions to be encountered, the character, quality and quantities of Work to be performed, and the materials to be furnished. Furthermore, the undersigned agrees that submission of this Bid shall be conclusive evidence that such examination and investigation have been made and agrees, in the event the Contract be awarded to it, to execute the Contract with the City of Manhattan Beach to perform the Project in accordance with the Contract Documents in the time and manner therein prescribed, and to furnish or provide all materials, labor, tools, equipment, apparatus and other means necessary so to do, except as may otherwise be furnished or provided under the terms of the Contract Documents, for the following stated unit prices or lump-sum price as submitted on the Bid herein.

This Bid is made with the full knowledge of the kind, quantity, and quality of the materials and Work required and, if it is accepted by the City, the Bidder shall enter into a Contract and furnish the bonds, insurance, and other documents as required by the Contract Documents within ten calendar days after award of the Contract. The Bidder agrees that failure to execute and return the Contract or the required faithful performance bond, labor and materials payment bond, warranty bond, and insurance certificates to the City within the ten calendar day period shall be sufficient cause for the rescission of the award and forfeiture of the Bid Security to the City to the extent permitted by law.

Accompanying this Bid is cash, a cashier's check, a certified check or a Bid Bond in an amount equal to at least ten percent of the total aggregate Bid price based on the quantities shown and the unit prices quoted. The undersigned further agrees that, should it be awarded the Contract and thereafter fail or refuse to execute the Contract and provide the required evidence of insurance and Bonds within ten calendar days after delivery of the Contract to the undersigned, then the cash, check or Bid Bond shall be forfeited to the City to the extent permitted by law.

CITY OF MANHATTAN BEACH
BID SCHEDULE FOR
SEPULVEDA BRIDGE WIDENING PROJECT

Bidder's Name: _____

Bidder's Address: _____

To the Honorable Mayor and Members of the City Council:

In compliance with the Notice Inviting Bids, the undersigned hereby agrees to execute the Contract to furnish all labor, materials, equipment and supplies for the Project in accordance with the Contract Documents to the satisfaction and under the direction of the City Engineer, at the following prices:

Base Bid Items as Follows:

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
1	999990	MOBILIZATION (10% maximum of Total Bid Price)	LS %	1		
2	020706	RELOCATE WATER LINE	LS %	1		
3	023332	RELOCATE FIRE HYDRANT	LS Complete	1		
4	024078	REMOVE HANDRAIL	LF	50		
5	025686 (S)	COMMUNICATION SYSTEM (TEMPORARY)	LS %	1		
6	026742 (S)	COMMUNICATION SYSTEM	LS %	1		
7	026778	RELOCATE TRASH RECEPTACLE	LS Complete	1		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
8	033735	RELOCATE BUS BENCH	LS Complete	1		
9	022931	REMOVE LIGHT POLES	EA	4		
10	733000	PRE/POST CONSTRUCTION PHOTO/VIDEO SURVEYS	LS %	1		
11	070030 (S)	LEAD COMPLIANCE PLAN	LS Complete	1		
12	120090	CONSTRUCTION AREA SIGNS	LS Complete	1		
13	120100	TRAFFIC CONTROL SYSTEM	LS %	1		
14	120120	TYPE III BARRICADE	EA	10		
15	120149	TEMPORARY PAVEMENT MARKING (PAINT)	SQFT	76		
16	120159	TEMPORARY TRAFFIC STRIPE (PAINT)	LF	8575		
17	120165	CHANNELIZER (SURFACE MOUNTED)	EA	93		
18	128651	PORTABLE CHANGEABLE MESSAGE SIGN	EA	2		
19	038090	PORTABLE VEHICLE SPEED FEEDBACK SIGN	EA	2		
20	129000	TEMPORARY RAILING (TYPE K)	LF	900		
21	129100	TEMPORARY CRASH CUSHION MODULE	EA	22		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
22	129150	TEMPORARY TRAFFIC SCREEN	LF	900		
23	130100	JOB SITE MANAGEMENT	LS %	1		
24	130200	PREPARE WATER POLLUTION CONTROL PROGRAM	LS %	1		
25	130530	TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX)	SQYD	847		
26	130620	TEMPORARY DRAINAGE INLET PROTECTION	EA	6		
27	130640	TEMPORARY FIBER ROLL	LF	660		
28	130650	TEMPORARY GRAVEL BAG BERM	LF	434		
29	130680	TEMPORARY SILT FENCE	LF	406		
30	130710	TEMPORARY CONSTRUCTION ENTRANCE	EA	2		
31	130730	STREET SWEEPING	LS %	1		
32	130900	TEMPORARY CONCRETE WASHOUT	LS Complete	1		
33	140003 (S)	ASBESTOS COMPLIANCE PLAN	LS Complete	1		
34	140003A (S)	REMOVE ASBESTOS CONTAINING MATERIAL	LS %	1		
35	140003B (S)	ASBESTOS REMOVAL WORK PLAN	LS Complete	1		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
36	140003C	ASBESTOS REMOVAL REPORT	LS %	1		
37	141000	TEMPORARY FENCE (TYPE ESA)	LF	242		
38	141102	REMOVE YELLOW PAINTED TRAFFIC STRIPE (HAZARDOUS WASTE)	LF	350		
39	141103	REMOVE RED PAINT (HAZARDOUS WASTE)	LF	223		
40	141120	TREATED WOOD WASTE	LB	2540		
41	146002	CONTRACTOR SUPPLIED BIOLOGIST	LS %	1		
42	149001 (S)	DUST CONTROL PLAN (NATURALLY OCCURRING ASBESTOS)	LS %	1		
43	035491 (S)	VIBRATION MONITORING	LS %	1		
44	150608	REMOVE CHAIN LINK FENCE	LF	75		
45	150662	REMOVE METAL BEAM GUARDRAIL	LF	230		
46	150685	REMOVE IRRIGATION FACILITY	LS Complete	1		
47	150770	REMOVE ASPHALT CONCRETE PAVEMENT	SQFT	2036		
48	153248	REMOVE CONCRETE (MISCELLANEOUS)	SQFT	615		
49	150620	REMOVE GATE AND BOLLARDS	LS	1		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
50	150829	REMOVE RETAINING WALL, PLANTER AND ATTACHMENTS	LF	140		
51	160102	CLEARING AND GRUBBING	LS Complete	1		
52	190105 (S)	ROADWAY EXCAVATION (TYPE Z-2) (AERIALY DEPOSITED LEAD)	CY	1092		
53	190101	ROADWAY EXCAVATION	CY	481		
54	190105A	ROADWAY EXCAVATION (UNREGULATED)	LS %	1		
55	192037 (F)	STRUCTURE EXCAVATION (RETAINING WALL)	CY	210		
56	193013 (F)	STRUCTURE BACKFILL (RETAINING WALL)	CY	180		
57	198010	IMPORTED BORROW	CY	1269		
58	200052	PRUNE EXISTING PLANTS	LS Complete	1		
59	200122	WEED GERMINATION	SQYD	1260		
60	200123	CULTIVATION	SQYD	410		
61	202004	IRON SULFATE	LB	632		
62	202006	SOIL AMENDMENT	CY	87		
63	202038	PACKET FERTILIZER	EA	2584		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
64	202039	SLOW RELEASE FERTILIZER	LB	1346		
65	204011	PLANT (GROUP K)(48" BOX)	EA	18		
66	204035	PLANT (GROUP A)	EA	2220		
67	204038	PLANT (GROUP U)	EA	46		
68	204096	MAINTAIN EXISTING PLANTED AREAS	LS %	1		
69	204099	PLANT ESTABLISHMENT PERIOD WORK	LS %	1		
70	205035	WOOD MULCH	CY	105		
71	208000	IRRIGATION SYSTEM	LS %	1		
72	260303	CLASS 3 AGGREGATE BASE	CY	285		
73	290201	ASPHALT TREATED PERMEABLE BASE	CY	204		
74	377501	SLURRY SEAL	TON	40		
75	390132	HOT MIX ASPHALT (TYPE A)	TON	243		
76	390137	RUBBERIZED HOT MIX ASPHALT (GAP GRADED)	TON	86		
77	394060	DATA CORE	LS Complete	1		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
78	397005	TACK COAT	TON	0.5		
79	401055	JOINTED PLAIN CONCRETE PAVEMENT (RSC)	CY	58		
80	510060 (F)	STRUCTURAL CONCRETE, RETAINING WALL	CY	117		
81	510501 (F)	MINOR CONCRETE	CY	109		
82	510502 (F)	MINOR CONCRETE (MINOR STRUCTURE)	CY	0.35		
83	510526 (F)	MINOR CONCRETE (BACKFILL)	CY	4.30		
84	511035 (F)	ARCHITECTURAL TREATMENT	SQFT	1055		
85	520103 (F)	BAR REINFORCING STEEL (RETAINING WALL)	LB	11390		
86	600017	REMOVE RETAINING WALL	LF	100		
87	650010	12" REINFORCED CONCRETE PIPE	LF	52		
88	650014	18" REINFORCED CONCRETE PIPE	LF	132		
89	700617	DRAINAGE INLET MARKERS	EA	2		
90	707050A	SPPWC CATCH BASIN W/ APRON	EA	1		
91	707050B	BROOKS INLET W/ APRON OR APPROVED EQUAL	EA	1		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
92	707051	CAST-IN-PLACE REINFORCED CONCRETE JUNCTION STRUCTURE/MH	EA	3		
93	710102	ABANDON CULVERT	LF	103.7		
94	710132	REMOVE CULVERT	LF	84.4		
95	710150	REMOVE INLET	EA	2		
96	710156	REMOVE MANHOLE	EA	1		
97	730070	DETECTABLE WARNING SURFACE	SQFT	54		
98	731519	MINOR CONCRETE (STAMPED CONCRETE)	SQFT	1101		
99	731504	MINOR CONCRETE (CURB AND GUTTER)	CY	31		
100	731730	REMOVE CONCRETE (CURB)	LF	627		
101	731780	REMOVE CONCRETE (SIDEWALK)	SQYD	390		
102	731790	REMOVE CONCRETE ISLAND (PORTIONS)	SQYD	125		
103	731840	REMOVE CONCRETE (CURB AND GUTTER)	LF	585		
104	733000	PRE/POST CONSTRUCTION SURVEYS	EA	3		
105	750010	MANHOLE FRAME AND COVER	EA	3		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
106	780433	PAINT CURB (2-COAT) (RED)	SQFT	220		
107	800360	CHAIN LINK FENCE (TYPE CL-6)	LF	50		
108	810230	PAVEMENT MARKER (RETROREFLECTIVE)	EA	103		
109	820133	OBJECT MARKER (TYPE N)	EA	1		
110	820310	REMOVE ROADSIDE SIGN PANEL	EA	3		
111	820550	RESET ROADSIDE SIGN (METAL POST)	EA	3		
112	820630	RELOCATE ROADSIDE SIGN (WOOD POST)	EA	2		
113	820640	RELOCATE ROADSIDE SIGN (STRAP AND SADDLE BRACKET METHOD)	EA	8		
114	019039	RELOCATE MONUMENT SIGN	LS Complete	1		
115	820750	FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"- UNFRAMED)	SQFT	1		
116	820840	ROADSIDE SIGN - ONE POST	EA	1		
117	839719 (F)	CONCRETE BARRIER (TYPE 732SW)	LF	133		
118	840505	6" THERMOPLASTIC TRAFFIC STRIPE	LF	3752		
119	840506	8" THERMOPLASTIC TRAFFIC STRIPE	LF	844		

BASE BID SCHEDULE

ITEM NO.	CALTRANS ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
120	840515	THERMOPLASTIC PAVEMENT MARKING	SQFT	1076		
121	846030	REMOVE THERMOPLASTIC TRAFFIC STRIPE	LF	4050		
122	846035	REMOVE THERMOPLASTIC PAVEMENT MARKING	SQFT	293		
123	860460	LIGHTING AND SIGN ILLUMINATION	LS %	1		
124	861501	MODIFY SIGNAL AND LIGHTING	LS %	1		
125	861504	MODIFY LIGHTING AND SIGN ILLUMINATION	LS %	1		
126	157560	BRIDGE REMOVAL (PORTION), LOCATION A	LS %	1		
127	192003 (F)	STRUCTURE EXCAVATION (BRIDGE)	CY	795		
128	193003 (F)	STRUCTURE BACKFILL (BRIDGE)	CY	575		
129	490601	16" CAST-IN-DRILLED-HOLE PILING	LF	4247		
130	510051 (F)	STRUCTURAL CONCRETE, BRIDGE FOOTING	CY	190		
131	510053 (F)	STRUCTURAL CONCRETE, BRIDGE	CY	1380		
132	510087	STRUCTURAL CONCRETE, APPROACH SLAB (TYPE R) (RAPID SET CONCRETE)	CY	100		
133	520102 (F)	BAR REINFORCING STEEL (BRIDGE)	LB	307500		