

P-924 Aviation Boulevard Sidewalk Gap

PPIC Meeting – March 28, 2024



Note: This PowerPoint presentation is intended solely as a visual aid to an oral staff presentation of an agenda report topic. In the event of any differences between the presentation and the agenda report, the information in the agenda report prevails.

Existing – Background & History


- 2019 Americans with Disabilities Act (ADA) Transition Plan by Disability Access Consultants, LLC identified the segment of missing sidewalk on the west side of Aviation Boulevard, just north of 33rd Street, as a gap in ADA accessibility.
- 2020 Title VI Adopted for Metro Grant
- 2022 Design Awarded
- 2023 Title VI Re-Adopted for Metro Grant
- 2024 Final Design
- 2024 Easements in Progress



Existing - Location




Proposed – Scope of Work Plan View



- New Sidewalk
- New Curb/Gutter
- Relocate Signs
- New Retaining Wall
- SCE Guywire to Grade
- Utility Boxes to Grade
- Shorten Right Turn Pocket
- Tree Removal (9 of 11)
 - Replace 2:1 Ratio
- New Landscape




Proposed – Scope of Work Plan View



- New ADA Ramps
- New Sidewalk
- New Curb/Gutter
- Relocate Signs
- Reconstruct Commercial Driveway
- Reconstruct Cross Gutter
- Utility Boxes to Grade
- Tree Removal (2 of 11)
 - Replace 2:1 Ratio
- New Landscape
- Reconstruct Channel




Preliminary Construction Sequence




Potential Impacts & Mitigations

- Construction Noise
 - Excavators
 - Dump trucks
 - Hoist / Crane
 - Compactor
 - Other typical construction vehicles / equipment
- Mitigations
 - Follow ROW permit and allowed construction hours.



Potential Impacts & Mitigations

- Traffic Related
 - Driveway Access
 - Traffic Pattern Modifications
- Mitigations
 - Follow ROW permit allowed traffic modification hours.
- Potential Mitigations
 - Shorten right turn pocket and set up within the right turn pocket.




Potential Impacts & Mitigations

- Removal of interfering shrubs and/or trees
- Mitigations
 - New landscape
 - New tree replacement 2:1



Proposed Sidewalk – Preliminary Schedule*



* Schedule dependent on 3 easements and 3 Temporary Construction Easements – in progress.



Questions and Answers



CITY OF
MANHATTAN BEACH

P-924 AVIATION BOULEVARD SIDEWALK GAP
MARCH 28, 2024

11

Note: This PowerPoint presentation is intended solely as a visual aid to an oral staff presentation of an agenda report topic. In the event of any differences between the presentation and the agenda report, the information in the agenda report prevails.