

## City Council Work Plan Summary

Department	Project Title	Status	Priority Level	Funding Source	Target Due Date from Prior WP Update	Current Target Due Date
<b>Management Services</b>						
	City Council Governance Policy & Manual	In Progress	B	N/A	Quarter 3, 2024	Quarter 4, 2024
	Enhance City Website & Email Communications	In Progress	B	General	Quarter 4, 2024	Quarter 2, 2025
	Homeless Court Diversion Program	In Progress	B	General	Quarter 4, 2024	Quarter 1, 2025
<b>Finance</b>						
	Revenue Enhancements	In Progress	A	General	Quarter 4, 2024	Quarter 1, 2025
<b>Parks and Recreation</b>						
	Update City Donation Policy	In Progress	B	N/A	Quarter 3, 2024	Quarter 4, 2024
	Public Art Program & New Art Initiatives	In Progress	B	Public Art TF	Quarter 4, 2024	Quarter 4, 2024
	Assessment of Historical Artifacts and Structural Review of Historical Beach Cottage	In Progress	A	Public Art TF/Surplus Library Funds	Quarter 4, 2024	Quarter 4, 2024
	Sand Dune Park Master Plan	In Progress	A	CIP	Quarter 3, 2024	Quarter 3, 2025
	Polliwog Dog Run Expansion	In Progress	A	General	Quarter 3, 2024	Quarter 4, 2024
	Explore Repurposing Pay N' Play	In Progress	A	CIP & Measure A Supp	Quarter 2, 2024	Quarter 2, 2025
	Explore Aquatics Facility	In Progress	A	TBD	Quarter 3, 2024	Quarter 2, 2025
	Library Commission Programs	In Progress	B	Multiple	Quarter 2, 2024	Quarter 4, 2024
	Bruce's Beach Art Project	In Progress	A	Public Art TF	Quarter 4, 2025	Quarter 4, 2025
<b>Community Development</b>						
	Modernize Parking Standards	In Progress	B	N/A	Quarter 2, 2024	Quarter 2, 2025
	Housing Policy and Regulation Updates	In Progress	A	N/A	Ongoing	Ongoing
	Long-Term Outdoor Dining and Business Uses on Public and Private Property	In Progress	B	General	Quarter 3, 2024	Quarter 1, 2025
	Zoning Code Cleanup	In Progress	C	General	Ongoing	Ongoing
	Neighborhood Traffic Management Plans	In Progress	B	Private Develop.	Quarter 4, 2024	Quarter 4, 2025
	Exploration of Options for the Redevelopment of Parking Lot 3	In Progress	A	Parking	Quarter 4, 2024	Quarter 4, 2024
	Exploration of Parking and Complete Street Opportunities Adjacent to the Joslyn Community Center and Live Oak Park	Planning	C	General	Quarter 2, 2026	Quarter 2, 2026

## City Council Work Plan Summary

Department	Project Title	Status	Priority Level	Funding Source	Target Due Date from Prior WP Update	Current Target Due Date
<b>Public Works</b>						
	Downtown and North Manhattan Beach Beautification	In Progress	B	Multiple	Ongoing	Ongoing
	Parking Meter & Kiosk Exploration	Planning	C	Parking	TBD	TBD
	Community Education Regarding Recycling and its Relation to Organic Waste	In Progress	C	General and SB1383 Grant	Ongoing	Ongoing

LEGEND:
NEW ITEM
COMPLETED ITEM
EXISTING ITEM