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Staff Report

City of Manhattan Beach

TO: Honorable Mayor Ward and Members of the City Council
THROUGH: Geoff Dolan, City Manager

FROM: Neil C. Miller, Director of Public Works
Dana Greenwood, City Engineer

DATE: October 3, 2006

SUBJECT: Rosecrans Avenue/Aviation Boulevard Intersection Improvement Project

a) Consideration of Change Order No. 1 to Griffith Company for Emergency Water
Main Reconstruction in Rosecrans Avenue ($240,000)
b) Consideration of Change Order No. 2 for Sidewalk Construction on Aviation

Boulevard (not-to-exceed $40,000) and Appropriate $40,000 from Transportation
Development Act, Article 3 Funds

RECOMMENDATION:
Staff recommends that the City Council pass a motion to:

a) Approve Change Order No. 1 to Griffith Company and the expenditure of up to
$240,000 from funds budgeted for the 2005-06 Water Main Replacement Project
for emergency water main reconstruction in Rosecrans Avenue.

b) Appropriate Transportation Development Act, Article 3 funds ($40,000) and
approve Change Order No. 2 to Griffith Company for the construction of sidewalk
on Aviation Boulevard.

FISCAL IMPLICATION:

There are adequate funds ($500,000) included in the Capital Improvement Program for the 2005-
06 Water Main Replacement Project. The recommended change order work for Griffith
Company would be funded out of a portion of these funds. Staff is recommending that the
$40,000 to fund the construction of the sidewalk on the west side of Aviation between Marine
Avenue and 33™ Street be taken from Transportation Development Act, Article 3 (TDA Article
3) funds on account with the City. There is currently a balance of $75,000 in that fund account.

DISCUSSION:

Water Main Replacement
On May 20, 2006, the City’s 8-inch diameter water main in Rosecrans Avenue ruptured.
Emergency repairs were completed by Doty Brothers Equipment Company, and funds were
appropriated for this work ($26,144.52). In the August 1, 2006 Council report recommending
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the appropriation, it was noted that the ruptured segment of the water main was part of a water
main that was over 60 years old. Replacement of this entire line was identified as a high priority
project in the City’s ongoing water main replacement program. Subsequently, City staff
developed plans and specifications for the replacement of 1,300 linear feet of the 8-inch main.

To improve coordination with ongoing intersection work and to insure that the work is
completed in a timely manner, staff contacted Griffith Company, which is the general contractor
responsible for the intersection improvements currently underway at the Aviation/Rosecrans
intersection. Griffith Company is under contract to the City of Hawthorne, which is the lead
agency, to complete all improvements in the intersection. The overall intersection contract
($5,987,122), which will provide dual left turn pockets in all directions, also includes utility
work (water mains, storm drains, traffic signals and street lights) in the intersection. As part of
the contract, Griffith Company is also constructing a new water main on the north side of
Rosecrans Avenue for the City of El Segundo. The intersection contract also includes resurfacing
the west side of Aviation Boulevard from Rosecrans to Marine. The City of Manhattan Beach
has previously budgeted $200,000 (Proposition C funds) for this work.

Approving the replacement of this water main (south side of Rosecrans from Redondo to
Aviation) as a change order to Griffith Company’s existing contract will not only insure timely
completion of the work but allow the Cities of El Segundo, Hawthorne and Manhattan Beach to
avoid possible delay claims on the intersection work if this water main is not replaced in a timely
manner. Staff has negotiated with Griffith Company to make sure that the line item costs for the
proposed work are in line with recent bids received by this City on work of similar nature.

Sidewalk Construction

Staff is recommending that a second change order be approved at this time for the construction
of sidewalk on the west side of Aviation Boulevard between 33" Street and Marine Avenue.
The appropriation for this work, as noted above, would utilize TDA Article 3 funds. These are
state funds that are passed through the Metropolitan Transportation Agency (MTA) to local
agencies on a per-capita basis. The City currently has approximately $75,000 in this account.
The funds are available for development of pedestrian facilities. The contractor will be
constructing a four-and-a-half foot wide sidewalk (estimated 4,140 square feet in total). The unit
price will be based on an extension of the unit price provided to the City of Hawthorne for
sidewalk work at the Rosecrans/Aviation intersection. The total cost for this change order is not
to exceed $40,000.

Staff anticipates that this project will improve pedestrian access in the area, affecting the Marine
Avenue Park Sports Complex, Northrup Grumman’s facilities and the Manhattan Gateway
shopping center. Approving this change order work will allow the City to avoid the cost of
contractor mobilization, as well as take advantage of quantities of scale associated with the much
larger Rosecrans/Aviation Intersection Improvement Project.

XC: Bruce Moe, Director of Finance
Robert V. Wadden, Jr., City Attorney
Henry Mitzner, Controller
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Sande Johnson, Accounting Technician
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